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Update of Major Projects 
 
Over the page is a summary of the Council’s Major projects: 
 
Please note before reviewing the “Large” project information: 

- The Summary of “Large” projects will evolve over time as projects 
progress, are completed and new projects are initiated and is 
provided to inform the committee in performing its role of risk and 
assurance of the project management approach. 

- Any project that achieves a score of 106 or more out of 160 qualifies 
as a “Large” or Major project and is included in this list. 

- Executive is responsible for scheme financing/policy and Scrutiny will 
perform detailed reviews of any relevant project. 

- The status (RAG – Red, Amber or Green) is provided as an overview. 
(RAG description, below, as agreed at the July 2016 A&G committee)  
 

Green  All the elements of delivery are within acceptable parameters.  

Amber  There are risks/issues with one or more elements of delivery. 
There is a plan in place to bring the project back within 
acceptable parameters and it is in the control of the project 
team.  

Red  There are issues with one or more elements of delivery and 
there is no plan in place to mitigate or there is a plan emerging, 
but it is out of the control of the project team  

 
 

- Please note the Risk register extract is not included in the report for 
this period in preparation for the input of risk narrative in future 
versions of the report (starting December 2019). This is to better 
describe the position of challenges within the projects. 
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Large projects summary Previous 
period 
(RAG) 

This period 
(RAG) 

Direction 
of travel 

Older Person’s Accommodation 
Phase 2(ASC)  

Green Green Same 

York Central Amber Amber Same 

Castle Gateway Amber Amber Same 

Local Plan Amber Amber Same 

Guildhall Green Green Same 

Community Stadium Green Green Same 

Adult Social Care – Future Focus Green Green Same 

Outer ring road (A1237)  Amber Amber Same 

Housing Delivery Programme Amber Amber Same 

Centre of Excellence  Green Green Same 

Provision of School Places 2017-
2023 

Amber Amber Same 

Housing ICT Programme Green Amber Worse 

Smart Travel Evolution Programme 
(STEP) 

Amber Amber Same 

Flood Risk Green Green Same 

City Centre Access Project  Amber Amber Same 

Parking Review Green Green Same 

Children in Care Residential 
Commissioning 

Green Green Same 

Inclusion Review Green Green Same 

Be Independent Amber Amber Same 

Procurement of MSA and Strategic 
Engagement Technology Partner 

 Green  
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Detailed Updates 
 

Project title Older Persons’ Accommodation Programme Phase 2 

Reporting 
period 

November 2019 

Description 
 
To provide, and ensure the provision of, a range of accommodation to 
address the housing (and care) needs of the city's older residents. The 
Council’s Executive on 30th July 2015 approved the Business Case for the 
Older Persons' Accommodation Programme in order to prepare the city for 
a 50% increase in the size of the over 75 population.  This will: 

 Deliver a 10 unit extension and refurbishment of Lincoln Court 
Independent living scheme. 

 Build a 29 unit extension to the Extra Care scheme at Marjorie Waite 
Court, plus provide 4 bungalows on the site. 

 Carry out community and stakeholder engagement to establish the 
demand for specialist older person's housing and the issues facility 
residents of the city in relation to age related housing. 

 Complete procurement of a new residential care facility as part of the 
wider Health and Wellbeing Campus at Burnholme; and 

 Encourage the development of additional residential care capacity, 
extra care and age related housing, supporting older people to 
continue to live independently in their own home. 

 Complete the transfer of Haxby Hall care home to a care provider who 
will extend and enhance the provision on site. 

 Review the Council's Independent Living stock to ensure it meets the 
needs of existing and new tenants and to seek opportunities to 
increase its capacity. 

Overall status this period (Nov)  Overall status previous period (Oct) 
 

 

Current status 
 
Programme Wide 
1. The results of the city wide consultation into how and where our older 

residents want to live are being prepared for publication. The results 
have been presented to the Executive member for Adult Social Care and 
Health and have been discussed by Health and Adult Social Care policy 
and scrutiny committee. A meeting was also held with an Older Person's 
Accommodation Stakeholder Group who discussed the results in detail 
and shared views on the actions required. 
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2. Work has begun on the development of an Older Person's 
Accommodation directory in partnership with other housing providers 
and Age UK York. Housing management colleagues are also 
developing CYC publications to introduce residents to the 
accommodation options we have available.    

Burnholme Health & Wellbeing Campus 
1. Care home construction progressing well. 
2. The Sports centre redevelopment works are progressing well, work is 

due for completion on 29 November with handover to GLL expected to 
be on 1st January 2020. 

3. GLL are preparing for their mobilisation of the site. 
4. The pitches are establishing well and will be ready for use in September 

2020. 

Marjorie Waite Court extra Care scheme 
1. Work is progressing well on site. 
2. 2 of the Bungalows are complete to first fix stage which will allow these 

units to be used as the site office. This means that the gym building can 
be demolished and construction can begin on that site. 

3. The contractor is aiming to have the main body of the extension building 
water tight by the end of the year. 

4. The project is being delivered with residents remaining in the existing 
part of the scheme.  Residents are being kept informed throughout the 
process, and have been supported to adapt to the building changes. 

Lincoln Court 
1. Work is progressing well on site. 

New Independent Sector Provision 

1. JRHT extra care properties at new Lodge are now complete, apartments 
will be available for the Council to nominate tenants to in mid November. 

2. Work is progressing well on site to construct a new care home on the 
former Fordlands care home site, with the accommodation due to open 
in spring 2020. 

3. The programme has responded to a number of planning consultations 
encouraging the provision of older people's accommodation within large 
housing developments. 

Future outlook 

1. Completion of the sports centre redevelopment work at Burnholme. 
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2. The results of the Older Person's Accommodation Survey being 
presented to Housing and community safety policy and scrutiny 
committee. 

3. Publication of CYC information about Extra Care and Independent Living 
Communities. 

4. The Council's first nominations to extra care accommodation at New 
Lodge in New Earswick. 

Reports to Executive, CMT, Project Board, DMT 

Exec member Cllr. Carol Runciman and Cllr Denise Craghill 

Director 
responsible 

Corporate Director of Health, Housing and Adult Social 
Care: Sharon Houlden 

Dependencies Burnholme Health & Wellbeing Campus 
Capital Programme  

Link to paper if 
it has been to 
another 
member 

Executive July 2015 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=88
40&Ver=4 

Executive October 2015 -  Grove House and Oakhaven 
Older Persons’ Homes 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=88
42&Ver=4 

 
Executive July 2016 Demonstrating Progress on the 
Older Persons Accommodation Programme 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
03&Ver=4 

 
Executive November 2016 (Willow house OPH) 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MI
d=9307&Ver=4 

Executive December 2016 - Older Persons' 
Accommodation Programme Update 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
08&Ver=4 
 

Executive Feb 2017 - Sale of Land at Fordlands Road 
as Part of the Older Persons’ Accommodation 
Programme  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
10&Ver=4 

 
Executive March 2017 - Oakhaven Extra Care Facility: 
the sale of land to facilitate the development  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
11&Ver=4 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
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Executive March 2017 - Burnholme: the sale of land to 
facilitate the development of a Care Home; agreement 
to management arrangements for the Community & 
Library facilities; disposal of the Tang Hall Library site  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
11&Ver=4 

Executive August 2017 - Investment in New Extra Care 
Accommodation for Older People at Marjorie Waite 
Court Following the Closure of Burton Stone Lane 
Community Centre  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
190&Ver=4 

Executive August 2017 - A Further Phase of the Older 
Persons' Accommodation Programme Deciding the 
Future of Woolnough House Older Persons' Home . 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
190&Ver=4 

Executive September 2017 - Demonstrating Delivery of 
the Older Persons’ Accommodation Programme 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
191&Ver=4 

 
Executive October 2017 - Disposal of Willow House, 
Walmgate, York  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
192&Ver=4 

Executive December 2017 - A Further Phase of the 
Older Persons’ Accommodation Programme: Deciding 
the Future of Windsor House Older Persons’ Home 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
194&Ver=4 

Executive January 2018 - Securing a Sustainable 
Future for Haxby Hall Older Persons’ Home 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
195&Ver=4 
 

Executive February 2018 – Disposal of Willow House 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
96&Ver=4 

Executive March 2018 - Investment at Lincoln Court to 
Create an Independent Living with Support Facility 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10191&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10191&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
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http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
89&Ver=4 

Executive April 2018 - Deciding the Future of Morrell 

House Older Persons Home 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
97&Ver=4 

Executive July 2018 – Delivering Improved Sports and 
Active Leisure Facilities at Burnholme 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10

470&Ver=4 

Executive September 2018 - Demonstrating Delivery of 

the Older Persons' Accommodation Programme and 

Preparing for Further Action 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10

472&Ver=4 

Executive November 2018 – A Further Phase 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10

474&Ver=4 

 

Executive March 2019 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11

469&Ver=4 

 

  

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10470&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10470&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11469&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11469&Ver=4
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Project title York Central   

Reporting 
period 

November 2019 

Description 
 
York Central is a key strategic development site for economic growth and 
housing delivery for the city.  The majority of the land is in the ownership of 
Network Rail and Homes England.  CYC have a role to play in de-risking 
the site and accelerating delivery with public sector partners.  In recent 
months, the site and the opportunity it presents have been positioned at all 
levels of Government as a priority site for support to enable delivery of 
locally-led regeneration and development schemes.  The capacity for the 
site to contribute to the achievement of the local plan housing targets is 
also a key consideration.  
 

Overall status this period (Nov)  Overall status previous period (Oct) 
 

 

Current status 

 The Outline Planning Application was approved by Planning Committee 
in March 2019. The Reserved Matters Application for phase 1 off plot 
infrastructure is being prepared and will be submitted in February 2020. 

 John Sisk Ltd have been appointed as infrastructure delivery partner for 
Phase 1 Infrastructure on PCS, looking at Value Engineering, 
Buildability, and risk management. 

 The WY+TF Full Business Case has been conditionally approved by 
WYCA. 

 HIF decision awaited. 

Future outlook 

 Early Contractor Involvement Continues with John Sisk Ltd considering 
Value Engineering, Buildability, and Risk Management for the Phase 1 
Off Plot Infrastructure, to inform costs and the RMA submission. 

 Rail Spur to NRM under going design development.  
 Planning S106 remaining residual issues to be concluded. 
 WYCA funding engagement on discharging conditions on-going. 
 Discussions with Millennium Green Trust on Long Stop date revision on-

going. 

Reports to York Central government structures and the Executive. 
Exec member Cllr Keith Aspen 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 
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Dependencies Local Plan Policy, Economic Strategy, City Transport 
Policy and external funding bids. 

Link to paper if 
it has been to 
another 
member 

Executive December 2015 – York Central and Access 

Project 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8844&
Ver=4 

 
Executive July 2016 – York Central 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&

Ver=4 

 
Executive November 2016  
Consultation on access options 
Third party acquisitions 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&
Ver=4 

 
Executive July 2017: Project and Partnership Update 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188
&Ver=4 

 
Executive November 2017 - Preferred Access Route 
and Preparation for Planning 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10193

&Ver=4 

 

Executive March 2018 - York Central Access 
Construction 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189
&Ver=4 
 

Executive June 2018 – Masterplan and Partnership 
Agreement 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469
&Ver=4 
 
 

Decision Session August 2018 – York Central Design 
Guidelines 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=875&MID=10847
#AI49619 
 

Executive August 2018 
York Central Update – Western Access 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10471
&Ver=4 
 

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8844&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8844&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10193&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10193&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=875&MID=10847#AI49619
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=875&MID=10847#AI49619
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10471&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10471&Ver=4
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Executive November 2018 – York Central Enterprise 
Zone investment Case 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474
&Ver=4 

 
Executive January 2019 
York Central Partnership Legal Agreement 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476
&Ver=4 
 

Executive July 2019 
York Central Partnership Update 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107
&Ver=4 
 

  

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
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 Project title Castle Gateway  

Reporting 
period 

November 2019  

Description 
 
City of York Council (CYC) are one of the principal land owners in the area 
around Piccadilly, the Eye of York, St George’s Field and the Foss Basin. 
This area is being referred to as the “Castle Gateway” and many parts of 
the area are underused, semi derelict or of poor quality. Many of the 
properties are for sale or owned by investors and there is a risk that the 
area will continue to be blighted or that important sites will be developed in 
a piecemeal manner. The area is urgently in need of a fresh vision to 
improve the locality and create a socially and economically sustainable 
future. As the principal landowner, CYC will be instrumental in delivering a 
joined-up regeneration of the area which will maximise social and economic 
benefits for the City. 

Overall status this period (Nov)  Overall status previous period (Oct) 
 

 

Current status 

Work Package 1  

St George's Field - The planning application for the multi-storey car park 
was submitted in mid-September. This represented a major milestone in the 
delivery of the Castle Gateway regeneration and followed significant 
engagement with key stakeholders and statutory bodies to resolve the 
constraints and issues relating to this complex site.  
        
Castle Mills - the planning application is complete and will be submitted the 
week commencing 11 November 2019. This again represents a major 
milestone in the delivery of the project.  
 
Fishergate junction improvements - WSP have submitted the outline 
business case to the West Yorkshire Transport Fund for the junction 
improvements and other highway interventions in the Castle Gateway. This 
is again a major project milestone as it represents a key funding source for 
the Castle Gateway.  
    
Public engagement - The summer of events designed to provide the public 
brief which will shape the new public space at Castle Car Park have now 
completed, and the draft public brief is in the process of being finalised for 
release.   
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Delivery strategy - a report was scheduled to be taken to the Executive in 
December setting out the outline business case for the whole masterplan 
and the detailed business case for work package 1. However, due to the 
impending general election this meeting has been cancelled, and instead it 
will be taken to January’s Executive. 

Future outlook 

St George's Field and Castle Mills – officers will continue to respond to 
any comments or objections relating to the planning applications and will 
work with planning officers to resolve any issues to ensure the successful 
achievement of planning permission. 
 
Castle Gateway events - the programme of events funded through the 
Leeds City Region Business Rates Pool fund will continue with the next 
event launching in November. Conflux is an app based digital experience 
using spoken words and imagery to explore the history and stories of the 
Castle Gateway. This is a self-guided experience which is due to run for a 
year.  
 
Delivery strategy - the financial modelling and options appraisals are 
ongoing to establish the recommended delivery strategy for work package 1 
which, subject to Executive approval, will be taken to the Executive in 
January. 

Reports to The Executive sponsor for the Castle Gateway is the 
Leader of the Council in his remit as Executive Member 
for Finance and Performance. The Executive have 
approved a whole series of recommendations over the 
last three years to advance the project, with delivery of 
these being the responsibility of the Castle Gateway 
Working Group. This working group was established in 
January 2017 and serves as the project board and 
meets on a monthly basis. It is chaired by the Director 
for Economy and Place, and the wider interests of the 
council are represented by the Assistant Directors for 
Regeneration and Asset Management; Planning and 
Sustainable Development; and Transport, Highways 
and the Environment. The group also has Heads of 
Service for legal, finance and property.  

The working group is the key interface point with wider 
stakeholders, with the project manager and Assistant 
Director for Regeneration and Asset Management 
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chairing the Castle Gateway Advisory Group (which 
consists of key stakeholders and principal custodians of 
the city) and the My Castle Gateway public engagement 
partnership. The interests of the formal partnership with 
York Museums Trust will also be represented by the 
same individuals and outcomes and decisions fed back 
in to the working group. 

The Castle Gateway project manager has defined 
expenditure levels under the Council’s Contract 
Procedure Rules. Any decisions that are outside the 
remit of previous recommendations from the Executive 
are taken to the appropriate decision making route as 
set out by the council’s governance and decision 
making framework. Dependent on the nature and scope 
of the issue this may be an officer decision, Executive 
Member decision, or require a full Executive decision. 

Exec member Cllr Nigel Ayre 

Director 
responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Local Plan Policy, City Transport Policy 

Link to paper if 
it has been to 
another 
member 
meeting 

Executive October 2015 - York's Southern Gateway 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=884
2&Ver=4 

Executive November 2016 - Land Assets on Piccadilly 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
07&Ver=4 
 

Executive January 2017 – Update York Castle Gateway 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
09&Ver=4 
 

Executive August 2017 - Proposed Temporary Use of 
Part of Castle Car Park  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
190&Ver=4 

Executive April 2018 - Castle Gateway Masterplan 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
97&Ver=4 

Executive October 2018 - Proposed Temporary Uses of 
Part of Castle Car Park 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
473&Ver=4 
 

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10473&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10473&Ver=4
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Project title Local Plan  

Reporting 
period 

November 2019 

Description 
 
The 'Local Plan' is a citywide plan which sets the overall planning vision and 
the spatial land use strategy for the city. It provides a portfolio of both 
housing and employments sites for at least a 15 year period and will set the 
Green Belt boundaries for York. In addition it incorporates both policies and 
approaches to set the context for development management decisions. 
Effectively, it sets out the opportunities and policies on what will or will not 
be permitted and where, including new homes and businesses.  
 
The Local Plan must be accompanied by an infrastructure delivery plan 
setting out the Council’s approach to strategic infrastructure and its funding. 
All housing and employments sites included must be viable and deliverable 
this is directly linked to future approaches to planning gain i.e. CiL and 
S106.  
 
In response to both the Council resolution in autumn 2014, and the 
changed national and local context, officers have initiated or a series of 
work streams to inform the next stages of plan production. This relates to 
housing need, economic growth and the related need for employment land, 
and detailed site assessments.  
 
The production of the plan has to be in accordance with statute and national 
guidance. This includes a legal requirement to work with neighbouring 
authorities. It also means that the plan must be subject to Sustainability and 
Environmental Assessments. It will also ultimately be subject to an 
independent examination by a government inspector.  
  
Overall status this period (Nov)  Overall status previous period (Oct) 

 
 

Current status 
 
The Inspectors have now considered all of the representations made during 
the consultation on the modifications, which ended on 22 July 2019. The 
Inspectors are now preparing for the first stage of hearings, which will 
address Duty to Co-operate, Green Belt and Housing Need. Provisional 
dates have been agreed for these initial hearings to be held on selected 
days over a two week period, commencing on 10 December 2019 at York 
Racecourse.  

Future outlook 
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Appointed planning inspectors are undertaking an independent examination 
of York’s Local Plan. It is now confirmed that phase 1 of hearings of the City 
of York Local Plan will commence 10 December and are expected to finish 
week ending 20 December. 

More information about the hearings including a detailed timetable for the 
sessions is available to view at: www.york.gov.uk/localplanexamination 

The Local Plan sets strategic priorities for the whole city and forms the 
basis for planning decisions; it must be reviewed at regular intervals to be 
kept up to date.  

The informal debates (hearing sessions) are discussing the principal 
matters identified by the inspectors. 

These sessions are covering key matters such as: 

 legal compliance 
 housing need 
 the York Green Belt. 

Participants are on an invitation basis only, but the hearings themselves are 
open to members of the public to attend. 

The inspectors will take into account the comments submitted to-date, as 
far as they relate to soundness considerations such as whether the plan is 
justified, effective and consistent with national policy.  

Reports to Executive, Local Plan Working Group  
Exec member Cllr. Keith Aspden, Cllr Andrew Waller and Cllr Nigel Ayre 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Deliverability of York Central 
Link to paper 
if it has been 
to another 
member 
meeting  

Executive July 2015 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=884
0&Ver=4 

 

Executive June 2016 

City of York Local Plan – Preferred Sites Consultation 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9191
&Ver=4 

 

http://www.york.gov.uk/localplanexamination
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9191&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9191&Ver=4
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Executive December 2016 – Update on Preferred Sites 
Consultation and Next Steps 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=930
8&Ver=4 

 

Executive January 2017 - Update on Local plan 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=930
9&Ver=4 

 

Executive July 2017 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
88&Ver=4  

 

Local Plan Working Group January 2018 
http://democracy.york.gov.uk/documents/s120857/LP%20LPWG%20FIN
AL%20REPORT.pdf 

 

Executive January 2018 - Update 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
95&Ver=4 

 

Executive May 2018 

City of York Local Plan – Submission 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
98&Ver=4 

 

Executive September 2018 
Supplementary Planning Documents to support the 
emerging York Local Plan 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=104
72&Ver=4 

 

Executive March 2019 - Update 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=104
79&Ver=4 

 
 
 
 
 
 
 
 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10479&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10479&Ver=4
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Project title The Guildhall 

Reporting 
period 

November 2019 

Description 
 
City of York Council vacated the Guildhall in April 2013, moving to West 
Offices as part of the Admin Accommodation programme, in order to make 
approx. £1m pa savings. An evaluation of potential future uses had already 
been undertaken, and following further feasibility work and review a 
decision on the Future of the complex was taken by Executive in October 
2015.  Approval was granted for detailed project development work to 
secure the future of the Guildhall as a serviced office venue; with virtual 
office and business club facilities, maximising the benefits of the different 
spaces within the complex, its heritage appeal, and also ensuring ongoing 
council use and public access in a mixed use development. 
 
Overall status this period (Nov)  Overall status previous period (Oct) 

 
 

Current status 

Statutory Consents / Approvals 

 Executive approval February 2019 to advance to the construction 
stage. 

 Planning and LBC approvals granted 16 Feb 17. 
 Executive approval for scheme delivery 16 Mar 2017. 
 Full Council approval of budget requirement 30 Mar 2017. 
 Grant Agreement letter signed with WYCA 7 Apr 2017 securing 

£2.347m of LGF funding from LCR LEP to support project delivery. 

 Project Progress 

Construction commenced on the 16th of September 2019. 

Future outlook. 

Construction programme weeks 8-12 to include; completion of temporary 
site accommodation underpinning of the north tower and partial demolition 
of the south range. 

Reports to The Guildhall board reports to Economy and Place DMT 
and PM updates Executive member and Executive 
when required for updates and approvals. 

Exec member Cllr Nigel Ayre 
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Director 
responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Local plan 

Link to paper if 
it has been to 
another 
member 
meeting 

Executive October 2015 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=884
2&Ver=4 

 
Scrutiny – 13 June 2016 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&
Ver=4 

 
Exec – 14 July 2016 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=930
3&Ver=4 

 

Planning application links 
16/01971/FULM | Alterations and refurbishment of 
Guildhall complex to create conference rooms, meeting 
rooms and offices, refurbishment and part rebuild of 
existing south range to provide cafe and ancillary 
accommodation, and erection of extension on north side 
of complex to form restaurant and office accommodation 
The Guildhall Coney Street York YO1 9QN 
https://planningaccess.york.gov.uk/online-
applications/applicationDetails.do?activeTab=summary&keyVal=OCD5
KESJMZK00 

 
16/01972/LBC | Alterations and refurbishment of 
Guildhall complex to create conference rooms, meeting 
rooms and offices, refurbishment and part rebuild of 
existing south range to provide cafe and ancillary 
accommodation, and erection of extension on north side 
of complex to form restaurant and office accommodation 
The Guildhall Coney Street York YO1 9QN 
https://planningaccess.york.gov.uk/online-
applications/applicationDetails.do?activeTab=summary&keyVal=OCD5
LDSJMZL00 

 
Executive March 2017 – The Development of the 
Guildhall Complex 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
11&Ver=4 

 
Executive May 2018: The Development of the Guildhall 
Complex 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
198&Ver=4 

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5KESJMZK00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5KESJMZK00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5KESJMZK00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5LDSJMZL00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5LDSJMZL00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5LDSJMZL00
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
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Executive February 2019: Redevelopment Tender 
Evaluation & Project Business Plan Appraisal 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11
007&Ver=4 

 
 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11007&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11007&Ver=4
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Project title Community Stadium  

Reporting 
period 

November 2019 

Description 

The Community Stadium project will deliver a new football and rugby 
stadium for professional sport and community sport and leisure facilities for 
the city of York. The project also includes a new athletics facility for use by 
York Athletic Club as well as many community uses and work with 
community partners. 

The core project objectives are to provide a new Community Stadium within 
a new leisure facility complex on the grounds of the existing Huntington 
Stadium / Waterworld swimming pool. 

This project represents an opportunity to create one of the country’s most 
far reaching community stadium complexes. 

Overall status this period (Nov)  Overall status previous period (Oct) 
 

 

Current status 

In the last six months of the project progress has been made as follows:  

 Internal fit outs and structure are progressing. 
 Tenant now secured for the lantern unit with legal agreements ready 

for execution. 
 Additional tenant for the lantern remainder area now being 

progressed as well as gym usage. 
 Build delay now confirmed on the stadium and leisure site with delay 

currently being notified by the GLL consortium. This is subject to 
further review and scrutiny. Confirmation of full delay and completion 
is awaited from GLL. 

 Original deadline of May 2019 for build completion has passed. 
 Build now expected end of 2019 build completion. 
 Pitch construction now complete. 
 Floodlights all in and complete. 
 All 3 pools complete. 
 Seats now complete in 3 stands with final stand complete within 1 

week. 

Future outlook. 

The next steps for the project are as follows: 
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 Seats complete by end of 2019. 
 Pitch construction to June 2019, now complete. 
 Completion of the road and connections build by end of 2019. 
 Completion of the commercial build by end of December 2019. 
 Confirmation of tenants for the commercial unit by end of 2019. 
 Lantern tenant now confirmed with additional tenant now progressing. 
 Confirmation of sponsorship and naming by end of 2019. 
 Stadium and leisure site build completion expected by end of 2019. 
 Commercial tenants fit out July 2019 to March 2020. 
 Stadium, Leisure and Hub Tenant fit out expected early 2020. 
 Stadium and leisure Site predicted open and operational early 2020. 
 Commercial site Cinema predicted opening December 2019 onwards, 

rest to follow early 2020. 

Reports to Project team report to the Director of Finance and 
prepare reports to the project Board. The project Board 
Chair updates Exec and Full Council when needed. 
Subject to Audit and Governance scrutiny. 

Exec member Cllr. Nigel Ayre 
Director 

responsible 

Ian Floyd – Deputy Chief Executive & Director of 
Customer & Corporate Services 

Dependencies Yearsley review. The continued operation of Yearsley is 

Potentially linked to the DBOM contract proposed. 
Link to paper if 
it has been to 
another 
member 
meeting 

Full Council March 2016 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=331&MId=8836&

Ver=4 

Executive December 2016 – Update report 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&
Ver=4 

Executive March 2017 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&
Ver=4 

Executive July 2017 

Community Stadium & Leisure Facilities Report  
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10406
&Ver=4 

Executive October 2017 

Community Stadium Project Report  
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192
&Ver=4 

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=331&MId=8836&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=331&MId=8836&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10406&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10406&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192&Ver=4


22 
 

Executive 27th September 2018 

Community Stadium Project Update 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472
&Ver=4 

 

  

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
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Project Title ASC - Future Focus 

Reporting 
period 

November 2019 

Description 

Demand for Adult Social Care rises each year. People are living longer into 
old age requiring support, there are more people living longer with complex 
long term conditions and there are increasing numbers of young adults in 
transition to adult services with complex needs. 

This increased demand for services coincides with significant financial 
pressure arising from reduced Local Authority funding, legislative changes 
driven by the Care Act and an increased public expectation of Adult Social 
Care and rightly an expectation of high quality, personalised and flexible 
support for those who are eligible for care. 

The goal of health and care services is to help older, vulnerable or disabled 
adults who have ongoing support needs to live well and have a good life. A 
“good life” means living independently at home wherever possible, with 
opportunities to spend time with other people and to do things which are 
meaningful to that individual. 

Current ways of supporting adults do not consistently result in everyone 
achieving all of their goals and living well where they want to live. People 
and families are not always helped enough to look after themselves and 
each other. Services can be overly paternalistic and lack the choice and 
control that services users rightly demand. 

Social care is often a vital part of enabling people to live independent lives 
but it is far from being the only component to enable people to live fulfilled 
lives. We must be ready to have different conversations which take full 
account people’s assets, strengths, knowledge and skills to build and 
harness the contributions of people, their personal networks, social capital 
and their local communities. This will support greater wellbeing and 
independence.  
 
The nature and scale of these challenges requires a fundamental shift in 
how Adult Social Care is delivered to ensure financial sustainability and to 
help those with social care needs, their families and carers have a better 
quality of life. 

There is an emerging consensus that community based models of social 
work based on Asset Based Conversations that will support a collaborative 
approach alongside communities, families and carers are the most effective 
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way to approach the challenges outlined above. A review of national best 
practice and emerging evidence to identify the elements of such 
approaches that are likely to be of key importance for any operating model 
that seeks achieve both improved lives and financial sustainability for Adult 
Social Care. 

To be successful this will entail: 
 
Changing culture and reducing bureaucracy, with an emphasis on having 
deeper and more specific conversations based upon what people, their 
families and carers want in terms of their outcomes; 

Focussing on maximising the Assets, Skills Knowledge and Strengths of 
individuals and their communities in maintaining health, wellbeing and 
independence and thereby helping people develop and maintain skills that 
will maximise their independence in the long term; 

Reaching people earlier and being more accessible in local communities; 

Helping people access community solutions and improve their connections 
with others to reduce isolation and loneliness; 

Emphasising the importance of being highly responsive when people are in 
crisis and developing a plan that helps them to regain as much 
independence as possible; 

Making the best use of digital and technological solutions to support 
employees to be more effective and efficient in their work, and help people 
lead independent lives. 
 
Working closely with Community and Health Partners to make best use of 
resources and ensure that people receive the right care, in the right place at 
the right time. 
Overall status this period (Nov)  Overall status previous period (Oct) 

 
 

Current status 
 
Progress 
A workshop to check scope and delivery of 3 major activity from the last 6 
months of the programme was held in the last period. This entailed 
examining the fit of CLS reviews, the continuing work with the Learning 
Disability team, alongside visions and work streams of managing care at 
crisis and the emergence of the new work stream - Preparation for 
Adulthood. This was a useful session and has led to distinct planning of the 
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new work stream.  
 
LD review 
 Identifying reviews to be completed using review matrix. Initially starting 

with people with higher cost and complexity, staff have utilised 
strength based methods to identify if these can affect a positive and 
beneficial outcome in either of these areas for the residents 

 Attendance at reviews to support with other workers with using a 
strength based approach. (4 completed this month) 

 Continuing to support LD team with working in strength based/CLS 
approach. 

 Supporting LD team with areas of mosaic they are not familiar with 

Paper work / ICT  
 15th Oct 19 – CAB authorisation for change request completed 
 15th Oct 19 – ‘Non-production’ build of workflow completed by ICT 

systems support 
 17th Oct 19 – UAT for non-production build completed 
 21st Oct 19 – System user ‘awareness’ sessions completed 
 24th Oct 19 – Initial data entry of finance information into SP template – 

completed 
 31st Oct 19 – Final technical testing of SP and other form templates in 

upgraded Mosaic 5.17 environment - completed 
 Ongoing – validation of finance information in SP template 
 Ongoing – definition of arrangements for ongoing maintenance of SP 

template 

CLS And Review: 
 Continuing staff consultation on FF programme 
 Working alongside Mental Health management team to align FF and MH 

objectives 
 Developing FF Programme plan and clarifying priorities 
 Developing innovation sites – particular work around "no permanent 

placements" 
 Attended All Age LD strategy launch 
 Developing Open Dialogue Model training offer (liaison with potential 

trainer) 
 Supported x2 test sessions for support plan paperwork 
 Set up regular meetings with LACs to ensure strategic overlap of 

agendas/better working relationships 
 Work with Consultant re workforce issues in relation to strengths based 

model 
 Attended PfA workshop and PfA planning session 
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 Shadowing of TPs and ASCCT ongoing support work 
 Liaison with WDU re training requirements 
 Planning of peer forum 
 Attendance and presentation at ASCCT away day 
 Developing audit process for new approach 

Additional- Preparation for Adulthood.  
A vision and planning session was held for ASC members of the team to 
address the brief handed down from the Assistant Directors. This now 
forms a significant part of the vision and planning.  

Future outlook 

The following activities against the programme workstreams are due for 
completion this month.  
 
Paperwork and Systems 
Agreed revised timeline for the paperwork is: 

 8th Nov 19 – Confirm go-live plans for strengths-based paperwork 
 11th Nov 19 – Send out update on go-live date for strengths-based 

paperwork 
 30th Nov 19 (latest) – Complete go-live of strengths-based paperwork 

 LD reviews 
 Peer support session-NDTI-07/11/19 
 Peer support session NDTI- 02/12/2109 
 Further development on forms that are sent to providers/individuals 

before reviews to provide information for the meeting 
 Continuing strength based reviews month to target individuals of high 

and low cost and complexity 
 Continuing to support LD team with working in strength based/CLS 

approach 
 Attending NDTI national gathering in Edinburgh 12/13th November 

Strength Based reviews & CLS 
 Agreeing final priorities for programme plan with senior management for 

next 5 months and responsibilities outside of this 
 Attendance of NDTI national gathering 
 Start of Peer Practise Forum 
 Start of Innovation Sites re how we provide ongoing support 
 Development of supervision policy 
 Application of strengths based audits to new paperwork 
 Involvement with Multiple and Complex Needs project 
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 Starting work around how we embed strengths based approaches in 
Provider contracts 

 Resolving issues around Invoice Variation tasks 

Preparation for Adulthood 
 Agree scope of operations and use this to establish stakeholder 

group, senior owner, and appoint business change manager (lead 
PFA operational resource) 

 Commission required Information collection and analysis to support 
and detail size and make up of team 

 Get commitment of resources for ongoing team 
 Establish project overview of this new work stream 
 Create detailed 3 month plan 

York Model  
A report of the options will be tabled at CMT on 20th November for 
comment and direction of next steps. 

Reports to The Programme uses existing Management Structures 
in the HHASC Directorate and uses DMT as its 
Programme Board. 

Exec member Cllr. Carol Runciman 
Director 

responsible 

Sharon Houlden:  Corporate Director of Health, Housing 
and Adult Social Care 

Dependencies Market development, Comprehensive Information, 
Advice and Guidance for ASC 

Link to paper if 
it has been to 
another 
member 
meeting  

Additional Adult Social care Support and Resources 

Executive May 2018 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ve
r=4 

 
 
 
 
 
 
 
  

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
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Project title Outer Ring Road (A1237) 

Reporting 
period 

November 2019 

Description 

This project increases the capacity of 7 roundabouts on the ring road to 
reduce orbital and radial journey times. Upgrades would be to a similar 
standard to the A59 and A19 roundabouts with 3 lane approaches and 2 
lane exits on the A1237. The enhancements will be designed to 
accommodate future dualling where possible. 

Overall status this period (Nov)  Overall status previous period (Oct) 
 

 

Current status 

 Following acceptance by the Highway Authority (September Exec 
Decision Session) of the Jcn 3 Clifton Moor design, some clarifications 
on individual elements are being pursued e.g.drainage, landscaping, 
NMU routes and Clifton Moor traffic analysis. 

 Negotiations with landowners at Jcn 7 Monks Cross are still in 
progress to enable the acquisition of land.  The project team continue to 
engage with the landowners and some progress has been made in the 
period. 

 Continuation of design and development work for upgrading Jcn 4 
Wigginton Rd. 

 Further work on drafting the CPO for Jcn 7 Monks Cross has been 
undertaken. 

 A Final Business Case for Jcn 3 Clifton Moor was prepared and 
submitted to WYCA. 

Future outlook 

1. Continue negotiations for land acquisition at all available sites. 
2. Consider impact of future dualling proposals on the junction upgrade 

scheme. 
3. Address outstanding design issues at Jcn 3 Clifton Moor and prepare 

report to Members. 
4. Seek completion of design for Jcn 4 Wigginton Road to achieve design 

freeze in order to share with Members. 
5. Prepare for and attend assessment meetings at WYCA about Phase 3 

FBC Clifton Moor. 
6. Finalise reports to CYC Executive about CPO at Jcn 7 Monks Cross. 
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7. Plan and prepare for invitation to tender for junction up grade at  Jcn 3 
Clifton Moor. 

Reports to Project reports into the Transport board, Project 
Board and Lead Members Board 

Exec member Cllr Andy D’Agorne 
Director 

responsible 
Neil Ferris – Corporate Director of Economy and 
Place 

Dependencies LTP4, Local plan 
Link to paper if it 
has been to 
another member 
meeting (e.g. 
executive, council, 
a scrutiny 
committee) 

Executive July 2017 - Proposed York Outer Ring 
Road Improvements / Approach to Deliver 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MI
d=10188&Ver=4 

 

Executive December 2018 

A1237 Outer Ring Road – Dualling Update 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MI
d=10475&Ver=4 

 

Executive September 2019 

York Outer Ring Road Improvements Update  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MI
d=11109&Ver=4 

 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10475&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10475&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&Ver=4
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Project title Housing Delivery Programme 

Reporting 
period 

November 2019 
  

Description 

The accelerated delivery of mixed tenure housing across multiple sites in 
the city. 

Overall status this period (Nov)  Overall status previous period (Oct) 
 

 

Current status 

The multidisciplinary design team have continued to work on the Burnholme 
and Duncombe Barracks sites. Information and views provided to the team 
from the first public engagement events ‘Meet the Design Team' has 
informed this work. Initial ideas will be presented at the stage 2 public 
engagement events and residents and other interested local stakeholders 
will be asked to actively contribute to the design process and to share ideas 
and knowledge. 
 
A 'Meet the Design Team' event has been organised for the Ordnance Lane 
site following Executive approval in September to progress the public 
engagement and design work for this site. 
 
The marketing for the six self build plots at Lowfield has been made live. 
Residents are able to make bids on the plots until the end of November. 
Open days have been arranged for some Saturdays in November for 
residents to be able to see the self build plots which are for sale. 

A 'Meet the Contractor' event was held in relation to the Lowfield site. This 
was an opportunity for local residents to meet our appointed contractor, 
Wates, and to have any queries answered before house building works 
start on site.  

Future outlook 

 Three public engagement events will be held. One for each of the 
Burnholme, Duncombe Barracks and Ordnance Lane sites. This will 
enable design work to continue and will inform pre-application 
discussions with the the Planning Department. This will be supported by 
cost analysis and financial modelling. 

 Bidding will close for the six self build plots at Lowfield and the bids 
assessed.  
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 Wates will take control of the Lowfield Green site and will begin to set up 
their site compound. 

Reports to Project team consisting of officers at the council who will 
advise on specialisms such as legal, housing, finance, 
and procurement. This project team feeds into the 
Housing Delivery Programme Board, which consists of 
senior officers and managers. The board guides 
decisions shaping the programme, setting objectives, 
scope, and timelines for projects. The board reports into 
the HCA as part of the partnership arrangement as well 
as One Public Estate. When milestones are met the 
programme will report into 'Capital and Asset Board' and 
'Health, Housing and Adult Social Care' and 
'Employment and Place' Management Teams for co-
ordination and major project issues. Decisions taken by 
the Council Management Team followed by Executive. 

Exec member Cllr. Denise Craghill 
Director 

responsible 

Sharon Houlden:  Corporate Director of Health, Housing 

and Adult Social Care 

Dependencies None 
Link to paper if 
it has been to 
another 
member 
meeting  

March 2017 Executive Meeting 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
11&Ver=4 

 

December 2017 Executive Meeting  

- Delivering Health and Wellbeing facilities for York 

- Establishing a Delivery Model and the Scope of the 
Programme 

- Delivering the Lowfield Scheme 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
194&Ver=4 

July 2018 Executive Meeting - Proposals 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
470&Ver=4 

 

October 2018 Executive Meeting - Duncombe Barracks, 
Burton Stone Lane 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
473&Ver=4 

January 2019 Executive Meeting- Building More Homes 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10470&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10470&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10473&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10473&Ver=4
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for York – removal of the HRA borrowing cap 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
476&Ver=4 

 

September 2019 Executive Meeting - Housing Delivery 
Programme Update  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&
Ver=4 

 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&Ver=4
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Project title Centre of Excellence 
 

Reporting 
period 

November 2019 

Description 
 
City of York Council with its partners are planning to:  
 
a. Deliver a feasibility study to explore the opportunities and benefits of 

building a Specialist Disabled Children Short Break Facility in York.  
b. To expand the Family Intensive Rapid Support Team (FIRST) to 

incorporate a therapeutic short break residential element and to explore 
the opportunities and benefits of increasing the service offer to 
neighbouring Local Authorities across the region. 
 

The project is part of the wider development of services for disabled children 
and young people across the city and provides the council with an opportunity 
to:  
 

 Invest capital in developing a ‘Disability Centre of Excellence’ which has 
the potential to be a leader in innovative practice both regionally and 
nationally. 

 Make York Home for more disabled children and young people by 
reducing out of Area placements. 

 Develop and invest in service provision in order to generate future savings 
and income generating potential.  

 Deliver better outcomes for disabled children and young people including 
those with the most complex needs.  

 
FIRST is a specialist Clinical Psychology led service that supports families 
with children/ young people who have a learning disability, autism and the 
most complex behavioural needs. FIRST provides intensive assessment and 
intervention for children and their family at the point of potential placement 
breakdown. 
 
The proposed Specialist Disabled Children Short Break Facility would 
potentially incorporate and replace the short break residential provision 
currently provided at The Glen and Glen House.  

Overall status this period (Nov)  Overall status previous period (Oct) 
 

 

Current status 
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Finance  
 Client contingency is being monitored closely to ensure risk items and 

provisional sums remain within contingency budget. 
 There is an agreed payments schedule, linked to build milestones to 

drawn down NHSE Transforming Care Capital Grant. 

Risks  
 Substation risk has been closed. Legal agreement between all parties 

has been resolved and  planning application is agreed. 
 There is certainty to drainage risk. Additional costs have been agreed 

and plans put in place to mitigate the programme delays. 
 Ground risks have been significantly reduced. 

 Programme  
 Potential delay to programme caused by risks above, all other parts of 

programme are on or ahead of schedule. 
 Piling has been completed. 

Communication and engagement  
 Regular residents newsletter agreed and circulated. 
 Ward councillors are being regularly briefed. 
 School issues resolved and briefed on milestones. 
 School safety posters have been completed by children at Hob Moor 

school. 

School playing fields  
 Development of the school playing fields at the back of the school as 

a mitigation measure for playing fields used at the front has been 
completed on time and budget. 

 
Legal  

 All outstanding legal issues have been agreed. 
 
Governance  

 Risks and decisions are been monitored, recorded and agreed 
through Project Board. 

Future outlook 
 
Construction 

 Continue the development of sub structure 
 Substation build 

Design  
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 Design workshop to create design freeze 
 Commission kitchen specialist 

Engagement  
 Nov / Dec residents newsletter 
 First brick and signing steel press event with parents, children and 

Lead Member 
 Children's safety posters presented and put up 

Governance  
 Project board - financial update 
 Risk update 
 Audit design decisions 

Reports to  The project is accountable to a Project Board chaired 
by Amanda Hatton - Director CEC. 

 The project Board contains representation from 
Children's Social Care, Health, Education, Adult 
Services and Finance. 

 The project Board is accountable to CEC DMT 
chaired by Amanda Hatton, Director of Children, 
Education and Communities. 

 The project Sponsor is Amanda Hatton.  
Exec member Cllr Ian Cuthbertson 
Director 

responsible 

Amanda Hatton - Corporate Director of Children, 

Education and Communities 

Dependencies None 
Link to paper if 
it has been to 
another 
member 
meeting 

Executive August 2017 - Re-Commissioning a Short 
Break Service for Adults with a Learning Disability 
based at Flaxman Avenue, York  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
190&Ver=4 

 
Executive January 2018 
Develop a Centre of Excellence for Disabled Children 
and their Families in York 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
195&Ver=4 
 

Executive April 2018 - Revised Recommendation in 
Relation to the Capital Budget 
http://democracy.york.gov.uk/documents/s122950/Centre%20of%20Ex
cellence%20for%20Disabled%20Children%20Executive%20Paper%20
April%202018%20Final.pdf 

 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
http://democracy.york.gov.uk/documents/s122950/Centre%20of%20Excellence%20for%20Disabled%20Children%20Executive%20Paper%20April%202018%20Final.pdf
http://democracy.york.gov.uk/documents/s122950/Centre%20of%20Excellence%20for%20Disabled%20Children%20Executive%20Paper%20April%202018%20Final.pdf
http://democracy.york.gov.uk/documents/s122950/Centre%20of%20Excellence%20for%20Disabled%20Children%20Executive%20Paper%20April%202018%20Final.pdf
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Project title Provision of School Places 

Reporting 
period 

November 2019 

Description 

The need to provide sufficient school places for current and future residents 
is a key statutory duty of CYC and will build an educational infrastructure for 
the city by forecasting likely demand and supply of school places over the 
medium term (until 2022/23). 

The aims of this project are to identify where and when additional school 
places will be required, and work with central government and the school 
community to provide places in good or outstanding schools. 

CYC is provided with some ‘Basic Need’ funding from central government 
for this purpose and will need to ensure that this and other sources of 
funding are used to best effect in those areas of greatest need, and to 
ensure that all educational provision is sustainable in the longer term, 
working with the school community. 

The project represents a significant priority for City of York council in 
delivering educational opportunities for residents. 
Overall status this period (Nov)  Overall status previous period (Oct) 

 
 

Current status 
 
Capacity 
 The Autumn Sufficiency Collection took place during this period, to 

enable the DfE to monitor progress towards the provision of sufficient 
school places. 

 Identification and prioritisation of schools requiring a review of their net 
capacity has now begun. 

Communication 
 There has been continued communication with elected members and 

with other external partners this period.  Communication with developers 
of some proposed and forthcoming housing sites also continues, as does 
communication with those officers overseeing the draft Local Plan and 
future infrastructure plan for the city. 

 Communication is also ongoing to discuss solutions to address 
secondary school place requirements in the south east of the city. Issues 
continue to exist around access and a consultation which will begin in 
November and conclude in January will seek to address these. These 
access issues will impact on the speed at which school places can be 
provided. 
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 Plans to increase secondary school places in the east of the city have 
now been approved by the Executive Committee and communication 
continues around this. 

 Communication continues this month both with colleagues in Planning 
and Legal Services, academies and MAT trusts and the developer, to 
discuss the requirements for expansion, to make a development in the 
west of the city viable. 

Data Modelling 
 Formal sign off of the annual SCAP process has not yet been received 

and is expected later in the year.  

Policy 
 Delivery of a very small number of basic need funding schemes for the 

current and upcoming financial year have this month reached practical 
completion at schools in Primary Planning Areas 4 and 5. 

 The consultation on admission arrangements for the 2021/22 school 
year has now begun. 

 Under advice from Legal Services the review of the S106 Policy will now 
take place in December. 

 The Capital Maintenance Report for 2020/21 was submitted to DMT 
during this period. 

Future outlook 

Capacity 
 Following the initial submission of the annual ‘SCAP’ return, await and 

respond to any further queries from the Department for Education.  This 
process continues for 2019 in coordination with the DfE, with final 
submission expected to take place in the Autumn term.  

 Visit schools with the highest priority, to review net capacity. 

Communication 
 Continued engagement with local schools and academy trusts to gather 

their views and identify any potential plans about how they could assist 
in providing for future need. 

 Continue communication regarding the proposal to address secondary 
school place requirements in the Secondary Planning Area - East York. 

 Continue to liaise regarding the proposal to address secondary school 
place requirements in the Secondary Planning Area - South East York. 

 Continue to move forward proposals to address the secondary school 
place requirements in the Secondary Planning Area - West York. 

 Identify related projects that may arise as a result of this project’s 
findings - particularly those at secondary level.  Some initial projects 
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have already been identified and these proposals are included in the 
PAAPs. 

Forecasting 
 Early investigations have begun to look at how to model future SEN 

need across the city. 
 Birth data and data from the October census will be imported into the 

forecast during the next period. 

Policy 
 Continued work around a refined planning policy approach re: Housing 

Developer Contributions (HDCs) for current and future developers is in 
review with colleagues in Planning to ensure compliance with wider CYC 
policy and agreements re: Local Plan. 

 Work will continue on the admission arrangements for the school year 
starting September 2021. 

 The pupil yield delivered from recent housing developments in York, will 
continue to be investigated this month. 

Project Plan 
 Further develop, communicate and agree the project plan. 

Reports to Project is overseen by Children, Education and 
Communities Directorate Management Team and 
Executive Member for Children and Young People as 
necessary. 

Exec member Cllr Ian Cuthbertson 
Director 

responsible 

Amanda Hatton – Corporate Director of Children, 
Education and Communities 

Dependencies Local Plan Policy, Economic Strategy, City Transport 
Policy 

Link to paper if 
it has been to 
another 
member 
meeting 

Executive February 2018 
Admission arrangement for the 2019/20 school year 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
196&Ver=4 
 

Executive July 2019 
The Provision of School Places and Allocation of School 
Capital Budgets 2019-2023 to Address Secondary 
Place Pressures 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11
107&Ver=4 
 

Executive October 2019 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
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Archbishop Holgate's School - Expansion 2020-21 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11
111&Ver=4 
 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11111&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11111&Ver=4
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Project title Housing ICT Program 

Reporting 
period 

November 2019 

Description 

The Housing ICT Programme is a major ICT enabled business 
transformation and culture change programme which will deliver a new 
operating model and systems for the Housing and Building Services teams 
within the Housing Services Department. Procurement of a new ICT 
solution will enable customer centric, holistic services to be delivered with 
first point of contact resolution at a place, time and manner that suits the 
customer. 

Overall status this period (Nov)  Overall status previous period (Oct) 
 

 

Current status 

The overall programme work stream status remains at green this month as 
the programme remains on track and no major issues are being 
encountered.  

Implementation planning is now complete and, following Programme Board 
agreement, we have now baselined the Implementation Plan and have 
commenced our implementation work outright. 

Since the last Board meeting the Core module work package and 
configuration has taken place as well as full system administration training 
for key members of the programme team.  Planning now continues in the 
run up to configuring the repairs and maintenance, voids and rents and 
arrears modules. 

Recruitment continues for the two current vacant programme posts – the 
Full-Stack Developer to support the Total Mobile integration and the 
Programme Support Officer. A System Support Analyst and a Business 
Change Agent have both joined the programme and the remaining 3 
Business Change Agents will join the programme by the end of the month. 

Following further Capita errors within the final draft plan, modules being 
included that we hadn’t procured and a further delay to receiving the 
finalised baseline implementation plan we have re-escalated project 
concerns to Capita with our current Project Manager at a senior level. 

No new risks or issues have been identified this month. One existing 
programme risk is increasing that needs to be highlighted to Board at this 
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stage (availability of a project room for the programme team affecting team 
wellbeing). 

Future Outlook 

In the next month the programme will continue implementation of the new 
ICT system and progress the business change work stream. Key activities 
will be: 

 Continuing detailed implementation workshops across Housing Services, 
work package completion and configuration kick-offs with the supplier for 
the set of modules to be configured in October 

 Recruitment to the Programme Support Officer finalised 
 Benefits mapping next steps agreed alongside producing the draft 

business change action plan 
 Implementation launch open event date agreed and planning underway 

to launch implementation to the department/wider 
 Programme Team move to a new office base at Swinegate Court East. 

Reports to Programme reports to the Housing ICT Programme 
Board.  This group is chaired by the Assistant Director 
of Housing with key representatives from the HHASC 
senior management team.  The Programme Manager 
attends the monthly HHASC Senior Management Team 
(SMT) and both Housing and Building Services 
department team meetings to update on the 
programme. 

Exec member Cllr. Denise Craghill 
Director 

responsible 

Sharon Houlden:  Corporate Director of Health, 
Housing and Adult Social Care 

Dependencies Digital Services Programme – for delivery of other inter-
dependent projects and technical resources 

Link to paper if 
it has been to 
another 
member 
meeting  

N/A 
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Project title Smart Travel Evolution Programme – STEP 
Reporting 
period 

November 2019  

Description 

STEP is a programme of delivery that will prepare York for the coming 
revolution in adoption of connected and autonomous vehicles and 
managing whole city mobility. The project aims to achieve this by: 
 
Improving communications to transport infrastructure and collecting more 
transport data. 
 
Building a transport data platform to assist the City to meet big data 
challenges and making more of this data accessible. 
 
Improving transport modelling, that allows us to run City wide models at 
varying scales, in near real time. This allows us to understand the way the 
transport network is performing and is expected to improve our transport 
planning activities. 
Overall status this period (Nov)  Overall status previous period (Oct) 

 
 

Current status 

 Modelling tender evaluated. 
 GLOSA tender pack completed, ready to go out. 

Future outlook 

 GLOSA tender to go out under TMT2. 
 Modelling tender to be awarded and contract document detail worked 

up for signing. 
 Data platform specification to be worked on further. 

Reports to The STEP board reports in to Economy and Place DMT 
and PM updates executive member and Executive 
when required for updates and approvals. 
Key decisions are agreed by the Transport Board 
before reaching executive member or Executive. 

Exec member Cllr Andy D’Agorne 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies The Transport Capital Programme and TSAR Project 
Link to paper if 
it has been to 
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another 
member 
meeting  
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Project title Flood Risk – York 5 Year Plan 
Reporting 
period 

November 2019  

Description 

CYC are working closely with the Environment Agency to deliver a range of 
localised improvements to the cities flood defences, this work – the York 
Five Year Plan – has been developed following the floods and is supported 
by Government investment. In addition to this we are working with the EA 
on a catchment scale study to identify opportunities for wider interventions 
across the River Ouse catchment to further reduce future flood risks into the 
long term. 

Overall status this period (Nov)  Overall status previous period (Oct) 
 

 

Current status 

 CYC continue to work closely with the EA on the delivery of the York 
Flood Alleviation Scheme as part of the York Five Year Plan. 

 CYC are members of the Programme Board and EA continue to 
attend quarterly Executive Member for the Environment Decision 
Sessions and Economy & Place Overview and Scrutiny bi-annually. 

 19 flood cells have been identified and schemes to improve existing 
or build new defences are in varying stages of development in 
a prioritised manner across the city to deliver the projects stated 
required outcomes, as determined by Defra, to better protect 2000 
homes and businesses in the city. 

 The Outline Business Case has been agreed by the EA Large Project 
Review Group for all 19 flood cells. 

 Planning applications are being submitted for a range of cells, 
construction has began on two flood cells - North Street/Memorial 
Gardens and St Peters School. Planning permissions are being 
considered for Clementhorpe and Clifton Ings. 

Future outlook 

 Planning applications for further cells to be submitted through to the 
new year. 

 Works to the Memorial gardens site have completed ahead of 
schedule, the wider North Street defences continue. 

 Works to St Peters site have ceased over winter. 
 Planning permissions pending on further schemes over the next few 

months. 
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Reports to The Project board sits within the Environment Agency. 
The Environment Agency has a formal programme 
board in compliance with PRINCE2 methodology, CYC 
are a member of the board. The lead Executive 
member receives a quarterly report and it is the subject 
of a bi-annual report to Economy and Place scrutiny 
committee. This approach to governance has been 
approved and adopted by Executive. 

Exec member Cllr Andrew Waller 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
Link to paper if 
it has been to 
another 
member 
meeting 

Executive February 2017: CYC Response to the 
Independent Flood Inquiry  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&
Ver=4 

 

 

 

 

 

 

 

 

 

 

 

 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&Ver=4
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Project title City Centre Access 

Reporting 
period 

November 2019 

Description 
 
Project involves the feasibility and design of static and automated measures 
to be implemented into the area around Spurriergate, Coney Street, 
Parliament Street and York Racecourse to provide public protection from 
potential vehicle attack. 
 
The proposals follow firm Police and Counter Terror Unit advice to 
implement measure to protect areas of high footfall. 
 
The automated measures will retain vehicle access outside the footstreets 
hours and allow emergency and other urgent access during footstreets 
hours through a system of control by CYC. 

Overall status this period (Nov)  Overall status previous period (Oct) 
 

 

Current status 

 New Project Manager recruited internally and started in October 2019. 
Overlap with interim manager agreed until 21st November. 

 Most of PM time taken up in managing the issues surrounding the 
temporary HVM measures for the Xmas Market and Xmas lights 
switch-on including significant assistance on behalf of MiY (whose 
events these are). 

 An initial set of 6 fixed bollards have been ordered and installed 
at  the bottom of Parliament Street to enable removal of some of the 
temporary measures in place. 8 were planned but not possible until 
New Year due to stats. 

 Stage 1 bidders day held and 4 tenders submitted for construction of 
the permanent Phase 1 measures in 2020. These are being assessed 
with consultant support. 

 In principle consent granted for Wayleave for CCTV at St Sampsons 
Sq - Listed Building Application now required. 

 Draft Exec report was submitted for December but after 
announcement of election has been postponed until January Exec, 
2020. 

Future outlook 

 Review of Stage 1 Tenders and request for Stage 2 prices (based on 
designs to date) but will exclude trial hole information. 
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 Continue to liaise with MiY to ensure City centre can be operated as 
normally as possible during markets period. 

 Assessment of success / issues relating to Xmas HVM measures and 
whether HVM for switch on event would be sufficient for the New Year 
2019 event. If so, CYC to order these for New Year. 

 Schedule TRial Holes for immediately after the highway works 
moratorium (Jan 2020). 

 Update project programme and cost breakdown based on designs to 
date. 

 Progress with CCTV Listed Building application. 

Reports to Programme reports to the Transport Board and is advised 
by the York Counter Terrorism Working Group 
There is a CYC internal working group working on the 
detail. This group is chaired by the Assistant Director for 
Transport, Highways and Environment. 

Exec member Cllr Andy D’Agorne 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting. 

Executive February 2018:  City Transport Access 
Measures 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&
Ver=4 

 
Executive September 2018:  City Centre Access Update 
and Priority 1 Proposals 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&
Ver=4 
 
Executive August 2019: City Centre Access Experimental 
Traffic Order Conclusion and Phase 1 Proposals 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11108

&Ver=4 

 

 

  

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11108&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11108&Ver=4
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Project title Parking Review  
Reporting 
period 

November 2019 

Description 

This project deals relates specifically to the research, procurement and 
implementation of a new parking back office system to replace the old and 
soon to be out of date back office system, Parking Gateway.  In turn this 
new system will help to bring around a change in how parking is managed 
and how our customer interact with us by taking forward a customer self-
service system, such as the purchasing of parking permits and dealing with 
PCNs (Penalty Charge Notices). 
 
More than 25% of footfall in the customer centre is for Parking related 
matters. This has been attributed to complex policy, under performing IT 
systems and associated processes and lack of available online services for 
customers. There is an opportunity to resolve a number of issues with a 
change project with an ICT back office system change. 

As part of the project the council ICT team are looking into how this system 
could interface with existing CYC systems, such as FMS and CRM but 
looking forward, of these systems can interface with other systems such 
as parking machines. 

Overall status this period (Nov)  Overall status previous period (Oct) 
 

 

Current status 

 Creation of project plan for implementation 
 Identification of key policy decisions required for configuration 
 Identification of key resources required for implementation 
 Review and update to-be- processes 
 Supplier discussions on use of Google Maps rather than the Council's 

ESRI system 
 Union discussions on features which will monitor CEO hot spot 

activity 
 Discussions regarding data retention to review the impacts on 

configuration. 

Future outlook 

 Contract signed with supplier 
 Executive Paper submitted and decisions made by Executive to 

inform an change in scope 
 Project kick off meeting with supplier 
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 Further definition of processes based on exec paper conclusions. 

Reports to The project is steered by the Parking working group and 
reports to the Transport Board 

Exec member Cllr Andy D’Agorne 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
Link to paper if 
it has been to 
another 
member 
meeting  

Executive February 2016: Parking Review 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8846&V
er=4 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8846&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8846&Ver=4
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Project title Children in Care Residential Commissioning 
Reporting 
period 

November 2019 

Description 

City of York Council utilises many placement options in order to look after 
children and young people who are not able to live within their immediate 
birth family.  City of York Council’s mainstream and short break foster 
carers are recruited and trained to look after York’s most vulnerable 
children and young people. 
 
To deliver on our commitment to the Making York Home vision and the 
aims of the Child in Care Strategy our priorities are; 

 The recruitment of new foster carers 
 The retention of the current fostering workforce, and 
 Increasing the options and flexibility of other placement provisions 

including residential. 

Overall status this period (Nov)  Overall status previous period (Oct) 
 

 

Current status 
 
Foster care recruitment  

 Recruited 2 Agencies to develop Foster care recruitment 
 One agency to develop creative messaging and one agency to 

develop digital recruitment campaign 
 Project implementation plans developed with agreed milestones and 

KPIs 

Residential 
 Property specification agreed 
 All property options have been explored 
 Decision making protocol has been agreed 
 Key stakeholders have been briefed 
 Property department are highlighting buildings to purchase. 
 Options for homes identified 
 Ofsted contacted and briefed 

Future outlook 
 
Foster Care 

 Focus groups with foster carers and children and young people 
 individual interviews set up with foster carers within target audiences 
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 first concepts developed for feedback 

Residential  
 Start the planning process 
 Seek additional properties that meet specification 
 Market engagement event with providers 

Reports to CEC DMT and Project Board 
Exec member Cllr Ian Cuthbertson 
Director 

responsible 

Amanda Hatton – Corporate Director of Children, 
Education and Communities 

Dependencies None 
Link to paper if 
it has been to 
another 
member 
meeting 

Executive July 2019 - Children in Care Residential 
Commissioning Plan 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11
107&Ver=4 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
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Project title Inclusion Review 
Reporting 
period 

November 2019 

Description 
 
The purpose of the inclusion review will be to ensure that The Local 
Authority and School Community work together to maximise the opportunity 
for early intervention and prevention and to improve the outcomes of 
children and young people with special educational needs and/or disabilities 
(SEND).  
 
The review will examine the current configuration of services and the use of 
funding to support SEND to ensure that there is greater clarity and 
accountability around the use and impact of resources. The pressures on 
the High Needs funding block within the designated schools grant (DSG) 
means that there are accelerating financial pressures in meeting the needs 
of children and young people with SEND.  
 
A key purpose of the Inclusion Review is ensuring that the pressures on 
High Needs funding are being managed effectively whilst ensuring that the 
local authority is able to deliver its statutory duties articulated in the 
Children and Families Act, 2014 and the SEND code of practice. 
 
Overall status this period (Nov)  Overall status previous period (Oct) 

 
 

Current status 
 
Phase 3 of the Inclusion Review has started and a steering group 
appointed. The programme plan will be developed by this group using the 
recommendations from phase 2 of the review.  
 
The strategic principles developed in stage 2 have been agreed and shared 
with the Council's Executive, Schools forum and members of the York 
Schools and Academies Board. 
 
Capital works have taken place at Hob Moor Oaks primary special school 
(August 2018) and capital works have been agreed to support the 
development of the post 19 local education offer at Blueberry academy and 
Askham Bryan College. 
 
Expressions of interest for secondary satellite provision have been received 
and a project plan is in the early stages of development. 
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A feasibility study is taking place with a primary school to support the 
development of a proposed primary ERP provision. 
 
Preliminary work to review the Behaviour and Attendance Partnership 
protocols and processes is underway. 
 
A steering group has been established to oversee the academy conversion 
of the Danesgate Community. This will put in place a commissioning 
agreement with the South Partnership Multi-Academy Trust which will 
define the future relationship between the local authority and Danesgate 
when it becomes an alternative provision academy. 

Future outlook 

Work with IMPOWER continues to progress. Interim reporting from case 
review work has indicated that overall processes are effective however, 
there have been some areas where opportunities to intervene earlier, 
particularly linked to SEMH would have improved outcomes.  
 
Priorities to be taken forward are to look at establishing clearer pathways 
linked to the behaviour continuum and strengthening aspects of the 
graduated response for SEMH. 
 
A focus on establishing pilot work with families to improve the preparation 
for adulthood is also being scoped to improve decision making and 
integrated working and to reduce the over-reliance on education 19-25. 
 
The review of Danesgate transport has resulted in monthly savings being 
delivered since September 2019. The LA is currently working with an SEN 
transport consultant to review all current processes and a report will be 
produced in December 2019. This will identify current strengths and options 
to inform member decision making related to pressures on the General 
Fund and DSG. 

Reports to CEC, DMT 
Exec member Cllr Ian Cuthbertson 
Director 

responsible 

Amanda Hatton – Corporate Director of Children, 
Education and Communities 

Dependencies None 
Link to paper if 
it has been to 
another 
member 

Executive November 2018:  The Inclusion Review and 
the Special Needs Capital Grant 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1
0474&Ver=4 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
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meeting   

Executive August 2019:  Executive Report Danesgate 
Land Academy Conversion 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1
1108&Ver=4 

 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11108&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11108&Ver=4
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Project title Be Independent 
Reporting 
period 

November 2019 

Description 
 
Be Independent (BI) is the provider of the Council’s community alarm and 
equipment service.  This includes a 24 hour response service, 
assessment and installation of equipment, telecare and assistive 
technology services. These services play a key role in supporting better 
outcomes for individuals either in their own homes, supported living or in 
residential and nursing homes across the City. The aim is to prevent, 
reduce or delay the need for care, enabling people to be as independent as 
possible.  Previously provided in-house, the service was externalised in 
2014 and the Council supported the establishment of a social enterprise in 
the form of a Community Interest Company (CIC) to deliver the service.  
  
In June 2018 the Executive agreed to the transfer of Be Independent 
service back to the Council and the direct management of Health, Housing 
& Adult Social Care.  
  
All assets and liabilities will be transferred from Be Independent to the City 
of York Council and staff transfers will be agreed under TUPE. 
  
Following the transfer which was completed in August 2018, an operational 
review of the service has commenced to understand its core functions, 
purpose, strengths and areas for improvement to ensure that it is 
sustainable. Whilst the overarching vision for the service will be co-
produced in line with the Council's vision, a 3 month IT scoping project has 
been commissioned to review the systems/processes currently in use as 
this is a key priority to move the service forward. 
 
Be Independent needs to have a robust IT infrastructure in line with CYC 
protocols to enhance and grow the business, and improve the customer 
experience of this Community Equipment & Response Service. 
 
By utilising the latest technology (GDPR compliant), workers will become 
agile and customers will have a seamless service from all teams including 
Business Support, Response, Assessment and Control Teams, where an 
overburden on paperwork is phased out. IT aims to integrate different 
software systems used for call handling, stock management and financing 
linked to a service manager with comprehensive performance reporting 
tools. Streamlining software systems and providing teams with the 
appropriate hardware (with internet connection) is a primary focus in order 
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for the teams to perform efficiently and effectively.  This will improve the use 
of resources, develop capacity and ensure a strength based approach can 
be implemented in the future. 
Overall status this period (Nov)  Overall status previous period (Oct) 

 
 

Current status 

 Findings from Business Analysis and User Research have been shared 
with staff and managers at Be Independent. This was the same 
presentation shared with the project board on October 2nd 2019.  

 PNC 8 & Windows 10 solution has been agreed at a negotiated cost 
from the supplier. Now awaiting a start date on the upgrades and time-
scales from the supplier's (Tunstall) Project Team.  

 Vision & Mission Statement building has taken place during workshops 
with senior management and team leaders. 

 Research with customers has been identified as key to assist in 
concluding the vision for Be Independent and will be brought forward 
within the milestones of the project.  

 Mosaic worker roles have been defined and sent to Systems Change & 
Benefits Realisation.  

 Information on Digital Radio trials has been received.  
 Desktop engineer resource has been confirmed, recruitment for the post 

has started. This will progress the work needed on device trials for 
mobile teams. 

 IoT trials with Karantis360 & Grandacare are actively being progressed 
in identifying individuals for the Proof of Concept. 

Future outlook 
Phase 1 

 Concluding Be Independent's vision, mission statement. 
 Start to develop Be Independent's commercial strategy. 
 Understanding the options available to us in recruiting participants for 

customer research with Information Governance. 
 Desktop engineer to start work on laptop/device trials.  
 To Be maps will be used as starting points from which changes can be 

prototyped against with user research (digital radios, laptops). 
 Finalising participants in Proof of Concept with Assistive Technology. 

Reports to Head of ICT/Director level/CMT/Executive 
Exec member Cllr Carol Runciman 
Director 

responsible 

Sharon Houlden - Corporate Director of Health, 
Housing and Adult Social Care 

Dependencies None 
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Link to paper if it 

has been to 

another member 

Executive June 2018 - Transfer of Be Independent to 
the direct management of City of York Council 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1
0469&Ver=4 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469&Ver=4
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Project title Procurement of MSA and Strategic Engagement 
Technology Partner 

Reporting period November 2019 

Description 

To develop a specification, procure and appoint a technology provider to 
deliver the City of York Council’s (CYC) essential managed network 
services arrangements (MSA) this includes connectivity, voice and data 
services. CYC’s current MSA contract expires following an extension 
period, on 31 August 2020.  The contract is currently worth £2million per 
year and the new contract is likely to run for at least a minimum of 10 years. 

The procurement process was approved by Executive in November 2017, 
and progressed proper in April 2019 after the appointment of commercial 
procurement partners to support internal capacity, with the view to develop 
an Invitation to Tender for both CYC and Harrogate Borough Council.  The 
scope of the review then changed in July 2019 to proceed to meet CYC 
requirements only, due to a change in Harrogate’s local      
circumstances.  There is continuing good relationships between the two 
councils and a shared management team. 

The new provider will be a strategic technical delivery partner enabling CYC 
to achieve its strategy for the delivery of digital services to its residents, 
businesses and partners.  

Progress of the original project to date includes documenting the 
requirements of both councils and production of a draft ITT.  The changing 
scope of the procurement has allowed a pause in proceedings to allow for 
the following: 

 A review of work done to date and a revision of the scope of the 
project. 

 Bringing the project in line with Council’s All About Projects approach 
 Addressing of known risk as per independent legal and technical 

advice commissioned given the time taken to date and learning from 
recent procure 

 ment practice elsewhere. 

The aim of this revised project is to recommence the procurement with a 
robust approach and assurance that the Council can secure the best MSA 
going forward given changed scope and lessons learned. 

 
Overall status this period (Nov)  Overall status previous period (Oct) N/A 
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Current status 

 Project board meeting 11th of October 2019 to agree draft strategic 
business case. 

 Gateway review completed 15th October 2019 followed by agreement 
from CMT for project to proceed based on gateway recommendation. 
Portfolio holder briefed on change of scope of procurement. Project 
sponsor producing a report on change of scope. 

 Project board met again on 21st October 2019 to agree approach to 
procurement , issuing of new PIN notice and supplier engagement 
day. 

 Declaration of interest forms signed and returned by all persons with a 
project role. 

 First two project meetings completed. 
 PIN notice reissued 28th October 2019 and event advertised on Event 

Brite and Contract Finder and invite issued to attendees of a previous 
Supplier Engagement Day. 

 Meeting to plan Supplier Engagement Day took place 30th October 
2019 and agenda agreed. 

 Procurement of project assurance consultants underway. 
 Meeting with existing procurement partners due week commencing 

November 4th 2019. 
 Meeting to plan video presentation for Supplier Engagement day 

taking place November 6th 2019. 

Future outlook 

 Supplier Engagement Day 22nd November 
 Project Assurance of specification and contract  
 Individual Supplier engagement interview days planned in 
 Review of contract and legal issues 2nd December 

Reports to  Project Board chaired by a Project Sponsor and 
meets on a monthly basis. 

 Project Steering Group chaired by the Project 
Manager meets weekly. 

 Project Sponsor and Project Manager meet weekly.  
 Legal and Finance/Procurement are represented at 

both meetings at both strategic and operational 
levels. 

 Oversight is provided by the Council’s Corporate 
Project & Programmes’ manager. 
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 Independent assurance provided by an external 
adviser/consultant. 

Exec member Cllr Nigel Ayre 
Director 

responsible 

Ian Floyd – Deputy Chief Executive & Director of 
Customer & Corporate Services 

Dependencies  
Link to paper if 
it has been to 
another member 

Executive December 2017 - Procurement of ICT 
Managed Services  
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1019
4&Ver=4 

 

 

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4

