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Update of Major Projects 
 
Over the page is a summary of the Council’s Major projects: 
 
Please note before reviewing the “Large” project information: 

- The Summary of “Large” projects will evolve over time as projects 
progress, are completed and new projects are initiated and is 
provided to inform the committee in performing its role of risk and 
assurance of the project management approach. 

- Any project that achieves a score of 106 or more out of 160 qualifies 
as a “Large” or Major project and is included in this list. 

- Executive is responsible for scheme financing/policy and Scrutiny will 
perform detailed reviews of any relevant project. 

- The status (RAG – Red, Amber or Green) is provided as an overview. 
(RAG description, below, as agreed at the July 2016 A&G committee)  
 

Green  All the elements of delivery are within acceptable parameters.  

Amber  There are risks/issues with one or more elements of delivery. 
There is a plan in place to bring the project back within 
acceptable parameters and it is in the control of the project 
team.  

Red  There are issues with one or more elements of delivery and 
there is no plan in place to mitigate or there is a plan emerging, 
but it is out of the control of the project team  

 
- See the matrix below when reviewing the risk scores. 

 

 
 
 
 



2 
 

 
 

Large projects summary Previous 
period 
(RAG) 

This 
period 
(RAG) 

Direction 
of travel 

Older Person’s Accommodation 
Phase 2(ASC) 

Green Green Same 

York Central Amber Amber Same 

Castle Gateway Amber Amber Same 

Local Plan Amber Amber Same 

Guildhall Amber Amber Same 

Community Stadium Green Green Same 

Adult Social care – Future focus Green Green Same 

Outer ring road (A1237) Amber Amber Same 

Housing development (HCA 
partnership) 

Amber Amber Same 

Specialist Disabled Children Short 
Break Facility 

Green Green Same 

Provision of School Places 2017-
2023 

Amber Amber Same 

Allerton Waste Recovery Park 
(AWRP) 

Amber Amber Same 

Library Procurement Project Green Green Same 

Housing ICT Programme Green Green Same 

Smart Travel Evolution Programme 
STEP 

 Amber  

Procurement of ICT Services  Green  

Flood Risk  Green  

City Centre Access Project  Amber  

Parking Review  Green  

Sufficiency Strategy  Green  

Inclusion Review  Green  
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Detailed updates 
 

Project title Older Persons’ Accommodation Programme Phase 2 

Reporting 
period 

February 2019  

Description 
 
To provide, and ensure the provision of, a range of accommodation to 
address the housing (and care) needs of the city's older residents. The 
Council’s Executive on 30th July 2015 approved the Business Case for the 
Older Persons' Accommodation Programme in order to prepare the city for 
a 50% increase in the size of the over 75 population.  This will: 

 Deliver a 10 unit extension and refurbishment of Lincoln Court 
Independent living scheme 

 Build a 29 unit extension to the Extra Care scheme at Marjorie Waite 
Court, plus provide 4 bungalows on the site 

 Carry out community and stakeholder engagement to establish the 
demand for specialist older person's housing and the issues facility 
residents of the city in relation to age related housing. 

 Complete procurement of a new residential care facility as part of the 
wider Health and Wellbeing Campus at Burnholme; and 

 Encourage the development of additional residential care capacity, 
extra care and age related housing, supporting older people to 
continue to live independently in their own home. 

 Complete the transfer of Haxby Hall care home to a care provider who 
will extend and enhance the provision on site. 

 Review the Council's Independent Living stock to ensure it meets the 
needs of existing and new tenants and to seek opportunities to 
increase its capacity. 

Current status 
GREEN 
 

Glen Lodge Extra Care scheme 
1. William Birch & Sons Ltd are due to start on site this month on works 

to integrate the original and  new wings, this includes re-decoration of 
communal corridors in the original wing , the refurbishment  of the 
original communal lounge and dining areas and the addition of a ‘mini’ 
laundry on the first floor. The work is scheduled to be completed by 
31.3.19.  

2. Officers are carrying out a review of the CYC Extra care operating 
model reflecting on the Housing LIN recommendations from the Glen 
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Lodge project review to create an action plan.   
 
Burnholme Health & Wellbeing Campus 

1. Our partner for the Care Home @ Burnholme have appointed their 
builder and now plan to begin construction in February 2019. We 
have limited their access to site until all contractual documents are 
signed. We have now received final versions of the lease and care 
contract documents. But the documents are still not signed. 
Archaeological work has been carried out on site.  

2. Stage 2 procurement for the Sport Centre refurbishment is now 
complete. The cost submissions are with AECOM QS team to 
produce a cost evaluation report. Initial costs suggest that all tenders 
have come within the available budget. This work is due to start on 
site in February 19. The pitch and pond works are scheduled for 
Spring/Summer 2019. Temporary toilet and changing facilities have 
been delivered to site 

3. Work continues to ensure that JRHT reinstate the cycle/foot path 
between the Burnholme site and Derwenthorpe. Work is likely to 
commence towards the end of winter. 

Oakhaven Extra Care Facility 
1. Ashley House has appointed Places for People Housing Association 

as partner to be involved in the management of the Oakhaven Extra 
Care Scheme. Due to the lack of progress on site we have written to 
Ashley House to advise that we are mindful to recommend to 
executive that they no longer pursue working with them on the 
scheme.  

2. An alternative route to deliver specialist older person's 
accommodation on this site will be sought over the spring. 

 
Marjorie Waite Court Extra Care scheme 

1. The contracts have now been signed between Hobson Porter and 
CYC. The agreed contract sum is £5.433m.   A pre-start meeting is 
being held on the 6th February 2019.  Due to a delay in statutory 
services enabling works the start on site has now been agreed as 18th 
March 2019.  

2. The next phase of work for the OPAP project team will be finalising 
the brief for the interior design element of the project, to include works 
required to integrate both the original wing and new extension.  

3. The community halls staff are working with a community partner to 
develop a business plan for operating the community hall once 
complete.  

4. The project will be managed to incorporate some of the lessons 
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learned from the Glen Lodge development. There will be a focus on 
staff and resident engagement, communication between teams and 
ensuring that the existing and new build elements of the scheme are 
well integrated.   

 

Haxby Hall  
1. Following a Procurement exercise Yorkare Homes have been 

selected as the preferred bidder to take forward the transformation of 
Haxby Hall care home. The scheme is reliant on the acquisition of the 
adjacent ambulance station. A possible site has been identified for 
the provisional of the ambulance station. Work is underway to 
negotiate the purchase of this land and design a scheme which will be 
acceptable in planning terms and will meet the needs of the 
ambulance service. A recent conversation with Yorkshire Housing has 
indicated that they are mindful to agree to sell the site to us. 

2. We have prepared procurement documents to appoint a planning 
agent to advise on the likelihood of getting planning approval, and to 
take the scheme forward to planning. 

3. Initial discussions with highways indicate that the alternative site for 
the ambulance station may be acceptable, but following a tree survey 
the Landscape architect has indicated that she would oppose any 
scheme on the site as it would require the removal of some mature 
trees.   

Lincoln Court 
1. Following the decision, based on H&S advice that Lincoln Court has 

to be unoccupied for the duration of the construction works a design 
review was undertaken on the scheme that gained planning approval 
in December 2018. This design was predicated on the scheme 
remaining occupied and influenced the location of the boiler room and 
communal lounge.  The design review has resulted in a re-submission 
of a planning application on the 16th January which will be determined 
by June 2019.  The updated design now offers 15 new build wheel 
chair accessible apartments, an improved communal lounge which 
better integrates the original and new wings, a guest suite and 
increased office accommodation.  

2. Following the design review an updated cost estimate has been 
produced by Aecom, this cost estimate in addition to the costs 
associated with re-locating tenants and consultant fees has resulted 
in a budget of £4.908m being requested to proceed with the project. A 
paper is being taken to Executive on 7th March outlining the business 
case in relation to this request.  

3. Housing management colleagues are continuing with to work with 
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Lincoln Court tenants to identify suitable alternative accommodation.  
All tenants will have the choice to return to Lincoln Court when the 
works are completed or to remain in their alternative accommodation. 
The first tenants are due to move out this month, all tenants will be 
moved by the 31st May 2019.    

4. Sewell Construction and their appointed design team are continuing 
to work up the detailed design for Lincoln Court, they will be providing 
a cost, based on the new design proposals by the end of February 
2019.  If Sewell Construction provide costs for the Centre of 
Excellence, Hob Moor Playing Fields and Lincoln Court that are within 
budget then they will be appointed to compete the works. Their 
proposed start on site date remains at 3rd June 2019 with an 
estimated completion of April 2020 for Lincoln Court and May 2020 for 
the Centre of Excellence.  

 

New Independent Sector Extra Care Provision 
1. JRHT are progressing well with their replacement care home and 

extra care units at New Lodge. They have approached us to assist 
with marketing, stakeholder contacts and information distribution 
about the availability of the properties. The first phase is due for 
completion in Summer 19. Their show flat will be available from April 
19 

2. The Abbeyfield Society has secured planning consent and Homes 
England grant for the construction of a 25 home extension to their 
scheme at Regency Mews off Tadcaster Road.  We have agreed 
nomination rights to a proportion of these homes.  Work is expected 
to begin early in 2019. 

3. Work has begun on site to construct a new care home on the former 
Fordlands care home site and is due for completion by the December 
2019. 

Future outlook 
 
The next period will include.  

 Detailed costings from Sewell construction for the work on Lincoln 
Court 

 Tree work around the boundary of Lincoln Court to enable the 
scheme to start in June 19 

 Start on site for Burnholme Sports facility contract 
 Start on site for pond work at Burnholme to help drain the pitches and 

provide a community amenity. 
 The appointment of a contractor to carry out pitch improvement works 

at Burnholme Sports facilities. 
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 Enabling works for start on Site for Marjorie Waite Court.  
 Brief for Interior Design scheme at Marjorie Waite Court.  
  The appointment of a planning agent for the relocation of the 

ambulance station in Haxby. 

Key risks 

Risk (brief description/ 
consequence) 

Control/action Gross Net 

Project does not deliver the 
right number and type of 
care places required by the 
City. 
 
Needs remain unmet. 

- Regular market review. 
Mitigating Action 
- Modelling of predicted care 

levels to look at effect of the 
provision of different 
numbers of care places by 
type. 

19 6 

Increase in interest rates 
would impact negatively on 
borrowing. 

- Use of capital receipts 
rather than borrowing. 

Mitigating Action 
- Ensure impact is capped or 

controlled through the 
contracts. 

19 8 

There is insufficient funding 
to deliver all of the 
elements of the project. 
 
 

- Sale of vacant OPH sites 
and land at Burnholme. 

Mitigating Action 
- Alternative sources of 

funding to be identified and 
secured in order to achieve 
full project. 

19 1 

Failure to secure planning 
consent for key 
developments will mean 
that new care provision and 
associated facilities are not 
forthcoming. 

- Careful pre-planning 
consideration of likely 
objections and possible 
mitigations. 

- Pre-planning public 
engagement. 

- The use of skilled advisers.  

20 19 

Delay to the transfer of 
Haxby Hall care home - A 
care home developer and 
provider have been 
procured to take on the 
operation of the care home 
form 1 March 2019. The 
transfer is subject to the 

- Regular updates to Director 
and executive member. 
Increased resources being 
put into the work. Preferred 
bidder working with CYC to 
progress the work. 

Mitigating Actions 
- A temporary scheme for 

21 15 
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developer having a site that 
would allow them to 
develop a new care home 
in a 2 phase approach. 
This is reliant on acquiring 
the ambulance station site. 
Work is on going to acquire 
the site, acquire a site to 
relocate the ambulance 
station, get planning, 
design and build an 
ambulance station.  
 

CYC to run the care home 
for a further 6 months to 1 
year is being considered. 

The cost of running an in 
house extra care model 
becomes prohibitive - Extra 
Care models are 
traditionally delivered by 
housing associations who 
commission a registered 
care provider to deliver on 
site planned and reactive 
care. The CYC model is 
delivered by Housing 
management services and 
the council's care team. 
This service costs the 
council more than similar 
services purchased at 
Auden house, but allow 
flexibility and assurance. 
However as the number of 
extra care units is 
increased the cost of care 
at these schemes will also 
increase. This may 
highlight the cost difference 
between the inhouse and 
commissioned services. 
Recruitment, staff morale 
and ultimately service 
delivery may all be affected 
if we move to a 

- Business and financial 
management.  

- Options to combine on site 
care and housing teams to 
bring efficiencies being 
considered. 

Mitigating Action 
- Maintain staff morale and 

focus through regular, open 
and honest 
briefings/updates; 
engagement through EPH 
Managers and staff groups; 
investment in staff training, 
support and development. 

14 8 
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commissioned model. 

Reports to Executive, CMT, Project Board, DMT 

Exec member Cllr. Carol Runciman 

Director 
responsible 

Corporate Director of Health, Housing and Adult Social 
Care: Sharon Houlden 

Dependencies Burnholme Health & Wellbeing Campus 
Capital Programme  

Link to paper if 
it has been to 
another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive July 2015 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&V
er=4 

 
Executive October 2015 -  Grove House and Oakhaven Older 
Persons’ Homes  

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842
&Ver=4 

 
Executive July 2016 Demonstrating Progress on the 
Older Persons Accommodation Programme 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&V
er= 
 
Executive November 2016 (Willow house OPH) 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId
=9307&Ver=4 
 

Executive December 2016 - Older Persons' 
Accommodation Programme Update 
http://democracy.york.gov.uk/documents/s111003/Older%20Persons%20
Accommodation%20Programme%20Update.pdf 

 
Executive Feb 2017 - Sale of Land at Fordlands Road as 
Part of the Older Persons’ Accommodation Programme  
http://democracy.york.gov.uk/documents/s112465/Sale%20of%20Land%
20at%20Fordlands%20Road.pdf 

 
Executive March 2017 - Oakhaven Extra Care Facility: 
the sale of land to facilitate the development 
http://democracy.york.gov.uk/documents/s113398/Oakhaven%20Extra%
20Care%20Facility.pdf 

 
Executive March 2017 - Burnholme: the sale of land to 
facilitate the development of a Care Home; agreement to 
management arrangements for the Community & Library 
facilities; disposal of the Tang Hall Library site 
http://democracy.york.gov.uk/documents/s113384/Burnholme%20Report.
pdf 
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Executive August 2017 - Investment in New Extra Care 
Accommodation for Older People at Marjorie Waite Court 
Following the Closure of Burton Stone Lane Community 
Centre  
http://democracy.york.gov.uk/documents/s116717/Investment%20in%20
New%20Extra%20Care%20Accommodation.pdf 

 
Executive August 2017 - A Further Phase of the Older 
Persons' Accommodation Programme Deciding the 
Future of Woolnough House Older Persons' Home  
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1019
0&Ver=4 

 
Executive September 2017 - Demonstrating Delivery of 
the Older Persons’ Accommodation Programme 
http://democracy.york.gov.uk/documents/s117298/Older%20Persons%20
Accommodation%20Programme.pdf 

 
Executive October 2017 - Disposal of Willow House, 
Walmgate, York  
http://democracy.york.gov.uk/documents/s117577/Willow%20House.pdf 

 
Executive December 2017 - A Further Phase of the Older 
Persons’ Accommodation Programme: Deciding the 
Future of Windsor House Older Persons’ Home 
http://democracy.york.gov.uk/documents/s119256/Deciding%20the%20fu
ture%20of%20Windsor%20House.pdf 

 
Executive January 2018 - Securing a Sustainable Future 
for Haxby Hall Older Persons’ Home 
http://democracy.york.gov.uk/documents/s120959/Securing%20a%20Sus

tainable%20Future%20for%20Haxby%20Hall%20OPH.pdf 

 

Health, Housing and Adult Social Care Policy and 
Scrutiny Committee January 2018 - Update on Older 
Persons’ Accommodation Programme 
http://democracy.york.gov.uk/documents/s120609/Older%20Persons%20

Accommodaiton%20Programme.pdf 

 

Executive February 2018 – Disposal of Willow House 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1019
6&Ver=4 

 
Executive March 2018 - Investment at Lincoln Court to 
Create an Independent Living with Support Facility 
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http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1018

9&Ver=4 

 

Executive April 2018 - Deciding the Future of Morrell 

House Older Persons Home 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1019

7&Ver=4 

 

Executive July 2018 – Delivering Improved Sports and 

Active Leisure Facilities at Burnholme 
http://democracy.york.gov.uk/documents/s124728/Burnholme%20Leisure

%20Facilities.pdf 

 

Executive September 2018 

Demonstrating Delivery of the Older Persons' 

Accommodation Programme and Preparing for Further 

Action 
http://democracy.york.gov.uk/documents/s126105/Executive%2027th%2

0September%202018%20-

%20Demonstrating%20delivery%20of%20the%20Older%20Persons%20

Accommodation%20FINAL.pdf" \o "Link to document 'Demonstrating 

Delivery of the Older Persons' Accommodation Programme and 

Preparing for Further Action' pdf 

 

Executive October 2018 – A Further Phase 
https://democracy.york.gov.uk/documents/s127171/Next%20Phase%20n

ov%202018%20onward%20nov%20exec%20V2.pdf 
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Project title York Central  

Reporting 
period 

February 2019 

Description 
 
York Central is a key strategic development site for economic growth and 
housing delivery for the city.  The majority of the land is in the ownership of 
Network Rail and Homes England.  CYC have a role to play in de-risking 
the site and accelerating delivery with public sector partners.  In recent 
months, the site and the opportunity it presents have been positioned at all 
levels of Government as a priority site for support to enable delivery of 
locally-led regeneration and development schemes.  The capacity for the 
site to contribute to the achievement of the local plan housing targets is 
also a key consideration.  
 

Current status 
AMBER 
 
The Outline Planning Application is undergoing consultation on the 
additional supporting material that has been submitted. The consultation will 
end on 1st March and a planning committee is anticipated in mid 
March. The detailed application for phase 1 infrastructure which is being 
prepared, will be submitted following this. 
 
Heads of Terms for a partnership agreement setting out how organisations 
will interact and their respective roles and responsibilities were agreed by 
Members at Executive on 17th January. 
 
Procurement by CYC of infrastructure delivery partners is progressing with 
tender documents nearing issue.  
 
The WY+TF full business cases was conditionally approved by WYCA PAT, 
and will progress to Investment Committee. The HIF FBC is in 'clarification' 
stage with investment panel consideration due in March. 

Future outlook 

Tender documents to be issued in respect of off-plot infrastructure. 

Key risks 

Risk (brief description/ 
consequence) 

Control/action Gross Net 
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Off plot infrastructure costs 
are unaffordable, driven by 
construction cost inflation, 
professional fees, 
abnormal costs and 
funding shortage. 

1. Infrastructure scheme 
devised to match available 
budget 

2. Review of funding 
programmes and 
opportunities to aid viability 
of scheme 

Mitigating Actions 
1. Resourcing of controls 

23 14 

The proposed 
infrastructure to access the 
site is not feasible due to 
adverse reaction and 
inability to agree terms with 
Millennium Green 
Trustees. 

1. Early 'positive' dialogue and 
maintained communication 
between the Millennium 
Green Trustees and 
Working Group. 

2. Decision made by CYC 
Exec to proceed with a 
western access option (A2) 
- alignment that does not 
require MG land (other than 
reserved land). 

3. Legal advisors review of 
position of Village Green 
application not being 
determined and Millennium 
Green lease. 

4. Counsel opinion sought and 
provided on most suitable 
strategic way forward 
(MG/Charities Commission 
negotiation/CPO/alternative 
alignment). 

5. All terms agreed with MG 
trustees prior to outline 
planning submission. All 
matters agreed and awaiting 
completion and entering into 
the final legal agreement. 

24 22 

Inability to secure all/ some 
identified HIF 

infrastructure funding due 
to: 

1. The timely and appropriate 
resourcing of co-
development work. 

2. Identify what infrastructure 
is needed and a strategy for 
how it will be funded in 

22 22 
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a) Delivery timescales 

b) Business case 
assessment 

 

different funding availability 
scenarios. 

3. Resource HIF business 
case development process 
appropriately. 

4. Review infrastructure 
delivery programme and 
establish date by which 
RIBA stage 3 and Stage 4 
will need to be instructed. 

5. Agree Governance 
Arrangements. 

6. Submission of planning 
application to assure on 
deliverability achieved. 

7. HIF application process has 
passed into the co-
development phase. 

No availability of land for 
bridge landing point. 

1. Response from Northern 
required confirming No 
Objection to disposal. No 
other outstanding responses 
or objections. 

2. Application for specific 
consent for disposal to be 
applied for once Northern 
response received. 

22 17 

Reports to Executive, Economic Development and Transport Policy 
and Scrutiny Committee, Project steering group 

Exec member Cllr Ian Gillies and Cllr Keith Aspden 

Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Local Plan Policy, Economic Strategy, City Transport 
Policy 

Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 

Executive December 2015 – York Central and Access 

Project 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8844
&Ver=4 

 
Executive July 2016 – York Central 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303

&Ver=4 
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committee)  

Executive November 2016 - Consultation on access 
options 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307
&Ver=4 

Third party acquisitions 
http://democracy.york.gov.uk/documents/s110392/York%20Central%20-

%20Third%20Party%20Acquisition%20November%2016%20v7.pdf 

 
Executive July 2017: Project and Partnership Update 
http://democracy.york.gov.uk/documents/s115798/York%20Central%20U

pdate.pdf 

 
Executive November 2017 - Preferred Access Route and 
Preparation for Planning 
http://democracy.york.gov.uk/documents/s118290/York%20Central.pdf 

 

Executive March 2018 - York Central Access 
Construction 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1018
9&Ver=4 
 

Executive June 2018 – Masterplan and Partnership 
Agreement 
http://democracy.york.gov.uk/documents/s124296/York%20Central%20E
xec%20Masterplan%20and%20PA%20JUne%2018%20V7.pdf 
 

Executive July 2018 – Clifford’s Tower Visitors Centre 
Update 
http://democracy.york.gov.uk/documents/s124737/Cliffords%20Tower%2
0Exec%20report%20July%202018.pdf 
 

Decision Session – York Central Design Guidelines 
http://democracy.york.gov.uk/documents/s125211/Report%20-
%20York%20Central%20Design%20Guide.pdf 
 

Executive August 2018 
York Central Update – Western Access 
http://democracy.york.gov.uk/documents/s125516/York%20Central%20U
pdate%20-%20Western%20Access%20V8.pdf 
 

Executive January 2019 
York Central Partnership Legal Agreement 
https://democracy.york.gov.uk/documents/s129230/York%20Central%20
Exec%20-%20PA%20Jan%2019%20v%2011.pdf 
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 Project title Castle Gateway  

Reporting 
period 

February 2019 

Description 
 
City of York Council (CYC) are one of the principal land owners in the area 
around Piccadilly, the Eye of York, St George’s Field and the Foss Basin. 
This area is being referred to as the “Castle Gateway” and many parts of 
the area are underused, semi derelict or of poor quality. Many of the 
properties are for sale or owned by investors and there is a risk that the 
area will continue to be blighted or that important sites will be developed in 
a piecemeal manner. The area is urgently in need of a fresh vision to 
improve the locality and create a socially and economically sustainable 
future. As the principal landowner, CYC will be instrumental in delivering a 
joined-up regeneration of the area which will maximise social and economic 
benefits for the City. 
 

Current status 
AMBER 
 
Work Package 1 
 
St George's Field - The response to the application to divert the Yorkshire 
Water overflow sewer is due in mid-March. Their interim response was 
positive that the proposed design is achievable. Once confirmed there are 
approximately 8 weeks of design work remaining on the planning 
application, which will allow an application to be submitted at the end of 
May. Pre-application discussions are continuing, and by reducing the height 
of the multi-storey car park by one level we are hopeful that the application 
will be supported by Historic England and conservation officers.  
 
Castle Mills - the design parameters for the pedestrian/cycle bridge 
(confirming the minimum height to allow boats to pass and the maximum 
bridge gradient) have been agreed, and detailed design is progressing on 
that basis. To facilitate the design further survey work has been undertaken 
to establish the topography of both river banks and the river bed. 
Foundation design for the apartments is being prepared for submission to 
Yorkshire Water to ensure it does not impact on the sewer that crosses the 
site, and an application has been submitted to Northern Power to ascertain 
what scale of sub-station will be required to power the building. Pre-
application discussions are ongoing to ensure full consideration is given to 
the setting of the heritage environment. The target is to submit the planning 
application at the same time as St George's Field in May.  
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Fishergate junction improvements - WSP have been commissioned to lead 
the West Yorkshire Transport Fund bid for the junction improvements and 
other highway interventions in the Castle Gateway and wider city. The 
inception meeting was held in early February and they are now working on 
the proposal to re-purpose the council's outstanding funding headroom from 
historic projects which are no longer proceeding.   
 
Piccadilly - street and highway improvements to Piccadilly have been 
brought forward from work package 4. This is because the first private 
developer-led schemes on Piccadilly are nearing the point where they want 
to implement highway works in front of their development plots. Rather than 
this work proceed without coordination and being developer-led we have 
agreed that the council will undertake the comprehensive design for the 
whole street, then each developer will implement the section for which they 
are responsible. The design work will be complete by the end of April.     
 
Public engagement - on Tuesday 5 February the next stage of the My 
Castle Gateway public engagement was launched, with a 2 hour public 
event summarising the work undertaken to date and the next steps. This 
was accompanied by a public blog on the project's website. A detailed 
programme of events will now begin, with the focus in February on defining 
the public's brief for the design of Piccadilly and exploring pedestrian and 
cycle movement strategies.   
 
Work Package 2 
 
Castle and the Eye of York - public engagement will begin in the spring to 
consider what the new public spaces and realm should look and feel like, 
and the type, form and frequency of events that will take place. This will run 
through the spring and summer and will provide the architects, BDP, with a 
public development brief for the site.  
 
York Museum Trust/English Heritage/CYC partnership - The partnership 
continues to meet monthly to drive delivery of our shared ambitions. A 
memorandum of understanding has been agreed, and YMT and EH are 
exploring opportunities for a shared visitor facility. The intention is for the 
council to have an agreement in principle in place to open up the rear of the 
Castle Museum to public access by the time the planning application for the 
new Foss pedestrian/cycle bridge is submitted in May. 
 
Coppergate Shopping Centre - Steamrock have contacted the council to 
say that they intend to submit a number of revised options regarding the 
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extension of the head lease of the Coppergate Centre, but nothing has 
been received to date. 
 

Future outlook 
 
The next stage of My Castle Gateway will begin with a series of events in 
February considering how the new design for Piccadilly should work for 
pedestrians, vehicles and cyclists. This will allow a public's development 
brief for the street to be completed and submitted to the architect to guide 
their design. The engagement will complete by the start of March to allow 
the design work to begin.  
 
Further discussions will take place with Historic England and planners to 
refine the height, materials and massing of the two planning applications in 
work package 1 in advance of the determination of the sewer diversion 
application.  
 
The latest cost analysis of the masterplan are due this month. This will 
allow the development of the delivery strategy for work package 1. 
This strategy will be taken to Executive in the summer to seek approval for 
the proposed strategy and any necessary capital funding.  
 
The Castle Gateway team will feed in to the development of a programme 
of events by Mediale to take place on Castle Car Park over the 
coming year. This will help to break the perception of the area as a car 
park, allow us to assess what does and doesn't work, and identify 
the infrastructure required for the long term redevelopment of the space to 
host events. 

Key risks 

Risk (brief 
description/ 
consequence) 

Control/action Gross Net 

The project 
experiences a loss 
of public and/or 
political support 

 Clear approved vision for the area  
 My Castle Gateway engagement 
 Cross party engagement             
 Identified political champions       
 Clear articulation of scheme 

benefits 
 Clear and appropriate governance 

arrangements 
 Effective project management      
 Commitment to dedicated 

19 14 
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resources  
 Executive approvals for work 

packages 1 and 2                        
 Public transparency as to issues 

and challenges to the project 
 Cost control 

Mitigating Action 
 Next stage of the My Castle 

Gateway engagement about to 
commence        

 Continual updates through the My 
Castle Gateway social media 
accounts        

 Ongoing dialogue with all political 
party leaderships                         

 Attendance at appropriate ward 
committees and public meetings 

 Short term and meanwhile uses to 
build public confidence in delivery 

Latest Update 
Following a project risk workshop all 
major risks have been updated or 
replaced 

The project proves 
to be financially 
unviable 

 Financial planning      
 Financial management      
 Contract management     
 Performance management  
 Procurement processes  
 Ongoing assessment of design 

iterations   

Mitigating Actions 
 Cost analysis of each iteration of the 

design process 
 Masterplan broken down in to self-

contained work packages    
 Seeking and applying for new 

regional and national funding 
streams 

20 20 

Project partners fail 
to deliver, impacting 

 York Museum Trust/English 
Heritage/City of York Council 

15 14 
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on the masterplan partnership           
 Ongoing Steamrock negotiations   
 Programme Management             
 Communication plan       
 Compartmentalising the masterplan 

to safeguard delivery in sections  

Mitigating Actions 

 Memorandum of Understanding 
between York Museums 
Trust/English Heritage/City of York 
Council setting out shared ambitions 
and delivery timescales        

 Leeds City Region Business Rates 
Pool funding secured for York 
Museums Trust to bring forward 
their design proposals 

 Ongoing negotiations with 
Steamrock over lease restructure   

Planning consent for 
work package 1 is 
refused or delayed 

 Significant public engagement 
through My Castle Gateway             

 Communication with Members      
 Engagement with statutory bodies         
 Pre-application advice                 
 Respond to and mitigate concerns                  
 Commit sufficient resources  

Mitigating Actions 

 Ongoing dialogue with statutory 
bodies   

 Public engagement through My 
Castle Gateway                     

 Delayed planning application 
submission to respond to merging 
concerns and constraints 

19 18 

Planning 
Policy/Local Plan - 
The council's Local 
Plan is not adopted 
and/or there are 

 Lack of control over private 
developer planning applications      

 Reduced ability to seek developer 
contributions to deliver masterplan 
aims        

14 14 
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issues with the 
sections and policies 
which relate to 
Castle Gateway 

 Area of Opportunity policy does 
not reflect approved masterplan, 
hindering delivery                             

 Foss Basin apartments can not be 
delivered due to flood plain 
designation         

 Loss of commercial return from 
apartments means masterplan is 
unviable 

Mitigating Actions 

 Engagement with the Local Plan 
team to prepare for the examination  

The necessary 
sewer diversions 
and/or easements 
are not possible or 
are prohibitively 
expensive 

 Engaged with Yorkshire Water at 
strategic director level to ensure 
project buy in   

 Developed design solution with 
CYC consultants                           

 Submitted application to divert in 
August and provided all information 
required 

Mitigating Actions 

 Chase Yorkshire Water to respond 
by the delayed March deadline 

20 18 

Reports to The Executive sponsor for the Castle Gateway is the 
Leader of the Council in his remit as Executive Member 
for Finance and Performance. The Executive have 
approved a whole series of recommendations over the 
last three years to advance the project, with delivery of 
these being the responsibility of the Castle Gateway 
Working Group. This working group was established in 
January 2017 and serves as the project board and meets 
on a monthly basis. It is chaired by the Director for 
Economy and Place, and the wider interests of the 
council are represented by the Assistant Directors for 
Regeneration and Asset Management; Planning and 
Sustainable Development; and Transport, Highways and 
the Environment. The group also has Heads of Service 
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for legal, finance and property.  

The working group is the key interface point with wider 
stakeholders, with the project manager and Assistant 
Director for Regeneration and Asset Management 
chairing the Castle Gateway Advisory Group (which 
consists of key stakeholders and principal custodians of 
the city) and the My Castle Gateway public engagement 
partnership. The interests of the formal partnership with 
York Museums Trust will also be represented by the 
same individuals and outcomes and decisions fed back in 
to the working group. 

The Castle Gateway project manager has defined 
expenditure levels under the Council’s Contract 
Procedure Rules. Any decisions that are outside the remit 
of previous recommendations from the Executive are 
taken to the appropriate decision making route as set out 
by the council’s governance and decision making 
framework. Dependent on the nature and scope of the 
issue this may be an officer decision, Executive Member 
decision, or require a full Executive decision. 

Exec member Cllr Ian Gillies 

Director 
responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Local Plan Policy, City Transport Policy 

Link to paper if 
it has been to 
another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive October 2015 - York's Southern Gateway 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842
&Ver=4 

 
Executive November 2016 - Land Assets on Piccadilly 
http://democracy.york.gov.uk/documents/s110378/Executive%20report%
20-%20Update%20on%20land%20assets%20on%20Piccadilly.pdf 

 
Executive January 2017 – Update York Castle Gateway 
http://democracy.york.gov.uk/documents/s112252/York%20Castle%20Ga
teway.pdf 

 
Executive August 2017 - Proposed Temporary Use of 
Part of Castle Car Park  
http://democracy.york.gov.uk/documents/s116648/Castle%20Car%20Par
k.pdf 

 
Executive April 2018 - Castle Gateway Masterplan 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1019
7&Ver=4 
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Executive October 2018 
Proposed Temporary Uses of Part of Castle Car Park 
http://democracy.york.gov.uk/documents/s126509/Rose%20and%20Vikin
g%20Hall.pdf 
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Project title Local Plan  

Reporting 
period 

February 2019 

Description 
 
The 'Local Plan' is a citywide plan which sets the overall planning vision and 
the spatial land use strategy for the city. It provides a portfolio of both 
housing and employments sites for at least a 15 year period and will set the 
Green Belt boundaries for York. In addition it incorporates both policies and 
approaches to set the context for development management decisions. 
Effectively, it sets out the opportunities and policies on what will or will not 
be permitted and where, including new homes and businesses.  
 
The Local Plan must be accompanied by an infrastructure delivery plan 
setting out the Council’s approach to strategic infrastructure and its funding. 
All housing and employments sites included must be viable and deliverable 
this is directly linked to future approaches to planning gain i.e. CiL and 
S106.  
 
In response to both the Council resolution in autumn 2014, and the 
changed national and local context, officers have initiated or a series of 
work streams to inform the next stages of plan production. This relates to 
housing need, economic growth and the related need for employment land, 
and detailed site assessments.  
 
The production of the plan has to be in accordance with statute and national 
guidance. This includes a legal requirement to work with neighbouring 
authorities. It also means that the plan must be subject to Sustainability and 
Environmental Assessments. It will also ultimately be subject to an 
independent examination by a government inspector.  
  

Current status 
AMBER 
 
A report on Local Plan progress was taken to LPWG on 10th July and 
Executive on 13th July. The report sought to: 

 provide an update to Members on the work undertaken on the MOD sites 
highlighted in previous reports to LPWG and Executive; 

 seek the views of Members on the methodology and studies carried out 
to inform the housing and employment that the City is tasked with 
accommodating; 

 seek the views of Members on the most appropriate way of 
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accommodating this future growth for consultation; 
 ask for Members approval of non-housing and employment site specific 

policies for consultation; and 
 request the approval of Members for officers to undertake the necessary 

work to produce a draft plan based on the recommendations of the 
Executive for the purposes of consultation along with associated 
technical papers. 

The Executive on 13th July decided in respect of the latest housing need 
assessment to ‘accept the increased figure of 867 dwellings per annum 
based on the latest revised sub national and household projections 
published by ONS/CLG’. The report and background papers are available 
at the following link: 
 
 http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188  
 
In respect of employment need they decided to accept the updated 
Employment Land Review. In terms of sites for both housing and 
employment Members decided to accept minor changes to sites included in 
the Preferred Sites Consultation along with the addition of some new sites 
including the MOD sites at Imphal Barracks and Queen Elizabeth Barracks 
for housing and at Towthorpe Lines for employment. A range of non-site 
specific policy modifications were also approved. 
 
Following agreement at Executive in July 2017 the Draft Plan (Pre-
Publication Draft) commenced a 6 week on 18th September 2017, which 
ended on 30th October 2017. 
 
The consultation was in accordance with the Council’s adopted Statement 
of Community Involvement (2007). It was produced working alongside 
colleagues in the Communications Team and Communities and Equalities 
Team. The consultation included a city wide ‘Our City’ special distributed to 
all households with a response form, a letter to all people registered on the 
Local Plan database (approx 10,000), a dedicated website and response 
form and a series of drop in exhibitions across the city. 
 
A report was taken to Local Plan Working Group and Executive in January 
2018 which provided: 

 a background summary of the previous iterations of draft policies and the 
circumstances which led to the rationale of the Executive decision to 
approve the Pre-Publication Draft Local Plan for consultation; 

 a summary of the present national policy and legislative context, 
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including the “soundness” requirement and potential for Government 
intervention; 

 a summary of responses to the Autumn 2017 Pre Publication Draft Local 
Plan Consultation; and 

 Officers’ advice regarding appropriate responses to the Consultation 
outcomes. 

The report also requested Members approval of the next steps in the York 
Local Plan making process, including further city wide consultation.  
 
Executive on 25th January voted in favour of progressing with the 
Regulation 19 stage of plan production. Following decisions made at 
committee a composite Local Plan and Policies map and accompanying 
statutory documents were finalised. Consultation on the Local Plan 
Publication draft (Regulation 19) consultation commenced on 21st February 
and ran for 6 weeks until 4th April 2018.  
 
The consultation ended on 4th April 2018 and a report was taken to LPWG 
on 2nd May and Executive on 8th May detailing the responses and 
requesting that Members consider whether the Local Plan should be 
submitted to the Secretary of State for examination. Members of the 
Executive resolved to recommend to Council that the Plan should be 
submitted for examination subject to amendments to the schedule of minor 
modifications (Annex G) agreed at the meeting regarding pub protection. 
 
At an extraordinary meeting of the Full Council on 17th May 2018 members 
resolved to submit the Local Plan to the Planning Inspectorate (PINS) for 
independent examination. 
 
The Plan was submitted to PINS on 25th May 2018. Please see following 
link; 
 
https://www.york.gov.uk/LocalPlanSubmission 
 

Future outlook 
 
The Inspectors wrote to the Council on 24th July 2018 with their initial 
observations on the Local Plan and a series of additional clarifications and 
evidence requirements. The letter was placed on the examination webpage 
and can be viewed at the following link: 
 
http://www.york.gov.uk/localplanexamination 
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A holding response was sent to the Inspectors on 10th August (also 
available at link above) acknowledging the letter and setting out that a more 
detailed response setting out timescales would be provided early 
September. 
  
An update report was taken to Local Plan Working Group on 20th 
September providing an update to members on the Local Plan and 
specifically relating to the issue of housing need in the context of new 
Government household projections published on 20th September 2018 and 
the Technical Consultation on National Policy and Guidance published on 
26th October 2018. 
 
A response was sent to the Inspectors on 13th November 2018 and can be 
viewed at the following link 
 
http://www.york.gov.uk/localplanexamination 
 
 A response was received from the Inspectors on the 14th December and 
can be viewed on the Local Plan examination page (link above). The 
Inspectors agreed to move to initial hearing sessions on Duty to Co-operate 
(legal compliance), Objectively Assessed Housing Need (OAN) and 
greenbelt principle. A letter was sent by the programme officer on 11th 
January 2019 to respondents to the previous Regulation 19 consultation to 
outline the above and to ask for confirmation as to whether they would wish 
to participate in the hearing sessions – this is a requirement of the 
procedural guidance for plan examination published by the Planning 
Inspectorate (PINS). A notice will be sent from the programme officer to all 
respondents 6 weeks prior to the first hearing day and further information 
will be published on the examination page including a hearing schedule and 
matters, issues and questions from the Inspector. 

A response was sent to the Inspectors on 29th January 2019 submitting a 
revised OAN report by GL Hearn and informing the Inspectors of the 
outcomes of the Visitor Survey required under Habitat Regulations and a 
meeting with Natural England on 4th February to discuss any potential 
implications for the submitted Plan. A report has been put on the Forward 
Plan for March Executive which will provide members with an update on the 
Local Plan including the revised OAN and further work undertaken in 
relation to the Habitat Regulation Assessment (HRA) and ask members to 
take any consequential decisions required prior to the forthcoming hearing 
sessions. The report will also be taken to Local Plan Working Group on 27th 
February 2019. 

Key risks 
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Risk (brief description 
/consequence) 

Control/action Gross Net 

Unable to steer, promote or 
restrict development across 
its administrative area 

- Local Plan with associated 
core documents and 
evidence base submitted 
for examination in public. 

- Ongoing work in the LP 
team. LP team assessing 
weight of submitted 
policies in line with the 
NPPF to inform planning 
applications. 

19 18 

The potential damage to 
the Council’s image and 
reputation if a development 
plan is not adopted in an 
appropriate timeframe 

- Work to approve LDS 
continuing to develop a 
strong evidence base. 

- Approved LDS completed 
and Local Plan submitted 
for examination in public. 

- Ongoing work in the LP 
team, including EiP. 

19 18 

Risks arising from failure to 
comply with the laws and 
regulations relating to 
Planning and the SA and 
Strategic Environmental 
Assessment processes and 
not exercising local control 
of developments, increased 
potential to lose appeals on 
sites which may not be the 
Council’s preferred 
development options. 

- Procure appropriate legal 
and technical advice to 
evaluate risk as the plan 
progresses. 

- Risks arising from failure to 
comply with the laws and 
regulations relating to 
planning, the SA, the SEA 
and HRA processes. 

19 18 

Financial risk associated 
with the Council’s ability to 
utilise planning gain and 
deliver strategic 
infrastructure. 

Develop Local Plan policies 
linked to planning gain, 
undertake viability and 
deliverability work and 
progress CIL. 

19 18 

Failure to submit or adopt a 
Local Plan 
 
Consequence: Intervention 
by Government in local 
plan making 

- Local Plan submitted for 
examination in public by 
PINs 

- Local Plan submitted for 
examination and ongoing 
work of the Local Plan 

19 18 
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team, including EiP. 

Reports to Executive, Local Plan Working Group  
Exec member Cllr. Ian Gillies & Cllr. Keith Aspden 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Deliverability of York Central 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive July 2015 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840
&Ver=4 

Document 
http://democracy.york.gov.uk/documents/s98802/Report.pdf 

 

Executive June 2016 

City of York Local Plan – Preferred Sites Consultation 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9191
&Ver=4 

Document 
http://democracy.york.gov.uk/documents/s106782/Final%20report%20for
%20Executive%2022.06.16.pdf 

 

Executive December 2016 – Update on Preferred Sites 
Consultation and Next Steps 
http://democracy.york.gov.uk/documents/s111019/City%20of%20York%2
0Local%20Plan.pdf 

 

Executive January 2017 

Update on Local plan 
http://democracy.york.gov.uk/documents/s112269/City%20of%20York%2
0Local%20Plan%20Update.pdf 

 

Executive July 2017 
http://democracy.york.gov.uk/documents/s115803/Local%20Plan.pdf 

 

Executive October 2017 

Minerals and Waste Joint Plan - Submission  
http://democracy.york.gov.uk/documents/s117549/Minerals%20and%20
Waste%20Plan.pdf 

 

Local Plan Working Group January 2018 
http://democracy.york.gov.uk/documents/s120857/LP%20LPWG%20FIN
AL%20REPORT.pdf 
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Executive January 2018 
http://democracy.york.gov.uk/documents/s120988/Local%20Plan.pdf 

 

Executive May 2018 

City of York Local Plan – Submission 
http://democracy.york.gov.uk/documents/s123448/LP%20Exec%20final.p
df 

 

Executive September 2018 
Supplementary Planning Documents to support the 
emerging York Local Plan 
http://democracy.york.gov.uk/documents/s126117/EXEC%20SPD%20rep
ort%20FINAL%20Sept%2018.pdf 
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Project title The Guildhall 

Reporting 
period 

February 2019 

Description 
 
City of York Council vacated the Guildhall in April 2013, moving to West 
Offices as part of the Admin Accommodation programme, in order to make 
approx £1m pa savings. An evaluation of potential future uses had already 
been undertaken, and following further feasibility work and review a 
decision on the Future of the complex was taken by Executive in October 
2015.  Approval was granted for detailed project development work to 
secure the future of the Guildhall as a serviced office venue; with virtual 
office and business club facilities, maximising the benefits of the different 
spaces within the complex, its heritage appeal, and also ensuring ongoing 
council use and public access in a mixed use development. 
 

Current status 
AMBER 
  
Statutory Consents / Approvals 

 Executive approval 8 May 2018 to re-tender the works with some 
scope reduction / VE 

 Planning and LBC approvals granted 16 Feb 17 
 Executive approval for scheme delivery 16 Mar 2017 
 Full Council approval of budget requirement 30 Mar 2017 
 Grant Agreement letter signed with WYCA 7 Apr 2017 securing 

£2.347m of LGF funding from LCR LEP to support project delivery. 
 
Project Progress 
In response to the 8 May Executive approval a revised project programme 
was prepared for Project Board Approval on 15 June covering the re-design 
and re-tender process.  Subsequent to the board meeting the programme 
was found to be inaccurate regarding timescale for the Quantity Surveying 
pretender activities, coupled with a failure of the Architectural Principle 
Designers failure to achieve the agreed date for production of information 
the programme has slipped significantly. 

Future outlook. 

The project team are awaiting instruction to proceed a decision is 
anticipated after the full council meeting on the 14th of February. 

Key risks 

Risk (brief description/ Control/action Gross Net 
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consequence 

Capital costs and /or gap 
between cost of repaying 
borrowing and income 
from lease/rentals 
exceeds agreed limit 

LGF funding application for ‘gap 
funding ‘as soft load to secure 
delivery of LCR SEP objectives 
in partnership with CYC. 

25 20 

Costs of scheme exceed 
current budget estimate 
as scheme is developed 
in detail. 

Project team approach - early 
contractor involvement - value 
engineering workshops 

23 19 

Gap between cost of 
repaying borrowing and 
income from lease/rental 
exceeds agreed limit. 
 

 Soft market testing 
 Robust marketing - selection 

and assessment process 
 LGF funding application for 

'gap funding' to secure 
delivery of LCR SPE 
objectives in partnership with 
CYC 

23 19 

Failure to secure pre-let 
on restaurant unit at 
appropriate value 
 No offers at expected 

value 
 Failure to agree heads 

of terms 

Soft market testing 
 
Robust marketing - selection 
and assessment process, may 
require re-marketing 

23 18 

Quality of Tender 
Documentation - any 
deficiencies in the tender 
documents give rise to 
opportunity for the 
contractor to seek extra 
payment. 

 Pre tender review of 
documentation 

 Rectification of deficiencies 

19 19 

Reports to The Guildhall board reports to Economy and Place DMT 
and PM updates Executive member and Executive when 
required for updates and approvals. 

Exec member Cllr. Ian Gillies 

Director 
responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Local plan 

Link to paper if 
it has been to 
another 
member 

Executive October 2015 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842
&Ver=4 
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meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Scrutiny – 13 June 2016 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&V
er=4 

 
Exec – 14 July 2016 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303
&Ver=4 

 

Planning application links 
 
16/01971/FULM | Alterations and refurbishment of 
Guildhall complex to create conference rooms, meeting 
rooms and offices, refurbishment and part rebuild of 
existing south range to provide cafe and ancillary 
accommodation, and erection of extension on north side 
of complex to form restaurant and office accommodation | 
The Guildhall Coney Street York YO1 9QN 
https://planningaccess.york.gov.uk/online-
applications/applicationDetails.do?activeTab=summary&keyVal=OCD5K
ESJMZK00 

 
16/01972/LBC | Alterations and refurbishment of Guildhall 
complex to create conference rooms, meeting rooms and 
offices, refurbishment and part rebuild of existing south 
range to provide cafe and ancillary accommodation, and 
erection of extension on north side of complex to form 
restaurant and office accommodation | The Guildhall 
Coney Street York YO1 9QN 
https://planningaccess.york.gov.uk/online-
applications/applicationDetails.do?activeTab=summary&keyVal=OCD5L
DSJMZL00 

 
Executive March 2017 
http://democracy.york.gov.uk/documents/s113442/Development%20of%2
0the%20Guildhall%20Complex.pdf 

 
Executive May 2018: The Development of the Guildhall 
Complex 
http://democracy.york.gov.uk/documents/s123444/Guildhall%20May%20
2018%20-%20Exec%20final%20update.pdf 
 

Executive February 2019: Redevelopment Tender 
Evaluation & Project Business Plan Appraisal 
https://democracy.york.gov.uk/documents/s130231/Exec%20Guildhall%2
0May%202019%20Final%203.pdf 
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Project title Community Stadium 

Reporting 
period 

February 2019 

Description 
 
The Community Stadium project will deliver a new football and rugby 
stadium for professional sport and community sport and leisure facilities 
for the city of York. The project also includes a new athletics facility for use 
by York Athletic Club as well as many community uses and work with 
community partners. 
 
 
The core project objectives are to provide a new Community Stadium 
within a new leisure facility complex on the grounds of the existing 
Huntington Stadium / Waterworld swimming pool. 
 
 
This project represents an opportunity to create one of the country’s most far 
reaching community stadium complexes.  
 

Current status 
GREEN 

In the last six months of the project progress has been made as follows:  

 Superstructure now complete across the commercial building, east 
stand, west stand and north stand, hub and leisure building. 

 South stand superstructure ongoing. 
 Commercial building changes have put the completion and opening of 

the cinema and restaurants back to October/ November 2019. 
 Internal fit outs and structure are progressing well. 
 Construction and the project are progressing well, noting the 4 month 

delay now confirmed on the commercial site due to requested 
changes by L&G. 

 Tenant now secured for the lantern unit with legal agreements ready 
for execution. 

 The timetable included in the report to Executive for September 2018 
highlights that the facilities will be complete and open by Summer 
2019. 

Future outlook. 

The next steps for the project are as follows: 

 Roof and cladding for the North and South stands until end of March 
2019. 
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 Completion of the road and connections build by end of July 2019. 
 Completion of the commercial build by end of July 2019. 
 Confirmation of tenants for the commercial unit by July 2019. 
 Lantern tenant now confirmed. 
 Confirmation of sponsorship and naming by Summer 2019. 
 Stadium and leisure site build completion expected May/ June 2019. 
 Commercial tenants fit out July 2019 to November 2019. 
 Stadium and Hub Tenant fit out expected May to July 2019. 
 Stadium and leisure Site open and operational Summer 2019. 
 Commercial site opening October/ November 2019. 

Key risks 

Risk (brief description/ 
consequence 

Control/action Gross Net 

YCFC go out of business 
before the stadium is 
operational 

1. Deliver project without delay 
to ensure all legal 
agreements signed become 
active at point of occupation. 

2. Ongoing review of accounts 
of YCFC as part of proposed 
occupancy agreement. 

3. Mitigating CYC’s financial 
exposure as part of risk 
transfer to bidders. 

4. Ongoing project meetings 
with YCFC to review position 

5. Ongoing review of clubs 
financial position and 
accounts. 

19 19 

Not realising estimated 
commercial return on 
commercial proposals to 
the full value expected. 
 
 

a. Savills report supports 
figures as proposed  

b. Potential to increase the 
amount of retail in the final 
scheme 

c. Reduce the outputs of the 
project 

Agreement now in place with 
sectional completion and first 
payment already received. 
£1.4m at risk of the overall 
£10.8m. Project revenues are 
sufficient to allow this to 

19 19 
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proceed with minimal risk. 

Project exceeds existing 
financial parameters 
agreed under current 
March 2016 approvals. 
 
 

Additional capital investment 
from CYC, funding from 
alternative sources or stadium 
sponsorship. Increase 
commercial aspects to generate 
further income. VE possible in 
areas like second floor of 
leisure. 

19 
 
 
 

 
 
 

19 
 
 
 
 

 

Failure to find tenants for 
the Lantern unit and 
commercial unit 

Tenant for the lantern is at 
agreement for lease and 
awaiting legal sign off. 
Commercial agents have been 
appointed for the commercial 
unit. 

19 19 

Stadium certification and 
licensing - Work on the 
licensing and certification 
for the new stadium is 
currently behind schedule. 
A new programme has 
been implemented and 
resourced by GLL to 
address the risk of not 
achieving compliance by 
the target opening date. 

Plan agreed with the Safety 
Advisory Group by GLL on 
completing and submitting the 
documentation in good time. 
DBOM contract places all risk of 
certification and operation on 
GLL. CYC contract manager 
and stadium project manager 
reviewing and agreeing 
documentation and process on 
a weekly basis. 
 
Licensing and certification is 
GLL's responsibility for the site. 
Stadium Management contract 
now in place and signed and 
resource now allocated to 
deliver these documents in the 
agreed timescales. CYC's role 
is to manage GLL and their 
contracted deliverables. 

19 18 

The commercial 
development has made a 
number of changes to the 
layout of the building for 
secured tenants.  This has 
resulted in a 4 month 

Contract completion and 
handover are subject to 
penalties if late.  Potential to 
accept delay if only minor and 
has no real impact on CYC or its 
partners. 

14 14 
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delay to the handover and 
opening of the commercial 
site.  This may impact 
completion of the stadium 
and leisure site due to 
works on roads and 
services.  
Reports to Project team report to the Director of Finance and 

prepare reports to the project Board. The project Board 
Chair updates Exec and Full Council when needed. 
Subject to Audit and Governance scrutiny. 

Exec member Cllr. Nigel Ayre 
Director 

responsible 

Ian Floyd – Deputy Chief Executive and Corporate 
Director of Customers and Corporate Services 

Dependencies Yearsley review. The continued operation of Yearsley is 

Potentially linked to the DBOM contract proposed. 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Full Council March 2016: 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=331&MId=8836
&Ver=4 

 

Executive December 2016 
http://democracy.york.gov.uk/documents/s111121/Stadium%20Project_D
ec16%20Exec%20Report_VERSION%20A_vF.pdf 

 

Executive March 2017 
http://democracy.york.gov.uk/documents/s113417/Community%20Stadiu
m%20Leisure%20Facilities.pdf 

 

Executive July 2017 

Community Stadium & Leisure Facilities Report  
http://democracy.york.gov.uk/documents/s116230/Stadium%20Project.pd
f 

 

Executive October 2017 

Community Stadium Project Report  
http://democracy.york.gov.uk/documents/s117601/Community%20Stadiu
m.pdf 

 

Executive 27th September 2018 

Community Stadium Project Update 
http://democracy.york.gov.uk/documents/s126189/Stadium%20Exec%20
Report_27th%20Sept%2018_vF.pdf 
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Project Title ASC - Future Focus 

Reporting 
period 

February 2019 

Description 

Demand for Adult Social Care rises each year. People are living longer into 
old age requiring support, there are more people living longer with complex 
long term conditions and there are increasing numbers of young adults in 
transition to adult services with complex needs. 

This increased demand for services coincides with significant financial 
pressure arising from reduced Local Authority funding, legislative changes 
driven by the Care Act and an increased public expectation of Adult Social 
Care and rightly an expectation of high quality, personalised and flexible 
support for those who are eligible for care. 

The goal of health and care services is to help older, vulnerable or disabled 
adults who have ongoing support needs to live well and have a good life. A 
“good life” means living independently at home wherever possible, with 
opportunities to spend time with other people and to do things which are 
meaningful to that individual. 

Current ways of supporting adults do not consistently result in everyone 
achieving all of their goals and living well where they want to live. People 
and families are not always helped enough to look after themselves and 
each other. Services can be overly paternalistic and lack the choice and 
control that services users rightly demand. 

Social care is often a vital part of enabling people to live independent lives 
but it is far from being the only component to enable people to live fulfilled 
lives. We must be ready to have different conversations which take full 
account people’s assets, strengths, knowledge and skills to build and 
harness the contributions of people, their personal networks, social capital 
and their local communities. This will support greater wellbeing and 
independence.  
 
The nature and scale of these challenges requires a fundamental shift in 
how Adult Social Care is delivered to ensure financial sustainability and to 
help those with social care needs, their families and carers have a better 
quality of life. 

There is an emerging consensus that community based models of social 
work based on Asset Based Conversations that will support a collaborative 
approach alongside communities, families and carers are the most effective 
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way to approach the challenges outlined above. A review of national best 
practice and emerging evidence to identify the elements of such 
approaches that are likely to be of key importance for any operating model 
that seeks achieve both improved lives and financial sustainability for Adult 
Social Care. 

To be successful this will entail: 
 
Changing culture and reducing bureaucracy, with an emphasis on having 
deeper and more specific conversations based upon what people, their 
families and carers want in terms of their outcomes; 

Focussing on maximising the Assets, Skills Knowledge and Strengths of 
individuals and their communities in maintaining health, wellbeing and 
independence and thereby helping people develop and maintain skills that 
will maximise their independence in the long term; 

Reaching people earlier and being more accessible in local communities; 

Helping people access community solutions and improve their connections 
with others to reduce isolation and loneliness; 

Emphasising the importance of being highly responsive when people are in 
crisis and developing a plan that helps them to regain as much 
independence as possible; 

Making the best use of digital and technological solutions to support 
employees to be more effective and efficient in their work, and help people 
lead independent lives. 
 
Working closely with Community and Health Partners to make best use of 
resources and ensure that people receive the right care, in the right place at 
the right time. 

Current status 
GREEN 

Work completed this period as follows:  

Continue with new structure including rationalisation of JDs 

Continue working with HR to reshape the current structure and rationalise 
job descriptions in Care Management teams. The outline team 
organisational chart is still being prepared, however the priority 
amalgamation of frontline teams (CAAT and LTT) has been agreed and this 
plan shared with union representatives though the directorate meetings. An 
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issue has arisen that corresponding system changes required may not be 
completed due to ICT resources over Q4. This issue will be raised in 
Mosaic Governance Board to attempt to resolve in a timely fashion. See 
issues.  

    

Continue rollout of review processes  

Initial meetings have taken place with Review Managers in the service to 
outline the proposed changes to review processes in light of the new 
operating model opportunities as planned. Legal agreement on streaming 
reviews to allow us to target the highest priority has been received and 
allows us to plan and schedule accordingly.  

Initiate project closure processes and agree business as usual 
responsibilities. 
Whilst a significant amount of change will have taken place by the 1st April 
2019, it is envisaged that continual adaptation of the processes to realise 
the benefits, maintenance and changes to the systems as well as training 
and support of staff will remain a requirement for the business. The project 
will outline any residual requirements and work with senior management to 
establish capacity within the business to agree resource support these. 

Future outlook 

The plan for the next period is as follows: 
        
Progress the York Model: Meeting with a number of local authorities and 
NHS colleagues on the unique work of the York Model which engages 
reviews as an integral part of the process and collects and collates data to 
inform community and care commissioning.  
 
Continue with new structure: Continue working with HR to reshape the 
current structure and rationalise job descriptions in Care Management 
teams as per agreed timeline. Included in this is resolution of the issues 
with the mosaic work. The details of this requirement will be worked up into 
a detailed work package with shortlist solutions. 
 
Continue rollout of review processes: To continue to work with review 
managers in the service to outline the proposed changes to review 
processes in light of the new operating model opportunities. To investigate 
the resources required to initial self reviews where appropriate. To profile all 
reviews (overdue and future) by complexity and cost.  

Planned for this period yet not completed: Plan for project closure 
processes and agree business as usual responsibilities. Whilst a significant 
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amount of change will have taken place by the 1st April 2019, it is 
envisaged that continual adaptation of the processes to realise the benefits, 
maintenance and changes to the systems as well as training and support of 
staff will remain a requirement for the business. The project will outline any 
residual requirements and work with senior management to establish 
capacity within the business to agree resource support these. 

Key risks 

Risk (brief description/ 
consequence) 

Control/Action Gross Net 

Material inaccuracies in the 
assumptions and/ or 
benefits and / or costs of 
the future model have been 
miscalculated. 
 
Savings not realised 
despite change. 

Objective external appraisal of 
Benefits / Savings. 
 
Benefits will have been 
sensitivity tested as part of the 
Full Business Case created in 
Phase 1 before Proceeding 
into Phase 2. 

14 8 

The changes do not realise 
the required levels of 
financial benefits. 
 
Despite changes, external 
or unforeseen factors 
prevent full extent of 
savings to be realised 
putting ASC financial 
Savings plan at risk. 

An extensive and tested 
Cost/Benefit Analysis to be 
created during the design 
phase with an agreed Benefits 
Realisation Plan.  Benefits will 
be monitored throughout the 
lifecycle of the programme, 
with updates at key milestones 
for all Stakeholders. 
 
The project approach will seek 
to deliver the changes in a 
stepped and structured 
manner, identifying any false 
assumptions and seeking to 
maximise benefits during 
deployment.  
 
The project will identify key 
command and control data 
sets to oversee the effects of 
change in process or 
procedure against 
expectations. 

19 14 

The VoY CCG may have 
different CHC targets and 

Early engagement and 
identification of risk benefit 

15 11 
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priorities to CYC (now 
raised as Issue in Verto 
PMS). There may be 
insufficient sponsorship 
from leadership in the CCG 
and CYC to pursue joint 
working and processes. 
Reduction in delivered 
benefits against Business 
Case. 

sharing opportunities will 
ensure all parties feel engaged 
in the process. 

Reports to The Programme uses existing Management Structures in 
the HHASC Directorate and uses DMT as its Programme 
Board. 

Exec member Cllr. Carol Runciman 
Director 

responsible 

Sharon Houlden:  Corporate Director of Health, Housing 
and Adult Social Care 

Dependencies Market development, Comprehensive Information, Advice 
and Guidance for ASC 

Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Health, Housing and Adult Social Care Policy Scrutiny 
Committee – November 2017 

Future Focus Update Report 
http://democracy.york.gov.uk/documents/s118247/Future%20Focus%20Report
_November_2017_v2.pdf 

 

Additional Adult Social care Support and Resources 

Executive May 2018 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=
4 
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Project title Outer Ring Road (A1237) 

Reporting 
period 

February 2019 

Description 

This project increases the capacity of 7 roundabouts on the ring road to 
reduce orbital and radial journey times. Upgrades would be to a similar 
standard to the A59 and A19 roundabouts with 3 lane approaches and 2 
lane exits on the A1237. The enhancements will be designed to 
accommodate future dualling where possible. 

Current status 
AMBER 

1. With the exception of some landscaping,  works at Jcn 1 Wetherby Rd 
are now complete. 

2. Continuous effort is going in to securing agreements for land 
purchase at Monks Cross (MX).  Whilst this is slow there are 
some areas of progress. 

3. In connection with the HiF bid to Homes England / DfT for a grant to 
accelerate housing at Clifton Moor, CYC hosted a visit by the 
assessment team in early January 2019. 

4. The Project Team have been considering how the  proposed dualling 
scheme (A19 Rawcliffe - A64 Hopgrove) impacts on the design and 
construction of the YORR Junction scheme. 

5. Meetings are in progress to consider preparations for a start of 
construction work at MX in early 2019. 

6. A notification to remove hedgerows at Jcn 7 Monks Cross has been 
accepted and allowed by the Local Planning Authority. 

7. Design work has been in progress for a proposed four arm junction at 
Jcn 3 Clifton Moor. 

8. Planning has taken place to undertake the necessary surveys and 
preparatory work at Jcn 3 Clifton Moor. 

Future outlook 

Planned Activity for February 2019 

1. Look ahead to start of construction at Jcn 7 MX and ensure necessary 
approvals are in place.  Review arrangements for dealing with Great 
Crested Newts at this location. 

2. Plan access to land at Jcn 7 MX and ensure landowners aware of CYC 
requirements. 

3. Implement hedge trimming and coppicing at Jcn 7 MX to enable 
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construction work to commence without impact on nesting birds. 
4. Organise and hold photo opportunity for completion of Jcn 1 Wetherby 

Road upgrade. 
5. Commence noise surveys at Jcn 7 MX. 
6. Commence public engagement for upgrade proposals at Jcn 3 Clifton 

Moor & Jcn 4 Wigginton Rd. 
7. Plan and implement surveys for Jcns 3 & 4.  Commence initial meetings 

with the landowners. 

Key risks  

Risk (brief description/ 
consequence) 

Control/action Gross Net 

Land acquisition - Risk of 
programme delay due to 
uncertainty of acquiring land 
in a timely and efficient 
manner.   
 
This could lead to 
programme delays, which in 
turn will lead to inability to 
deliver the junction 
upgrades in accordance with 
the timetable set by WYCA. 

DVA have been appointed to 
acquire land on behalf of CYC 
by private agreement. 
 
It is proposed that a 
Compulsory Purchase Order 
will be drafted in parallel to 
the private negotiations.  If 
private negotiations become 
protracted or break down, the 
CPO will be enacted.  This 
mitigation plan is likely to be 
successful in future junction 
upgrades, but the short lead 
in time for Wetherby Road 
means that this will not be 
possible to arrange. 

20 19 

WYCA withdraw funds for 
YORR Improvements.  All 
projects overseen by WYCA 
in the Growth Fund (inc 
WY+TF) are under review 
by HM Government.  Failure 
to deliver projects within the 
control period 2016-2021 
may result in the withdrawal 
of funds. 

Comprehensive Project 
planning to ensure timely 
delivery of the project. 
 
To ensure the project is 
planned and managed 
efficiently.  A Senior PM has 
been appointed to undertake 
this. 

18 13 

Planning approval is 
required for two of the 
junction upgrades.  Getting 

Commencement of talks with 
the Planning Authority to 
understand what reports and 

14 13 
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these approvals could be 
time consuming and cause 
programme delays.  At this 
stage it is not thought that 
the principle of getting 
planning approval is a 
problem. 

activities will be needed to be 
undertaken. 
 
Project planning to ensure the 
sequencing of the preparation 
for and submission of a 
planning application.  The 
control period 2016-2021 
presents sufficient time at this 
point to achieve this. 

Great Crested Newts (GCN) 
are present on the south 
west side of the A1237 at 
Monks Cross.  This affects 
two segments of the 
proposed works.  A GCN 
relocation licence was 
granted by Natural England 
in October 2018.  However 
the landowner did not grant 
access to enable the 
provision of a hibernaculum 
on their land.  This feature 
will have to be provided 
elsewhere and whilst 
negotiations with another 
landowner are favourable, 
this will require a change to 
the licence.  Whilst this 
change has been notified to 
Natural England, the 
consequence is that the 
trapping of newts is delayed 
until spring 2019.  This 
means that no work can 
take place on the two 
segments affected until the 
newts have been cleared. 
 
Dec 2018 - The work of the 
ecologist is being carefully 
managed.  A revised 
application should be 

1. The change to the Natural 
England licence has been 
resubmitted to gain a 
revised permission in early 
2019. 

2. The Ecology consultant 
has been instructed to 
implement trapping at the 
earliest juncture. 

3. The design of the junction 
upgrade is being 
considered for minor 
alterations to reduce the 
impact. 

4. The contractor's 
programme will be 
adjusted to accommodate 
this risk. 

5. As a key risk, this matter is 
being given a weekly level 
of scrutiny. 

19 14 
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submitted to English Nature 
in late Dec 2018.  This does 
not reduce the risk but 
ensures that the admin 
arrangements are in place.  
The GCN are only present in 
two segments of the 
proposed junction upgrade 
and there is scope to work 
around this in the early 
stages of the project. 

Purchase and access to 
land at Monks Cross - There 
are five areas of land to 
purchase at Monks Cross 
to accommodate the 
junction upgrade.  
Two landowners have 
entered into discussions 
with CYC's agents and 
discussions are positive.  
However the other three 
landowners are proving 
difficult to get hold of.  One 
is a bank, one is a trust and 
the final one is a business 
which is not active. 
 
 

DVS, land agents acting on 
behalf of CYC have been 
instructed to go ahead with all 
speed to purchase the 
necessary land.  This is 
reviewed weekly. 
 
Feb 2019 - Following two 
months of intense activity, 
progress has been made on 
all but one of the land 
parcels.  The remaining land 
owned by Standad & 
Commercial is still proving 
difficult to acquire.  Recent 
progress with the agents has 
resulted in positive responses 
but no action to allow CYC to 
initially remove the 
hedgerows. 
 
Actions 
CYC could enter into an early 
entry agreement with the 
landowners and pay some of 
the cost of the land in 
advance. 
 
Feb 2019 - In order to 
mitigate, the following can be 
offered: 
 

20 19 
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- 50% advanced payment as 
above; 

- Accommodation works to 
suit the owner e.g. fencing 
and gates 

- Take down and dispose of 
existing shed. 

- Purchase of whole field as 
highway improvement 
requirements may blight its 
future potential. 

 

Reports to Project reports into the Transport board; Project Board 
and Lead Member Board 

Exec member Cllr. Ian Gillies & Cllr. Peter Dew 
Director 

responsible 
Neil Ferris – Corporate Director of Economy and Place 

Dependencies LTP4, Local plan 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive West Yorkshire Transport Fund – 24 
November 2016 
http://democracy.york.gov.uk/documents/s110381/WYTF%20Exec%20N
ov%202016%20v5.pdf 

 

Executive July 2017 

Proposed York Outer Ring Road Improvements – 
Approach to Deliver 
http://democracy.york.gov.uk/documents/s115804/York%20Outer%20Rin
g%20Road.pdf 

 

Executive December 2018 

A1237 Outer Ring Road – Dualling Update 
https://democracy.york.gov.uk/documents/s128823/Exec%20report%20-
%20YORR%20Dualling%20-%2020-12-18%20Final.pdf 
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Project title Housing Development Programme (HCA Partnership) 

Reporting 
period 

February 2019 

Description 
 
Programme of council-led housing delivery in partnership with the HCA. 
 

Current status 
AMBER 
 
Lowfield 
The first package of enabling works, including removal and maintenance of 
trees, crushing of foundations and creation of haul roads on site has been 
agreed with the contractor NMCN. NMCN have been procured through a  
direct award on the YorCivils framework, the contract is being finalised, to 
be signed prior to start on site. Work to the trees is expected to start on site 
on 18.02.2019 to avoid nesting season. A public consultation for the work 
works was held on 7th February at Acomb library and was attended by 
around 25 people.  
 
The ITT for the main contractor was published at the start of January. Four 
contractors have been taken through to this final phase and tenders are 
expected back on March 25th. Unfortunately one contractor appears to be 
withdrawing from the process but the other three are very eager. 
 
Askham Bar and Burnholme 
The tender for the programmes multidisciplinary design framework was 
published on February 4th. The framework will bring in the architects and 
supporting design team for sites in the programme over the next 5 years. 
There has been a huge amount of interest so far with over 250 people EOIs 
in the first 2 weeks.  
 
Self and Community Build 
Interviews for the new self and community build enabler role took place in 
January. A candidate has been selected and is expected to start on March 
4th.  
 
Custom Build Homes have been identified as the sale agent for the self-
build plots. 

Future outlook 
 
Lowfield 
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 Enabling works will have started on site and all tree works will have 
been completed. S278 agreement with transport should have been 
progressed closer to a resolution, which will allow the new access 
works to be undertaken.  

 Planning application for rear access car park at 108-110 Tudor Road 
should be approved, allowing this work to be added onto the access 
works when on site. 

 Homes England Accelerated funding contract agreed. This money 
can then begin to be drawn down, also freeing up the original Lowfield 
Enabling Budget. 

 Ashfield Football Pitch tender information should have been 
progressed to a first finished design. With the submitting target 
of March. 

  Estate agent and conveyancing procurements published. 

 
Askham and Burnholme 

 Project team site visits conducted, followed by starting to procure site 
surveys in preparation for the multidisciplinary team joining. 

 First stage of design team tender closed and evaluated. Final four 
selected for the ITT stage.  

Self-Build and Community Build 

 New employee to start in post and begin acquainting themselves with 
the future programme. 

 Custom Build Homes to be appointed to supporting role and 
promotional information to start being prepared for the 6 plots at 
Lowfield. 

Key risks 

Risk (brief description/ 
consequence) 

Control/action Gross Net 

Exec approval given to 
utilise £4.5m of HRA 
resources to deliver the 
project. This is 
supplemented by sales 
receipts. 

Regularly updating of costs 
and revenue analysis prior to 
release of tender documents. 
Actions 
Value engineering to reduce 
costs and additional 
revenue/grant opportunities 
explored. 

19 18 

A major sewer crosses the Close partnership working with 19 18 
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site which needs to be 
diverted such that houses 
can be built on the site. 

Yorkshire Water to ensure 
works are carried out on 
schedule and budget. 

Actions 
Phase construction such that 
works take place on the part of 
the site unaffected by the 
sewer diversion. Or delay start 
on site. 

 

An increase in build costs 
above those estimated in 
the financial model would 
harm the feasibility of the 
housing development 
projects 

Utilisation of cost consultants 
in estimating likely build costs 
at today's prices and in the 
future allowing for inflation 

 Continued monitoring of 
market trends to ensure an 
accurate picture is in place 
regarding foreseen 
construction costs 

 Continued re-appraisal of 
scheme to help bring costs 
down where required 

 Cost control as part of 
project management on site 

20 18 

A steep decline in either 
the demand for houses or 
the sales and rental prices 
would affect the financial 
viability of the project 

Long term housing trends have 
shown a significant rising 
market.  Close liaison with 
local estate agents to 
understand the York market 
and likely asking prices for 
houses on proposed 
developments.  York has a 
strong housing market. 

 Continued monitoring of 
housing market 

 Options to amend projects 
to reduce costs and 
therefore maintain the 
required financial margin 

19 18 
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 Options to further mix the 
tenure of schemes in a 
market recession e.g. 
increase the amount of 
affordable housing or 
change houses for sale into 
rental properties 

Reports to Project team consisting of officers at the council who will 
advise on specialisms such as legal, housing, finance, 
and procurement. This project team feeds into the 
Housing Delivery Programme Board, which consists of 
senior officers and managers. The board guides 
decisions shaping the programme, setting objectives, 
scope, and timelines for projects. The board reports into 
the HCA as part of the partnership arrangement as well 
as One Public Estate. When milestones are met the 
programme will report into 'Capital and Asset Board' and 
'Health, Housing and Adult Social Care' and 'Employment 
and Place' Management Teams for co-ordination and 
major project issues. Decisions taken by the Council 
Management Team followed by Executive. 

Exec member Cllr. Helen Douglas 
Director 

responsible 

Sharon Houlden:  Corporate Director of Health, Housing 

and Adult Social Care 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

December 2017 Executive Meeting 

Delivering Health & Wellbeing Facilities for York Sports 
Pitches at the Askham Ashfield Estate and a Health Hub 
at Burnholme 
http://democracy.york.gov.uk/documents/s119262/Delivering%20Health%20a

nd%20Wellbeing%20facilities%20for%20York.pdf 

 

December 2017 Executive Meeting 

Establishing a Delivery Model and the Scope of the 
Programme 
http://democracy.york.gov.uk/documents/s119302/Housing%20Delivery%
20Programme.pdf  

 

December 2017 Executive Meeting  

Delivering the Lowfield Scheme 
http://democracy.york.gov.uk/documents/s119289/Delivering%20the%20
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Lowfield%20Scheme.pdf 

 

March Executive meeting - approval of project inception  
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=931 

 

July 2018 Executive Meeting 
http://democracy.york.gov.uk/documents/s124782/Housing%20Delivery%
20Programme%20Executive%20Report%20-
%2012th%20July%202018.pdf 

 

October 2018 Executive Meeting 

Duncombe Barracks, Burton Stone Lane 
http://democracy.york.gov.uk/documents/s126458/Duncombe%20Barrac
ks.pdf 
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Project title Specialist Therapeutic Short Breaks 

Reporting 
period 

February 2019 

Description 
 
City of York Council with its partners are planning to:  
 
a. Deliver a feasibility study to explore the opportunities and benefits of 

building a Specialist Disabled Children Short Break Facility in York.  
b. To expand the Family Intensive Rapid Support Team (FIRST) to 

incorporate a therapeutic short break residential element and to explore 
the opportunities and benefits of increasing the service offer to 
neighbouring Local Authorities across the region. 
 

The project is part of the wider development of services for disabled 
children and young people across the city and provides the council with an 
opportunity to:  
 

 Invest capital in developing a ‘Disability Centre of Excellence’ which has 
the potential to be a leader in innovative practice both regionally and 
nationally. 

 Make York Home for more disabled children and young people by 
reducing out of Area placements. 

 Develop and invest in service provision in order to generate future 
savings and income generating potential.  

 Deliver better outcomes for disabled children and young people including 
those with the most complex needs.  

 
FIRST is a specialist Clinical Psychology led service that supports families 
with children/ young people who have a learning disability, autism and the 
most complex behavioural needs. FIRST provides intensive assessment 
and intervention for children and their family at the point of potential 
placement breakdown. 
 
The proposed Specialist Disabled Children Short Break Facility would 
potentially incorporate and replace the short break residential provision 
currently provided at The Glen and Glen House.  
 

Current status 
GREEN  
 
Planning   
 All planning applications (Centre of Excellence, Playing Fields, Sub 
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Station) have been successful and all conditions agreed.  

Procurement  
 Identified contractor is working with Design Team, as part of pre contract 

service agreement to develop a guaranteed Maximum Price that can be 
agreed.  

 Joint procurement with Lincoln Court development, so links and 
dependencies are being managed 

Design  
 RIBA stage 4 design has been completed.  
 Engagement and consultation continues to take place with parents / 

carers, front line staff and partner agencies.  
 Contractor proposals and costings have been developed for playing field 

development. 
 
Communication  
 On line monthly updates have been circulated to all stakeholders. 
 Design planning group continues to adopt a co-production approach of 

involving front line staff and parents. 
 Communication team with CYC, School and Contractor representation 

has been set up to manage the future communication strategy. 
 
Finance  
 Initial cost estimate from Contractor has been submitted. This is 

significantly over budget. 
 Value engineering workshops have been completed with Architects, 

Contractor, ME specialists. 
 All VE options have been consulted and agreed with practice. 
 A range of options have been considered in order to bring project back 

within budget including re design and going back out to the market.  
 
Legal  
 Capital Grant Agreement is being completed with CYC legal team in 

order to confirm and draw down NHSE capital grant.  
 Deed of Variation is being completed to incorporate changes to PFI 

agreement in relation to the playing fields.  

 Governance   
 Project Board have been informed on cost position. 
 Options have been outlined.  
 Project Board has given 3 weeks to continue VE process. If this does 

not bring project back within budget, other options will be progressed. 
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 CMT have been updated on progress and cost position. 

Future outlook 

 Value engineering process completed  
 Cost update submitted by Contractor  
 CGA legal work completed  
 Deed of Variation submitted to PFI funders, Academy, DfE and CYC 

for approval  
 Project Board updated on progress and decision made about 

awarding contract following agreed GMP or going back out to market 
 Playing field contractor proposals agreed subject to the above 
 Enabling works started   

Key risks 

Risk (brief description/ 
consequence) 

Control/action Gross Net 

Budget Overspend - Costs 
increase and exceed 
allocated budget 

 Finance reporting at every 
Project Board 

 Identified finance lead 
 Effective management of 

contingency 

20 21 

Planning application 
delayed or refused 

 pre application 
 work with planning officer 

to address issues 

Mitigating Action 
 proactive engagement with 

local community 
 proactive engagement with 

planning officer / 
department 

 Anticipated issues 
addressed as part of 
feasibility 

23 23 

Section 77 application to 
DfE to build on playing 
fields delayed or refused 

 Early initiation 
 Involvement of CYC lead 
 Conversation with DfE lead 
 Compensation and 

mitigation in place 

Mitigating Action 
 Proactively identify and 

address application 
barriers and issues 

23 18 
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Parents are not happy with 
the process and or the 
proposed changes to 
provision 

 Co production approach  
 Resource committed to 

managing co production 
and engagement plan 

Mitigating Action 
 Co production approach to 

planning and development 
 Communication and 

engagement plans in place 
for parents 

20 19 

Playing fields 
compensation can not be 
delivered at back of school 

 Contract landscape 
architect to scope out the 
works, issues and risks.  

23 23 

Reports to  The project is accountable to a Project Board chaired 
by Amanda Hatton - Director CEC. 

 The project Board contains representation from 
Children's Social Care, Health, Education, Adult 
Services and Finance. 

 The project Board is accountable to CEC DMT chaired 
by Amanda Hatton, Director of Children, Education 
and Communities. 

 The project Sponsor is Amanda Hatton.  
Exec member Cllr Keith Myers 
Director 

responsible 

Amanda Hatton - Director of Children, Education and 

Communities 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive August 2017 - Re-Commissioning a Short 
Break Service for Adults with a Learning Disability based 
at Flaxman Avenue, York  
http://democracy.york.gov.uk/documents/s116684/Short%20Breaks%20F
laxman.pdf 

 
Executive January 2018 
Develop a Centre of Excellence for Disabled Children and 
their Families in York 
http://democracy.york.gov.uk/documents/s120973/Centre%20of%20Exce
llence%20for%20Disabled% 
 

Executive April 2018 - Revised Recommendation in 
Relation to the Capital Budget 
http://democracy.york.gov.uk/documents/s122950/Centre%20of%20Exce
llence%20for%20Disabled%20Children%20Executive%20Paper%20April
%202018%20Final.pdf 
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Project title Provision of School Places 

Reporting 
period 

February 2019 

Description 

The need to provide sufficient school places for current and future residents 
is a key statutory duty of CYC and will build an educational infrastructure for 
the city by forecasting likely demand and supply of school places over the 
medium term (until 2022/23). 

The aims of this project are to identify where and when additional school 
places will be required, and work with central government and the school 
community to provide places in good or outstanding schools. 

CYC is provided with some ‘Basic Need’ funding from central government 
for this purpose and will need to ensure that this and other sources of 
funding are used to best effect in those areas of greatest need, and to 
ensure that all educational provision is sustainable in the longer term, 
working with the school community. 

The project represents a significant priority for City of York council in 
delivering educational opportunities for residents. 

Current status 
AMBER 

Throughout late 2018 and early 2019 the major focus of the project is on 
communicating  – principally with schools and multi-academy trusts – both 
the general project approach to build awareness and confidence in the aims 
of the project, but also awareness of the headline figures of the future need 
for school places in each of the 4 secondary and 17 primary planning 
areas.  This builds upon earlier project work in building a robust and 
resilient data model to take account of many variables as they change.  The 
key variables are capacity, births, migration, additional housing and 
parental preference with forecasting work undertaken on an annual basis. 
As new datasets are published in early 2019, these conversations with 
partners will need to mature and develop.  The project includes many 
statutory tasks and processes within the project framework to aide the 
project's aims - these include annual processes around school admissions 
and school buildings. 

This project has five major work streams: capacity; communication; data 
modelling; forecasting; and policy.  Many of these are by the nature of the 
project and subject area annual or cyclical in each school year, with many 
related dependencies between them. 



58 
 

Capacity 
- Work on the capacity of the school estate is now complete after a 

comprehensive review of all school buildings and teaching spaces in 
the past 18 months that included site visits to ascertain the capacity of 
each school’s estate.  

- Identification of all potential teaching spaces, including those that 
could be recommissioned from alternative uses, has greatly improved 
the ability of the LA to effectively plan for future provision of school 
places, in some schools this has increased the number of school 
places available without capital funding.  

- This process will next be reviewed in late 2019 to continue to provide 
an accurate baseline for capacity moving forward. 

- Producing and signing off 'Net Capacity' calculations with schools is in 
progress and will be completed within the next month.  This data will 
continue to be used for the 'SCAP' process with central government, 
where it will be used for future funding calculations. 

Communication 
- The admission policies and numbers for the 2020/21 school year, which 

included several revised admission numbers and for which a public 
consultation took place between 08 October and 07 December 2018, 
has now been 'determined' by the Executive Member for Education, 
Children and Young People. 

- Communication continues to take place with local schools and academy 
trusts in the city re: future forecasts. A presentation to highlight the future 
pressures in school place planning took place this past month to Head 
teachers and Academy Trust CEOs in the city, and later to all school 
head teachers. Schools continue to approach the LA where they wish to 
propose their own visions for expansion. We continue to offer schools 
and academy trusts the opportunity to discuss trends and findings in 
forums such as clusters or multi-academy trust groupings, or in smaller 
discussions between officers and school leadership/governing bodies. 

- Schools and academy trusts continue to jointly identify potential solutions 
in the form of Planning Area Action Plans (PAAPs) which are next due 
for update in early 2019. The scope of PAAPs have been defined to 
provide data on top of Planning Area Forecasts and they include  
i) data on the expected number of additional dwellings and pupil yield;  
ii) the effects of additional strategic housing sites on demand in the year 
of entry; and 
iii) the effects of additional strategic housing sites on demand in other 
year groups.   

- There will be significant work to maintain alignment between Forecasts 
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and Action Plans as the datasets evolve, and throughout the emerging 
Local Plan period. 

- Continued communication with residents, elected members, and with 
others partners throughout the lifetime of this project.  Communication 
with developers of some forthcoming housing sites continues as do 
those with those officers overseeing the draft Local Plan and future 
infrastructure plan for the city. 

- An audit of this project took place this month to ensure that standards 
are being maintained and establish whether this project complies with 
the project management approach employed by the council. 

Data Modelling 
- Provisional submission of the annual SCAP process in July 2018, for 

central government review and formal sign off has still not been signed 
off by central government.   Having only had minor feedback to date, we 
expect to formally sign off SCAP with no changes. 

- Work has begun to map census data to catchment areas in the primary 
and secondary forecasting models for the forthcoming 2019 data model. 

Forecasting  
- Continued development of data sets especially where significant housing 

is proposed, and these forecasts used to plan for future need and work 
alongside colleagues in economic development and other major 
projects.  Several data analyses and reports have been modelled that 
can be deployed where there is a need for an indepth analysis of pupil 
attendance and preference trends to aide discussions on the future 
planning of school places and admission arrangements. 

Policy 
- The annual refresh of admissions and school places policies have now 

been undertaken and 'determined' by the Executive Member for 
Education, Children and Young People. These changes, which are in 
line with central government guidance and best practice, have led to a 
more robust set of policies and extended priority for some previously 
looked after children.  

- In order to maximise the limited Basic Need funding, potential additional 
funding streams continue to be investigated. Priority areas continue to be 
supported with a limited amount of Basic Need funding, through the 
policies employed. Future spending needs to include supporting the 
growth in the numbers of pupils with additional needs - though this is 
outside the scope of this project, it is part of the parallel Inclusion 
Review. 

- Delivery of a very small number of basic need funding schemes for the 
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current and upcoming financial year is ongoing at St. Mary's and 
Westfield. 

Future outlook 

The main focus of this period: 
 
Capacity 
- Signing off capacity figures with individual schools leading to a better 

baseline of total city-wide buildings capacity into 2019.  Increased 
capacity figures in some planning areas have reduced the net number of 
places required substantially. 

- Final formal sign off of the 2018 SCAP return is overdue, though this is 
dependent on work of the Department for Education. 

Communication 
- Continued engagement with local schools and academy trusts to gather 

their views and identify any potential plans about how they could assist 
in providing for future need, following the publishing of Planning Area 
Action Plans (PAAPs) on yorkeducation.co.uk for 17 primary and 4 
secondary planning areas across the city, as well as city wide headlines 
at primary and secondary level. 

- Identify related projects that may arise as a result of this project’s 
findings - particularly those at secondary level.  Some initial projects 
have already been identified and these proposals are included in the 
PAAPs.  Annual live admission data is now available and we do not 
expect to need to plan for any more additional school places. 

Forecasting 
- Continue working toward the 2019 data model, including confirming 

planning areas with DfE, and refining forecasting methodology. 
- Work will begin over the next period to calculate the cost per place of 

expected future expansions when assessing the viability of projects to 
increase the number of school places available in a planning area. 

Policy 
- Seek continued support to update and seek authorisation regarding 

project approach, scope and processes - to focus on the business 
changes as well as the business as usual processes identified initially in 
the project plan 

- Continued work around a refined planning policy approach re: Housing 
Developer Contributions (HDCs) for current and future developers is in 
review with colleagues in Planning to ensure compliance with wider CYC 
policy and agreements re: Local Plan. 

- In response to feedback from the auditing of this project, plans are now 
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in place to monitor the project risk register periodically,  in order to 
evidence effective  management of risk. 

Project Plan 
- Further develop, communicate and agree the project plan. 
- The project officer is now in place, to take forward the planning for the 

later stages of the project into an implementation period where projects 
start to be delivered. 

Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

Cost per place too high 
- The project delivers a 
sufficient number of 
places but with a cost 
per place that is too 
high – stretching the 
ability of funding to 
meet all needs.  New 
places created are of a 
high per pupil cost. 
 

Project to work first to increase 
existing schools capacity at 
lowest cost over new school 
provision - utilising existing 
infrastructure rather than new 
schools at high revenue cost and 
high entry costs e.g. land, 
overheads. 

19 13 

Places provided too 
early for schools -The 
project delivers a 
sufficient number of 
new places before 
these places are 
required by residents, 
leading to under 
subscription of other 
schools. 

Engagement with stakeholders 
(schools, MATs, DfE, developers) 
to ensure that places are 
provided only once demand is 
known and is in the process of 
being delivered.  LA manages 
supply to minimise significant 
under subscription at existing 
schools. 
  
Continued examination of 
educational infrastructure and 
development of parallel data 
sets where significant housing is 
proposed, these forecasts are 
used to plan for future need 
 

19 13 

Multi Academy Trusts 
(MATs) with schools in 
York do not engage 

Plan to engage with MATs at an 
early stage in the project through 
the York Schools and Academies 

19 12 



62 
 

with the project to 
deliver sufficient school 
places on existing sites. 

Board (YSAB), providing MATs 
with data and potential solutions. 
 

Lack of financial 
resources - Housing 
developer contributions 
(HDCs from S106/CIL), 
direct CYC funding 
planned for and Basic 
Need (BN) capital 
funding for government 
is insufficient (when 
taken together) for the 
total costs. 

Plan for the estimated costs of 
educational infrastructure early 
as part of the Local Plan process 
- identifying indicative costs and 
recognising that HDCs and BN 
will not meet total funding 
requirement. 

19 13 

Data quality is low, 
inputs are delayed, or 
assumptions are 
flawed; Forecast 
methodology and data 
inputs fails to provide 
accurate forecasts 

Quality assuring methodology 
with DfE through SCAP process, 
and internally delivering this work 
through Business Intelligence 

18 12 

Reports to Project is overseen by Children, Education and 
communities Directorate Management Team and 
Executive Member for Children and Young People as 
necessary. 

Exec member Cllr Keith Myers 
Director 

responsible 

Amanda Hatton - Director of Children, Education and 
Communities 

Dependencies Local Plan Policy, Economic Strategy, City Transport 
Policy 

Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive February 2018 
Admission arrangement for the 2019/20 school year 
http://democracy.york.gov.uk/documents/s121171/Final%20Admissions%
20Report%20-%201920%20for%20Executive.pdf 
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Project title Allerton Waste Recovery Park (AWRP) 

Reporting 
period 

February 2019 

Description 

Allerton Waste Recovery Park is an exciting new facility which will bring 
together state-of-the-art technologies to make the most of the North 
Yorkshire's and the city of York's waste. 

In December 2010, CYC entered into a Joint Waste Management 
Agreement (JWMA) with North Yorkshire County Council (NYCC). This 
supported NYCC entering into a contract with AmeyCespa (identified as 
preferred bidder in 2009) for the provision of a long term (25 year) Waste 
management service. The objective of this is to deliver a long term, 
sustainable alternative to landfill for the treatment of residual waste. 

The facility, when built, will safeguard our future cost in terms of disposing 
of residual waste, will generate energy and produce ensure more material 
can be recycled. Amey will then operate the facility on behalf of North 
Yorkshire County Council and the City of York Council for 25 years. 
 
The project represents a significant investment for City of York council. 
 

Current status 
AMBER 
 
AWRP has been operational since the beginning of March. NYCC and CYC 
finance are closely monitoring performance (financial and non-financial) and 
are working closely with Amey and YorWaste to ensure that any issues are 
identified and measures are put in place to ensure that the facility is 
operating at its optimal level. 
 
The final details of the shared waste disposal arrangement is expected to 
be completed by April 2019. 

Future outlook 
 
Now that the facility is operational, it was agreed at CMT that the project, 
from a CYC perspective, will close this period and CYC Officers will 
continue to oversee the joining working until the shared arrangements with 
NYCC are in place in the next quarter 2019. 
 
The Project is managed by NYCC and is subject to their agreed project 
framework, a Gateway review will be conducted to assess the Project from 
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a CYC perspective. 
 
The Project will close with an AMBER rating, but the risks around recycling 
targets will be picked up and monitored through operational working with 
NYCC and Amey. 

Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

Arrangements with 
NYCC need agreeing 
with respect to the 
operation of the facility, 
waste disposal and 
financials. 

The arrangements are built into 
the contract however; there are 
early items to resolve with respect 
to increasing capacity at 
Harewood Whin.  Continue 
dialogue with NYCC, agree on 
terms to move forward. 
 
Process now nearing completion 
and will be ready for agreement in 
the autumn. 

19 14 

Residents don’t see the 
benefits of the Waste 
strategy. 

Develop communications plan and 
strategy for AWRP and how this 
links with the council’s other 
strategies on Waste and 
Renewable energy. 
 
Key communications staff key into 
the project. Work ongoing with the 
contractor on educational 
programme. 

15 14 

Changes in government 
and/or government 
policies /legislation 

Change processes in the schedule 
and contract, external legal 
advisers in place, quarterly review 
of waste law list by external 
technical advisers. 
 
Ongoing monitoring of waste law 
list and advisers will highlight any 
substantial changes which result in 
impacts on the contract.  Project 
advisor developing procedures 
and processes to effectively 
manage the contract and react to 
any potential change proposals. 

22 13 
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Reports to North Yorkshire County Council manage the project. The 

project reports into a Joint Project Board with 
representatives from Amey Cespa, the investors, NYCC 
and CYC. 

Exec member Cllr Andrew Waller 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Economy & Place Scrutiny Committee October 2017 
http://democracy.york.gov.uk/documents/s117446/Allerton%20Park%20
PP%20Presentation.pdf 

 

Economy & Place Scrutiny Committee 

March 2018 
http://democracy.york.gov.uk/documents/s121801/AWRP%20project%2
0update%2026-2-2018.pdf 
 

Executive April 2018 

Allerton Waste Recovery Park 
http://democracy.york.gov.uk/documents/s122959/AWRP%20project%2
0update%2013042018%20final.pdf 
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Project title Library Procurement Project 

Reporting 
period 

February  2019 

Description 
 
The Library and Archives Service: to procure a library and archives operator 
from 1 April 2019 using an open tender process.  York Council has a 
statutory duty to provide a comprehensive and efficient library service under 
the Public Libraries & Museums Act 1964, section 7.  
 
Explore Libraries and Archives Mutual are the Council’s current operator 
and their contract ends on 31 March 2019. 
 
This project seeks to carryout a city-wide consultation to establish the local 
need for the service, before specifying the future service. 
 
The open procurement process will aim to ensure best value for a future 
contract. 

Current status 
GREEN 

CYC opened the second tender period on Monday 14th January 2019 as 
planned, following the competitive procedure with negotiation(CPN).  The 
closing date was set as Monday 28 January 2019. 
 
The project team are now in the process of evaluating the bids which is 
expected to take until Friday 15 February 2019. 

Future outlook 
 
The next period will see the conclusion of the evaluation and 
announcement of the successful bidder.  The initial announcement will be 
subject to contract award. 
 
Work during this period will be focussed on: 

 Concluding the evaluation 
 Announcement and feedback to bidders 
 Preparing the legal contract and all the associated property leases 

Awarding the contract 

Mobilisation of the successful bidder to ensure a 1st April 2019 start 

Key risks 

Risk (brief description Control/action Gross Net 
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/consequence) 

Reports to - Reports will be processed through the CEC DMT, 
CMT and then onto the Executive or Full Council for 
decision making. 

- The project will be managed day to day at a service 
level, with a project manager and a working group to 
support technical input from across the organisation as 
required. 

- Reports will be processed through the CEC DMT, 
CMT and then onto the Executive or Full Council for 
decision making. 

Exec member Cllr Nigel Ayre 
Director 

responsible 

Amanda Hatton - Director of Children, Education and 
Communities 

Dependencies  

Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Scrutiny Report, November 2017 – Explore York Libraries 
and Archives 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=669&MId=9995
&Ver=4 

 

Scrutiny Report, March 2018 – Library Consultation 
Feedback 
http://democracy.york.gov.uk/documents/s122304/Library%20Consultatio
n%20Feedback%20Paper.pdf 

 

Scrutiny Report, May 2018 

Library Service: Comprehensive Statement of Need 
http://democracy.york.gov.uk/documents/s123755/Cover%20Report.pdf 

http://democracy.york.gov.uk/mgAi.aspx?ID=49152#mgDocuments 

Explore York Libraries & Archives 
http://democracy.york.gov.uk/documents/s123776/Explore%20Libraries%
20Biannual%20Update.pdf 

 

Executive June 2018 – Procurement of Operator 
http://democracy.york.gov.uk/documents/s124303/Libraries%20reprocure
ment%20XI.pdf 
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Project title Housing ICT Programme 

Reporting 
period 

February  2019 

Description 
 
The Housing ICT Programme is a major ICT enabled business 
transformation and culture change programme which will deliver a new 
operating model and systems for Housing and Building Repairs Services, 
based on customer centric, holistic services to be delivered with first point 
of contact resolution at a place, time and manner that suits the customer. 
 

Current status 
GREEN 
 
PROGRESS DURING REPORTING PERIOD 
  
Summary: 

The programme status has returned to green again now that the risk 
around procurement resource and the approvals timeline has been 
resolved. 

The evaluation phase is now close to completion. From the initial desktop 
scoring and moderation, suppliers have been shortlisted to those we have 
the concerns over for compliance with mandatory requirements.  

Reference site visits continue to be arranged and will be completed by the 
first week in February for the remaining sites to visit. All supplier system 
demonstrations are now booked in and all rooms booked and evaluators 
invited. These will take place between the 23 – 30 January. The final 
moderation of all evaluation and sign off for contract award will take place 
at the February Programme Board.  

Service design workshops to design the future ‘to-be’ journey are now 
complete and documented for implementation ahead of the expected 
departure of the Programme Team Business Analyst. A full business 
change readiness assessment is being pulled together to support 
implementation planning. This will be supported by an action plan that the 
business will develop and lead.  
  
All programme assumptions and dependencies have been reviewed again 
and a summary of those that have changed is attached separately. 
  
Ongoing account management with Northgate continues. A response has 
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been issued to recent communications received from the Northgate CEO 
requesting a re-think on our current procurement. 
 
General: 

Status: Green On track and/or no major issues being encountered. 

  
The programme status has returned to green again now that the risk 
around procurement resource and the approvals timeline has been 
resolved. Long-term commitment to the programme from the Procurement 
Team, along with a change to the approvals process, means that the risk 
of encountering delays has been reduced. The contract award for the 
Housing ICT contract will now be approved by Programme Board and 
signed-off by Tom Brittain. 

The evaluation phase is now close to completion. From the initial desktop 
scoring and moderation, the suppliers have been shortlisted to the four 
that we have the concerns over for compliance with mandatory 
requirements. Bidder ‘M’ has been removed from the process at this stage 
due to significant failings in their bid.  

Reference site visits continue to be arranged and will be completed by the 
first week in February for the remaining sites to visit. All supplier system 
demonstrations are now booked in and all rooms booked and evaluators 
invited. These will take place between the 23 – 30 January. All scores for 
demonstrations will be submitted at the end of each session and the 
Programme Team will collate all scores for the 4 demos to feed into the 
overall evaluation.   

The final moderation of all evaluation will take place at the February 
Programme Board. At that meeting Programme Board will be given a 
summary of: 

 Initial supplier scores from the first round of desktop evaluation 
 A summary of all issues, benefits and points to note identified at all 

site visits 
 A summary of the demonstration scores 
 A summary of the items/issues we will be conducting due diligence 

with prior to signing the contract. 

Programme Board will be presented with a recommendation for the 
contract award from the Programme Team to discuss and approve. This is 
for the contract award and will be subject to due diligence with the supplier 
over any outstanding issues we have prior to contract signature by the end 
of March. 
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Service design workshops to design the future ‘to-be’ journey, identify data 
requirements and where the new technology solution can enable better 
processes for Housing Services are now complete and documented for 
implementation ahead of the expected departure of the Programme Team 
Business Analyst. Handover meetings with AF and the team as well as 
other key stakeholders are being completed before the end of January.  
  
A full business change readiness assessment is being pulled together to 
support implementation planning. An action plan will be pulled together by 
Heads of Service once the assessment is published to address the key 
business change and culture barriers currently facing the programme that 
we expect to run alongside implementation, within the business.  
  
All programme assumptions and dependencies have been reviewed again 
and a summary of those that have changed is attached separately. 
  
Ongoing account management with Northgate continues. The Chief 
Executive of Northgate has written to Mary Weastell to request a face to 
face meeting and for us to cancel our procurement and instead upgrade 
with Northgate. A response has been sent back via Mary outlining 
previous account failures and explaining the process we have taken (using 
the LASA framework). This letter is available on request. 
  
Business Change  

Status: Green On track and/or no major issues being encountered. 

 

 Evaluation of Tenders continues. 
 Work has continued on production of a Business Readiness Report 

and proposals for an Action Plan.   
 Monthly meetings with Kelly Conn – Service Improvement Team 

Leader, Housing and Fiona Brown – Change Manager, Building 
Services continue to facilitate updates on changes, where quick wins 
could be had which will benefit the Business now and the Programme 
long term. 

ICT  

Status: Green On track and/or no major issues being encountered. 

  

 SX3 Split project initiation meeting and initial consultancy completed.  
Project Initiation document currently being completed. 
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 Current SX3 contract is with NPS and CYC Legal teams.  SX3 Split 
may require a new contract, or multiple contracts for Housing and 
Revenues & Benefits systems.  Northgate have yet to advise as to 
their preferred approach. 

 ICT resources for the evaluation of Tenders, site visits and 
demonstrations have been arranged. 

 Technical Assurance Group meetings continue last held on 8th 
January to review the progress of the SX3 Split project and data 
migration strategy document received from Chelmsford. 

BI Hub 

Status: Green On track and/or no major issues being encountered. 

 Support to project at technical assurance group.  
 Recruitment of individual to assist with DQ. 
 Initial discussions held about Server / “Data warehouse” to be used by 

project, as step pre-migration. 
 Some data support given around Housing Jigsaw, RTB and Abritas, in 

terms of actions that could be completed to simplify migration. 
 Board report on Full specification, technical and business rules, of 

Server / “Data warehouse” to be used by project, as step pre-
migration. 

Future Outlook 
 
General 
 Completing all site visits and demonstrations and proposing a contract 

award to Programme Board 
 Programme audit progress or update received. 
 Continuing forward planning for contract award, contract negotiation and 

implementation planning, including team resources. 

Business Change 
 Undertake evaluation of tenders, site visits and system demonstrations. 
 Finalise Business Readiness Assessment Report with a proposed action 

plan for early 2019 
 Continue to attend Service and Operational Manager Meetings. 
 Support SMEs through the evaluation of tenders process 
 Continue work on systems analysis, identifying any potential quick wins 

for the business liaising with representatives from Housing and Building 
Services. 

 Continue to investigate pockets of data identified outside of main 
systems and assess their value for migration etc. 

 Continue to review system architecture linking to identified pockets of 
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data, data issues etc working closely with colleagues from the IT work 
stream. 

ICT 
 Undertake evaluation of tenders, site visits and system demonstrations. 
 SX3 Split project to progress with completion of initial split on test server 

and initial review of integrations and interfaces. 

BI Hub 
 Purchase server 
 Update service reports due to implications of field additions to Servitor 

completed 
 Update finance reports due to implications of field additions to Servitor 

completed 
 Supplier visits and demonstrations 
 Improve DQ through role 

Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

There is a risk that we 
change some of the 
systems that affect other 
directorates or service 
areas (for example, 
Servitor feeds into 
Highways). This is 
because we don't 
understand what other 
service areas use the 
current systems for. 

The assumption on the 
programme is that we will not 
remove or reduce the current 
data or functionality in other 
service areas that are out of 
scope. Systems that are being 
retained (for example NPS for 
Revs and Bens and Servitor for 
Highways) will continue to use 
them and we will replicate an 
interface or integration into the 
new system/solution. During 
implementation we will map what 
the replacement system will 
impact on as we configure it. 

18 18 

There is a risk that the 
business fails to adopt 
new ways of working 
because morale or 
wellbeing of staff in CYC 
drops due to negative 
perception of the 
programme or poor 

 Post implementation support 
team 

 Clear expectations set with 
managers/service areas to 
adopt new ways of working 
Ensuring Operational 
Managers are fully on board 
with proposed changes to 

19 19 
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perception of how we 
have previously 
delivered change. 

working practices and 
procedures.  Update of 
policies and procedures as 
necessary making sure these 
are clearly, effectively and in a 
timely manner shared with 
Staff giving training as and 
where appropriate. 

Approved budget 
insufficient and/or 
funding reduced/ 
removed 

- Funding approved in business 
case and set aside based on 
initial market research / 
indicative costing. 

- Submission of revised 
business case for additional 
funding at a senior level. 

- Retain high profile of project at 
senior level and clearly make 
clear ongoing revenue and 
reputational risks of failure to 
deliver. 

19 19 

Resistance to change - 
Inability and/or 
unwillingness to adopt 
new ways of working 
and/or technologies. 
 
Failure to realise the 
efficiencies and potential 
benefits of a new 
integrated system & 
improved service 
channels for customers. 
 

- Stakeholder engagement and 
communication plan and 
comprehensive and regular 
communications with all 
business areas. 

- Change management best 
practice approach and 
ensuring the business is fully 
involved, from start to end, 
about the goals of the 
programme. 

- Sufficient staff training 
programme which runs 
alongside rollout of new 
system. 

- Any areas of extreme concern 
or resistance reported to 
HSMT/BSMT and discussed 
as to what appropriate actions 
can be put into place. 

- Ongoing positive sell from 
senior management teams to 
ensure engagement across 

20 20 
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services and beyond. 
- Ongoing engagement of staff 

inputting into the programme 
and testing.   

- Co-ordinated communication 
plan for customers and 
investment into training for 
digitally excluded customers. 

- Business readiness 
assessment 

Conflicting priories - 
Impact of other corporate 
and/or departmental 
programmes, projects, 
initiatives or business as 
usual activities. 
 
Failure to deliver aims & 
objectives to agreed cost 
and quality. 
 
 

- Change management 
process. 

- Contingency planning. 
- Effective communication 

corporately and across 
Housing & Building Services. 

- Clarity at the end of Phase 1 
April 2018. 

- Compliance with corporate 
governance requirements plus 
high profile & commitment at 
all levels of the organisation. 

- Reporting into the DSP 
workstream. 

20 20 

New System - Inability of 
new system to integrate 
and/or interface with 
other corporate and/or 
external systems. 
 
 

- SMART requirements. 
Comprehensive detailed ITT. 

- Clearly defined contractual 
agreement, expectations, 
requirements and selection 
criteria. 

- Technical Assurance Group. 
- Clearly identified interfaces / 

external requirements, regular 
reviews and communication 
with ongoing projects, 
corporate teams and external 
providers. 

- Lead person with an 
understanding of the needs of 
the service areas. 

20 20 

Data Migration - Inability 
and/or failure to migrate 
sufficient, accurate, good 

- Data cleansing. 
- Detailed data migration 

strategy. 

23 23 
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quality and/or unique 
data to new system. 
 
 

- Appropriate specialist 
involvement. 

- Lead person with an 
understanding of the needs of 
the service areas. 

- Sign off for a Data Cleansing 
resource 

*BI to update controls* 
Reports to A monthly Housing ICT Programme Board meets to 

oversee key project decisions, the RAID and progress 
for the programme. This board reports into the HHASC 
Directorate Management team and is chaired by the 
Assistant Director of Housing with key representatives 
from the HHASC senior management team. 

Exec member Cllr. Helen Douglas 
Director 

responsible 

Sharon Houlden:  Corporate Director of Health, Housing 
and Adult Social Care 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive December 2017: Procurement of ICT 
Managed Services 

https://democracy.york.gov.uk/documents/s119247/Procurement%20of
%20ICT%20Managed%20Services.pdf 
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Project title Smart Travel Evolution Programme - STEP 
Reporting 
period 

February 2019 

Description 

STEP is a programme of delivery – not research – that will drive York 
towards being the first city in the UK truly ready for the coming revolution in 
managing whole city mobility, through utilising new data and the gradual 
adoption of connected and autonomous vehicles. 

Preparing York to be the FIRST SMART TRANSPORT CITY in the UK. 

Building a PLATFORM to ensure the City can meet the challenges of BIG 
DATA, CONNECTED and AUTONOMOUS VEHICLES and FULL 
IP connectivity. 
 
STEP adds a MODELING layer that allows us to run City wide models at 
varying scales, in near real time. This allows us to understand the way the 
transport network is performing, and improves our TRANSPORT 
PLANNING activities. 
 
This allows us implement a third, DECISION MAKING layer to provide 
better real-time management of the transport network and implement 
transport policies more effectively. 

Current status 
AMBER 
 
In the last reporting period: 

 Modelling specification has been developed towards completion. 
 Data platform specification has been developed further. 
 Communications surveys have been reviewed and comments made 

ready for tender spec writing. 
 Some potential suppliers engaged for market feedback on capabilities 

and industry pricing 
 Project uploaded into Verto system. 
 Meeting with the Police held to share plan to carry out RSIs - Initial 

feedback positive. 
 Procurement and legal reviewed overall work packages - Initial feedback 

positive. 

Future outlook 
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In the next reporting period: 

 Modelling spec will be completed and submitted to procurement for 
review. 

 Approval for RSI locations and dates will be sought from network 
management team. 

 Further investigation into GLOSA capabilities and options for York. 
 IP communications spec will be detailed near completion. 
 Data platform spec will be developed further. 

Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

There is a possibility 
that the suppliers will 
fail to deliver their 
works on time. 

Suppliers will be engaged 
during work plan creation. 
Actions 
Suppliers will be engaged during 
work plan creation and they will 
sign up to accept the time-scales 
defined through the procurement 
process. Close supervision of 
suppliers by PM. 

15 14 

Project costs can be 
estimated, however all 
estimates contain an 
element of error. Costs 
estimates could be 
significantly inaccurate. 

Use of model costings to estimate 
costs. 
Actions 
Where possible, model costings 
will be used to estimate costs. 
Furthermore, experienced team 
members with experience of 
similar projects shall be engaged 
to sense-check cost estimates. 
Suppliers shall also be engaged at 
an early opportunity with respect 
to costings and frameworks with 
fixed prices shall be utilised where 
appropriate. 

19 12 

There is a large 
element of system 
architecture design and 
implementation 
required to deliver the 
project and this will 
require strict control of 

Establish the role of systems 
integrator as the single point 
'design authority' for systems 
architecture and standards 
implementation. 
Actions 
A systems integrator has been 

24 14 
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system integration 
and adherence to 
agreed standards by 
suppliers. 

established as single point 'design 
authority' for systems architecture 
and standards implementation - 
Jon Wade.  The use of standards 
will be agreed at the first stages of 
the project so costs and 
associated affects of design 
decisions can be understood 
and accommodated with the 
project scope.  Integration issues 
will for a main element of regular 
project update and progress 
meetings and tracking. 

Inadequately resourced 
strategic modelling 
team. 

Internal discussions as to inhouse 
resource. Risk raised to 
programme manager. 
Actions 
Awaiting strategic modelling 
resource. 

21 21 

GLOSA has been 
chosen as a 'MUST' 
deliverable, however 
GLOSA has only been 
done in research 
projects and is hard to 
implement without 
disrupting traffic control 
methods. 

Research into other LA projects,  
discussions with industry 
consultants who have worked with 
GLOSA and careful choosing of a 
site to implement it. Sites should 
be kept to a minimum as proof of 
concept. 

21 14 

Due to a delayed start 
with the project and a 
combination of all the 
project elements taking 
longer than assessed 
when feasibility was 
done. Early estimates 
showing mid 2021 but 
completion needed by 
2020. 

Close management & planning of 
the project by PM and QA process 
will help mitigate future delays and 
aim to accelerate progress back 
on track. The Project will focus on 
'what is deliverable before 
research' to minimise 'unknowns-
delays' and ensure that value for 
money can be demonstrated to 
DfT. 

21 14 

Reports to The STEP board reports in to Economy and Place DMT 
and PM updates executive member and Executive when 
required for updates and approvals. 
 
Key decisions are agreed by the Transport Board before 
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reaching executive member or Executive. 
Exec member Cllr Andrew Waller 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 
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Project title Procurement of ICT Services 
Reporting 
period 

February 2019 

Description 
 
Procure a technology provider to deliver the City of York Council’s (CYC) 
essential managed network services that all the council’s other Information 
and Communications Technology (ICT) services require to be highly 
available and fit for purpose.  
 
Network connectivity, be that internal or external, has become known as the 
fourth utility, and is a vital requirement to the council’s frontline and 
supporting services as they cannot function without this service being in 
place, and it also underpins the council’s current and future digital 
programme. 
 

Current status 
GREEN 
 
The complexity of this project requires a specific set of expertise to help put 
together our requirements and to help advise on the best route to market 
and whether to pursue a joint procurement with Harrogate Borough Council. 
To this end we sought 3 quotes through the procurement system for an 
external consultant on 23rd January 2019, with a closing date of 1st 
February 2019.  
 
We have chosen a consultancy company that meets the requirements of 
the project. They have extensive experience of national and regional policy 
around DCMS fibre roll out initiatives, they also have significant experience 
of large scale multi organisation procurements such as the one for our new 
MSA/Strategic Partner. 
. 
We are awaiting final confirmation from the CCS AD that we can appoint 
the consultant. Procurement team are due to get back to the chosen 
provider of the consultant today (as today is the documented day for final 
decision from the Council). 
 
Once the consultant is appointed we expect a 'kick off' meeting to be 
scheduled very quickly, we are aiming for no later than mid - February, this 
will allow us to clarify any issues; solidify joint understanding of scope and 
to confirm the key milestones and outputs we expect the consultant to 
deliver. 
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Roy Grant updated School Forum (major stakeholder) on the current 
progress of the project on the 4th February 2019. This is an essential part 
of our communication plan as there is a risk that stakeholders such as 
schools (increasingly Academies) can choose to procure their services from 
elsewhere. Keeping them engaged and informed is one mitigating action.  
 
The core team within ICT involved with this project, are continuing to 
progress with putting together key information that will be required for this 
project; important information includes lessons learned from previous MSA;  
review of existing infrastructure and consideration of new requirements for 
our Infrastructure. 

Future outlook 
 
By next period we should have a couple of our key outputs from the 
consultant which is a report on the best approach to the procurement (joint 
with HBC or not) and also an early outline programme/project plan. 
 

Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

New MSA partner 
agreement needs to be 
in place by September 
2019 as current MSA 
contract ends then. This 
is not likely so current 
contract will need a 
waiver to  extend to 
cover the period during 
the procurement 

TBC 16 11 

If any current partners 
in the MSA opt not to 
come with us for the 
new procurement it 
impacts on costs of the 
new MSA. Budget issue 
for CYC 

Keeping schools informed via 
School Forum 
 
Actions 
Ensuring that the negotiated prices 
for partners such as schools 
shows a demonstrable saving in 
new MSA. 
 
Providing an update to School 
Forum verbally on 4th February 
2019 and in May 2019 a paper will 
be presented. 

19 14 



82 
 

HBC requirements 
complicate CYC's 
procurement and 
contract 

Decision point early on whether to 
procure jointly. Report and 
recommendations by external 
consultant. 
 
Actions 
Separate the two procurements 

10 5 

Additional specialist 
resource required to 
write specification – 
needs DCMs and fibre 
experience. 
 
May be difficult to 
source.  Additional cost 
for this resource 
 

Carefully crafted tender for 
specialist requirement with an 
agreed budget. 
 
Returns expected February 1st 
2019 for consultants. 
Actions 
Some of the requirements could 
be put together by PM 

9 4 

Reports to Head of ICT/ Director level/CMT/Executive 
Exec member Cllr Ian Gillies 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive December 2017: Procurement of ICT Services 

https://democracy.york.gov.uk/documents/s119247/Procurement%20of%20I
CT%20Managed%20Services.pdf 
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Project title Flood Risk – York 5 Year Plan 
Reporting 
period 

February 2019 

Description 

CYC are working closely with the Environment Agency to deliver a range of 
localised improvements to the cities flood defences, this work – the York 
Five Year Plan – has been developed following the floods and is supported 
by Government investment. In addition to this we are working with the EA 
on a catchment scale study to identify opportunities for wider interventions 
across the River Ouse catchment to further reduce future flood risks into the 
long term. 

Current status 
GREEN 
 
CYC continue to work closely with the EA on the delivery of the York Flood 
Alleviation Scheme as part of the York Five Year Plan. 
 
CYC are members of the Programme Board and EA continue to attend 
quarterly Executive Member for the Environment Decision Sessions and 
Economy & Place Overview and Scrutiny bi-annually. 
 
19 flood cells have been identified and schemes to improve existing or build 
new defenses are in varying stages of development in a prioritised manner 
across the city to deliver the projects stated required outcomes, as 
determined by Defra, to better protect 2000 homes and businesses in the 
city. 
 
The Outline Business Case has been agreed by the EA Large Project 
Review Group for all 19 flood cells. 
 
4 cells will be taken through full business case and planning approvals in 
early 2019 with the first cell to begin the construction phase immediately in 
April 2019. 
 
Works to install 8 new pumps and raise all operational equipment to the first 
floor level have been completed at the Fos Barrier, further works to the 
flood gate and the surrounding defences will progress in 2019. 

Future outlook 
 
Continuation of development of each flood cell detailed design and Full 
Business Case development, future reports will identify any specific 
key information for individual cells. 
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Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

Significant investment 
is being made in order 
to put in place the 
appropriate measures 
in the identified 19 flood 
cells. The objective is to 
put in place measures 
to derisk in all 19 areas. 
There will be 
disagreement around 
the allocation and 
prioritisation and there 
is a risk that the 
programme is 
influenced by subjective 
argument rather than 
the evidence base and 
the outcomes are not 
achieved. 
 

Ensure there is the appropriate 
stakeholder engagement. CYC 
engage fully with EA and other 
partners in the working 
groups. Evidence base in place to 
justify the measures for the risk 
areas. 
Actions 
CYC fully engaged in the working 
groups with the EA and resident 
and business engagement 

20 19 

Understanding Foss 
barrier risk and impact 
of works upstream 

There is a full understanding of the 
impact of the operation of the Foss 
barrier. 
Actions 
Work with the EA on modelling 
scenarios and ensure that this is 
fed into the evidence base. 

20 19 

A sum of £45m has 
been allocated to be 
invested in the 
measures across the 19 
flood cells. With this 
value of investment 
there may be an 
unrealistic expectation 
of investment in 
individual cells and the 
consequent measures 
that are put in place. 

Development of evidence base 
that supports the measures in the 
19 cells in the context of the wider 
programme. Engage with 
residents and businesses and 
ensure that they have access to 
the case for the measures and 
reasoning. 
Actions 
Engage in resident and 
business engagement and work 
with the EA on developing the 
evidence base. 

20 19 
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Reports to The Project board sits within the Environment Agency. 
The Environment Agency have a formal programme 
board in compliance with PRINCE2 methodology, CYC 
are a member of the board. The lead Executive member 
receives a quarterly report and it is the subject of a bi-
annual report to Economy and Place scrutiny committee. 
This approach to governance has been approved and 
adopted by Executive. 

Exec member Cllr Andrew Waller 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive February 2017: CYC Response to the 
Independent Flood Inquiry  
https://democracy.york.gov.uk/documents/s112541/CYC%20Response%20to
%20Independent%20Flood%20Inquiry.pdf 
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Project title City Centre Access  
Reporting 
period 

February 2019 

Description 
 

 York is one of the most visited places in the UK with over 7 million visitors 
and each year hosts a number of events and festivals that attract a growing 
number of people from across the world into the city for the benefit of its 
economy and residents. In addition the desirability of the City as a place to 
live, raise children and grow old is well documented. These factors of 
success are however vulnerable and precious and easily lost as they rely 
heavily on societies perceptions of the safety offered by a City such as 
York. York can also boast one of the nation’s most iconic sites in its 
boundaries, York Minster.  
 
Keeping the residents and visitors safe by protecting the public and the 
economy of York is a key role and priority for the Council. The 
consequences of an attack on the City would be severe. Measures to 
improve the protection within the city are within this project.  
 

Current status 
AMBER 
 
Formed a working group. 
 
Worked with the Racecourse, North Yorkshire Police and Counter 
Terrorism Unit to develop temporary arrangements for this season at the 
Racecourse.  
 
Following police advice, temporary measures in the city centre have been 
installed. These will remain until the permanent measures are installed.  
 
Researched and procured security consultants specialising in hostile 
vehicle mitigation with experience of working in an historical context.  
 
Site visits and assessments to review the city centre and its vulnerabilities 
have been undertaken. 
 
Devised a proposal to prioritise areas of the city centre to implement an 
experimental traffic regulation order in line with Executive Members wishes 
for a scheme that has the minimum disruptive impact on access.  
  

Future outlook 



87 
 

 
The decision was made at the end of September to use an Experimental 
Traffic Regulation Order (TRO) for six months from mid November to test 
the traffic restrictions before implementing permanent measures.   
 
An Executive Report for consideration in June will seek a decision on the 
Experimental Traffic Regulation Order and approval to implement 
permanent security measures.  In the mean time officers are looking at how 
to accelerate delivery, which is complicated by the presence of utilities and 
potentially archaeology.   
 
The construction of any measures will need to be phased to allow the city 
centre to continue to operate during construction, which may well impact 
upon the timescales for delivery of all measures by Christmas 2019 as 
intended hence this being classed as a risk.  Alternative temporary 
measures are therefore being considered to continue to mitigate the risk 
posed by a hostile vehicle. 

Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

No control over the 
project and no 
methodology 

Apply agreed project framework. 
This will lead from the business 
plan and the Exec report (8th Feb). 
Pre-project phase – risk 
assessment, Initiation 
documentation, identification of 
stakeholder groups (inc. disability) , 
identification of business 
justification (cost, resource, etc), 
governance,  approach. 
Actions 
Risk workshop (18th June), 
Governance structure (with roles 
needs) with initiation documentation 
needs approving at Transport board 
20th July.  Project Manager 
role temporary covered and project 
management and administration 
support now starting. 

24 24 

Lose political support 
for the programme 

 Clear briefing and decision 
making process within the 
Project initiation documentation. 
Clear communication plan/ 

23 23 
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strategy for public engagement 
and communication. 

 Effective stakeholder 
engagement (strategy and plan). 

 Ensuring the approach to 
stakeholder management is 
inclusive and consistent. 

Lack of stakeholder 
engagement due to the 
stakeholders 
themselves or lack of 
resource and time to 
properly engage with 
them.  Some 
stakeholders 
missed/not identified. 

 Clear briefing and decision 
making process within the 
Project initiation documentation. 
Clear communication 
plan/strategy for public 
engagement and 
communication. 

 Effective stakeholder 
engagement (strategy and plan). 

 Ensuring the approach to 
stakeholder management is 
inclusive and consistent. 

 Engage with scrutiny on disabled 
parking strategy 

24 23 

Lack of expertise in 
terms of delivering the 
solution (CYC) as well 
as lack of resource.  
This includes the types 
of measures, 
installation, lack of 
understanding around 
the atheistics of the 
measures fitting into the 
historic environment. 

 Appoint design experts 
 Convene a working group 
 Working brief 
 Site meetings with the design 

experts 
 Work with the CTU and meet 

regularly. 
 Identify project managers within 

CYC to lead identify themes 

 

25 22 

Inconsistent advice  in 
terms of delivering the 
solution (external). 

 Design experts appointed. 
 Work with the CTU, NYP, CPNI 

and meet regularly 
 Informal communication to 

ensure decisions and discussion 
is had at the steering group. The 
meeting is minuted. 

 Working group RAID log 

25 22 
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Reports to Programme reports to the Transport Board and is 
advised by the York Counter Terrorism Working Group 
There is a CYC internal working group working on the 
detail. This group is chaired by the Assistant Director for 
Transport, Highways and Environment. 

Exec member Cllr Ian Gillies 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive February 2018:  City Transport Access 
Measures 
https://democracy.york.gov.uk/documents/s121198/City%20Transport%
20Access%20Measures.pdf 

 
Executive September 2018:  City Centre Access Update 
and Priority 1 Proposals 
https://democracy.york.gov.uk/documents/s126199/Executive%20Repor
t%2027%20September%202018%20-
%20City%20Centre%20Access%20Update%20and%20Priority%201%20Pr
oposals%20Post%20Scruti.pdf 
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Project title Parking Review 
Reporting 
period 

February 2019 

Description 
 
This project deals with the whole approach to the management of parking 
related services and enforcement. 
 
Historically there have been a number of issues relating to the delivery of 
the Parking services. More than 25% of footfall in the customer centre is for 
Parking related matters. This has been attributed to complex policy, under 
performing IT systems and associated processes and lack of available 
online services for customers. There is an opportunity to resolve a number 
of issues with a change project with an ICT back office system change as 
the catalyst supported by a developed parking strategy and technological 
roadmap for the next 10+ years. 
 
Following on from the implementation of the new back office system the 
parking strategy will lay out where parking services needs to be and the 
impacts this has on safety, congestion, environment, local economy and all 
those who live, work and visit in York to be implemented overtime: 
 
 Wayfinding 
 Online information and self-service 
 Minster Badge on street review and being made virtual 
 Parking enforcement and back office policy and procedural review on the 

back of the new ICT back office system 
 Discount or Incentive Schemes, working with suppliers and partners 

such as York BID 
 Review and rationalisation of all York parking permits 
 Better integrated systems, such as back office, car park machines, 

enforcement mobile ICT and customer services.  In addition connection 
to key council systems including council tax, FMS and business 
intelligence through the CYC CRM system. 

 New ways to pay for parking including work through the smart city 
approach (STEP programme), including pay on exit and a move to 
cashless parking 

 Emissions management. Review of the positive impacts parking can 
have on air quality, including through incentives for ultra low emission 
vehicles linked to car parking tariffs and parking permits and for diesel 
emission vehicles charging more. 

 Longer term future planning around electric and autonomous vehicles 
and integrating car parking systems around the infrastructure they 
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require. Includes electric vehicle charging. 
 Digitisation of Traffic Regulation orders to support the digitations of 

parking in terms of virtual permits, where to park, issuing of Penalty 
Charge Notices (PCNs) and online objections. 

 GDPR complaint vehicle usage data.  This part of the work, using ANPR, 
will help to built up a picture of car park usage, for example to see the 
level of repeat customers to each car park, if they are residents or 
visitors etc. 

 Review of all current parking policies and a more immediate review of 
data governance polices   

Current status 
GREEN 
 
The main part of this work is focused on the delivery of a new ICT back 
office system for Parking Services.  As this is the first highlight report for 
this programme through Verto there is no previous progress to update on 
other than the project is currently on track to deliver this. 

Future outlook 
In this next period the following highlevel work will be taken forward. 

 Initial PIA (Privacy Impact Assessment) - to be completed by 
Business Area 

 Document as-is processes & gather business requirements 
 Gather and document all technical requirements & draw out technical 

documents required 
 Define procurement approach 
 Sign off of final business requirements for procurement 
 Procurement document creation  

Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

TBC    
Reports to The project is steered by the Parking working group and 

reports to the Transport Board 
Exec member Cllr Andrew Waller 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
Link to paper 
if it has been 
to another 

Executive February 2017: Parking Review 
https://democracy.york.gov.uk/documents/s103397/Car%20Parking%20repor
t.pdf 
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member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 
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Project title Sufficiency Strategy 
Reporting 
period 

February 2019 

Description 

City of York Council utilises many placement options in order to look after 
children and young people who are not able to live within their immediate 
birth family.  City of York Council’s mainstream and short break foster 
carers are recruited and trained to look after York’s most vulnerable 
children and young people. 
 
To deliver on our commitment to the Making York Home vision and the 
aims of the Child in Care Strategy our priorities are; 

 The recruitment of new foster carers 
 The retention of the current fostering workforce, and 
 Increasing the options and flexibility of other placement provisions 

including residential. 

Current status 
GREEN 

 Foster Care support, training and remuneration proposals presented to 
Lead Member and CMT 

 Implementation of proposals started with staff team 
 Contract extended with existing residential provider to allow time for 

procurement of new provision 
 Briefing with CFO re residential and other sufficiency development. 

Agreed to present proposals to June Executive 
 Learning and practice from other LAs collated and meetings set up with 

areas of good practice 

Future outlook 

 Draft service specification summaries  
 Agree property criteria and share with CYC Property team  
 Identify property timeline including purchase, planning / OFSTED 

registration, service adaptions.  
 Explore different funding sources including Social Finance  
 Develop detailed budget  
 Map and rate existing IFA provision based on cost, volume, quality  
 Identify process for structured conversations with IFA re future 

partnership arrangements  
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Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

FC recruitment - Changes do 
not  impact poistively on Foster 
Carer recruitment therefore 
placement sufficiency 

TBC 20 19 

New Provision Sufficiency - 
New provision does not 
effectively respond to current and 
sufficiency challenges 

TBC 20 19 

New provision costs - New 
provision exceeds agreed capital 
and revenue budgets 

TBC 21 20 

Gap in residential provision - 
Procurement process creates a 
gap in provision due to existing 
contract ending before new 
contract in place 

TBC 21 19 

Providers capacity and 
interest in proposals - Scope of 
the new provision and 
volume/complexity of placements 
required is not of interest to 
providers. 

TBC 23 19 

Reports to CEC DMT and Project Board 
Exec member Cllr Andrew Waller 
Director 

responsible 

Amanda Hatton – Corporate Director of Children 
Education and Communities 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 
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Project title Inclusion Review 
Reporting 
period 

February 2019 

Description 
 
The purpose of the inclusion review will be to ensure that The Local 
Authority and School Community work together to maximise the opportunity 
for early intervention and prevention and to improve the outcomes of 
children and young people with special educational needs and/or disabilities 
(SEND).  
 
The review will examine the current configuration of services and the use of 
funding to support SEND to ensure that there is greater clarity and 
accountability around the use and impact of resources. The pressures on 
the High Needs funding block within the designated schools grant (DSG) 
means that there are accelerating financial pressures in meeting the needs 
of children and young people with SEND.  
 
A key purpose of the Inclusion Review is ensuring that the pressures on 
High Needs funding are being managed effectively whilst ensuring that the 
local authority is able to deliver its statutory duties articulated in the 
Children and Families Act, 2014 and the SEND code of practice. 

Current status 
GREEN 
 
Phase 3 of the Inclusion Review has started and a steering group 
appointed. The programme plan will be developed by this group using the 
recommendations from phase 2 of the review.  
 
The strategic principles developed in stage 2 have been agreed and shared 
with the Council's Executive, Schools forum and members of the York 
Schools and Academies Board. 
 
Capital works have taken place at Hob Moor Oaks primary special school 
(August 2018) and capital works have been agreed to support the 
development of the post 19 local education offer at Blueberry academy and 
Askham Bryan College. 
 
Expressions of interest for secondary satellite provision have been received 
and a project plan is in the early stages of development. 
 
A feasibility study is taking place with a primary school to support the 
development of a proposed primary ERP provision. 
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Preliminary work to review the Behaviour and Attendance Partnership 
protocols and processes is underway. 
 
A steering group has been established to oversee the academy conversion 
of the Danesgate Community. This will put in place a commissioning 
agreement with the South Partnership Multi-Academy Trust which will 
define to future relationship between the local authority and Danesgate 
when it becomes an alternative provision academy. 

Future outlook 
 
The Inclusion Review Steering Group will meet monthly between February 
and May to identify the current pressures on the High Needs block and to 
develop recommendations which will be reported to Schools Forum in May 
and July 2019. 
 
The capital projects identified through the work of the steering group will 
have project plans developed to manage the delivery of each project. 
 

Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

There are insufficient 
specialist and 
mainstream places for 
children and young 
people with SEND. This 
will mean that the LA is 
failing to deliver 
its statutory sufficiency 
duty. 

Work taking place both through 
the School Place Planning Project 
and the Inclusion Review is 
identifying where additional 
mainstream and specialist places 
are needed. The LA has received 
additional capital funding from the 
DfE to provide places for children 
with SEND and an outline 
programme of capital works has 
been developed. 
Actions 
Work has taken place at Hob Moor 
Oaks to meet the needs of 
children with complex autism. 
Project plans are being developed 
for an additional primary enhanced 
resource provision and a 
secondary satellite. 

21 20 

The financial pressures 
on the High needs 

- The current use of high needs 
funding is being reviewed and 

21 20 
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block are not managed 
effectively which would 
create an increasing 
deficit. 

potential savings identified. The 
development of more in city 
provision for children and young 
people with SEND is reducing 
cost post 19 as more young 
people are staying in city rather 
than accessing residential 
placements out of city. 

- The development of joint 
commissioning processes 
across education, health and 
care will help to mitigate 
pressures on the High Needs 
DSG. 

- Development of alternative 
provision pathways which are 
locality based will help to 
reduce transport costs. 

Actions 
- Development of more provision 

through completion of capital 
projects. 

- Review of alternative provision 
to ensure a graduated response 
to children with SEMH as their 
primary need has been 
developed. 

Reports to CEC, DMT 
Exec member Cllr Keith Myers 
Director 

responsible 

Amanda Hatton - Director of Children, Education and 
Communities 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive November 2018:  The Inclusion Review and 
the Special Needs Capital Grant 
https://democracy.york.gov.uk/documents/s127183/The%20Inclusion%2
0Review%20and%20SEN%20Capital%20Grant%20Executive%20final
%20draft.pdf 

 


