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Update of Major Projects 
 
Over the page is a summary of the Council’s Major projects: 
 
Please note before reviewing the “Large” project information: 

- The Summary of “Large” projects will evolve over time as projects 
progress, are completed and new projects are initiated and is 
provided to inform the committee in performing its role of risk and 
assurance of the project management approach. 

- Any project that achieves a score of 106 or more out of 160 qualifies 
as a “Large” or Major project and is included in this list. 

- Executive is responsible for scheme financing/policy and Scrutiny will 
perform detailed reviews of any relevant project. 

- The status (RAG – Red, Amber or Green) is provided as an overview. 
(RAG description, below, as agreed at the July 2016 A&G committee)  
 

Green  All the elements of delivery are within acceptable parameters.  

Amber  There are risks/issues with one or more elements of delivery. 
There is a plan in place to bring the project back within 
acceptable parameters and it is in the control of the project 
team.  

Red  There are issues with one or more elements of delivery and 
there is no plan in place to mitigate or there is a plan emerging, 
but it is out of the control of the project team  

 
- Please note the Risk register extract is not included in the report for 

this period in preparation for the input of risk narrative in future 
versions of the report (starting December 2019). This is to better 
describe the position of challenges within the projects. 
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Large projects summary Previous 
period 
(RAG) 

This period 
(RAG) 

Direction 
of travel 

Older Person’s Accommodation 
Phase 2(ASC)  

Green Green Same 

York Central Amber Amber Same 

Castle Gateway Amber Amber Same 

Local Plan Amber Amber Same 

Guildhall Green Green Same 

Community Stadium Green Green Same 

Adult Social Care – Future Focus Green Green Same 

Outer ring road (A1237)  Amber Amber Same 

Housing Delivery Programme (HCA 
partnership) 

Amber Amber Same 

Centre of Excellence  Green Green Same 

Provision of School Places 2017-
2023 

Amber Amber Same 

Housing ICT Programme Green Green Same 

Smart Travel Evolution Programme 
(STEP) 

Amber Amber Same 

Flood Risk Green Green Same 

City Centre Access Project Amber Amber Same 

Parking Review Green Green Same 

Children in Care Residential 
Commissioning 

Green Green Same 

Inclusion Review Green Green Same 

Be Independent Amber Amber Same 
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Detailed Updates 
 

Project title Older Persons’ Accommodation Programme Phase 2 

Reporting 
period 

October 2019 

Description 
 
To provide, and ensure the provision of, a range of accommodation to 
address the housing (and care) needs of the city's older residents. The 
Council’s Executive on 30th July 2015 approved the Business Case for the 
Older Persons' Accommodation Programme in order to prepare the city for 
a 50% increase in the size of the over 75 population.  This will: 

 Deliver a 10 unit extension and refurbishment of Lincoln Court 
Independent living scheme 

 Build a 29 unit extension to the Extra Care scheme at Marjorie Waite 
Court, plus provide 4 bungalows on the site 

 Carry out community and stakeholder engagement to establish the 
demand for specialist older person's housing and the issues facility 
residents of the city in relation to age related housing. 

 Complete procurement of a new residential care facility as part of the 
wider Health and Wellbeing Campus at Burnholme; and 

 Encourage the development of additional residential care capacity, 
extra care and age related housing, supporting older people to 
continue to live independently in their own home. 

 Complete the transfer of Haxby Hall care home to a care provider who 
will extend and enhance the provision on site. 

 Review the Council's Independent Living stock to ensure it meets the 
needs of existing and new tenants and to seek opportunities to 
increase its capacity. 

Overall status this period (Oct)  Overall status previous period (Sep) 
 

 

Current status 
 
Programme Wide 
1. The results of the city wide consultation into how and where our older 

residents want to live are being prepared for publication. Some of the 
key findings include: a strong preference for residents to have a small 
manageable but independent home, for accommodation to be accessible 
by public transport, and the need for access to outdoor space. Our 
residents have also indicated that they are open to broader use of 
modern technology to assist them to continue to live independently.  
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Burnholme Health & Wellbeing Campus 
1. Care home construction progressing well. 
2. A residents newsletter was distributed in early October to the partners on 

site and surrounding residents. 
3. The Sports centre redevelopment works are progressing well, work is 

due for completion on 22 November with handover to GLL expected to 
be on 1st January 2020. 

4. GLL are preparing for their mobilisation of the site. 
5. The pitches are establishing well and will be ready for use in September 

2020. 

Marjorie Waite Court extra Care scheme 
1. Work is progressing well on site. 
2. The project is being delivered with residents remaining in the existing 

part of the scheme. Residents are being kept informed throughout the 
process. 

Lincoln Court 
1. Work is progressing well on site. 
 
New Independent Sector Provision 
1. JRHT are due to complete the first phase of New Lodge at the end of 

this month. Extra Care properties will be available for the Council to 
nominate tenants to in November. 

2. Work is progressing well on site to construct a new care home on the 
former Fordlands care home site. 

3. The programme has responded to a number of planning consultations 
encouraging the provision of older people's accommodation within large 
housing developments. 

Future outlook 

1. The results of our city wide engagement with residents about where and 
how they want to live in their later years will be published and shared 
with elected members at the decision session for the executive members 
for Housing and safer Neighbourhoods and Health and Adult Social 
Care, and at Health and Adult social care Scrutiny committee.  

2. The report from this research will also be published on line at the end of 
the month.  

3. Work to review the opportunities for older people's housing at Oakhaven 
and Lowfield green will continue. 

Reports to Executive, CMT, Project Board, DMT 
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Exec member Cllr. Carol Runciman and Cllr Denise Craghill 

Director 
responsible 

Corporate Director of Health, Housing and Adult Social 
Care: Sharon Houlden 

Dependencies Burnholme Health & Wellbeing Campus 
Capital Programme  

Link to paper if 
it has been to 
another 
member 
meeting 

Executive July 2015 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=88
40&Ver=4 

Executive October 2015 -  Grove House and Oakhaven 
Older Persons’ Homes 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=88
42&Ver=4 

 
Executive July 2016 Demonstrating Progress on the 
Older Persons Accommodation Programme 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
03&Ver=4 

 
Executive November 2016 (Willow house OPH) 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MI
d=9307&Ver=4 

Executive December 2016 - Older Persons' 
Accommodation Programme Update 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
08&Ver=4 
 

Executive Feb 2017 - Sale of Land at Fordlands Road 
as Part of the Older Persons’ Accommodation 
Programme  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
10&Ver=4 

 
Executive March 2017 - Oakhaven Extra Care Facility: 
the sale of land to facilitate the development  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
11&Ver=4 

Executive March 2017 - Burnholme: the sale of land to 
facilitate the development of a Care Home; agreement 
to management arrangements for the Community & 
Library facilities; disposal of the Tang Hall Library site  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93
11&Ver=4 

Executive August 2017 - Investment in New Extra Care 
Accommodation for Older People at Marjorie Waite 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
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Court Following the Closure of Burton Stone Lane 
Community Centre  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
190&Ver=4 

Executive August 2017 - A Further Phase of the Older 
Persons' Accommodation Programme Deciding the 
Future of Woolnough House Older Persons' Home . 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
190&Ver=4 

Executive September 2017 - Demonstrating Delivery of 
the Older Persons’ Accommodation Programme 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
191&Ver=4 

 
Executive October 2017 - Disposal of Willow House, 
Walmgate, York  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
192&Ver=4 

Executive December 2017 - A Further Phase of the 
Older Persons’ Accommodation Programme: Deciding 
the Future of Windsor House Older Persons’ Home 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
194&Ver=4 

Executive January 2018 - Securing a Sustainable 
Future for Haxby Hall Older Persons’ Home 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
195&Ver=4 
 

Executive February 2018 – Disposal of Willow House 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
96&Ver=4 

Executive March 2018 - Investment at Lincoln Court to 
Create an Independent Living with Support Facility 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
89&Ver=4 

Executive April 2018 - Deciding the Future of Morrell 

House Older Persons Home 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
97&Ver=4 

Executive July 2018 – Delivering Improved Sports and 
Active Leisure Facilities at Burnholme 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10191&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10191&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197&Ver=4


7 
 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10

470&Ver=4 

Executive September 2018 - Demonstrating Delivery of 

the Older Persons' Accommodation Programme and 

Preparing for Further Action 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10

472&Ver=4 

Executive November 2018 – A Further Phase 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10

474&Ver=4 

 

Executive March 2019 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11

469&Ver=4 

 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10470&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10470&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11469&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11469&Ver=4
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Project title York Central   

Reporting 
period 

October 2019 

Description 
 
York Central is a key strategic development site for economic growth and 
housing delivery for the city.  The majority of the land is in the ownership of 
Network Rail and Homes England.  CYC have a role to play in de-risking 
the site and accelerating delivery with public sector partners.  In recent 
months, the site and the opportunity it presents have been positioned at all 
levels of Government as a priority site for support to enable delivery of 
locally-led regeneration and development schemes.  The capacity for the 
site to contribute to the achievement of the local plan housing targets is 
also a key consideration.  
 

Overall status this period (Oct)  Overall status previous period (Sep) 
 

 

Current status 

The Outline Planning Application was approved by Planning Committee in 
March 2019. The Reserved Matters Application for phase 1 infrastructure is 
being prepared and will be submitted in late December 2019. 

Procurement by CYC of infrastructure delivery partners is progressing with 
tender documents issued in February, 4 tender returns were received in 
April 2019, seeking to appoint for PCS in September 2019. 

The WY+TF Full Business Case has been conditionally approved by 
WYCA. 

Future outlook 

The Outline Planning Application was approved by Planning Committee in 
March 2019. The Reserved Matters Application for phase 1 infrastructure is 
being prepared and will be submitted in February 2020. 

Procurement by CYC of infrastructure delivery partners is progressing with 
John Sisk appointed for the PCS in September 2019. Design meeting has 
been held and Sisk are scheduling a series of workshops and meeting in 
October/November with the Technical Partners to discuss Key Areas 
including value engineering, buildability and materials. 

The WY+TF Full Business Case has been conditionally approved by WYCA 
and discharge of conditions. 
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The HIF business case continues through the final stages of assessment, 
confirmation details of when the decision will be made are awaited.  

Reports to York Central government structures and the Executive. 
Exec member Cllr Keith Aspen 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Local Plan Policy, Economic Strategy, City Transport 
Policy and external funding bids. 

Link to paper if 
it has been to 
another 
member 
meeting  

Executive December 2015 – York Central and Access 

Project 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8844&
Ver=4 

 
Executive July 2016 – York Central 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&

Ver=4 

 
Executive November 2016  
Consultation on access options 
Third party acquisitions 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&
Ver=4 

 
Executive July 2017: Project and Partnership Update 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188
&Ver=4 

 
Executive November 2017 - Preferred Access Route 
and Preparation for Planning 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10193

&Ver=4 

 

Executive March 2018 - York Central Access 
Construction 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189
&Ver=4 
 

Executive June 2018 – Masterplan and Partnership 
Agreement 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469
&Ver=4 
 
 

Decision Session August 2018 – York Central Design 
Guidelines 

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8844&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8844&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10193&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10193&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469&Ver=4
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http://modgov.york.gov.uk/ieListDocuments.aspx?CId=875&MID=10847
#AI49619 
 

Executive August 2018 
York Central Update – Western Access 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10471
&Ver=4 
 

Executive November 2018 – York Central Enterprise 
Zone investment Case 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474
&Ver=4 

 
Executive January 2019 
York Central Partnership Legal Agreement 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476
&Ver=4 
 

Executive July 2019 
York Central Partnership Update 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107
&Ver=4 
 
 
 

  

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=875&MID=10847#AI49619
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=875&MID=10847#AI49619
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10471&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10471&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
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 Project title Castle Gateway  

Reporting 
period 

October 2019  

Description 
 
City of York Council (CYC) are one of the principal land owners in the area 
around Piccadilly, the Eye of York, St George’s Field and the Foss Basin. 
This area is being referred to as the “Castle Gateway” and many parts of 
the area are underused, semi derelict or of poor quality. Many of the 
properties are for sale or owned by investors and there is a risk that the 
area will continue to be blighted or that important sites will be developed in 
a piecemeal manner. The area is urgently in need of a fresh vision to 
improve the locality and create a socially and economically sustainable 
future. As the principal landowner, CYC will be instrumental in delivering a 
joined-up regeneration of the area which will maximise social and economic 
benefits for the City. 
 
Overall status this period (Oct)  Overall status previous period (Sep) 

 
 

Current status 

Work Package 1 

St George's Field - The planning application for the multi-storey car park 
was submitted in mid-September. This represents the achievement of a 
major milestone in the delivery of the Castle Gateway regeneration and 
follows significant engagement with key stakeholders and statutory bodies 
to resolve the constraints and issues relating to this complex site.  
        
Castle Mills - the final design elements and planning documents are being 
prepared ready for submission this month.  
 
Fishergate junction improvements - WSP have been commissioned to 
lead the West Yorkshire Transport Fund bid for the junction improvements 
and other highway interventions in the Castle Gateway and wider city and 
the outline business case is expected to be submitted this month. This is a 
key funding source for the Castle Gateway.  
    
Public engagement - The summer of events designed to provide the public 
brief which will shape the new public space at Castle Car Park and the Eye 
of York has continued and has provided very useful feedback and debate. 
These will continue through to the autumn when the public brief will be 
finalised.   
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Delivery strategy - a report will be taken to the Executive later this year 
setting out the outline business case for the whole masterplan and the 
detailed business case for work package 1. This will seek the capital 
funding required for the first phase of delivery. 

Future outlook 

St George's Field – officers will be engaging with planning officers and 
monitoring the responses received to the planning application to identify 
and resolve any concerns or issues to ensure the successful achievement 
of planning permission. 
 
Castle Mills - The design work is currently being finalised to allow the 
application to be submitted this month. 
 
Castle Gateway events - the programme of events to be curated by York 
Mediale through the Leeds City Region Business Rates Pool fund will 
continue following the first event in September by York Dance Space. 
Unfortunately the Rose Theatre has recently announced that they have 
entered liquidation due to unexpectedly poor ticket sales in their second 
year and as such won’t be returning next summer.  
 
Delivery strategy - the financial modelling and options appraisals are 
ongoing to establish the recommended delivery strategy for work package 1 
which, subject to Executive approval, will be taken to the Executive later 
this year. 

Reports to The Executive sponsor for the Castle Gateway is the 
Leader of the Council in his remit as Executive Member for 
Finance and Performance. The Executive have approved 
a whole series of recommendations over the last three 
years to advance the project, with delivery of these being 
the responsibility of the Castle Gateway Working Group. 
This working group was established in January 2017 and 
serves as the project board and meets on a monthly basis. 
It is chaired by the Director for Economy and Place, and 
the wider interests of the council are represented by the 
Assistant Directors for Regeneration and Asset 
Management; Planning and Sustainable Development; 
and Transport, Highways and the Environment. The group 
also has Heads of Service for legal, finance and property.  

The working group is the key interface point with wider 
stakeholders, with the project manager and Assistant 
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Director for Regeneration and Asset Management chairing 
the Castle Gateway Advisory Group (which consists of key 
stakeholders and principal custodians of the city) and the 
My Castle Gateway public engagement partnership. The 
interests of the formal partnership with York Museums 
Trust will also be represented by the same individuals and 
outcomes and decisions fed back in to the working group. 

The Castle Gateway project manager has defined 
expenditure levels under the Council’s Contract Procedure 
Rules. Any decisions that are outside the remit of previous 
recommendations from the Executive are taken to the 
appropriate decision making route as set out by the 
council’s governance and decision making framework. 
Dependent on the nature and scope of the issue this may 
be an officer decision, Executive Member decision, or 
require a full Executive decision. 

Exec member Cllr Nigel Ayre 

Director 
responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Local Plan Policy, City Transport Policy 

Link to paper 
if it has been 
to another 
member 
meeting 

Executive October 2015 - York's Southern Gateway 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&
Ver=4 

Executive November 2016 - Land Assets on Piccadilly 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307
&Ver=4 
 

Executive January 2017 – Update York Castle Gateway 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309
&Ver=4 
 

Executive August 2017 - Proposed Temporary Use of Part 
of Castle Car Park  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1019
0&Ver=4 

Executive April 2018 - Castle Gateway Masterplan 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197
&Ver=4 

Executive October 2018 - Proposed Temporary Uses of 
Part of Castle Car Park 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1047
3&Ver=4 
 

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10473&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10473&Ver=4
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Project title Local Plan   

Reporting 
period 

October 2019 

Description 
 
The 'Local Plan' is a citywide plan which sets the overall planning vision and 
the spatial land use strategy for the city. It provides a portfolio of both 
housing and employments sites for at least a 15 year period and will set the 
Green Belt boundaries for York. In addition it incorporates both policies and 
approaches to set the context for development management decisions. 
Effectively, it sets out the opportunities and policies on what will or will not 
be permitted and where, including new homes and businesses.  
 
The Local Plan must be accompanied by an infrastructure delivery plan 
setting out the Council’s approach to strategic infrastructure and its funding. 
All housing and employments sites included must be viable and deliverable 
this is directly linked to future approaches to planning gain i.e. CiL and 
S106.  
 
In response to both the Council resolution in autumn 2014, and the 
changed national and local context, officers have initiated or a series of 
work streams to inform the next stages of plan production. This relates to 
housing need, economic growth and the related need for employment land, 
and detailed site assessments.  
 
The production of the plan has to be in accordance with statute and national 
guidance. This includes a legal requirement to work with neighbouring 
authorities. It also means that the plan must be subject to Sustainability and 
Environmental Assessments. It will also ultimately be subject to an 
independent examination by a government inspector.  
  
Overall status this period (Oct)  Overall status previous period (Sep) 

 
 

Current status 
 
A report on Local Plan progress was taken to LPWG on 10th July and 
Executive on 13th July. The report sought to: 

 provide an update to Members on the work undertaken on the MOD 
sites highlighted in previous reports to LPWG and Executive; 

 seek the views of Members on the methodology and studies carried 
out to inform the housing and employment that the City is tasked with 
accommodating; 
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 seek the views of Members on the most appropriate way of 
accommodating this future growth for consultation; 

 ask for Members approval of non-housing and employment site 
specific policies for consultation; and 

 request the approval of Members for officers to undertake the 
necessary work to produce a draft plan based on the 
recommendations of the Executive for the purposes of consultation 
along with associated technical papers. 

The Executive on 13th July decided in respect of the latest housing need 
assessment to ‘accept the increased figure of 867 dwellings per annum 
based on the latest revised sub national and household projections 
published by ONS/CLG’. The report and background papers are available 
at the following link: 
 
 http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188 
 
In respect of employment need they decided to accept the updated 
Employment Land Review. In terms of sites for both housing and 
employment Members decided to accept minor changes to sites included in 
the Preferred Sites Consultation along with the addition of some new sites 
including the MOD sites at Imphal Barracks and Queen Elizabeth Barracks 
for housing and at Towthorpe Lines for employment. A range of non-site 
specific policy modifications were also approved. 
 
Following agreement at Executive in July 2017 the Draft Plan (Pre-
Publication Draft) commenced a 6 week on 18th September 2017, which 
ended on 30th October 2017. 
 
The consultation was in accordance with the Council’s adopted Statement 
of Community Involvement (2007). It was produced working alongside 
colleagues in the Communications Team and Communities and Equalities 
Team. The consultation included a city wide ‘Our City’ special distributed to 
all households with a response form, a letter to all people registered on the 
Local Plan database (approx. 10,000), a dedicated website and response 
form and a series of drop in exhibitions across the city. 
 
A report was taken to Local Plan Working Group and Executive in January 
2018 which provided: 

 a background summary of the previous iterations of draft policies and 
the circumstances which led to the rationale of the Executive decision 
to approve the Pre-Publication Draft Local Plan for consultation; 

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188


16 
 

 a summary of the present national policy and legislative context, 
including the “soundness” requirement and potential for Government 
intervention; 

 a summary of responses to the Autumn 2017 Pre Publication Draft 
Local Plan Consultation; and 

 Officers’ advice regarding appropriate responses to the Consultation 
outcomes. 

The report also requested Members approval of the next steps in the York 
Local Plan making process, including further city wide consultation.  
 
Executive on 25th January voted in favour of progressing with the 
Regulation 19 stage of plan production. Following decisions made at 
committee a composite Local Plan and Policies map and accompanying 
statutory documents were finalised. Consultation on the Local Plan 
Publication draft (Regulation 19) consultation commenced on 21st February 
and ran for 6 weeks until 4th April 2018.  
 
The consultation ended on 4th April 2018 and a report was taken to LPWG 
on 2nd May and Executive on 8th May detailing the responses and 
requesting that Members consider whether the Local Plan should be 
submitted to the Secretary of State for examination. Members of the 
Executive resolved to recommend to Council that the Plan should be 
submitted for examination subject to amendments to the schedule of minor 
modifications (Annex G) agreed at the meeting regarding pub protection. 
 
At an extraordinary meeting of the Full Council on 17th May 2018 members 
resolved to submit the Local Plan to the Planning Inspectorate (PINS) for 
independent examination. 
 
The Plan was submitted to PINS on 25th May 2018. Please see following 
link; 
https://www.york.gov.uk/LocalPlanSubmission 
 

Future outlook 
 
The proposed modifications consultation took place from 10th June 2019 to 
22nd July 2019. 176 individuals responded raising around 1500 separate 
comments on the modifications presented and on wider aspects of the plan. 
The comments have been summarised by PM reference and by Plan theme 
in an Addendum to the Consultation Statement along with providing a full 
copy of individual representations in the annexes (with personal information 
redacted). Hard copies of the representations have been provided to the 

https://www.york.gov.uk/LocalPlanSubmission
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Inspectors and published on the examination library. 
(www.york.gov.uk/localplanexamination ) 
 

The Inspectors are currently reviewing the representations and will issue 
the Council with their Matters, Issues and Questions (MIQs) prior to the first 
phase of hearing sessions. The inspectors have provisionally indicated that 
the first phase of hearings will take place in December 2019 and will run 
for approximately 8 sitting days covering legal compliance, SEA and Duty to 
Co-operate. Once the Inspectors have confirmed dates a notice will be 
issued to all those who have made representations on the Plan. This notice 
period is for a statutory period of 6 weeks prior to the first hearing session.  
 

Following the first hearing sessions the Inspector will issue an interim report 
which will include any modifications which they recommend as necessary to 
make the Plan 'sound' and any further work that may be necessary. 
Following receipt of the report officers will bring a report to LPWG/Executive 
to update members on the outcome of the hearing sessions and next steps. 
It is anticipated that this will take place in February 2020. 

Reports to Executive, Local Plan Working Group  
Exec member Cllr. Keith Aspden, Cllr Andrew Waller and Cllr Nigel Ayre 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Deliverability of York Central 
Link to paper 
if it has been 
to another 
member 
meeting 

Executive July 2015 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=884
0&Ver=4 

Executive June 2016 

City of York Local Plan – Preferred Sites Consultation 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9191
&Ver=4 

Executive December 2016 – Update on Preferred Sites 
Consultation and Next Steps 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=930
8&Ver=4 

Executive January 2017 - Update on Local plan 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=930
9&Ver=4 

 

Executive July 2017 

http://www.york.gov.uk/localplanexamination
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9191&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9191&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309&Ver=4
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
88&Ver=4  

Executive January 2018 - Update 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
95&Ver=4 

 

Executive May 2018 City of York Local Plan – 
Submission 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
98&Ver=4 

Executive September 2018 - Supplementary Planning 
Documents to support the emerging York Local Plan 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=104
72&Ver=4 

Executive March 2019 - Update 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=104
79&Ver=4 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10479&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10479&Ver=4
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Project title The Guildhall 

Reporting 
period 

October 2019 

Description 
 
City of York Council vacated the Guildhall in April 2013, moving to West 
Offices as part of the Admin Accommodation programme, in order to make 
approx. £1m pa savings. An evaluation of potential future uses had already 
been undertaken, and following further feasibility work and review a 
decision on the Future of the complex was taken by Executive in October 
2015.  Approval was granted for detailed project development work to 
secure the future of the Guildhall as a serviced office venue; with virtual 
office and business club facilities, maximising the benefits of the different 
spaces within the complex, its heritage appeal, and also ensuring ongoing 
council use and public access in a mixed use development. 
 
Overall status this period (Oct)  Overall status previous period (Sep) 

 
 

Current status 

Statutory Consents / Approvals 

 Executive approval February 2019 to advance to the construction 
stage. 

 Planning and LBC approvals granted 16 Feb 17. 
 Executive approval for scheme delivery 16 Mar 2017. 
 Full Council approval of budget requirement 30 Mar 2017. 
 Grant Agreement letter signed with WYCA 7 Apr 2017 securing 

£2.347m of LGF funding from LCR LEP to support project delivery. 

 
Project Progress 

In response to the May 2018 Executive approval a revised project 
programme was prepared for Project Board Approval on 15 June covering 
the re-design and re-tender process.   
 
Tender process has completed and a successful contractor has been 
selected.  The project has now passed through the standstill period and the 
contract has been awarded to Vinci Construction uk Ltd. 
 
Construction commenced on the 16th of September 2019. 
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Future outlook. 

The site establishment is to be completed and minor demolitions are to be 
undertaken. 

Reports to The Guildhall board reports to Economy and Place DMT 
and PM updates Executive member and Executive when 
required for updates and approvals. 

Exec member Cllr Nigel Ayre 

Director 
responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Local plan 

Link to paper 
if it has been 
to another 
member 
meeting 

Executive October 2015 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&
Ver=4 

 
Scrutiny – 13 June 2016 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&Ve
r=4 

 
Exec – 14 July 2016 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&
Ver=4 

 

Planning application links 
16/01971/FULM | Alterations and refurbishment of 
Guildhall complex to create conference rooms, meeting 
rooms and offices, refurbishment and part rebuild of 
existing south range to provide cafe and ancillary 
accommodation, and erection of extension on north side of 
complex to form restaurant and office accommodation  
The Guildhall Coney Street York YO1 9QN 
https://planningaccess.york.gov.uk/online-
applications/applicationDetails.do?activeTab=summary&keyVal=OCD5KE
SJMZK00 

 
16/01972/LBC | Alterations and refurbishment of Guildhall 
complex to create conference rooms, meeting rooms and 
offices, refurbishment and part rebuild of existing south 
range to provide cafe and ancillary accommodation, and 
erection of extension on north side of complex to form 
restaurant and office accommodation The Guildhall Coney 
Street York YO1 9QN 
https://planningaccess.york.gov.uk/online-
applications/applicationDetails.do?activeTab=summary&keyVal=OCD5LD
SJMZL00 

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5KESJMZK00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5KESJMZK00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5KESJMZK00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5LDSJMZL00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5LDSJMZL00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5LDSJMZL00
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Executive March 2017 – The Development of the Guildhall 
Complex 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311
&Ver=4 

 
Executive May 2018: The Development of the Guildhall 
Complex 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1019
8&Ver=4 
 

Executive February 2019: Redevelopment Tender 
Evaluation & Project Business Plan Appraisal 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1100
7&Ver=4 

 
 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11007&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11007&Ver=4
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Project title Community Stadium 

Reporting 
period 

October 2019 

Description 

The Community Stadium project will deliver a new football and rugby 
stadium for professional sport and community sport and leisure facilities for 
the city of York. The project also includes a new athletics facility for use by 
York Athletic Club as well as many community uses and work with 
community partners. 

The core project objectives are to provide a new Community Stadium within 
a new leisure facility complex on the grounds of the existing Huntington 
Stadium / Waterworld swimming pool. 

This project represents an opportunity to create one of the country’s most 
far reaching community stadium complexes. 

Overall status this period (Oct)  Overall status previous period (Sep) 
 

 

Current status 

In the last six months of the project progress has been made as follows:  

 Internal fit outs and structure are progressing. 
 Tenant now secured for the lantern unit with legal agreements ready for 

execution. 
 Additional tenant for the lantern remainder area now being progressed 

as well as gym usage. 
 Build delay now confirmed on the stadium and leisure site with delay 

currently being notified by the GLL consortium. This is subject to further 
review and scrutiny. Confirmation of full delay and completion is awaited 
from GLL. 

 Original deadline of May 2019 for build completion has passed. 
 Build now expected end of 2019 build completion. 
 Pitch construction now complete. 
 Floodlights all in and complete. 
 All 3 pools complete. 
 Seats now complete in 3 stands. 

Future outlook. 

The next steps for the project are as follows: 

 Seats complete by end of 2019. 
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 Pitch construction to June 2019, now complete. 
 Completion of the road and connections build by end of 2019. 
 Completion of the commercial build by end of December 2019. 
 Confirmation of tenants for the commercial unit by end of 2019. 
 Lantern tenant now confirmed with additional tenant now progressing. 
 Confirmation of sponsorship and naming by late Autumn 2019. 
 Stadium and leisure site build completion expected by end of 2019. 
 Commercial tenants fit out July 2019 to March 2020. 
 Stadium, Leisure and Hub Tenant fit out expected early 2020. 
 Stadium and leisure Site predicted open and operational early 2020. 
 Commercial site Cinema predicted opening December 2019 onwards, 

rest to follow early 2020. 

Reports to Project team report to the Director of Finance and 
prepare reports to the project Board. The project Board 
Chair updates Exec and Full Council when needed. 
Subject to Audit and Governance scrutiny. 

Exec member Cllr. Nigel Ayre 
Director 

responsible 

Ian Floyd – Deputy Chief Executive & Director of 
Customer & Corporate Services 

Dependencies Yearsley review. The continued operation of Yearsley is 

Potentially linked to the DBOM contract proposed. 
Link to paper if 
it has been to 
another 
member 
meeting 

Full Council March 2016 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=331&MId=8836&

Ver=4 

 

Executive December 2016 – Update report 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&
Ver=4 

 

Executive March 2017 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&
Ver=4 

 

Executive July 2017 

Community Stadium & Leisure Facilities Report  
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10406
&Ver=4 

 

Executive October 2017 

Community Stadium Project Report  
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=331&MId=8836&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=331&MId=8836&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10406&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10406&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192&Ver=4


24 
 

&Ver=4 

Executive 27th September 2018 

Community Stadium Project Update 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472
&Ver=4 

 

  

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
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Project Title ASC - Future Focus 

Reporting 
period 

October 2019 

Description 

Demand for Adult Social Care rises each year. People are living longer into 
old age requiring support, there are more people living longer with complex 
long term conditions and there are increasing numbers of young adults in 
transition to adult services with complex needs. 

This increased demand for services coincides with significant financial 
pressure arising from reduced Local Authority funding, legislative changes 
driven by the Care Act and an increased public expectation of Adult Social 
Care and rightly an expectation of high quality, personalised and flexible 
support for those who are eligible for care. 

The goal of health and care services is to help older, vulnerable or disabled 
adults who have ongoing support needs to live well and have a good life. A 
“good life” means living independently at home wherever possible, with 
opportunities to spend time with other people and to do things which are 
meaningful to that individual. 

Current ways of supporting adults do not consistently result in everyone 
achieving all of their goals and living well where they want to live. People 
and families are not always helped enough to look after themselves and 
each other. Services can be overly paternalistic and lack the choice and 
control that services users rightly demand. 

Social care is often a vital part of enabling people to live independent lives 
but it is far from being the only component to enable people to live fulfilled 
lives. We must be ready to have different conversations which take full 
account people’s assets, strengths, knowledge and skills to build and 
harness the contributions of people, their personal networks, social capital 
and their local communities. This will support greater wellbeing and 
independence.  
 
The nature and scale of these challenges requires a fundamental shift in 
how Adult Social Care is delivered to ensure financial sustainability and to 
help those with social care needs, their families and carers have a better 
quality of life. 

There is an emerging consensus that community based models of social 
work based on Asset Based Conversations that will support a collaborative 
approach alongside communities, families and carers are the most effective 
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way to approach the challenges outlined above. A review of national best 
practice and emerging evidence to identify the elements of such 
approaches that are likely to be of key importance for any operating model 
that seeks achieve both improved lives and financial sustainability for Adult 
Social Care. 

To be successful this will entail: 
 
Changing culture and reducing bureaucracy, with an emphasis on having 
deeper and more specific conversations based upon what people, their 
families and carers want in terms of their outcomes; 

Focussing on maximising the Assets, Skills Knowledge and Strengths of 
individuals and their communities in maintaining health, wellbeing and 
independence and thereby helping people develop and maintain skills that 
will maximise their independence in the long term; 

Reaching people earlier and being more accessible in local communities; 

Helping people access community solutions and improve their connections 
with others to reduce isolation and loneliness; 

Emphasising the importance of being highly responsive when people are in 
crisis and developing a plan that helps them to regain as much 
independence as possible; 

Making the best use of digital and technological solutions to support 
employees to be more effective and efficient in their work, and help people 
lead independent lives. 
 
Working closely with Community and Health Partners to make best use of 
resources and ensure that people receive the right care, in the right place at 
the right time. 
Overall status this period (Oct)  Overall status previous period (Sep) 

 
 

Current status 

Progress 
A detailed plan and approach has been approved. New staff member 
started in post on Monday 23 September and has begun a process of 
engaging staff individually in conversation about the way we work. 
The programme contributed to the Good Help workshop, and facilitated  the 
Preparing for Adulthood Workshop. The programme office has written 
guidance re Next Steps which is currently with the Comms team for 
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branding / messaging. Changes to the Talking Point leaflet for customers 
have been done. A new talking point has started at St Edwards the 
Confessor, Tadcaster Road (taking us up to 10 TPs across the city). The 
team have s supported the ASCCT to identify and move to a new Talking 
Point for north York – using the Folk Hall and phasing out Oaken Grove and 
has set up Talking Point's specifically for carers work. 
 
LD review 
The LD team has received input from NDTi. Specifically work has been 
undertaken with 2 workshops in the team on strength based approaches in 
Learning Disability teams - Good conversation training-01/09/19-01/11/ 2 
training completed 20/09/19 and 07/10/19.The project has implemented 
some overview of tasks and volume of incoming work and 
commenced using duty monitoring sheets at the start of the period. At the 
end of the period an analysis was done of the 4 weeks 2/9 to 29/9/ this 
analysis has been provided to the team to support change. The team 
attended the LD Provider forum 12/09/19 to discuss potential new 
processes and expectations and opportunities arising from the changes. 

Paper work / ICT  
Algorithm received and further testing and implementation planned during 
October. A full and detailed specification has been prepared for ICT and the 
project is awaiting their review and implementation schedule. See below for 
issues and next steps planned during October. Systems Lead has launched 
the support plan testing sessions, which team members have all been along 
and supported with. 

 OT assessment form now gone live 
 Amended DoLS form 3 has gone live 
 Support given to Be Independent project for on-boarding to Mosaic 
 Continuing engagement with Commissioning team around issues in 

the finance configuration 
 Support given to ASC teams re upgrade testing for 5.17 

York Model 
Completion of the commercialisation work by external partner has been 
received. Partner agency has expressed in interest in creating a partnership 
and these details will be discussed by senior management. This aspect of 
the project has been closed pending further decision making.  
 
Additional- Preparation for Adulthood.  
A workshop was convened by the programme office at the request of the 
Assistant Director in Adults and Children's Services. Connections will be 
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made with Impower and NDTi regarding coordinated plan for Adults and 
Children's to take this work forward. See next steps.  

Future outlook 

A revised forward plan for the work has been done and will be discussed 
and agreed in detail with AD Adults Social Care on 14th October. 
 
LD review 
2 peer support sessions have been organised for 07/11/19 and 19/11/2019. 
Planning and preparation for these will commence in the coming period. 
The LD team will continue train on conversation record awaiting 
implementation in the system.  It is intended that we will make use of this 
with providers at the same time (see above re provider forum opportunities). 
Training session will be held at Systems House on 09/10/19. 8 of the team 
have attended sessions.  Workers who were unable to attend encouraged 
to book on other sessions.  It is noted that there are significant links to PFA 
work (see below) and the programme will integrate the two strands of work 
after discussion with Children's and Adults managers.  
 
Preparation for Adulthood. 
Meetings are planned with Impower (consulting in Children services) on 
16th October to align plans and PMO will provide and outline plan during 
the period for agreement with relevant parties. Diffusion and agreement 
of governance arrangements etc. will take place this period.  
 
Review. 
New paperwork to come in within next 4 weeks. Then need a period of 
support ahead of evaluating impact of this on culture of reviews undertaken 
(i.e., are we seeing improvements in proportionately, good conversations, 
focus on wellbeing and creative solutions, reduction in over provision). We 
will look to promote use of community settings for reviews. Also 
consideration to be given to duty contact being considered a review and if 
so, how this is communicated to customers Stage 3 training re MCA and 
safeguarding – still to be developed - planning will commence. 
 
Paperwork & ICT systems.  
This next period will start to plan for the final 6 months of development 
required. Specifically: Carers work flow, Safeguarding work flow, • 5.17 
upgrade (coordinating acceptance testing for the ASC teams); Overview 
strategy paper on information-sharing & IG; Review of data quality & 
configuration for services on Mosaic and Tidy-up of config & legacy data. 
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Evaluation  
We await the response of NDTi of our evaluation data and will be planning 
a field visit from them to the site to arrive before Jan 2020. 
Reports to The Programme uses existing Management Structures 

in the HHASC Directorate and uses DMT as its 
Programme Board. 

Exec member Cllr. Carol Runciman 
Director 

responsible 

Sharon Houlden:  Corporate Director of Health, Housing 
and Adult Social Care 

Dependencies Market development, Comprehensive Information, 
Advice and Guidance for ASC 

Link to paper if 
it has been to 
another 
member 
meeting  

Additional Adult Social care Support and Resources 

Executive May 2018 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ve
r=4 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4


30 
 

Project title Outer Ring Road (A1237) 

Reporting 
period 

October 2019 

Description 

This project increases the capacity of 7 roundabouts on the ring road to 
reduce orbital and radial journey times. Upgrades would be to a similar 
standard to the A59 and A19 roundabouts with 3 lane approaches and 2 
lane exits on the A1237. The enhancements will be designed to 
accommodate future dualling where possible. 

Overall status this period (Oct)  Overall status previous period (Sep) 
 

 

Current status 

1. A report was presented to the September Executive Meeting to inform 
Members about progress on YORR.  A number of decisions were taken, 
the key one being approval to pursue a CPO at Monks Cross. 

2. Negotiations with landowners at Jcn 7 Monks Cross are still open and 
ongoing to enable the acquisition of land and provide Great Crested 
Newt mitigation measures.  The project team continue to engage with 
the landowners but progress is slow. 

3. Continue with design and development work for upgrading Jcn 4 
Wigginton Rd. 

4. Commence drafting the CPO for Monks Cross. 
5. Preparation of a Final Business Case for Jcn 3 Clifton Moor. 
6. A design workshop was held to tease out key decisions on Great North 

Way, Strensall Rd and Haxby Rd junctions. 

Future outlook 

1. Submit Final Business Case for Jcn 3 Clifton Moor to WYCA. 
2. Continue to negotiate with landowners at Jcn 7 Monks Cross to acquire 

the requisite plots of land to undertake the civil engineering works. 
3. Progress discussions with landowners at Jcn 4 Wigginton Rd to achieve 

a design freeze. 
4. Make preparations for an invitation to tender for civil engineering works 

at Jcn 3 Clifton Moor. 
5. Finalise Statement of Reasons for Jcn 7 Monks Cross CPO. 

Reports to Project reports into the Transport board, Project 
Board and Lead Members Board 

Exec member Cllr Andy D’Agorne 
Director Neil Ferris – Corporate Director of Economy and 
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responsible Place 

Dependencies LTP4, Local plan 
Link to paper if it 
has been to 
another member 
meeting 

Executive July 2017 - Proposed York Outer Ring 
Road Improvements / Approach to Deliver 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MI
d=10188&Ver=4 

 

Executive December 2018 

A1237 Outer Ring Road – Dualling Update 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MI
d=10475&Ver=4 

 

Executive September 2019 

York Outer Ring Road Improvements Update  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MI
d=11109&Ver=4 

 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10475&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10475&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&Ver=4
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Project title Housing Delivery Programme 

Reporting 
period 

October 2019 
  

Description 

The accelerated delivery of mixed tenure housing across multiple sites in 
the city. 

Overall status this period (Oct)  Overall status previous period (Sep) 
 

 

Current status 

Executive approved the recommendations of the Housing Delivery 
Programme report. These were: 

i. Note the progress made on Lowfield, Ashfield football pitches, and 
Duncombe Barracks and the procurement of a design team to help us 
deliver the objectives of the Housing Delivery Programme. 

ii. Approve the ‘Building Better Places’ Design Manual (Annex B) as the 
new set of standards for the Housing Delivery Programme. 

iii. Support the ‘Shape Homes York’ brand and the creation of a website 
to support our open market and shared ownership sales. 

iv. Support the proposed approach for site based business case 
development, the setting of open market and shared ownership sales 
prices (supported by  RICS valuations and guidance from procured 
sales agent) and agreeing sales including the associated delegated 
authorities (see Annex C) with quarterly sales reports to be presented 
to the S151 Officer and Executive Member for Housing and Safer 
Neighbourhoods. 

v. Approve the proposed new public engagement strategy for the 
programme to ensure the voices of our communities are heard and 
responded to. 

vi. Approve the reallocation of the previously approved budget 
(Recommendation V - Building More Homes for York, Executive 
report, July 2018) to undertake detailed design work to develop and 
submit a planning application for the Askham Bar site. With this 
budget to instead be used to undertake the equivalent work at the 
Ordnance Lane and Hospital Fields Road site. The Askham Bar site 
to instead be brought forward as part of a later phase of development. 

vii. Note the proposed timetable for the submission of planning 
applications and a business case for Burnholme, Duncombe Barracks 
and Ordnance Lane/Hospital Fields Road. 
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Following Executive approval of the new approach to public engagement 
and the Design Manual, we had a public launch on 1st October. This event 
was attended by housing and design professionals, as well as councillors 
and members of staff. This was followed by 'Meet the Design Team' public 
engagement events at Burnholme and St Luke's Church. 

Future outlook 
 

i. The building contract for Lowfield will be signed and house building 
will start on site. 

ii. Design work will continue on the Burnholme and Duncombe Barracks 
site. 

iii. Further public engagement events will be organised for Burnholme, 
Duncombe Barracks and Hospital Fields Road/Ordnance Lane. 

Reports to Project team consisting of officers at the council who will 
advise on specialisms such as legal, housing, finance, 
and procurement. This project team feeds into the 
Housing Delivery Programme Board, which consists of 
senior officers and managers. The board guides 
decisions shaping the programme, setting objectives, 
scope, and timelines for projects. The board reports into 
the HCA as part of the partnership arrangement as well 
as One Public Estate. When milestones are met the 
programme will report into 'Capital and Asset Board' and 
'Health, Housing and Adult Social Care' and 'Employment 
and Place' Management Teams for co-ordination and 
major project issues. Decisions taken by the Council 
Management Team followed by Executive. 

Exec member Cllr. Denise Craghill 
Director 

responsible 

Sharon Houlden:  Corporate Director of Health, Housing 

and Adult Social Care 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting 

March 2017 Executive Meeting 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=931
1&Ver=4 

 

December 2017 Executive Meeting  

- Delivering Health and Wellbeing facilities for York 

- Establishing a Delivery Model and the Scope of the 
Programme 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
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- Delivering the Lowfield Scheme 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=101
94&Ver=4 

July 2018 Executive Meeting - Proposals 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=104
70&Ver=4 

 

October 2018 Executive Meeting - Duncombe Barracks, 
Burton Stone Lane 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=104
73&Ver=4 

January 2019 Executive Meeting- Building More Homes 
for York – removal of the HRA borrowing cap 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=104
76&Ver=4 

 

September 2019 Executive Meeting - Housing Delivery 
Programme Update  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&V
er=4 

 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10470&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10470&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10473&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10473&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&Ver=4
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Project title Centre of Excellence 

Reporting 
period 

October 2019 

Description 
 
City of York Council with its partners are planning to:  
 
a. Deliver a feasibility study to explore the opportunities and benefits of 

building a Specialist Disabled Children Short Break Facility in York.  
b. To expand the Family Intensive Rapid Support Team (FIRST) to 

incorporate a therapeutic short break residential element and to explore 
the opportunities and benefits of increasing the service offer to 
neighbouring Local Authorities across the region. 
 

The project is part of the wider development of services for disabled children 
and young people across the city and provides the council with an opportunity 
to:  
 

 Invest capital in developing a ‘Disability Centre of Excellence’ which has 
the potential to be a leader in innovative practice both regionally and 
nationally. 

 Make York Home for more disabled children and young people by 
reducing out of Area placements. 

 Develop and invest in service provision in order to generate future savings 
and income generating potential.  

 Deliver better outcomes for disabled children and young people including 
those with the most complex needs.  

 
FIRST is a specialist Clinical Psychology led service that supports families 
with children/ young people who have a learning disability, autism and the 
most complex behavioural needs. FIRST provides intensive assessment and 
intervention for children and their family at the point of potential placement 
breakdown. 
 
The proposed Specialist Disabled Children Short Break Facility would 
potentially incorporate and replace the short break residential provision 
currently provided at The Glen and Glen House.  

Overall status this period (Oct)  Overall status previous period (Sep) 
 

 

Current status 

Finance  
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 Client contingency is being monitored closely to ensure risk items and 
provisional sums remain within contingency budget. 

 There is an agreed payments schedule, linked to build milestones to 
drawn down NHSE Transforming Care Capital Grant 

Risks  
 Substation risk has significantly reduced. Legal agreement between 

all parties has been resolved and section 73 planning application is 
due to be complete on 16/1019 

 There is increased certainty to drainage risk. Costs and delay is being 
discussed, mitigated and challenged. 

 Ground risks have been significantly reduced 

  Programme  
 Potential delay to programme caused by risk above, all other parts of 

programme are on or ahead of schedule. 
 Piling has been completed 

Communication and engagement  
 Regular residents newsletter agreed and circulated 
 Ward councillors are being regularly briefed 
 School issues resolved and briefed on milestones 
 School safety posters have been completed by children at Hob Moor 

school 

School playing fields  
 Development of the school playing fields at the back of the school as 

a mitigation measure for playing fields used at the front has been 
completed on time and budget. 

  
Legal  

 All outstanding legal issues have been agreed 
 
Governance  

 Risks and decisions are been monitored, recorded and agreed 
through Project Board. 

Future outlook 

 Substation to be built 
 Substation and Drainage risks to be closed 
 Foundations to be completed 
 Safety posters design by children to be produced and put site 



37 
 

Reports to  The project is accountable to a Project Board chaired 
by Amanda Hatton - Director CEC. 

 The project Board contains representation from 
Children's Social Care, Health, Education, Adult 
Services and Finance. 

 The project Board is accountable to CEC DMT 
chaired by Amanda Hatton, Director of Children, 
Education and Communities. 

 The project Sponsor is Amanda Hatton.  
Exec member Cllr Ian Cuthbertson 
Director 

responsible 

Amanda Hatton - Corporate Director of Children, 

Education and Communities 

Dependencies None 
Link to paper if 
it has been to 
another 
member 
meeting 

Executive August 2017 - Re-Commissioning a Short 
Break Service for Adults with a Learning Disability 
based at Flaxman Avenue, York  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
190&Ver=4 

 
Executive January 2018 
Develop a Centre of Excellence for Disabled Children 
and their Families in York 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
195&Ver=4 
 

Executive April 2018 - Revised Recommendation in 
Relation to the Capital Budget 
http://democracy.york.gov.uk/documents/s122950/Centre%20of%20Ex
cellence%20for%20Disabled%20Children%20Executive%20Paper%20
April%202018%20Final.pdf 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
http://democracy.york.gov.uk/documents/s122950/Centre%20of%20Excellence%20for%20Disabled%20Children%20Executive%20Paper%20April%202018%20Final.pdf
http://democracy.york.gov.uk/documents/s122950/Centre%20of%20Excellence%20for%20Disabled%20Children%20Executive%20Paper%20April%202018%20Final.pdf
http://democracy.york.gov.uk/documents/s122950/Centre%20of%20Excellence%20for%20Disabled%20Children%20Executive%20Paper%20April%202018%20Final.pdf
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Project title Provision of School Places 

Reporting 
period 

October 2019 

Description 

The need to provide sufficient school places for current and future residents 
is a key statutory duty of CYC and will build an educational infrastructure for 
the city by forecasting likely demand and supply of school places over the 
medium term (until 2022/23). 

The aims of this project are to identify where and when additional school 
places will be required, and work with central government and the school 
community to provide places in good or outstanding schools. 

CYC is provided with some ‘Basic Need’ funding from central government 
for this purpose and will need to ensure that this and other sources of 
funding are used to best effect in those areas of greatest need, and to 
ensure that all educational provision is sustainable in the longer term, 
working with the school community. 

The project represents a significant priority for City of York council in 
delivering educational opportunities for residents. 

Overall status this period (Oct)  Overall status previous period (Sep) 
 

 

Current status 

This Period 

Throughout late 2018 and early 2019 the major focus of the project is on 
communicating – principally with schools and multi-academy trusts – both 
the general project approach to build awareness and confidence in the aims 
of the project, but also awareness of the headline figures of the future need 
for school places in each of the 4 secondary and 17 primary planning 
areas.  This builds upon earlier project work in building a robust and 
resilient data model to take account of many variables as they change.  The 
key variables are capacity, births, migration, additional housing and 
parental preference with forecasting work undertaken on an annual basis. 
As new datasets have been published in early 2019, these conversations 
with partners have needed to mature and develop to include finding 
solutions to the issues raised.  The project includes many statutory tasks 
and processes within the project framework to aide the project's aims - 
these include annual processes around school admissions and school 
buildings. 
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This project has five major work streams: capacity; communication; data 
modelling; forecasting; and policy.  Many of these are by the nature of the 
project and subject area annual or cyclical in each school year, with many 
related dependencies between them.  

Capacity 
 Net capacity assessments continue to be used to assist in calculating 

future funding through the 'SCAP' process with central government. 
These net capacity assessments continue to be reviewed this month 
as new information is received.  

Communication 
 Communication is ongoing with local schools and academy trusts in 

the city re: future forecasts. Schools continue to approach the LA 
where they wish to propose their own visions for expansion. The LA 
were this month approached by a school in the Secondary Planning 
Area - West with agreement to explore the use of a bulge class, 
should the need arise. 

 There is continued communication with residents, elected members, 
and with other partners throughout the lifetime of this 
project.  Communication with developers of some forthcoming 
housing sites continues, as does communication with those officers 
overseeing the draft Local Plan and future infrastructure plan for the 
city, to ensure the information we have is the most up to date. 

 Communication is ongoing that has enabled a report to go to the 
Council Management Team, prior to going to the Executive 
Committee, to address secondary school place requirements in the 
Secondary Planning Area - East. 

 Communication is also ongoing to discuss solutions to address 
secondary school place requirements in the south east of the city. 
Issues continue to exist around access and a consultation which will 
begin in November and conclude in January will seek to address 
these. These access issues will impact on the speed at which school 
places can be provided.  

 Communication continues this month both with colleagues in 
Planning, academies, and the developer to discuss the requirement 
for expansion to make a development in the north of the city viable. 

Data Modelling 
 Provisional submission of the annual SCAP process, for central 

government review has now taken place and formal sign off is 
expected later in the year. Additional information has been requested 
from the DfE and a response provided.  
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Forecasting  
 There is continued development of data sets, especially where 

significant housing is proposed. These forecasts are used to plan for 
future need and in order to work alongside colleagues in economic 
development and other major projects.  Several data analyses and 
reports have been modelled that can be deployed where there is a 
need for an in-depth analysis of pupil attendance and preference 
trends to aide discussions on the future planning of school places and 
admission arrangements. 

Policy 
 Priority areas continue to be supported with a limited amount of Basic 

Need funding, through the policies employed. Future spending needs 
to include supporting the growth in the numbers of pupils with 
additional needs - though this is outside the scope of this project, it is 
part of the parallel Inclusion Review. 

 Delivery of a very small number of basic need funding schemes for 
the current and upcoming financial year are ongoing at schools in 
Primary Planning Areas 4 and 5, with the practical completion date of 
each project expected in the next period. 

 Work continues to explore actual pupil yields from completed housing 
developments across the City of York, with some preliminary analysis 
already complete. 
- Coordinated admissions schemes for the 2021/22 school year have 
now been updated and the admission arrangements placed on the 
Forward Plan. Those Schools and MATs who are their Own 
Admission Authority have now been contacted regarding their 
admission policies/arrangements. 

Future outlook 

The main focus of this period:  

Capacity 
 Following the initial submission of the annual ‘SCAP’ return, await and 

respond to any further queries from the Department for 
Education.  This process continues for 2019 in coordination with the 
DfE, with final submission expected to take place in the Autumn term. 

 The Autumn Sufficiency Collection will take place during the next 
period. 

Communication 
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 Continued engagement with local schools and academy trusts to 
gather their views and identify any potential plans about how they 
could assist in providing for future need. 

 Continue communication regarding the proposal to address 
secondary school place requirements in the Secondary Planning Area 
- East York. 

 Continue to liaise regarding the proposal to address secondary school 
place requirements in the Secondary Planning Area - South East 
York. 

 Continue to move forward proposals to address the secondary school 
place requirements in the Secondary Planning Area - West York. 

 Identify related projects that may arise as a result of this project’s 
findings - particularly those at secondary level.  Some initial projects 
have already been identified and these proposals are included in the 
PAAPs. 

Forecasting 
 Early investigations have begun to look at how to model future SEN 

need across the city. 

Policy 
 Seek continued support to update and seek authorisation regarding 

project approach, scope and processes - to focus on the business 
changes as well as the business as usual processes identified initially 
in the project plan. 

 Continued work around a refined planning policy approach re: 
Housing Developer Contributions (HDCs) for current and future 
developers is in review with colleagues in Planning to ensure 
compliance with wider CYC policy and agreements re: Local Plan. 

 Work will continue on the admission arrangements for the school year 
starting September 2021. 

 The pupil yield delivered from recent housing developments in York, 
will continue to be investigated this month. 

 The capital position will be reported back to the DMT during this 
period. 

Project Plan 
 Further develop, communicate and agree the project plan. 

Reports to Project is overseen by Children, Education and 
Communities Directorate Management Team and 
Executive Member for Children and Young People as 
necessary. 

Exec member Cllr Ian Cuthbertson 
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Director 

responsible 

Amanda Hatton – Corporate Director of Children, 
Education and Communities 

Dependencies Local Plan Policy, Economic Strategy, City Transport 
Policy 

Link to paper if 
it has been to 
another 
member 
meeting 

Executive February 2018 
Admission arrangement for the 2019/20 school year 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10
196&Ver=4 
 

Executive July 2019 - The Provision of School Places 
and Allocation of School Capital Budgets 2019-2023 to 
Address Secondary Place Pressures 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11
107&Ver=4 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4


43 
 

Project title Housing ICT Program 

Reporting 
period 

October 2019 

Description 

The Housing ICT Programme is a major ICT enabled business 
transformation and culture change programme which will deliver a new 
operating model and systems for Housing and Building Repairs Services, 
based on customer centric, holistic services to be delivered with first point 
of contact resolution at a place, time and manner that suits the customer. 

Overall status this period (Oct)  Overall status previous period (Sep) 
 

 

Current status 

The overall programme work stream status remains at green this month as 
the programme remains on track and no major issues are being 
encountered.  

Implementation planning is now complete and, following Programme Board 
agreement, we have now baselined the Implementation Plan and have 
commenced our implementation work outright. 

Since the last Board meeting the Core module work package and 
configuration has taken place as well as full system administration training 
for key members of the programme team.  Planning now continues in the 
run up to configuring the repairs and maintenance, voids and rents and 
arrears modules. 

Recruitment continues for the two current vacant programme posts – the 
Full-Stack Developer to support the Total Mobile integration and the 
Programme Support Officer. A System Support Analyst and a Business 
Change Agent have both joined the programme and the remaining 3 
Business Change Agents will join the programme by the end of the month. 

Following further Capita errors within the final draft plan, modules being 
included that we hadn’t procured and a further delay to receiving the 
finalised baseline implementation plan we have re-escalated project 
concerns to Capita with our current Project Manager at a senior level. 

No new risks or issues have been identified this month. One existing 
programme risk is increasing that needs to be highlighted to Board at this 
stage (availability of a project room for the programme team affecting team 
wellbeing). 

Future Outlook 



44 
 

In the next month the programme will continue implementation of the new 
ICT system and progress the business change work stream. Key activities 
will be: 

 Continuing detailed implementation workshops across Housing Services, 
work package completion and configuration kick-offs with the supplier for 
the set of modules to be configured in October 

 Recruitment to the Programme Support Officer finalised 
 Benefits mapping next steps agreed alongside producing the draft 

business change action plan 
 Implementation launch open event date agreed and planning underway 

to launch implementation to the department/wider 
 Programme Team move to a new office base at Swinegate Court East. 

Reports to Programme reports to the Housing ICT Programme 
Board.  This group is chaired by the Assistant Director 
for Housing and Community Safety. 

Exec member Cllr. Denise Craghill 
Director 

responsible 

Sharon Houlden:  Corporate Director of Health, 
Housing and Adult Social Care 

Dependencies Digital Services Programme – for delivery of other inter-
dependent projects and technical resources 

Link to paper if 
it has been to 
another 
member 
meeting  

N/A 
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Project title Smart Travel Evolution Programme – STEP 
Reporting 
period 

October 2019  

Description 

STEP is a programme of delivery that will prepare York for the coming 
revolution in adoption of connected and autonomous vehicles and 
managing whole city mobility. The project aims to achieve this by: 
 
Improving communications to transport infrastructure and collecting more 
transport data. 
 
Building a transport data platform to assist the City to meet big data 
challenges and making more of this data accessible. 
 
Improving transport modelling, that allows us to run City wide models at 
varying scales, in near real time. This allows us to understand the way the 
transport network is performing and is expected to improve our transport 
planning activities. 
Overall status this period (Oct)  Overall status previous period (Sep) 

 
 

Current status 

In the last reporting period: 

 Data platform specification worked on further. 
 Modelling ITT closed. 
 GLOSA specification draft version sent to stakeholders for review.  

Future outlook 
 
In the next reporting period: 

 GLOSA service to go out to tender 
 Modelling tender evaluation to begin 

Reports to The STEP board reports in to Economy and Place DMT 
and PM updates executive member and Executive 
when required for updates and approvals. 
Key decisions are agreed by the Transport Board 
before reaching executive member or Executive. 

Exec member Cllr Andy D’Agorne 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 
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Dependencies The Transport Capital Programme and TSAR Project 
Link to paper if 
it has been to 
another 
member 
meeting 
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Project title Flood Risk – York 5 Year Plan 
Reporting 
period 

October 2019  

Description 

CYC are working closely with the Environment Agency to deliver a range of 
localised improvements to the cities flood defences, this work – the York 
Five Year Plan – has been developed following the floods and is supported 
by Government investment. In addition to this we are working with the EA 
on a catchment scale study to identify opportunities for wider interventions 
across the River Ouse catchment to further reduce future flood risks into the 
long term. 

Overall status this period (Oct)  Overall status previous period (Sep) 
 

 

Current status 
 
CYC continue to work closely with the EA on the delivery of the York Flood 
Alleviation Scheme as part of the York Five Year Plan. 
 
CYC are members of the Programme Board and EA continue to attend 
quarterly Executive Member for the Environment Decision Sessions and 
Economy & Place Overview and Scrutiny bi-annually. 
 
19 flood cells have been identified and schemes to improve existing or build 
new defences are in varying stages of development in a prioritised manner 
across the city to deliver the projects stated required outcomes, as 
determined by Defra, to better protect 2000 homes and businesses in the 
city. 
 
The Outline Business Case has been agreed by the EA Large Project 
Review Group for all 19 flood cells. 
 
Planning applications are being submitted for a range of cells, construction 
has begun on two flood cells - North Street/Memorial Gardens and St 
Peters School. Planning permissions are being considered for 
Clementhorpe and Clifton Ings. 

Future outlook 

 Planning applications are expected for further schemes in the next 3 
months. 

 Construction will be completed by Memorial Gardens and the north 
Street defence works will be close to completion. Construction works will 
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continue by St Peters School and the Clifton Ings site will begin to be 
developed. 

Reports to The Project board sits within the Environment Agency. 
The Environment Agency has a formal programme 
board in compliance with PRINCE2 methodology, CYC 
are a member of the board. The lead Executive 
member receives a quarterly report and it is the subject 
of a bi-annual report to Economy and Place scrutiny 
committee. This approach to governance has been 
approved and adopted by Executive. 

Exec member Cllr Andrew Waller 

Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
Link to paper if 
it has been to 
another 
member 
meeting 

Executive February 2017: CYC Response to the 
Independent Flood Inquiry  
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&
Ver=4 

 

 

 

 

 

 

 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&Ver=4
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Project title City Centre Access 

Reporting 
period 

October 2019 

Description 
 
Project involves the feasibility and design of static and automated measures 
to be implemented into the area around Spurriergate, Coney Street, 
Parliament Street and York Racecourse to provide public protection from 
potential vehicle attack. 
 
The proposals follow firm Police and Counter Terror Unit advice to 
implement measure to protect areas of high footfall. 
 
The automated measures will retain vehicle access outside the footstreets 
hours and allow emergency and other urgent access during footstreets 
hours through a system of control by CYC. 

Overall status this period (Oct)  Overall status previous period (Sep) 
 

 

Current status 

Executive agreed to progress with the Phase 1 measures on 29.08.19 and 
Detailed design is entering the final stages for the phase 1 area of the city 
centre and York Racecourse.  
 
Following the recent appointment of an interim project manager we have 
been able to progress the programme further where the resources of the 
PM have focused on:- 

 the Exec Member Decision session report development 
 detailed design stages and trial trenches 
 project management office work including a review and update of the 

project plan 
 and start the procurement of a supplier to procure and install the HVM 

measures.   

Additionally Gough and Kelly are working with the PM to finalise the 
operational procedures and protocols in addition to CCTV camera location 
and installation with our security consultants as well as the PIA work. This 
will then be fed to MFD who are the principal designers. 
 
The decision by the Executive is that the report that was originally due for 
June, then July has now been delayed to August. As a result the project 
plan has been updated to reflect the timescales of potential procurement 
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and installation/operation of the HVM measures. Instruction from officers is 
to achieve some of the permanent measures prior to Xmas 2019. 
  
An initial set of 8 fixed bollards have been ordered and installation dates set 
for the bottom of Parliament Street to enable removal of some of the 
temporary measures in place. 
 
At director instruction the project scope increased to assist with HVM for 
Xmas market, Xmas Lights Switch on and New Year which has created 
quite an urgent workstream which we are progressing with. 
 
Date set to consider any amendments to the budget at the December Exec, 
2019 

Future outlook 
 

 Resolve any issues regarding the HVM for Xmas events. 

 Oversee installation of Parliament St Bollards (8No) 

 Hold Procurement Stage 1 bidders day 

 Prep for December Exec / revise budget estimates 

 Progress the operational procedures documents 

 Handover to new Project Manager for the CCA work 

 Undertake trial holes for permanent measures 

Reports to Programme reports to the Transport Board and is advised 
by the York Counter Terrorism Working Group 
There is a CYC internal working group working on the 
detail. This group is chaired by the Assistant Director for 
Transport, Highways and Environment. 

Exec member Cllr Andy D’Agorne 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 

Link to paper 
if it has been 
to another 
member 
meeting 

Executive February 2018:  City Transport Access 
Measures 
 
Executive September 2018:  City Centre Access Update 
and Priority 1 Proposals 
 
Executive August 2019: City Centre Access Experimental 
Traffic Order Conclusion and Phase 1 Proposals 
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Project title Parking Review  
Reporting 
period 

October 2019 

Description 

This project deals relates specifically to the research, procurement and 
implementation of a new parking back office system to replace the old and 
soon to be out of date back office system, Parking Gateway.  In turn this 
new system will help to bring around a change in how parking is managed 
and how our customer interact with us by taking forward a customer self-
service system, such as the purchasing of parking permits and dealing with 
PCNs (Penalty Charge Notices). 
 
More than 25% of footfall in the customer centre is for Parking related 
matters. This has been attributed to complex policy, under performing IT 
systems and associated processes and lack of available online services for 
customers. There is an opportunity to resolve a number of issues with a 
change project with an ICT back office system change. 

As part of the project the council ICT team are looking into how this system 
could interface with existing CYC systems, such as FMS and CRM but 
looking forward, of these systems can interface with other systems such 
as parking machines. 

Overall status this period (Oct)  Overall status previous period (Sep) 
 

 

Current status 

Key progress for this period (September): 

 Completion of reference site calls/visits 
 Selection of winning supplier and award letter submitted 
 Meeting with the new supplier to discuss next steps and develop the 

data migration plan 
 Contract review activities 

Future outlook 

Key Work for the next period (October): 

 Review of detailed work to develop the configuration of the new system 
between all CYC teams and the new supplier (WSP). 

 Development of an Executive Member report for the November decision 
session in response to the March 2019 parking scrutiny report and 
additional works and request of Members for the new system. 
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 Review of the RAID log that will be submitted in the next report 

Reports to The project is steered by the Parking working group and 
reports to the Transport Board 

Exec member Cllr Andy D’Agorne 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
Link to paper if 
it has been to 
another 
member 
meeting 

Executive February 2016: Parking Review 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8846&V
er=4 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8846&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8846&Ver=4
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Project title Children in Care Residential Commissioning 
Reporting 
period 

October 2019 

Description 

City of York Council utilises many placement options in order to look after 
children and young people who are not able to live within their immediate 
birth family.  City of York Council’s mainstream and short break foster 
carers are recruited and trained to look after York’s most vulnerable 
children and young people. 
 
To deliver on our commitment to the Making York Home vision and the 
aims of the Child in Care Strategy our priorities are; 

 The recruitment of new foster carers 
 The retention of the current fostering workforce, and 
 Increasing the options and flexibility of other placement provisions 

including residential. 

Overall status this period (Oct)  Overall status previous period (Sep) 
 

 

Current status 

Foster care recruitment  

 Foster care recruitment specification has gone out to procurement. 
Interviews for 2 lots looking at design collateral and digital campaign 
will take place 18/10/19 

Residential 

 Property specification agreed 
 All property options have been explored 
 Decision making protocol has been agreed 
 Key stakeholders have been briefed 
 Property department are highlighting buildings to purchase. 

Future outlook 

 Make offer on properties 
 Develop service specification and contract budget 
 Market engagement exercise with potential providers   

Reports to CEC DMT and Project Board 
Exec member Cllr Ian Cuthbertson 
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Director 

responsible 

Amanda Hatton – Corporate Director of Children, 
Education and Communities 

Dependencies None 
Link to paper if 
it has been to 
another 
member 
meeting 

Executive July 2019 - Children in Care Residential 
Commissioning Plan 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11
107&Ver=4 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
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Project title Inclusion Review 
Reporting 
period 

October 2019 

Description 
 
The purpose of the inclusion review will be to ensure that The Local 
Authority and School Community work together to maximise the opportunity 
for early intervention and prevention and to improve the outcomes of 
children and young people with special educational needs and/or disabilities 
(SEND).  
 
The review will examine the current configuration of services and the use of 
funding to support SEND to ensure that there is greater clarity and 
accountability around the use and impact of resources. The pressures on 
the High Needs funding block within the designated schools grant (DSG) 
means that there are accelerating financial pressures in meeting the needs 
of children and young people with SEND.  
 
A key purpose of the Inclusion Review is ensuring that the pressures on 
High Needs funding are being managed effectively whilst ensuring that the 
local authority is able to deliver its statutory duties articulated in the 
Children and Families Act, 2014 and the SEND code of practice. 
 
Overall status this period (Oct)  Overall status previous period (Sep) 

 
 

Current status 
 
Phase 3 of the Inclusion Review has started and a steering group 
appointed. The programme plan will be developed by this group using the 
recommendations from phase 2 of the review.  
 
The strategic principles developed in stage 2 have been agreed and shared 
with the Council's Executive, Schools forum and members of the York 
Schools and Academies Board. 
 
Capital works have taken place at Hob Moor Oaks primary special school 
(August 2018) and capital works have been agreed to support the 
development of the post 19 local education offer at Blueberry academy and 
Askham Bryan College. 
 
Expressions of interest for secondary satellite provision have been received 
and a project plan is in the early stages of development. 
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A feasibility study is taking place with a primary school to support the 
development of a proposed primary ERP provision. 
 
Preliminary work to review the Behaviour and Attendance Partnership 
protocols and processes is underway. 
 
A steering group has been established to oversee the academy conversion 
of the Danesgate Community. This will put in place a commissioning 
agreement with the South Partnership Multi-Academy Trust which will 
define the future relationship between the local authority and Danesgate 
when it becomes an alternative provision academy. 
 

Future outlook 

The project plan for the work with IMPOWER has been established and the 
hypotheses have been identified and confirmed. A programme of meetings 
with stakeholders has been established and feedback on findings to the 
secondary heads forum has been booked for 22nd November. 
 
ME and MS visited the secondary heads forum on 20th September. 
Discussion focused on the development of alternative provision and the 
need to look at curriculum pathways in KS4. The secondary heads forum 
has established two task and finish groups to look at AP and curriculum and 
both groups will report back to the forum on 22nd November. 
 
A joint workshop with adult services took place on 30th September focusing 
on preparation for adulthood. Outcomes from this meeting were discussed 
at a joint adults/childrens DMT meeting on 1st October and it was agreed 
that a focused pilot project should be established with support from 
IMPOWER. The work would be to identify a group of parents who can form 
a small group to work with to develop the new approach to preparing for 
adulthood which will focus on what makes a good life with less reliance on 
statutory services. 
 
DB is working with the head of Danesgate to bring clarity about the current 
Danesgate offer by looking at the educational packages in place for each 
pupil. This will be used to inform the commissioning plan. 
 
DB and ME have rewritten the Fair Access Protocols and they are now out 
to consultation with the secondary heads. 
 
Admissions processes for Danesgate are being strengthened to improve 
gate-keeping. All requests for admission must now come through EHCP 
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panel for CYP with EHCPs and an MSP/FEHA is required for requests 
coming to the BAP. 
 
Recruitment to the SEND/AP commissioner post was unsuccessful in 
September. The job description is being revised and the post is being re-
advertised. 

Reports to CEC, DMT 
Exec member Cllr Ian Cuthbertson 
Director 

responsible 

Amanda Hatton – Corporate Director of Children, 
Education and Communities 

Dependencies None 
Link to paper if 
it has been to 
another 
member 
meeting 

Executive November 2018:  The Inclusion Review and 
the Special Needs Capital Grant 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1
0474&Ver=4 

 

Executive August 2019:  Executive Report Danesgate 
Land Academy Conversion 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1
1108&Ver=4 

 

  

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11108&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11108&Ver=4
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Project title Be Independent 
Reporting 
period 

October 2019 

Description 
 
Be Independent (BI) is the provider of the Council’s community alarm and 
equipment service.  This includes a 24 hour response service, 
assessment and installation of equipment, telecare and assistive 
technology services. These services play a key role in supporting better 
outcomes for individuals either in their own homes, supported living or in 
residential and nursing homes across the City. The aim is to prevent, 
reduce or delay the need for care, enabling people to be as independent as 
possible.  Previously provided in-house, the service was externalised in 
2014 and the Council supported the establishment of a social enterprise in 
the form of a Community Interest Company (CIC) to deliver the service.  
  
In June 2018 the Executive agreed to the transfer of Be Independent 
service back to the Council and the direct management of Health, Housing 
& Adult Social Care.  
  
All assets and liabilities will be transferred from Be Independent to the City 
of York Council and staff transfers will be agreed under TUPE. 
  
Following the transfer which was completed in August 2018, an operational 
review of the service has commenced to understand its core functions, 
purpose, strengths and areas for improvement to ensure that it is 
sustainable. Whilst the overarching vision for the service will be co-
produced in line with the Council's vision, a 3 month IT scoping project has 
been commissioned to review the systems/processes currently in use as 
this is a key priority to move the service forward. 
 
Be Independent needs to have a robust IT infrastructure in line with CYC 
protocols to enhance and grow the business, and improve the customer 
experience of this Community Equipment & Response Service. 
 
By utilising the latest technology (GDPR compliant), workers will become 
agile and customers will have a seamless service from all teams including 
Business Support, Response, Assessment and Control Teams, where an 
overburden on paperwork is phased out. IT aims to integrate different 
software systems used for call handling, stock management and financing 
linked to a service manager with comprehensive performance reporting 
tools. Streamlining software systems and providing teams with the 
appropriate hardware (with internet connection) is a primary focus in order 
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for the teams to perform efficiently and effectively.  This will improve the use 
of resources, develop capacity and ensure a strength based approach can 
be implemented in the future. 
Overall status this period (Oct)  Overall status previous period (Sep) 

 
 

Current status 

 Findings from the 'As Is' & 'To Be' Workshops carried out with delegates 
from the Response, Assessment, Control, Warehouse, Driver and 
Administration teams were presented to the project board on October 
2nd 2019. Waste / unnecessary hand-offs (from value stream maps) 
within a process was highlighted as a result of legacy. These were 
indicative costs as based on time estimates.   

 Findings will be shared with BI managers in October.  
 PNC 8 & Windows 10 solution has been agreed - awaiting a negotiated 

final price from the supplier on the upgrades and time-scales.  
 To Be maps will be used as starting points from which changes can be 

prototyped against with user research.  
 The need for a desktop resource for 3 months has been shared at 

project board on October 2nd 2019 in order to progress work on device 
trials with assessment team. 

 Full access to Mosaic has been approved at the Adults Mosaic 
Governance Board on September 24th 2019 for BI staff. Some 
remaining areas of work to complete the change request is due to be 
complete soon.  

 IoT trials with Karantis360 & Grandacare are actively being progressed 
as work in parallel to enhance the customer experience. 

Future outlook 
 
Phase 1 

 Upgrade x 12 PNC workstations to Windows 10 & PNC 8 by 
December 2019 

 Set objectives based on the ambitions of BI's commercial plan & 
mission statement 

 Work to complete for Mosaic full access - now approved 
 Ongoing work IoT trials (Karantis360 & Grandcare) in evaluating 

impact on customer experience 

Phase 2 
 Research with customers 
 Research with OTs 
 Evaluating Tunstall  
 Formulating To Be processes for prototyping change 



60 
 

 Desktop engineers for compatibility of device trials 
 Further information on Community Equipment Loans and impact in 

the Telecare & Response servic 

Reports to Head of ICT/Director level/CMT/Executive 
Exec member Cllr Carol Runciman 
Director 

responsible 

Sharon Houlden - Corporate Director of Health, 
Housing and Adult Social Care 

Dependencies None 
Link to paper if 
it has been to 
another 
member 
meeting 

Executive June 2018 - Transfer of Be Independent to 
the direct management of City of York Council 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1
0469&Ver=4 

 

 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469&Ver=4

