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Update of Major Projects 
 
Over the page is a summary of the Council’s Major projects: 
 
Please note before reviewing the “Large” project information: 

- The Summary of “Large” projects will evolve over time as projects 
progress, are completed and new projects are initiated and is 
provided to inform the committee in performing its role of risk and 
assurance of the project management approach. 

- Any project that achieves a score of 106 or more out of 160 qualifies 
as a “Large” or Major project and is included in this list. 

- Executive is responsible for scheme financing/policy and Scrutiny will 
perform detailed reviews of any relevant project. 

- The status (RAG – Red, Amber or Green) is provided as an overview. 
(RAG description, below, as agreed at the July 2016 A&G committee)  
 

Green  All the elements of delivery are within acceptable parameters.  

Amber  There are risks/issues with one or more elements of delivery. 
There is a plan in place to bring the project back within 
acceptable parameters and it is in the control of the project 
team.  

Red  There are issues with one or more elements of delivery and 
there is no plan in place to mitigate or there is a plan emerging, 
but it is out of the control of the project team  

 
- See the matrix below when reviewing the risk scores. 
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Large projects summary Previous 
period 
(RAG) 

This 
period 
(RAG) 

Direction 
of travel 

Older person’s accommodation 
(ASC) 

Green Green Same 

York Central Amber Amber Same 

Castle Gateway Amber Amber Same 

Local Plan Amber Amber Same 

Guildhall Amber Amber Same 

Community Stadium Green Green Same 

Adult Social care – Future focus Green Green Same 

Outer ring road (A1237) Amber Amber Same 

Housing development (HCA 
partnership) 

Amber Amber Same 

Specialist Disabled Children Short 
Break Facility 

Green Green Same 

Provision of School Places 2017-
2023 

Amber Amber Same 

Allerton Waste Recovery Park 
(AWRP) 

Amber Amber Same 

Library Procurement Project Green Green Same 

Housing ICT Programme Amber Amber Same 

 
  



3 
 

Detailed updates 
 

Project title Older Persons’ Accommodation Programme  

Reporting 
period 

July 2018 

Description 
 
The Council’s Executive on 30th July 2015 approved the Business Case for 
the Older Persons' Accommodation Programme in order to prepare the city 
for a 50% increase in the size of the over 75 people.  This will: 
 

 fund 24/7 care support at Auden House, Glen Lodge and Marjorie Waite 
Court Sheltered Housing with Extra Care schemes;  

 progress with plans to build a 27 home extension to Glen Lodge; 

 seek the building of a new Extra Care scheme at Oakhaven in Acomb; 

 see the procurement of a new residential care facility as part of the wider 
Health and Wellbeing Campus at Burnholme; and 

 encourage the development of additional residential care capacity, extra 
care and age related housing, supporting older people to continue to live 
independently in their own home. 

These efforts will facilitate the replacement of council-run Older Persons’ 
Homes which are not longer fit for purpose. 
 

Current status 
GREEN 

This report now includes the Burnholme Project 

Glen Lodge Extra Care scheme 

1. Glen Lodge is now open and operational.  The flood damaged flats 
have now been let.  We are moving into normal letting and re-letting. 

2. Using Glen Lodge as their focus, Housing LIN are undertaking a 
"lessons learnt" exercise which will examine the service delivery 
models used and integration between service activities, specifically 
housing and care services.  The review is going well and their report 
expected by summer 2018. 

Burnholme Health & Wellbeing Campus 
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3. The Centre @ Burnholme [library and community facility] is complete 
and opened to the public on 23rd June 2018. 

4. Our partner for the Care Home @ Burnholm has appointed their 
builder and plan to begin construction in July 2018. 

5. Priory Medical Group continue to progress their plans for a 4,000 m2 
health hub.  They plan to re-locate GP services from three centres, 
bringing them together at Burnholme:  the surgeries at Tang Hall Lane, 
Millfield Avenue and Heworth Green.  They have begun the appropriate 
consultation on these moves engaging Health Watch.  They continue to 
work on the funding plan for the development. 

6. Executive at their meeting in July will be asked to agree the investment 
of £2.45m in works and the management arrangements for the Sports 
facilities @ Burnholme. 

Oakhaven Extra Care Facility 

7. Ashley House has appointed Places for People Housing Association as 
partner to be involved in the management of the Oakhaven Extra Care 
Scheme. 

8. Public engagement events in March 2018 have demonstrated support 
for their proposed building while also revealing some concern regarding 
size and position on the plot.  The size of the building is determined by 
the need to have at least 50 apartments on site.  Ashley House will now 
decide whether they wish to process to the submission of a planning 
application and, before doing so, will meet with the Head of Planning in 
July. 

Marjorie Waite Court Extra Care scheme 

9. Executive agreed in August 2017 to invest £6.6m in an extension 
to Marjorie Waite Court Extra Care scheme. This will deliver 29 new 
apartments, four new bungalows, a 172 m2 community facility and 
enhancements to the services in the wider complex. It will include 
homes to rent and homes to buy. 

10. The planning application for this work has been submitted and is 
expected to be determined in July 2018.  Meanwhile, tendering for the 
construction work has begun and is expected to conclude in August 
2018. 

Lowfield re-development 

11. The planning application for the Lowfield site including a detailed 
application relating to the housing, roads and public open space and an 
outline application relating to the care home, health centre, roads and 
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public open space and community & self-build was submitted in 
October 2017 and is expected to be considered by the Planning 
Committee in July 2018. 

12. Executive agreed that the Council should be the developer of the 
Housing on the site.  Cost consultants are engaged to price the 
proposals in order to confirm the affordability and profitability of the 
development. 

13. With regard to the Yorspace land, we have obtained an independent 
valuation of this site and entered into an Exclusivity Agreement for 
sale.  Yorspace have secured grant to progress their proposals and will 
be ready to seek consent to proceed once outline planning consent is 
secured. 

14. Executive has noted the progress being made to deliver new football 
pitches at the Ashfield estate and agreed that we can engage in a 
Community Asset Transfer to secure their long term use.  The planning 
application for these works has been submitted and we have submitted 
a funding application to the Football Foundation for a contribution to the 
cost of works.  Procurement of the works is under way and is expected 
to conclude in June 2018.  The planning application is expected to be 
determined in July 2018. 

Existing Older Persons’ Homes 

15. Executive in January 2018 agreed that we should procure a partner to 
take over the provision of services at Haxby Hall.  This procurement 
has been launched and will conclude in the summer of 2018. 

16. The proposal for a 64 bed care home at Fordlands has secured 
planning permission and construction work was planned to begin in Q1 
2018.  However, a request for a Judicial Review has been allowed and 
the hearing is scheduled for 16 and 17 July 2018.  However, 
preparatory works continue.  Members have confirmed 
their commitment to continue with the preparatory work.  A duplicate 
planning application will be considered by Committee in July 2018. 

17. The proposal to deliver 33 apartments on the Grove House site has 
been approved by the Area Planning Committee and sale of this 
site has now concluded. 

18. McCarthy & Stone are progressing well with the re-development of the 
Oliver House Older Persons' Home site (the home closed in 2012) to 
provide 34 retirement apartments. The scheme will be officially opened 
by Cllr Runciman in July 2018. 

19. Executive in February agreed to sell the Willow House Older Persons' 
Home site on Long Close Lane, Walmgate, for £2,75m to a developer 
who will use the site for residential dwellings. 
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20. Woolnough House older persons' home was closed in November 2017, 
with residents moving safely to new accommodation.  The building is 
suffering vandalism and we therefore plan to demolish it while we await 
the decision on future use. 

21. Following consultation on the option to close Windsor House on Ascot 
Way, Executive has resolved that the home should close with residents 
moving to new accommodation.  All residents have moved out and we 
are in the process of closing down the services on site. Executive also 
agreed that the site should be used for the Centre for Excellence for 
Disabled Children and their families. Enabling works necessitates the 
moving of the boiler that heats Lincoln Court next door, and this work 
will be combined with other improvements to Lincoln Court, subject to 
Member approval of the investment.  Executive have approved the 
investment plans for Lincoln Court and we expect to submit the 
planning application for the works in July 2018. 

22. Morrell House older persons home is now closed will all residents and 
staff moving safely to other locations.  This is the last and final home 
which is scheduled to close.  We will now "mothball" the building for a 
period of time until it is decided whether it is needed to provide 
temporary accommodation to assist the Haxby Hall redevelopment.  

New Independent Sector Care Home provision 

23. The Chocolate Works care home has opened, providing 90 care beds. 
The operator is slowly letting bedrooms so as to ensure a steady step 
up of service.  The Council have purchases some beds including 
accommodation for residents moving from Morrell House. 

24. The plan to build a 76 bed care home on the site of the Carlton Tavern 
on Acomb Road (next door to Oakhaven) to deliver an integrated care 
solution for older people with a range of care needs was approved for 
consent by Planning Committee in October 2017. However, a challenge 
to that decision meant that the Committee refused the application when 
they met in December 2017.  The applicant has submitted an appeal to 
the decision to withhold consent. 

25. An application to build a 66 bed care home on Green Lane in Clifton 
has been approved by the Planning Committee in January 2018.  
Construction has begun. 

New Independent Sector Extra Care provision 

26. Work has begun on the construction of the care home and Extra Care 
apartments at New Lodge in New Earswick.  The Joseph Rowntree 
Housing Trust expects the first phase of accommodation to be ready by 
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Q3 2019 and work will continue until late 2020. 
27. The Abbeyfield Society has submitted plans for the construction of a 25 

home extension to their scheme at Regency Mews off Tadcaster Road.  
We agreed nomination rights to a proportion of these homes.  
Area Planning Committee approved this application when they met 
in January 2018. Work is expected to begin later this year. 

28. Developers have discussed care home and extra care opportunities on 
sites elsewhere in the city. 

29. We will engage with the York Central team to evidence the need for 
and benefits of accommodation with care for older people in this area. 

Future outlook 

1. Subject to Executive agreement to investment and management at their 
meeting at the beginning of July, we will carry out public engagement on 
plans for the refurbishment and extension of sports facilitates at 

Burnholme in July and submit the planning application shortly after. 
2. Construction of the Care Home @ Burnholme will begin in July.  
3. The planning application for the Marjorie Waite Court extension will be 

considered by Area Planning Committee in July.  Subject to that consent, 
in August we will appoint the builder for the works and, meanwhile, we 
will carry out preparatory enabling works. 

4. The planning application for the Lowfield Green development, including 
an outline consent for a new care home, will be considered by Planning 
Committee in July.  Subject to the award of consent, we will procure a 
builder to begin work on the site.  We will also begin the procurement of 
a partner to deliver a care home on site. 

5. The planning application for the football pitches on the Askham Estate 
land will be considered by Planning Committee in July. 

6. Following further tenant consultation in July we will submit a planning 
application for the improvement and extension of Lincoln Court. 

7. We will agree next steps for Oakhaven. 
8. We will conclude the Haxby Hall procurement. 
9. The judicial review of the Fordlands planning consent will conclude in 

July. 
10. The planning appeal for the care home at Carlton Tavern will progress. 
11. The Glen Lodge review will conclude in the summer. 

The report on the further phase of the Older Persons' Accommodation 
Programme will be circulated for discussion in late June 2018 with the 
intention of taking it to Executive in September 2018. 

Key risks 
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A key risk relating to the granting Department for Education consent to 
dispose of land and/or buildings at the Burnholme school site is diminishing.  
Consent has been granted for the disposal of the building.  We new press 
for the playing fields consent.  The Burnholme Health and Wellbeing 
Campus proposals is carefully structured and brought forward in such a 
way as to minimise the impact upon the Programme should the consent not 
be granted to sell the playing field land. 
 
A key element of risk management of this project is contingency planning.  
As we move forward with the Programme we seek to identify key steps and 
to plan for alternative options at these steps so that, in the event of 
blockage or problem we can proceed to goal via an agreed alternative 
route.  At present these option points include: 
  
1. The award or not of HCA grant for the Glen Lodge extension. Should 

grant not be forthcoming CYC will use RTB receipts or Section 106 
"commuted" sums in its place. 
 
Grant has now been awarded including arrangements to allow recent 
potential changes to Housing Benefit regulations (the LHA issue) to be 
mitigated. 
 

2. When we have tested the market for interest investment in the residential 
care home at Burnholme (2016), should there be no willingness to invest 
CYC will ether invest itself or pursue the option to invest on the Haxby 
Hall site and buy more care beds from the independent sector. We are 
currently testing this via the Care Home procurement. 

 

Risk (brief description/ 
consequence) 

Control/action Gross Net 

Loss of EPH staff morale 
leading to negative impact 
on service provided to 
existing EPH residents. 

Maintain staff morale and focus 
through regular, open and 
honest briefings/updates; 
engagement through EPH 
Managers and staff groups; 
investment in staff training, 
support and development. 
 

19 2 

Project does not deliver the 
right number and type of 
care places required by the 
City. 
 

Regular market review. 
 
Modelling of predicted care 
levels to look at effect of the 
provision of different numbers 

19 6 
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Needs remain unmet. of care places by type. 

Increase in interest rates 
would impact negatively on 
borrowing. 

Use of capital receipts rather 
than borrowing. 
 
Use of capital receipts rather 
than borrowing. 

19 8 

There is insufficient funding 
to deliver all of the 
elements of the project. 
 
 

Sale of vacant OPH sites and 
land at Burnholme. 
 
Alternative sources of funding 
to be identified and secured in 
order to achieve full project. 

19 1 

Failure to secure planning 
consent for key 
developments will mean 
that new care provision and 
associated facilities are not 
forthcoming. 

Careful pre-planning 
consideration of likely 
objections and possible 
mitigations.   
 
Use of skilled advisers and 
pre-planning engagement in 
order to hear and explain.   

20 19 

Reports to Executive, CMT, Project board, DMT 

Exec member Cllr. Carol Runciman 

Director 
responsible 

Martin Farran – Corporate Director for Health, Housing 
and Adult Social Care 

Dependencies Burnholme Health & Wellbeing Campus 
Capital Programme  

Link to paper if 
it has been to 
another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive July 2015 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&V
er=4 

 
Executive October 2015 -  Grove House and Oakhaven Older 
Persons’ Homes  

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842
&Ver=4 

 
Executive July 2016 Demonstrating Progress on the 
Older Persons Accommodation Programme 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&V
er= 
 
Executive November 2016 (Willow house OPH) 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId
=9307&Ver=4 
 

Executive December 2016 - Older Persons' 
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Accommodation Programme Update 
http://democracy.york.gov.uk/documents/s111003/Older%20Persons%20
Accommodation%20Programme%20Update.pdf 

 
Executive Feb 2017 - Sale of Land at Fordlands Road as 
Part of the Older Persons’ Accommodation Programme  
http://democracy.york.gov.uk/documents/s112465/Sale%20of%20Land%
20at%20Fordlands%20Road.pdf 

 
Executive March 2017 - Oakhaven Extra Care Facility: 
the sale of land to facilitate the development 
http://democracy.york.gov.uk/documents/s113398/Oakhaven%20Extra%
20Care%20Facility.pdf 

 
Executive March 2017 - Burnholme: the sale of land to 
facilitate the development of a Care Home; agreement to 
management arrangements for the Community & Library 
facilities; disposal of the Tang Hall Library site 
http://democracy.york.gov.uk/documents/s113384/Burnholme%20Report.
pdf 

 
Executive August 2017 - Investment in New Extra Care 
Accommodation for Older People at Marjorie Waite Court 
Following the Closure of Burton Stone Lane Community 
Centre  
http://democracy.york.gov.uk/documents/s116717/Investment%20in%20
New%20Extra%20Care%20Accommodation.pdf 

 
Executive August 2017 - A Further Phase of the Older 
Persons' Accommodation Programme Deciding the 
Future of Woolnough House Older Persons' Home  
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1019
0&Ver=4 

 
Executive September 2017 - Demonstrating Delivery of 
the Older Persons’ Accommodation Programme 
http://democracy.york.gov.uk/documents/s117298/Older%20Persons%20
Accommodation%20Programme.pdf 

 
Executive October 2017 - Disposal of Willow House, 
Walmgate, York  
http://democracy.york.gov.uk/documents/s117577/Willow%20House.pdf 

 
Executive December 2017 - A Further Phase of the Older 
Persons’ Accommodation Programme: Deciding the 
Future of Windsor House Older Persons’ Home 
http://democracy.york.gov.uk/documents/s119256/Deciding%20the%20fu
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ture%20of%20Windsor%20House.pdf 

 
Executive January 2018 - Securing a Sustainable Future 
for Haxby Hall Older Persons’ Home 
http://democracy.york.gov.uk/documents/s120959/Securing%20a%20Sus

tainable%20Future%20for%20Haxby%20Hall%20OPH.pdf 

 

Health, Housing and Adult Social Care Policy and 
Scrutiny Committee January 2018 - Update on Older 
Persons’ Accommodation Programme 
http://democracy.york.gov.uk/documents/s120609/Older%20Persons%20

Accommodaiton%20Programme.pdf 

 

Executive February 2018 – Disposal of Willow House 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1019
6&Ver=4 

 
Executive March 2018 - Investment at Lincoln Court to 
Create an Independent Living with Support Facility 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1018

9&Ver=4 

 

Executive April 2018 - Deciding the Future of Morrell 

House Older Persons Home 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1019

7&Ver=4 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



12 
 

Project title York Central  

Reporting 
period 

July 2018 

Description 
 
York Central is a key strategic development site for economic growth and 
housing delivery for the city.  The majority of the land is in the ownership of 
Network Rail and Homes England.  CYC have a role to play in de-risking 
the site and accelerating delivery with public sector partners.  In recent 
months, the site and the opportunity it presents have been positioned at all 
levels of Government as a priority site for support to enable delivery of 
locally-led regeneration and development schemes.  The capacity for the 
site to contribute to the achievement of the local plan housing targets is 
also a key consideration.  
 

Current status 
AMBER 
 
A draft design freeze set of parameter plans and illustrative masterplan 
(informed by extended community consultation, consultee liaison and pre-
application engagement) has been endorsed by the CYC Executive. 
Preparation of Outline Planning Application for full teardrop site and full 
application for phase 1 infrastructure (including infrastructure design to 
RIBA stage 3) continues and submission is now programmed for early 
August and Late September respectively.  
 
Procurement by CYC of infrastructure delivery partners is progressing, with 
the procurement strategy agreed. The design of the access road and 
bridge, and relationship with Millennium Green continues to 
develop. The draft design freeze presents an alignment which does not 
require additional Millennium Green land, but proposes landscaping to the 
infrastructure boundary on land which would remain within the lease.   
 
Partnership discussions are continuing and a Memorandum of 
Understanding has been agreed at executive. Co-development work on the 
Housing Infrastructure Fund bid has commenced and a submission date of 
10.9.18 for business case is targeted. Work to progress the west yorkshire 
+ transport fund project components is continuing, and public consultation 
on the works to the railway station frontage (a linked but separate project to 
York Central) has now concluded. 
 

Future outlook 
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Partnership discussions will continue and a Memorandum of Understanding 
has been agreed at executive. Co-development work on the Housing 
Infrastructure Fund bid has commenced and a submission date of 10.9.18 
is targeted for the business case. Work to progress the west yorkshire + 
transport fund project components is continuing. 

Key risks 

Risk (brief description/ 
consequence) 

Control/action Gross Net 

Delayed submission or 
determination of planning 
applications. 
 
Delayed submission or 
determination of planning 
consents would delay 
commencement of 
development and reduce 
public funding availability. 

Control mechanisms for this 
risk include: 

 Allocation of sufficient 
expert planning resource to 
the project 

 Effective engagement 
(including pre-application 
engagement) with the Local 
Planning Authority and 
stakeholders 

 Effective community 
consultation  & engagement 

 Procurement of expert 
planning legal advisors to 
ensure compliant approach 

 Effective engagement with 
the Local Planning Authority 
in respect of the Plan 
Making Function 

19 13 

Costs exceed the sum of 
funding and site value, 
leading to an unviable 
development proposition or 
the need to deliver an 
alternative development 
scheme which does not 
achieve all partner 
objectives. 

Contingency and optimism bias 
are built into current cost plans 
at appropriate levels. Technical 
design and assessment work is 
sufficiently detailed to allow a 
nuanced understanding of site 
costs 
 
 

23 22 

Inability to form an effective 
partnership and 
successfully engage 
investors/ developers will 
result in development 

Effective project governance 
and partnership arrangements 
are resulting in strong joint 
working. 
 

23 22 
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taking place in a piecemeal 
manner, if at all. 

 

Large-scale infrastructure 
interventions are required 
in order to realise 
development at York 
Central. Given the cost and 
timing of these 
interventions, partners are 
progressing their capital 
delivery in order to de-risk 
the project and enable 
commercial engagement. 
 
 

Detailed design of core 
infrastructure is currently 
underway; this follows 
significant testing and design 
of alternative approaches and 
technical assessment of 
performance. The proposed 
approach is considered 
feasible and deliverable and 
early market engagement is 
proposed to streamline 
processes and ensure 
pragmatism. 

22 17 

Reports to Executive, Economic Development and Transport Policy 
and Scrutiny Committee, Project steering group 

Exec member Cllr Ian Gillies and Cllr Keith Aspden 

Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Local Plan Policy, Economic Strategy, City Transport 
Policy 

Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive December 2015 – York Central and Access 

Project 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8844
&Ver=4 

 
Executive July 2016 – York Central 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303

&Ver=4 

 

Executive November 2016 - Consultation on access 
options 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307
&Ver=4 

Third party acquisitions 
http://democracy.york.gov.uk/documents/s110392/York%20Central%20-

%20Third%20Party%20Acquisition%20November%2016%20v7.pdf 

 
Executive July 2017: Project and Partnership Update 
http://democracy.york.gov.uk/documents/s115798/York%20Central%20U

pdate.pdf 
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Executive November 2017 - Preferred Access Route and 
Preparation for Planning 
http://democracy.york.gov.uk/documents/s118290/York%20Central.pdf 

 

Executive March 2018 - York Central Access 
Construction 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1018
9&Ver=4 
 

Executive June 2018 – Masterplan and Partnership 
Agreement 
http://democracy.york.gov.uk/documents/s124296/York%20Central%20E
xec%20Masterplan%20and%20PA%20JUne%2018%20V7.pdf 
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Project title Castle Gateway  

Reporting 
period 

July 2018 

Description 
 
City of York Council (CYC) are one of the principal land owners in the area 
around Piccadilly, the Eye of York, St George’s Field and the Foss Basin. 
This area is being referred to as the “Castle Gateway” and many parts of 
the area are underused, semi derelict or of poor quality. Many of the 
properties are for sale or owned by investors and there is a risk that the 
area will continue to be blighted or that important sites will be developed in 
a piecemeal manner. The area is urgently in need of a fresh vision to 
improve the locality and create a socially and economically sustainable 
future. As the principal landowner, CYC will be instrumental in delivering a 
joined-up regeneration of the area which will maximise social and economic 
benefits for the City. 
 

Current status 
AMBER 

Work continues on the preparation of planning applications for work 
package 1 of the masterplan, principally the multi-storey car park (MSCP)  
at St George's Field and apartments at Castle Mills. We are currently in the 
pre-application period with Historic England and the council's development 
management officers. We are also working with the Environment Agency to 
ensure the design of the MSCP responds to the flood issues, and are about 
to commence with preparatory archaeological investigation works.  
 
The key challenge to resolve for the detailed design to proceed is the 
Yorkshire Water sewers which cross both sites. This may require diversions 
or revised designs to accommodate the necessary easements. It is likely 
that this will delay to the anticipated planning application submission dates 
of autumn 2018 due to Yorkshire Water's 14 week statutory response 
period to any request to divert a sewer. However, contact has been made at 
strategic director level to try and expedite the process and to consider 
creative solutions which will minimise the impact on the developments.  
 
The demolition of Castle Mills is almost complete. The work is being 
undertaken by Newby, developers of Ryedale House, in return for a short 
term lease to use the land as a site compound. This is saving the 
council £180k, with the site returning to the council once we are in position 
to commence with the redevelopment. 
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In response to English Heritage abandoning their proposed Clifford's Tower 
visitor centre a report will be taken to the Executive in July withdrawing 
the previously agreed offer of a long term lease for the council land required 
for the development. This will not affect other elements of the land deal 
which formalise the complex land arrangements of Clifford's 
Tower, allowing the freehold transfer of the section of the motte that is in 
council ownership but under English Heritage's guardianship, or the short 
term lease enabling English Heritage to form a site compound for the 
unaffected restoration works to the Tower and motte. Meanwhile a 
partnership of English Heritage, the council and York Museums Trust is to 
be formed to explore other opportunities for a potential visitor centre or 
shared facilities for both the Castle Museum and Clifford's Tower.    
 
The temporary Rose Theatre on Castle Car Park is now complete and 
is hosting daily productions of Shakespeare throughout the summer. This is 
part of the long term strategy to change the car park in to a public space 
and events area. 
 
We are awaiting the outcome of the Leeds City Region Business Rates 
Pool to formalise a partnership with York Museum Trust (YMT) and to allow 
Castle Car Park to host a series of events in the summer of 2019. The 
partnership funding would allow YMT to bring forward their design work for 
the Castle Museum in advance of their December 2019 Heritage Lottery 
Fund bid. This will ensure our shared ambitions can be designed in 
conjunction. The events element of the bid would allow us to build on this 
summer's Rose Theatre to continue to promote the perception of Castle 
Car Park as an events space. 

Future outlook 
 
A meeting is scheduled with Yorkshire Water for August to explore options 
for the sewers that affect both the Castle Mills and St George's Field sites. 
This will consider diversions or designs which can accommodate the 
sewers and the required easements relating to them. This is a critical 
meeting to find solutions to allow the design for the planning applications to 
proceed. 
 
Site surveys for both sites will begin in July, including topographical, tree 
and ecological surveys. In addition archaeological monitoring required for 
the planning application will start this month, with the position of boreholes 
agreed at both locations with John Oxley.    
 
A meeting has been scheduled with West Yorkshire Combined Authority to 
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explore the funding options available under the West Yorkshire Transport 
Fund. The intention is to re-purpose existing funding that was previously 
secured for projects that are no longer proceeding to pay for the transport 
interventions in the Castle Gateway masterplan.  
 
Discussions are progressing with Steamrock on the regear of the 
Coppergate Centre lease. This has three elements; an agreement of the 
financial return to the council for extending Steamrock's head 
lease; ensuing they invest capital expenditure to improve the Coppergate 
Centre; and that the masterplan proposals for the rear of the Centre can be 
achieved. Once terms are agreed they will be taken to the Executive for 
approval.  
 

Key risks 

Risk (brief description/ 
consequence) 

Control/action Gross Net 

Insufficient legal resources 
and internal experience to 
support the establishment 
of a delivery model for the 
council’s assets. 
 
 

The council have already 
sought external legal 
advice from Bevan Brittain on 
earlier partnering opportunities 
in the Castle Gateway. It is 
probable that their (or another 
framework partner's) advice 
will be required in future.  
 
Legal are currently conducting 
a review of the project and 
identifying what resources are 
needed and whether this will 
be internal or external. 
 

21 14 

Land assets outside the 
council’s control do not 
come forward to market, 
continuing to undermine 
the area and depress the 
council assets and income 
 
Castle Gateway remains 
run-down, with a number of 
derelict, vacant or poor 
quality sites damaging the 
local area and having a 

Discussions with other land 
owners and developers are 
active and ongoing, and the 
Executive have asked officers 
to conduct detailed discussions 
with Steamrock Capital, the 
other major landowner in the 
area, to understand if there is 
an opportunity and potential to 
work in partnership. The 
outcome of this, and alternative 
delivery models, will be taken 

23 19 
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negative impact on the 
capital and revenue value 
of the council's assets. 

back to the Executive later this 
year.  
 
The proposals for a meanwhile 
use on 17-21 Piccadilly will 
lead to an improvement in the 
area and increased footfall 
which could act as the catalyst 
for development. 
 
A planning application has 
been submitted by 
Northminster for the NCP 
garage site on Piccadilly for a 
hotel and apartment 
development. 
 
Steamrock/Oakgate have 
permitted development rights 
to convert Ryedale House in to 
apartments and are preparing 
a planning application for the 
Banana Warehouse.  
 

The preferred masterplan 
option is economically and 
commercially unviable and 
can not be delivered 
through the income 
generated by the 
development values and 
profit. 

The council commissioned 
external commercial advice 
from Deloitte to test the 
preferred masterplan. This 
identifies the potential land 
values and developer profit 
that is achievable from council 
owned development sites 
(£22.5m) which could fund the 
project, and the cost of 
providing the new public realm 
and infrastructure (£30m). It is 
proposed that the funding gap 
would be met through a bid to 
the West Yorkshire Transport 
Fund and other emerging 
funding opportunities.   
 
Planning gain contributions are 

23 19 
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being sought  from  
applications received in the 
area to help deliver the key 
infrastructure improvements 
needed to achieve the vision. 
However, it should be noted 
that until the Local Plan is out 
for consultation, and ultimately 
adopted, the ability to 
maximise this funding stream 
is limited. 
 
A bid will be prepared and 
submitted to the West 
Yorkshire Transport Fund to 
finance major junction 
improvements and 
highway infrastructure 
proposed in the masterplan. 
 
Future business cases will be 
prepared for each of the 
council's development sites to 
establish the delivery 
mechanism and strategy for 
each individual work package. 
 
Ultimately, should the full 
ambition of the masterplan 
prove to be financially unviable 
the Executive will have a series 
of options from seeking 
external funding, scaling back 
the masterplan, or the council 
funding any viability gap. 
 

Lack of investment by the 
council could lead to missed 
commercial opportunities and 
returns, and delay or reduce 
the quality of the wider 
project 
 

There will be a number of 

A clear masterplan has been 
approved for the Castle 
Gateway with defined uses for 
council owned land assets. 
The Executive have committed 
to the next stage of delivery for 
the first development sites by 

21 20 
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options and opportunities 
for the council to consider 
throughout the Castle 
Gateway project. These will 
require varying levels of 
investment and risk.  
Choosing not to pursue 
some of these 
opportunities may result in 
the failure of the key aims 
of the project.  
 
 

creating a capital budget to 
secure planning permissions 
for work package 1 and 2. 
 
Alongside planning 
applications for each work 
package officers will prepare 
detailed business cases setting 
out delivery options to ensure 
that development proceeds 
once planning permission is 
secured. Each work package 
will contain elements of 
infrastructure and public realm 
that cost money and 
development opportunities that 
will generate a commercial 
return to help pay for that 
investment.  
 
A report will be taken to the 
Executive in the autumn of 
2018 to seek a capital budget 
to construct the proposed St 
George's Field multi-storey car 
park. This is the first step in 
delivering the heart of the 
masterplan by replacing and 
allowing the closure of Castle 
Car Park. 
 

Failure to secure West 
Yorkshire Transport 
Funding 
 
The key funding strategy to 
meet the masterplan's 
viability gap is to seek 
West Yorkshire Transport 
Funding for the major 
highways and transport 
infrastructure elements of 
the project. This is 

The Castle Gateway 
masterplan has been raised 
with WYCA at a strategic level. 
 
To mitigate this risk the 
business case for the funding 
will be made to the WYTF as a 
matter of urgency. Whilst some 
of this risk could be offset by 
delaying the planning 
applications until funding has 
been secured this could lead to 

20 19 
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envisaged to be in the 
region of £7.5m. 

a significant delay (as the 
WYTF bid process is 
considerable), but more 
importantly it would reduce the 
chance of any bid being 
successful as deliverability – 
evidenced by planning 
permission – is a key criteria in 
awarding funding. It would 
therefore improve the chances 
of a successful bid to proceed 
with the bid and planning 
applications in tandem. 
 

Reports to Working group has been established to manage the 
project governance. Chaired by Neil Ferris and reports 
through to the Executive.   

Exec member Cllr Ian Gillies 

Director 
responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Local Plan Policy, City Transport Policy 

Link to paper if 
it has been to 
another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive October 2015 - York's Southern Gateway 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842
&Ver=4 

 
Executive November 2016 - Land Assets on Piccadilly 
http://democracy.york.gov.uk/documents/s110378/Executive%20report%
20-%20Update%20on%20land%20assets%20on%20Piccadilly.pdf 

 
Executive January 2017 – Update York Castle Gateway 
http://democracy.york.gov.uk/documents/s112252/York%20Castle%20Ga
teway.pdf 

 
Executive August 2017 - Proposed Temporary Use of 
Part of Castle Car Park  
http://democracy.york.gov.uk/documents/s116648/Castle%20Car%20Par
k.pdf 

 
Executive April 2018 - Castle Gateway Masterplan 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=1019
7&Ver=4 
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Project title Local Plan  

Reporting 
period 

July 2018 

Description 
 
The 'Local Plan' is a citywide plan which sets the overall planning vision and 
the spatial land use strategy for the city. It provides a portfolio of both 
housing and employments sites for at least a 15 year period and will set the 
Green Belt boundaries for York. In addition it incorporates both policies and 
approaches to set the context for development management decisions. 
Effectively, it sets out the opportunities and policies on what will or will not 
be permitted and where, including new homes and businesses.  
 
The Local Plan must be accompanied by an infrastructure delivery plan 
setting out the Council’s approach to strategic infrastructure and its funding. 
All housing and employments sites included must be viable and deliverable 
this is directly linked to future approaches to planning gain i.e. CiL and 
S106.  
 
In response to both the Council resolution in autumn 2014, and the 
changed national and local context, officers have initiated or a series of 
work streams to inform the next stages of plan production. This relates to 
housing need, economic growth and the related need for employment land, 
and detailed site assessments.  
 
The production of the plan has to be in accordance with statute and national 
guidance. This includes a legal requirement to work with neighbouring 
authorities. It also means that the plan must be subject to Sustainability and 
Environmental Assessments. It will also ultimately be subject to an 
independent examination by a government inspector.  
  

Current status 
AMBER 
 
A report on Local Plan progress was taken to LPWG on 10th July and 
Executive on 13th July. The report sought to: 

 provide an update to Members on the work undertaken on the MOD 
sites highlighted in previous reports to LPWG and Executive; 

 seek the views of Members on the methodology and studies carried 
out to inform the housing and employment that the City is tasked with 
accommodating; 

 seek the views of Members on the most appropriate way of 
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accommodating this future growth for consultation; 
 ask for Members approval of non-housing and employment site 

specific policies for consultation; and 
 request the approval of Members for officers to undertake the 

necessary work to produce a draft plan based on the 
recommendations of the Executive for the purposes of consultation 
along with associated technical papers. 

The Executive on 13th July decided in respect of the latest housing need 
assessment to ‘accept the increased figure of 867 dwellings per annum 
based on the latest revised sub national and household projections 
published by ONS/CLG’. The report and background papers are available 
at the following link: 
 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188 
 
In respect of employment need they decided to accept the updated 
Employment Land Review. In terms of sites for both housing and 
employment Members decided to accept minor changes to sites included in 
the Preferred Sites Consultation along with the addition of some new sites 
including the MOD sites at Imphal Barracks and Queen Elizabeth Barracks 
for housing and at Towthorpe Lines for employment. A range of non-site 
specific policy modifications were also approved. 
 
Following agreement at Executive in July 2017 the Draft Plan (Pre-
Publication Draft) commenced a 6 week on 18th September 2017, which 
ended on 30th October 2017. 
 
The consultation was in accordance with the Council’s adopted Statement 
of Community Involvement (2007). It was produced working alongside 
colleagues in the Communications Team and Communities and Equalities 
Team. The consultation included a city wide ‘Our City’ special distributed to 
all households with a response form, a letter to all people registered on the 
Local Plan database (approx 10,000), a dedicated website and response 
form and a series of drop in exhibitions across the city. 
 
A report was taken to Local Plan Working Group and Executive in January 
2018 which provided: 

 a background summary of the previous iterations of draft policies and 
the circumstances which led to the rationale of the Executive decision 
to approve the Pre-Publication Draft Local Plan for consultation; 

 a summary of the present national policy and legislative context, 
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including the “soundness” requirement and potential for Government 
intervention; 

 a summary of responses to the Autumn 2017 Pre Publication Draft 
Local Plan Consultation; and 

 Officers’ advice regarding appropriate responses to the Consultation 
outcomes. 

The report also requested Members approval of the next steps in the York 
Local Plan making process, including further city wide consultation.  
 
Executive on 25th January voted in favour of progressing with the 
Regulation 19 stage of plan production. Following decisions made at 
committee a composite Local Plan and Policies map and accompanying 
statutory documents were finalised. Consultation on the Local Plan 
Publication draft (Regulation 19) consultation commenced on 21st February 
and ran for 6 weeks until 4th April 2018.  
 
The consultation ended on 4th April 2018 and a report was taken to LPWG 
on 2nd May and Executive on 8th May detailing the responses and 
requesting that Members consider whether the Local Plan should be 
submitted to the Secretary of State for examination. Members of the 
Executive resolved to recommend to Council that the Plan should be 
submitted for examination subject to amendments to the schedule of minor 
modifications (Annex G) agreed at the meeting regarding pub protection. 
 
At an extraordinary meeting of the Full Council on 17th May 2018 members 
resolved to submit the Local Plan to the Planning Inspectorate (PINS) for 
independent examination. 
 
The Plan was submitted to PINS on 25th May 2018. Please see following 
link; 
 
https://www.york.gov.uk/LocalPlanSubmission 
 

Future outlook 
 
The Plan was submitted to PINS on 25th May 2018 and two Inspectors have 

been appointed to conduct the examination – Simon Berkeley and Andrew 

McCormack.  

 

It is anticipated that the hearing sessions will commence in 

September/October  2018. 
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Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

Unable to steer, promote or 
restrict development across 
its administrative area 

Work to approve LDS 
continuing to develop a strong 
evidence base. 

19 18 

The potential damage to 
the Council’s image and 
reputation if a development 
plan is not adopted in an 
appropriate timeframe 

Work to approve LDS 
continuing to develop a strong 
evidence base. 

19 18 

Risks arising from failure to 
comply with the laws and 
regulations relating to 
Planning and the SA and 
Strategic Environmental 
Assessment processes and 
not exercising local control 
of developments, increased 
potential to lose appeals on 
sites which may not be the 
Council’s preferred 
development options. 

Procure appropriate legal and 
technical advice to evaluate 
risk as the plan progresses. 

19 18 

Financial risk associated 
with the Council’s ability to 
utilise planning gain and 
deliver strategic 
infrastructure. 

Develop Local Plan policies 
linked to planning gain, 
undertake viability and 
deliverability work and 
progress CIL. 

19 18 

The Government has 
stated its intention to 
remove the New Homes 
Bonus in the case of an 
authority that has not 
submitted its Local Plan by 
early 2017. 
 

Work to approve LDS 
continuing to develop a strong 
evidence base. 

19 18 

Reports to Executive, Local Plan Working Group  
Exec member Cllr. Ian Gillies & Cllr. Keith Aspden 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Deliverability of York Central 
Link to paper Executive July 2015 
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if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840
&Ver=4 

Document 
http://democracy.york.gov.uk/documents/s98802/Report.pdf 

 

Executive June 2016 

City of York Local Plan – Preferred Sites Consultation 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9191
&Ver=4 

Document 
http://democracy.york.gov.uk/documents/s106782/Final%20report%20for
%20Executive%2022.06.16.pdf 

 

Executive December 2016 – Update on Preferred Sites 
Consultation and Next Steps 
http://democracy.york.gov.uk/documents/s111019/City%20of%20York%2
0Local%20Plan.pdf 

 

Executive January 2017 

Update on Local plan 
http://democracy.york.gov.uk/documents/s112269/City%20of%20York%2
0Local%20Plan%20Update.pdf 

 

Executive July 2017 
http://democracy.york.gov.uk/documents/s115803/Local%20Plan.pdf 

 

Executive October 2017 

Minerals and Waste Joint Plan - Submission  
http://democracy.york.gov.uk/documents/s117549/Minerals%20and%20
Waste%20Plan.pdf 

 

Local Plan Working Group January 2018 
http://democracy.york.gov.uk/documents/s120857/LP%20LPWG%20FIN
AL%20REPORT.pdf 

 

Executive January 2018 
http://democracy.york.gov.uk/documents/s120988/Local%20Plan.pdf 

 

Executive May 2018 

City of York Local Plan – Submission 
http://democracy.york.gov.uk/documents/s123448/LP%20Exec%20final.p
df 
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Project title The Guildhall 

Reporting 
period 

July 2018 

Description 
 
City of York Council vacated the Guildhall in April 2013, moving to West 
Offices as part of the Admin Accommodation programme, in order to make 
approx £1m pa savings. An evaluation of potential future uses had already 
been undertaken, and following further feasibility work and review a 
decision on the Future of the complex was taken by Executive in October 
2015.  Approval was granted for detailed project development work to 
secure the future of the Guildhall as a serviced office venue; with virtual 
office and business club facilities, maximising the benefits of the different 
spaces within the complex, its heritage appeal, and also ensuring ongoing 
council use and public access in a mixed use development. 
 

Current status 
AMBER 
This progress update covers the period to 11 July 2018. 
   
Statutory Consents / Approvals 

 Executive approval 8 May 2018 to re-tender the works with some 
scope reduction / VE 

 Planning and LBC approvals granted 16 Feb 17 

 Executive approval for scheme delivery 16 Mar 2017 

 Full Council approval of budget requirement 30 Mar 2017 

 Grant Agreement letter signed with WYCA 7 Apr 2017 securing 
£2.347m of LGF funding from LCR LEP to support project delivery. 

Project Progress 

In response to the 8 May Executive approval a revised project programme 
was prepared for Project Board Approval on 15 June covering the re-design 
and re-tender process, subsequent to the board meeting the programme 
was found to be inaccurate regarding timescale for the Quantity Surveying 
pretender activities, coupled with a failure of the Architectural Principle 
Designers failure to achieve the agreed date for production of information 
the programme has slipped significantly. 
 
An action sits with the APD to submit a programme for production of 
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information by Friday the 13th of July 18. 

Future outlook. 
 
Programme for the procurement phase is to be drafted on receipt of the 
timescale advice from the Principle Designer. 
 

Key risks 

Risk (brief description/ 
consequence 

Control/action Gross Net 

Capital costs increase/ 
exceed budget. 
 
Costs of scheme exceed 
current budget estimate 
as scheme is developed 
in detail. 
 

Project team approach - early 
contractor involvement - value 
engineering workshops 

23 19 

Insufficient revenue 
income to repay 
borrowing. 
 Gap between cost of 

repaying borrowing and 
income from 
lease/rental exceeds 
agreed limit. 

 Project is unviable or 
requires additional 
council revenue to 
underwrite borrowing 
costs. 

 Soft market testing 
 Robust marketing - selection 

and assessment process 
 LGF funding application for 

'gap funding' to secure 
delivery of LCR SPE 
objectives in partnership with 
CYC 

23 19 

Failure to secure pre-let 
on restaurant unit at 
appropriate value 
 No offers at expected 

value 
 Failure to agree heads 

of terms 
 

Soft market testing 
 
Robust marketing - selection 
and assessment process, may 
require re-marketing 

23 18 

Reports to Executive, CSMC, project board   

Exec member Cllr. Ian Gillies   

Director 
responsible 

Neil Ferris – Corporate Director of Economy and Place 
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Dependencies Local plan 

Link to paper if 
it has been to 
another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive October 2015 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842
&Ver=4 

 
Scrutiny – 13 June 2016 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&V
er=4 

 
Exec – 14 July 2016 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303
&Ver=4 

 

Planning application links 
 
16/01971/FULM | Alterations and refurbishment of 
Guildhall complex to create conference rooms, meeting 
rooms and offices, refurbishment and part rebuild of 
existing south range to provide cafe and ancillary 
accommodation, and erection of extension on north side 
of complex to form restaurant and office accommodation | 
The Guildhall Coney Street York YO1 9QN 
https://planningaccess.york.gov.uk/online-
applications/applicationDetails.do?activeTab=summary&keyVal=OCD5K
ESJMZK00 

 
16/01972/LBC | Alterations and refurbishment of Guildhall 
complex to create conference rooms, meeting rooms and 
offices, refurbishment and part rebuild of existing south 
range to provide cafe and ancillary accommodation, and 
erection of extension on north side of complex to form 
restaurant and office accommodation | The Guildhall 
Coney Street York YO1 9QN 
https://planningaccess.york.gov.uk/online-
applications/applicationDetails.do?activeTab=summary&keyVal=OCD5L
DSJMZL00 

 
Executive March 2017 
http://democracy.york.gov.uk/documents/s113442/Development%20of%2
0the%20Guildhall%20Complex.pdf 

 
Executive May 2018 
The Development of the Guildhall Complex 
http://democracy.york.gov.uk/documents/s123444/Guildhall%20May%20
2018%20-%20Exec%20final%20update.pdf 
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Project title Community Stadium 

Reporting 
period 

July 2018 

Description 
 
The Community Stadium project will deliver a new football and rugby 
stadium for professional sport and community sport and leisure facilities 
for the city of York. The project also includes a new athletics facility for use 
by York Athletic Club as well as many community uses and work with 
community partners. 
 
 
The core project objectives are to provide a new Community Stadium 
within a new leisure facility complex on the grounds of the existing 
Huntington Stadium / Waterworld swimming pool. 
 
 
This project represents an opportunity to create one of the country’s most far 
reaching community stadium complexes.  
 

Current status 
GREEN 

In the last six months of the project progress has been made as follows:  

 Site mobilisation and ground preparation started December 2017. 
 Site operational from 8 January 2018 and full construction has begun. 
 Pile mat complete. 
 Piling complete as of March 18. 
 Superstructure now complete across the commercial buildings. 
 Superstructure complete on the leisure building. 
 East stand superstructure is progressing well and will be complete 

within weeks. 
 Foundations are complete across the South, West and North stands. 
 Construction and the project are progressing well and on schedule. 

The timetable included in the report to Executive in October 2017 
highlighted that the facilities will be complete and open by Summer 2019. 

Future outlook. 

The next steps for the project are as follows: 

 Superstructure for the North, South and West stands until December 
2018. 

 Completion of the road and connections build by December 2018. 
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 Confirmation of tenants for the commercial and lantern units by April 
2019. 

 Confirmation of sponsorship and naming by Spring 2019. 
 Site completion May 2019. 
 Commercial tenants fit out January 2019 to June 2019. 
 Stadium and Hub Tenant fit out May/ June 2019. 
 Site open and operational end of June 2019. 

Key risks 

Risk (brief description/ 
consequence 

Control/action Gross Net 

YCFC go out of business 
before the stadium is 
operational 

1. Deliver project without delay 
to ensure all legal 
agreements signed become 
active at point of occupation. 

2. Ongoing review of accounts 
of YCFC as part of proposed 
occupancy agreement. 

3. Mitigating CYC’s financial 
exposure as part of risk 
transfer to bidders. 

4. Ongoing project meetings 
with YCFC to review position 

5. Ongoing review of clubs 
financial position and 
accounts. 

19 19 

Not realising estimated 
commercial return on 
commercial proposals to 
the full value expected. 
 
 

a. Savills report supports 
figures as proposed  

b. Potential to increase the 
amount of retail in the final 
scheme 

c. Reduce the outputs of the 
project 

Agreement now in place with 
sectional completion and first 
payment already received. 
£1.4m at risk of the overall 
£10.8m. Project revenues are 
sufficient to allow this to 
proceed with minimal risk. 

19 19 
 

Failure to find tenants for Tenant for the lantern is at 19 18 
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the Lantern unit and 
commercial unit 

agreement for lease and 
awaiting legal sign off. 
Commercial agents have been 
appointed for the commercial 
unit. 
 
Mitigation is to find tenants. 
Failure will leave the revenue 
model at risk. 

Failure to find a sponsor 
for the stadium naming 
rights 

Ongoing discussions with a 
number of potential sponsors. 
 
Mitigation is to find a sponsor. 
This is progressing well at 
present. 

14 14 

Project exceeds existing 
financial parameters 
agreed under current 
March 2016 approvals 

Additional capital investment 
from CYC, funding from 
alternative sources or stadium 
sponsorship. Increase 
commercial aspects to generate 
further income. VE possible in 
areas like second floor of 
leisure. 
 
Risk remains live until DBOM 
financial close. Ongoing risk we 
may breach new financial 
parameters. 

19 19 

Reports to Executive, Economic Development and 
Transport Scrutiny Committee, Project Board 

Exec member Cllr. Nigel Ayre 
Director 

responsible 

Ian Floyd – Deputy Chief Executive and Corporate 
Director of Customers and Corporate Services 

Dependencies Yearsley review. The continued operation of Yearsley is 

Potentially linked to the DBOM contract proposed. 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 

Full Council March 2016: 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=331&MId=8836
&Ver=4 

 

Executive December 2016 
http://democracy.york.gov.uk/documents/s111121/Stadium%20Project_D
ec16%20Exec%20Report_VERSION%20A_vF.pdf 
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committee) Executive March 2017 
http://democracy.york.gov.uk/documents/s113417/Community%20Stadiu
m%20Leisure%20Facilities.pdf 

 

Executive July 2017 

Community Stadium & Leisure Facilities Report  
http://democracy.york.gov.uk/documents/s116230/Stadium%20Project.pd
f 

 

Executive October 2017 

Community Stadium Project Report  
http://democracy.york.gov.uk/documents/s117601/Community%20Stadiu
m.pdf 
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Project Title 
 

ASC - Future Focus 

Reporting 
period 

July 2018 

Description 

Demand for Adult Social Care rises each year. People are living longer into 
old age requiring support, there are more people living longer with complex 
long term conditions and there are increasing numbers of young adults in 
transition to adult services with complex needs. 

This increased demand for services coincides with significant financial 
pressure arising from reduced Local Authority funding, legislative changes 
driven by the Care Act and an increased public expectation of Adult Social 
Care and rightly an expectation of high quality, personalised and flexible 
support for those who are eligible for care. 

The goal of health and care services is to help older, vulnerable or disabled 
adults who have ongoing support needs to live well and have a good life. A 
“good life” means living independently at home wherever possible, with 
opportunities to spend time with other people and to do things which are 
meaningful to that individual. 

Current ways of supporting adults do not consistently result in everyone 
achieving all of their goals and living well where they want to live. People 
and families are not always helped enough to look after themselves and 
each other. Services can be overly paternalistic and lack the choice and 
control that services users rightly demand. 

Social care is often a vital part of enabling people to live independent lives 
but it is far from being the only component to enable people to live fulfilled 
lives. We must be ready to have different conversations which take full 
account people’s assets, strengths, knowledge and skills to build and 
harness the contributions of people, their personal networks, social capital 
and their local communities. This will support greater wellbeing and 
independence.  
 
The nature and scale of these challenges requires a fundamental shift in 
how Adult Social Care is delivered to ensure financial sustainability and to 
help those with social care needs, their families and carers have a better 
quality of life. 

There is an emerging consensus that community based models of social 
work based on Asset Based Conversations that will support a collaborative 
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approach alongside communities, families and carers, are the most 
effective way to approach the challenges outlined above. A review of 
national best practice and emerging evidence to identify the elements of 
such approaches that are likely to be of key importance for any operating 
model that seeks achieve both improved lives and financial sustainability for 
Adult Social Care. 

To be successful this will entail: 
 
Changing culture and reducing bureaucracy, with an emphasis on having 
deeper and more specific conversations based upon what people, their 
families and carers want in terms of their outcomes; 

Focussing on maximising the Assets, Skills Knowledge and Strengths of 
individuals and their communities in maintaining health, wellbeing and 
independence and thereby helping people develop and maintain skills that 
will maximise their independence in the long term; 

Reaching people earlier and being more accessible in local communities; 

Helping people access community solutions and improve their connections 
with others to reduce isolation and loneliness; 

Emphasising the importance of being highly responsive when people are in 
crisis and developing a plan that helps them to regain as much 
independence as possible; 

Making the best use of digital and technological solutions to support 
employees to be more effective and efficient in their work, and help people 
lead independent lives. 
 
Working closely with Community and Health Partners to make best use of 
resources and ensure that people receive the right care, in the right place at 
the right time. 

Current status 
GREEN 
 

Actions progressed this period are: 

a. Progress, Stage 1 restructure of staff teams 
b. Leadership day 
c. Mobile working 
d. FF staffing issues 
e. Carers talking Point 
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f. Evaluation & Benefits report 
 
Progress update this period 

Progressing restructure of staff  

Meetings have been held with senior managers to show level data demand 
and potential staff requirements. The management and staff changes 
required to realise this first stage of structural transformation will 
commence in the next period. The working group met in June and will 
continue to progress throughout July to complete stage 1, bringing together 
the CAAT and Long Term Team.  

  

NDTi led Leadership day  

Senior managers from across ASC team were invited to a leadership day 
led by our partner NDTi. The day engaged the current service manger 
group focusing on their strengths and skills and capturing what’s currently 
helping and hindering the leading of Community Led Support. Defining the 
leadership role in embedding ‘CLS’ - what’s our personal responsibility and 
what needs doing now, later, what do we need others to do and what 
support do we need to ask for. This is a key piece of work for benefits 
realisation and continued sustainability of the changes.   

  

Mobile working delivery plan  

Working with ICT the project team have devised a delivery plan to refresh 
the current stock of phones and devices to enable secure and efficient 
working for all staff operating within the CLS model. The first teams have 
commenced ordering new kit in this period and will continue ordering 
throughout the next reporting period. 

  

FF staffing:  

Appointments will be made to replace the two staff within the FF team (one 
maternity leave and one retiree). Expected dates of the staff to take up 
these posts are mid-July and August. The appointment of a summer intern 
to progress the evaluation work, undertake some analysis of duty systems 
and prepare aspects of the project closure and evaluation report has taken 
place and the intern is due to start 10th July.  

  

Carers talking Point 

In keeping with our collaborative approach to providing carers support,  staff 
from CYC and the York Carers Centre jointly ran a full day appointment 
based clinic for carers in their local area.  Drawing from this day, the plan is 
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to run monthly carers clinics at various community venues whilst also 
ensuring that carer support is effectively linked into our current and future 
Talking Points. 

  

Evaluation and Benefits realisation preparation. 

The project evaluation report and benefits realisation report was 
commenced and an interim analysis of the 3 months of Talking Points in 
CLS was taken to CMT and Portfolio Holders. The foundation of the report 
was against the original design principles of 3 beneficiaries of the project 
outcomes: the customer, the organisation and the staff and comprised of 
the collated case studies and customer feedback.  

Future outlook 
 

To progress the Future Focus Programme over the next period, the team 
will continue to progress activity against agreed plan, specifically: 

  

a. First appointments at Oaken Grove. 
b. Carers Talking Point.  
c. Progress Stage 1 restructure.  
d. Design Peer Forum methodology for tracking and governing package 

spend. 
e. 1st Mental Health Talking point Hub and linked process.   
f. Agree potential all TP catchment areas.  

 
Actions and activities planned for the next period are: 
  

First appointments at Oaken Grove. 

Following the customer engagement session taking place at Oaken Grove, 
Haxby to speak to people about a preferred location and timing of the 
sessions it was decided that the 2nd Talking Point would be at Oaken 
Grove. The site will run 6 sessions weekly and will be evaluated using the 
customer feedback mechanisms developed for the 1st Talking Point site at 
Lidgett Grove. Sessions will comment from 3rd July and run weekly 
thereafter. The customer feedback and review meetings will take place to 
monitor progress as at Lidgett Grove.  

  

Carers Talking Point.  

In keeping with our collaborative approach to providing carers support,  staff 
from CYC and the York Carers Centre are due to run a full day appointment 
based clinic for carers in the local area.  It will be held at 30 Clarence Street 
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on the 4th July.  Drawing from this day, the plan is to run monthly carers 
clinics at various community venues whilst also ensuring that carer support 
is effectively linked into our current and future Talking Points. 

 

Key risks 

Risk (brief description/ 
consequence) 

Control/Action Gross Net 

Material inaccuracies in the 
assumptions and/ or 
benefits and / or costs of 
the future model have been 
miscalculated. 
 
Savings not realised 
despite change. 

Objective external appraisal of 
Benefits / Savings. 
 
Benefits will have been 
sensitivity tested as part of the 
Full Business Case created in 
Phase 1 before Proceeding 
into Phase 2. 

14 8 

The changes do not realise 
the required levels of 
financial benefits. 
 
Despite changes, external 
or unforeseen factors 
prevent full extent of 
savings to be realised 
putting ASC financial 
Savings plan at risk. 

An extensive and tested 
Cost/Benefit Analysis to be 
created during the design 
phase with an agreed Benefits 
Realisation Plan.  
 
Benefits will be monitored 
throughout the lifecycle of the 
programme, with updates at 
key milestones for all 
Stakeholders. 
 

19 14 

The VoY CCG may have 
different CHC targets and 
priorities to CYC (now 
raised as Issue in Verto 
PMS). There may be 
insufficient sponsorship 
from leadership in the CCG 
and CYC to pursue joint 
working and processes. 
Reduction in delivered 
benefits against Business 
Case. 

Early engagement and 
identification of risk benefit 
sharing opportunities will 
ensure all parties feel engaged 
in the process. 

15 11 

Reports to The Programme uses existing Management Structures in 
the HHASC Directorate and uses DMT as its Programme 
Board. 

Exec member Cllr. Carol Runciman 
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Director 

responsible 

Martin Farran – Corporate Director for Health, Housing 
and Adult Social Care 

Dependencies Market development, Comprehensive Information, Advice 
and Guidance for ASC 

Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Health, Housing and Adult Social Care Policy Scrutiny 
Committee – November 2017 

Future Focus Update Report 
http://democracy.york.gov.uk/documents/s118247/Future%20Focus%20Report
_November_2017_v2.pdf 

 

Additional Adult Social care Support and Resources 

Executive May 2018 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=
4 
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Project title Outer Ring Road (A1237) 

Reporting 
period 

July 2018 

Description 
 
This project increases the capacity of 7 roundabouts on the ring road to 
reduce orbital and radial journey times. Upgrades would be to a similar 
standard to the A59 and A19 roundabouts with 3 lane approaches and 2 
lane exits on the A1237. The enhancements will be designed to 
accommodate future dualling where possible. 
 

Current status 
AMBER 
Activity in June 2018: 

1. Construction work started on site at the A1237Wetherby Road 
roundabout. 

2. Soft spots and running sand discovered during excavations in the north 
east quadrant.  This is being mitigated by excavating to a depth of 2m 
below the current level and creating large soakaways to alleviate the 
running sand spot.  

3. Excavation under an archaeological watching brief has revealed an Iron 
Age roundhouse. Delays to the project have been minimal with the 
potential been in the region of approximately 2-3 weeks but resources 
have been used to maintain progress elsewhere. 

4. Purchase order sent to Vaisala for the relocation of the existing weather 
station from the A1237 to B1224 Wetherby Road (York side) 

5. Public consultation relating to the proposals at Monks Cross has been 
completed.  

6. Continuing to engage with SU companies to provide a programme of 
works. 

7. Payment made to the landowners at Wetherby Road 

Internal meeting held regarding Redrow housing development at Monks 
Cross. 
Future outlook 
 
Activity Planned for July 2018: 

1. Site works ongoing associated with the Wetherby Road roundabout 
2. Continue to engage with SU companies to provide programme of works. 
3. Prepare press release associated with archaeological findings at 

Wetherby Road 
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4. Prepare a report to evaluate the results from the Monks Cross junction 
(Jcn 7) public consultation engagement process. 

5. Continue to chase progress on completion of land acquisition associated 
with all the roundabouts, in particular the acquisition of land at Jcn 7 
Monks Cross to enable segregation of land for Great Crested Newts and 
a future site compound 

6. Prepare the start of the public consultation associated with Haxby and 
Strensall roundabouts 

Consider Variable Message Sign (VMS) upgrades on the Outer Ring Road. 

Key risks  
 

Risk (brief description/ 
consequence) 

Control/action Gross Net 

Risk of programme delay 
due to uncertainty of 
acquiring land in a timely 
and efficient manner.   
 
This could lead to 
programme delays, which in 
turn will lead to inability to 
deliver the junction 
upgrades in accordance with 
the timetable set by WYCA. 

DVA have been appointed to 
acquire land on behalf of CYC 
by private agreement. 
 
It is proposed that a 
Compulsory Purchase Order 
will be drafted in parallel to 
the private negotiations.  If 
private negotiations become 
protracted or break down, the 
CPO will be enacted.  This 
mitigation plan is likely to be 
successful in future junction 
upgrades, but the short lead 
in time for Wetherby Road 
means that this will not be 
possible to arrange. 

20 19 

All projects overseen by 
WYCA in the Growth Fund 
(inc WY+TF) are under 
review by HM Government. 
 Failure to deliver projects 
within the control period 
2016-2021 may result in the 
withdrawal of funds. 
 
Withdrawal of funding will 
mean the YORR 

Comprehensive Project 
planning to ensure timely 
delivery of the project. 
 
To ensure the project is 
planned and managed 
efficiently.  A Senior PM has 
been appointed to undertake 
this. 

18 13 
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Improvements will not be 
completed. 

Planning approval is 
required for two of the 
junction upgrades.  Getting 
these approvals could be 
time consuming and cause 
programme delays.  At this 
stage it is not thought that 
the principle of getting 
planning approval is a 
problem. 
 
Delays getting planning 
approval will impede the 
overall programme and 
places a risk of delivering 
the upgrades in a timely and 
efficient manner, possibly 
resulting in the withdrawal of 
funding in the most extreme 
case. 

Commencement of talks with 
the Planning Authority to 
understand what reports and 
activities will be needed to be 
undertaken. 
 
Project planning to ensure the 
sequencing of the preparation 
for and submission of a 
planning application.  The 
control period 2016-2021 
presents sufficient time at this 
point to achieve this. 

14 13 

Land required for the 
A1237/Wetherby Rd junction 
upgrade is in private 
ownership.  The land 
required in the north west 
quadrant, previously owned 
and sold by CYC, is subject 
to a clawback clause.  The 
landowner is asking for the 
clawback to be removed 
from part of the landholding.  
There is resistance to 
releasing the clawback 
within CYC, however this 
has now been agreed, albeit 
in a limited area of land. 
 
In Dec 2017, an offer was 
made to the landowner.  
They said that this offer did 
not benefit them and then 

The Project team is 
investigating the precise 
circumstances of the risk.  
CYC could release the 
clawback clause and this 
would be seen by the 
landowner as building 
the relationship.  Currently, 
CYC Legal Services are 
resistant to releasing the 
clawback clause. 
 
Feb 2018 - Since the 
landowners have changed 
their requirements, CYC have 
written to them stating what 
legal details will be required if 
they wish to pursue it.  In 
parallel, the project team are 
working with the designer and 
contractor to develop a plan 

19 18 
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changed their requirements.  
Then they wanted the 
covenant on the property to 
be extended from 
agricultural use only, to 
include equestrian use as 
well.  It is understood that 
the landowner wishes to sell 
and the property will be 
more marketable (with 
higher price) if the 
equestrian use is included in 
the restrictive covenant. 
 
In February 2018, the 
landowner went back to the 
original offer.  This is 
currently being explored. 
 
A mitigation plan to allow the 
construction stage to 
commence without taking 
the NW quadrant has 
been developed. 
 
April 2018 - Negotiations are 
now in progress and look 
promising, the level of risk is 
slowly reducing. 

which will allow the start of 
construction in line with the 
proposed programme. 

WYCA recently received the 
YORR Final Business 
Case.  After many months 
and meetings accepting that 
the YORR should be 
presented as a programme 
of schemes for FBC, they 
changed their approach.  
WYCA said the PMO 
Assurance process could 
not accept the YORR 
programme because most 
the schemes within were not 
sufficiently detailed. 

The Project Team is pursuing 
this with WYCA. 

 
 
The matter has been elevated 
to Director level to hold 
discussions with WYCA.  A 
meeting is planned for early 
January 2018. 

18 12 
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This contradicted their 
previous approach where 
they said this would be 
acceptable because there 
would be three hold points 
where the Business Case 
could be scrutinised before 
funding is released. 
 
Currently Phase 1 
(A1237/Wetherby Rd) is 
progressing through the 
PMO Assurance process 
and an undertaking has 
been given by WYCA to look 
again at the programme 
approach. 
 
Note that FBC's are 
expensive costing in excess 
of £100k, these should 
therefore be minimised if 
possible. 
Reports to Project reports into the Transport board; Project Board 

and Lead Member Board 
Exec member Cllr. Ian Gillies & Cllr. Peter Dew 
Director 

responsible 
Neil Ferris – Corporate Director of Economy and Place 

Dependencies LTP4, Local plan 

 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive West Yorkshire Transport Fund – 24 
November 2016 
http://democracy.york.gov.uk/documents/s110381/WYTF%20Exec%20N
ov%202016%20v5.pdf 

 

Executive July 2017 

Proposed York Outer Ring Road Improvements – 
Approach to Deliver 
http://democracy.york.gov.uk/documents/s115804/York%20Outer%20Rin
g%20Road.pdf 
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Project title Housing Development Programme (HCA Partnership) 

Reporting 
period 

July 2018 

Description 
 
Programme of council-led housing delivery in partnership with the HCA. 
 

Current status 
AMBER 
 
An Executive report has been published with the following 
recommendations which will be considered on 12th July 2018:  

I. Agree in principle to the direct delivery of mixed tenure housing on 
the sites listed in para 7 (excluding Tang Hall Library). 

II.  Agree in principle that the Lowfield site is appropriated from the 
General Fund into the HRA subject to final valuation which is to be 
confirmed through the Capital Monitoring Report. 

III.  Agree a recommendation to Council that a budget of £22.5m is 
created for the development of the Lowfield Site, funded from HRA 
resources (£4.5m) and market sales (£18m), as set out within the 
report, noting that the final funding split may change and will be 
reported in future reports to Executive. Agree that HRA reserves 
will cash flow the development prior to the start of market sales. 

IV. Agree to bring back to Executive a revised HRA business plan 
setting out the funding mechanism to deliver all other sites within 
the programme. 

V. Agree to undertake detailed design work to develop and submit 
planning applications for the Askham Bar and Burnhome sites to 
be funded from the HRA investment Reserve at a cost of £700k. 

VI. Agree to procure construction partners for the Housing Delivery 
Programme with authority for their appointment delegated to the 
Corporate Director of Health, Housing and Adult Social Care in 
consultation with the Executive Member for Housing and Safer 
Neighbourhoods. 

VII. Note that a detailed business case for each of the following sites 
will be brought back to Executive: 

a. Burnhome 
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b. Askham Bar former Park and Ride 
c. Former Clifton Without school 
d. Former Manor School 
e. Former Woolnough House Older Person’s Home (OPH) 
f. Hospital Fields Road and Ordnance Lane 

VIII. VIII. Agree to develop a programme of support and marketing to 
promote and ensure the successful delivery and uptake of market 
sale, self-build, rent to buy, shared ownership and downsizing 
schemes funded from the HRA investment reserve. 

IX. IX. Agree to investigate opportunities for investment in additional 
affordable homes on private sector developments across the city 
and bring back proposals to Executive. 

X. X. Agree to dispose of the Tang Hall Library site on the open 
market. 

Reason: To progress with the building of much needed new homes in York, 
to increase the number of affordable homes within the city and meet the 
housing needs of a broader range of York residents. 

Future outlook 
 
Subject to Executive approval of the recommendations outlined above, the 
following work will be undertaken over the next period: 

 Procure support services to enable the preparation of tender 
documents for the construction of houses on Lowfield Green. The 
planning decision is due on Lowfield in August. 

 Begin the procurement process for support services to enable the 
design and planning work to commence at Burnholme and Askham 
Bar.  

 Commence the creation of a revised HRA business plan setting out 
the funding mechanisms to deliver the housing projects. 

 Develop plans to ensure a sufficiently resourced team is in place to 
deliver Phase 1 of the programme. 

Key risks 

Risk (brief description/ 
consequence) 

Control/action Gross Net 

Failure to obtain Executive 
approval to suitably 
resource the project 

Formulation of a business plan 
to include financial modelling, a 
project plan and a risk register 

19 18 

Failure to obtain planning 
permission at Lowfield 

 Public consultation with 
local residents and ward 

19 18 
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If plans do not obtain 
planning permission the 
developments cannot go 
ahead  

councillors 
 Pre-app submission to 

planning to obtain opinion 
prior to formal submission 

 Input into local plan such 
that sites are suitably 
considered for residential 
development 

 Use of planning 
professionals and architects 
in preparation of application 

An increase in build costs 
above those estimated in 
the financial model would 
harm the feasibility of the 
housing development 
projects 

 Continued monitoring of 
market trends to ensure an 
accurate picture is in place 
regarding foreseen 
construction costs 

 Continued re-appraisal of 
scheme to help bring costs 
down where required 

 Cost control as part of 
project management on site 

20 18 

A steep decline in either 
the demand for houses or 
the sales and rental prices 
would affect the financial 
viability of the project. 

 Continued monitoring of 
housing market 

 Options to amend projects 
to reduce costs and 
therefore maintain the 
required financial margin 

 Options to further mix the 
tenure of schemes in a 
market recession e.g. 
increase the amount of 
affordable housing or 
change houses for sale into 
rental properties 

19 14 

Reports to Working group established which reports into Executive 
where approval is sought for key decisions. 

Exec member Cllr. Helen Douglas 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
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Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

December 2017 Executive Meeting 

Delivering Health & Wellbeing Facilities for York Sports 
Pitches at the Askham Ashfield Estate and a Health Hub 
at Burnholme 
http://democracy.york.gov.uk/documents/s119262/Delivering%20Health%20a

nd%20Wellbeing%20facilities%20for%20York.pdf 

 

December 2017 Executive Meeting 

Establishing a Delivery Model and the Scope of the 
Programme 
http://democracy.york.gov.uk/documents/s119302/Housing%20Delivery%
20Programme.pdf  

 

December 2017 Executive Meeting  

Delivering the Lowfield Scheme 
http://democracy.york.gov.uk/documents/s119289/Delivering%20the%20
Lowfield%20Scheme.pdf 

 

March Executive meeting - approval of project inception  
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=931 
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Project title Specialist therapeutic Short Breaks 

Reporting 
period 

July 2018 

Description 
 
City of York Council with its partners are planning to:  
 
a. Deliver a feasibility study to explore the opportunities and benefits of 

building a Specialist Disabled Children Short Break Facility in York.  
b. To expand the Family Intensive Rapid Support Team (FIRST) to 

incorporate a therapeutic short break residential element and to explore 
the opportunities and benefits of increasing the service offer to 
neighbouring Local Authorities across the region. 
 

The project is part of the wider development of services for disabled 
children and young people across the city and provides the council with an 
opportunity to:  
 

 Invest capital in developing a ‘Disability Centre of Excellence’ which has 
the potential to be a leader in innovative practice both regionally and 
nationally. 

 Make York Home for more disabled children and young people by 
reducing out of Area placements. 

 Develop and invest in service provision in order to generate future 
savings and income generating potential.  

 Deliver better outcomes for disabled children and young people including 
those with the most complex needs.  

 
FIRST is a specialist Clinical Psychology led service that supports families 
with children/ young people who have a learning disability, autism and the 
most complex behavioural needs. FIRST provides intensive assessment 
and intervention for children and their family at the point of potential 
placement breakdown. 
 
The proposed Specialist Disabled Children Short Break Facility would 
potentially incorporate and replace the short break residential provision 
currently provided at The Glen and Glen House.  
 

Current status 
GREEN  

 Planning application submitted within agreed programme timescales  
 Planning application submitted for the development of the school playing 
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fields, in order to compensate any loss   
 Three Section 77 applications submitted - Change of Use, Disposal and 

Academy supplement  
 Decision made to procure a shared contractor for the COE DC and 

Lincoln Court developments in order to manage impact on community 
and school and deliver efficiencies  

 Expression of Interest requested from Pagabo framework for Early 
Contractor Involvement. All except one of contractors on the framework 
submitted interest 

 Initial interior design workshop completed with design team 
 Risk, cost and benefit analysis completed around submitting a NHSE 

Capital Grant application. Agreement to progress this application 
received from DCS and CFO 

Future outlook 

 Continue with Project Board Approval, at risk, RIBA stage 4 design 
 Progress using a co production approach of involving parent / carers and 

front line staff interior design discussions 
 Communication progress to date and planning application information to 

all stakeholders 
 Progress ITT Early Contractor Involvement procurement 
 Clarify and agree ECI scope of works, timescales and milestones  
 Agree contract type   
 Clarify and communicate any amendments to the GD Architects 

appointment 
 Collate NHSE Project Initiation Document and supporting information 

and seek legal, finance, property and procurement advice  

Key risks 

Risk (brief description/ 
consequence) 

Control/action Gross Net 

Costs increase and exceed 
allocated budget 

 Finance reporting at every 
Project Board 

 Identified finance lead 

20 19 

Planning application is 
delayed or refused 

 pre application 
 work with planning officer 

to address issues 
 proactive engagement with 

local community 
 Anticipated issues 

addressed as part of 

19 19 
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feasibility 

Section 77 application to 
DfE to build on playing 
fields delayed or refused 

Proactively identify and 
address application barriers 
and issues 

18 18 

Project / building does not 
meet practice / service user 
needs 

 Design working group 
working directly and 
regularly with Designers 

 Independent scrutiny of 
plans and designs 

18 13 

Parents of disabled 
children object to plans and 
relocation of the Glen 

 Co production approach to 
planning and development 

 Communication and 
engagement plans in place 
for parents 

 Engagement officer 
capacity 

15 14 

Reports to Reports to Project Board chaired by Eoin Rush and CEC 
DMT  

Exec member Cllr Keith Myers 
Director 

responsible 

Jon Stonehouse – Director of Children, Education and 

Communities 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive January 2018 
Develop a Centre of Excellence for Disabled Children and 
their Families in York 
http://democracy.york.gov.uk/documents/s120973/Centre%20of%20Exce
llence%20for%20Disabled% 
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Project title Provision of School Places 

Reporting 
period 

July 2018 

Description 

The need to provide sufficient school places for current and future residents 
is a key statutory duty of CYC and will build an educational infrastructure for 
the city by forecasting likely demand and supply of school places over the 
medium term (until 2022/23). 

The aims of this project are to identify where and when additional school 
places will be required, and work with central government and the school 
community to provide places in good or outstanding schools. 

CYC is provided with some ‘Basic Need’ funding from central government 
for this purpose and will need to ensure that this and other sources of 
funding are used to best effect in those areas of greatest need, and to 
ensure that all educational provision is sustainable in the longer term, 
working with the school community. 

The project represents a significant priority for City of York council in 
delivering educational opportunities for residents. 
 

Current status 
AMBER 
 
Throughout 2017 the major focus of the project was on forecasting the 
number of school places that will be required during the period 2017-2023 
and building a robust and resilient data model to take account of all related 
variables as they change.  The main variables are capacity, births, 
migration, additional housing and parental preference.   

In the early part of 2018 the project has been focused on communication – 
principally with schools and multi-academy trusts – relating to the 2018 
dataset that was itself a product of capacity, data modelling, and forecasting 
work undertaken in 2017.   

This project has five major work streams: capacity; communication; data 
modelling; forecasting; and policy.  Many of these are by the nature of the 
project and subject area annual or cyclical in each school year, with many 
related dependencies between them. 

Capacity 
- Following site visits the capacity of each school’s estate has been 

recalculated and revised creating opportunities for increasing the number 
of school places in some schools through identifying some potentially 
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available  teaching spaces, or those that could be recommissioned from 
alternative uses. 

- Following up queries received from schools. 

- Producing and signing off 'Net Capacity' calculations.  This data has now 
been fed into the 'SCAP' process with central government, where it will 
be used for future funding calculations. 

Communication 
- Publication of admissions policies and numbers for the 2019/20 school 

year, and the publication of detailed forecast information for each 
primary and secondary planning area 

- Ongoing communication with education providers continues with local 
schools and academies in the city.  All such meetings planned and 
required before the development of PAAPs have now taken place, but 
schools continue to approach the LA where they wish to propose their 
own visions for expansion. 

- Worked with schools and academies to jointly identify potential solutions 
in the form of Planning Area Action Plans (PAAPs).  The scope of 
PAAPs have been defined to provide data on top of Planning Area 
Forecasts and will include; 

i. data on the expected number of additional dwellings and pupil 
yield per year;  

ii. the effects of additional strategic housing sites on demand in the 
year of entry; and 

iii. the effects of additional strategic housing sites on demand in other 
year groups.  

- Offered schools and academies the opportunity to discuss trends and 
findings in forums such as groups of schools in clusters or multi-
academy trust groupings, or in smaller discussions between officers and 
school leadership/governing bodies.  Many such meetings have taken 
place and many more continue to be planned to take place between now 
and the end of the school year. 

- Continued project planning regarding communication with residents, 
elected members, and with others partners throughout the lifetime of this 
project.  Communication with developers of some forthcoming housing 
sites has also commenced. 

Data Modelling 
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- Finalisation of 2018 datasets following a refinement of the data earlier in 
2018. 
   

Forecasting  
- Continued development of parallel data sets where significant housing is 

proposed, and these forecasts used to plan for future need 

Policy 
- Outline commitments of Basic Need funding for the high-level priority 

areas that future spending needs to address, including supporting the 
growth in the numbers of pupils with additional needs.   

- Identification of a very small number of basic need funding schemes for 
the upcoming financial year 

- Development of a detailed policy approach to be shared with members 
and schools in the start of the new school year 

Future outlook 

- The main focus of this period: 

Capacity 
- Follow up any queries with schools prior to signing off capacity figures.  

Capacity figures are now being used as the basis for further forecasting 
through the SCAP process.  It became apparent that a more detailed 
capacity review than was first envisaged was required for 2017, which 
has delayed the completion of this work, but will consequently lead to a 
speedier 2018 review. 

- Following finalisation of queries complete the annual ‘SCAP’ return to the 
Department for Education.  This process continues for 2018 in 
coordination with the DfE, with submission taking place by the end of 
July. 

Communication 
- Continued engagement with local schools and academies to gather their 

views and identify any potential plans about how they could assist in 
providing for future need. 

- formulate Planning Area Action Plans (PAAPs) for 17 primary and 4 
secondary planning areas across the city 

- identify related projects that may arise as a result of this project’s 
findings.  Some initial projects have already been identified and these 
proposals will be included in the PAAPs. 

Data Modelling 
- Quality assurance of completed datasets. 
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- finalise the capacity, funding and forecasting SCAP work streams.  

Forecasting 
- Refine additional data and add data into the PAAPs on funding; land 

availability  and actions required in the short, medium and longer terms 
(where significant housing is proposed to plan for future need) for each 
area. 

Policy 
- Identify options for further schemes and submit onto the Forward Plan 

and progressed through the Executive Member or Executive processes 

Project Plan 
- Further develop, communicate and agree the project plan. 
- Recruit to project support post to take forward the later stages of the 

project into an implementation period. 

Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

The project delivers a 
sufficient number of 
places but with a cost 
per place that is too 
high. 

Project to work first to increase 
existing schools capacity at 
lowest cost over new school 
provision - utilising existing 
infrastructure rather than new 
schools at high revenue cost and 
high entry costs e.g. land, 
overheads. 

19 13 

The project delivers a 
sufficient number of 
new places before 
these places are 
required by residents 
which results in the 
under subscription of 
other schools. 

Ongoing engagement with 
stakeholders and Members.  
Continued examination of 
educational infrastructure and 
development of parallel data 
sets where significant housing is 
proposed, these forecasts are 
used to plan for future need 
 

19 13 

Multi Academy Trusts 
(MATs) with schools in 
York do not engage 
with the project to 
deliver sufficient school 
places on existing sites. 

Early engagement to ensure all 
parties feel engaged in the 
process. 
 
Plan to engage with MATs at an 
early stage in the project through 
the York Schools and Academies 

19 12 
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Board (YSAB), providing MATs 
with data and potential solutions. 
 

Housing developer 
contributions (HDCs 
from S106/CIL), direct 
CYC funding planned 
for and Basic Need 
(BN) capital funding for 
government is 
insufficient (when taken 
together) for the total 
costs. 

Plan for the estimated costs of 
educational infrastructure early 
as part of the Local Plan process 
- identifying indicative costs and 
recognising that HDCs and BN 
will not meet total funding 
requirement. 

19 13 

Data quality is low, 
inputs are delayed, or 
assumptions are 
flawed; Forecast 
methodology and data 
inputs fails to provide 
accurate forecasts 

Quality assuring methodology 
with DfE through SCAP process, 
and internally delivering this work 
through Business Intelligence 

18 12 

Reports to Executive, Economic Development and Transport Policy 
and Scrutiny Committee, Project Board, EZ Programme 
Board 
 

Exec member Cllr Keith Myers 
Director 

responsible 

Jon Stonehouse – Director of Children, Education and 
Communities 

Dependencies Local Plan Policy, Economic Strategy, City Transport 
Policy 

Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Executive February 2018 
Admission arrangement for the 2019/20 school year 
http://democracy.york.gov.uk/documents/s121171/Final%20Admissions%
20Report%20-%201920%20for%20Executive.pdf 
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Project title Allerton Waste Recovery Park (AWRP) 

Reporting 
period 

July 2018 

Description 

Allerton Waste Recovery Park is an exciting new facility which will bring 
together state-of-the-art technologies to make the most of the North 
Yorkshire's and the city of York's waste. 

In December 2010, CYC entered into a Joint Waste Management 
Agreement (JWMA) with North Yorkshire County Council (NYCC). This 
supported NYCC entering into a contract with AmeyCespa (identified as 
preferred bidder in 2009) for the provision of a long term (25 year) Waste 
management service. The objective of this is to deliver a long term, 
sustainable alternative to landfill for the treatment of residual waste. 

The facility, when built, will safeguard our future cost in terms of disposing 
of residual waste, will generate energy and produce ensure more material 
can be recycled. Amey will then operate the facility on behalf of North 
Yorkshire County Council and the City of York Council for 25 years. 
 
The project represents a significant investment for City of York council. 
 

Current status 
AMBER 
 
AWRP has been operational since the beginning of March. NYCC and CYC 
finance are closely monitoring performance (financial and non-financial) and 
are working closely with Amey and YorWaste to ensure that any issues are 
identified and measures are put in place to ensure that the facility is 
operating at its optimal level. 
 
There is work ongoing will all parties to ensure that the contingencies put in 
place when the facility is not available will not have a knock on effect further 
down the chain at the Transfer stations and, in the case of CYC, there 
aren't issues with operational vehicles accessing the Harewood Whin site. 
There was an issue where queuing times increased at Harewood Whin 
when contingency arrangements were in place because high winds meant 
another contingency facility was unavailable. As the landfill at Harewood 
Whin is nearly at full capacity, this is not a long term issue. 
 
Finding recycling markets for the materials continues to be a challenge for 
the contractor and positive discussions are being had with the market. 
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The most positive aspect is the continued good performance on the EfW 
facility. 
 
The issues experienced processing larger items through the MT hall 
continue and further work is ongoing to ensure there is a long term solution 
in place. 
 
Work is progressing on strengthening joint arrangements between NYCC 
and CYC. This is likely to involve joint structures. 

Future outlook 
 
Further work to be done on monitoring performance and outstanding 
issues. 
 

Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

Arrangements with 
NYCC need agreeing 
with respect to the 
operation of the facility, 
waste disposal and 
financials. 

The arrangements are built into 
the contract however; there are 
early items to resolve with respect 
to increasing capacity at 
Harewood Whin.  Continue 
dialogue with NYCC, agree on 
terms to move forward. 
 
Process now nearing completion 
and will be ready for agreement in 
the autumn. 

19 14 

Residents don’t see the 
benefits of the Waste 
strategy. 

Develop communications plan and 
strategy for AWRP and how this 
links with the council’s other 
strategies on Waste and 
Renewable energy. 
 
Key communications staff key into 
the project. Work ongoing with the 
contractor on educational 
programme. 

15 14 

Changes in government 
and/or government 
policies /legislation 

Ongoing monitoring of waste law 
list and advisers will highlight any 
substantial changes which result in 
impacts on the contract.  Project 
advisor developing procedures 

22 13 
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and processes to effectively 
manage the contract and react to 
any potential change proposals. 

Reports to The Project is managed by NYCC and the delivery 
partner Amey and CYC have a representative at the 
Project group. 

Exec member Cllr Andrew Waller 
Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Economy & Place Scrutiny Committee 

October 2017 
 

 

Economy & Place Scrutiny Committee 

March 2018 
 

 

Executive April 2018 

Allerton Waste Recovery Park 
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Project title Library Procurement Project 

Reporting 
period 

July 2018 

Description 
 
The Library and Archives Service: to procure a library and archives operator 
from 1 April 2019 using an open tender process.  York Council has a 
statutory duty to provide a comprehensive and efficient library service under 
the Public Libraries & Museums Act 1964, section 7.  
 
Explore Libraries and Archives Mutual are the Council’s current operator 
and their contract ends on 31 March 2019. 
 
This project seeks to carryout a city-wide consultation to establish the local 
need for the service, before specifying the future service. 
 
The open procurement process will aim to ensure best value for a future 
contract. 
 

Current status 
GREEN 
 
On 22 June 2018 the Executive approved the library procurement based 
on the Comprehensive Assessment of Need and confirmed an evaluation 
criteria based on 60% quality and 40% price. 
 
This period has been dedicated to finalising all the tender documents and 
working with all internal departments to ensure the documents are as 
completed.  
 
In relation to the legal contract, it has been agreed to issue a draft with a 
second draft being issued in 6 weeks to bidders. 

Future outlook 
The procurement will launch at the start of this next period and officers will 
expect information requests and clarifications once the bidders start reading 
the tender documents.  The tender is out for 12 weeks. 
 
Work will continue on the draft legal contract with a second draft to be 
issued in 6 weeks into the tender period. 
 
Planning and preparation will be undertaken for bidder days if requested 
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and for IT workshops which will be essential for bidders to complete a 
compliant bid. 

Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

CYC receive no bids from 
the open procurement 
approach taken 
 
The current contract with 
Explore would have to 
continue, with pre-
determined costs 

PM has been monitoring the 
current market and currently 
20+ LA’s have externalised 
library operator 
 
Soft market testing has been 
conducted by the PM and 
project owner to establish 
that there was a minimum of 
two interested bidders, with 
a possible further 2 or 3 
 

19 13 

Condition reports of the 
current library buildings 
have highlighted C£3m of 
costs in the next 20 years 
and no budget in the 
current revenue budget 

Library contract will need to 
clearly identify repair liability 
and seek capital to resolve 
the lifecycle replacement 
costs which are already 
know. 

20 15 

The open procurement 
process will set out that 
CYC will provide the fibre 
broadband network and 
public Wi-Fi service to the 
bidder with the cost being 
top sliced from the 
available library budget.  
The library operator will be 
free to choose how to 
provide all other hardware 
and software. There is a 
risk that if the library 
operator chooses not to 
use the council for 
provision of hardware and 
software the Council will be 
left with some fixed costs 
that it is not able to defray 

Working with Roy Grant, 
Nigel Oats and Laura 
Conker to establish true 
costs and options to 
minimise these costs 
 
Further detailed work 
required to unpick services 
that have always been 
provided by CYC to the 
library operator that in future 
are optional.  This will take 
time and technical expertise 
by CYC ITT team. 

19 19 
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in the short-term.  This 
could be up to £70k in the 
first instance. 
Reports to Reports will be processed through the CEC DMT, CMT 

and then onto the Executive or Full Council for decision 
making. 

Exec member Cllr Nigel Ayre 
Director 

responsible 

Jon Stonehouse – Director of Children, Education and 
Communities 

Dependencies  
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

Scrutiny Report, November 2017 – Explore York Libraries 
and Archives 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=669&MId=9995
&Ver=4 

 

Scrutiny Report, March 2018 – Library Consultation 
Feedback 
http://democracy.york.gov.uk/documents/s122304/Library%20Consultatio
n%20Feedback%20Paper.pdf 

 

Scrutiny Report, May 2018 

Library Service: Comprehensive Statement of Need 
http://democracy.york.gov.uk/documents/s123755/Cover%20Report.pdf 

http://democracy.york.gov.uk/mgAi.aspx?ID=49152#mgDocuments 

Explore York Libraries & Archives 
http://democracy.york.gov.uk/documents/s123776/Explore%20Libraries%
20Biannual%20Update.pdf 

 

Executive June 2018 – Procurement of Operator 
http://democracy.york.gov.uk/documents/s124303/Libraries%20reprocure
ment%20XI.pdf 
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Project title Housing ICT Programme 

Reporting 
period 

July 2018 

Description 
 
The Housing ICT Programme is a major ICT enabled business 
transformation and culture change programme which will deliver a new 
operating model and systems for Housing and Building Repairs Services, 
based on customer centric, holistic services to be delivered with first point 
of contact resolution at a place, time and manner that suits the customer. 
 

Current status 
AMBER 
  
General: 

Status: Amber 
Some issues being encountered which the Board 
need to be aware of. 

  

 Development of the Benefits Realisation plan has been put on hold until 
the new Programme Manager begins. 

 Work is continuing on developing a draft Invitation to Tender (ITT) 
document. 

 Initial Privacy Impact Assessment (PIA) for the programme, to be 
commenced. 

Business Change  

Status: Green On track and/or no major issues being encountered 

  

 BRD finalised and circulated for final Board approval.   
 User Group update meetings have been held to update of current 

Programme Progress advise of possible procurement routes, confirm 
their ongoing engagement requirements in areas of ‘to be’ process re 
design, evaluation and data source identification and evaluation 

 BCM engaged with Housing Services to discuss data issues identified by 
the BI team and from the Insight reports to discuss how these would be 
dealt with.  It was agreed that Housing Management would take a lead 
on this, looking to fix the issues and educate users to ensure the issue 
stop occurring, feedback given to BI by DS advising of the planned 
approach. 

 Stakeholder Group meeting held in June, general update of the 
Programme given including potential procurement routes.  All currently 
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identified stakeholders asked to complete a quick questionnaire around 
communications moving forward and what is going on in their areas of 
work that may impact on the programme or their concerns about the 
programme and the potential impact on them. 

 The BCM spent a week attending a Change Management Course in 
Leeds (successfully!) 

  
ICT  

Status: Green On track and/or no major issues being encountered. 

  

 ICT Technical requirements and Technical Summary added to draft ITT, 
work on finalising ICT ITT content to continue and evaluation criteria 
developed meeting held on 11th July to progress. 

 Technical Assurance Group meetings continue with meeting held on 11th 
July 2018, to discuss, progress on the ITT and evaluation criteria, SX3 
split project. 

 Current SX3 contract with NPS and CYC Legal teams. Split may require 
a new contract, or multiple contracts for Housing and Revenues & 
Benefits systems. 

 Ongoing planning for NPS Housing and Rev’s & Ben’s database split. 
Northgate advising available dates for account manager and technical 
team members. Agenda items and stakeholders identified. Ongoing 
communication of meeting requirements. 

o Supporting documentation for the split compiled.  System 
integrations and bespoke interfaces schematic diagram 
completed.   

o Decision that the Housing Project ICT team, BI team and ICT 
System Support will contribute to a single NPS Housing and Rev’s 
Ben’s database split report to submit to Housing Programme and 
ICT boards. 

 Spreadsheet recording the availability and implementation of GDPR, file 
retention and disposal software across the Housing and Building 
Services systems is ongoing. 

 GDPR connect module purchased.  

o Shared cost with Rev’s and Ben’s. Purchased orders raised. 
o Investigating functionality and setup with ICT System Support.  
o Identified the possibility to replace the current NPS Housing and 

information@work bespoke interface (INT620 / INT624).  
o Identified a historic duplication of customer’s details in 
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information@work (J2 folders / joint tenants).  

 Information@work retention module is now available in test.  

o Investigating the functionality and current business document 
structure to provide implementation guidance for ICT and the 
business.  

o Once the functionality and requirements have been determined, 
the report regarding GDPR Connect and the Retention module will 
be finalised and submitted for review of the options. 

 Feedback on Change Request to add Patch and Area data fields to 
Servitor provided. 

 

Future outlook 
General 

 Development of the Benefits Realisation plan and matrix. 
 Continue development of Invitation to Tender (ITT) documentation.  

 Business Change 

 Finalise BRD to feed into ITT, and development of evaluation criteria and 
scenarios for appraisal of ICT Solutions.   

 Full User Group meeting to be held mid September to fully identify and 
segment all Stakeholders. 

 Begin ‘to be’ process re design with SMEs in September. 
 Continue work on systems analysis, identifying any potential quick wins 

for the business 
 Continue to investigate pockets of data identified outside of main 

systems and assess their value for migration etc. 
 Begin review system architecture linking to identified pockets of data, 

data issues etc working closely with colleagues from the IT workstream. 

ICT 

 Report regarding the options available to implement the NPS GDPR 
connect solution for NPS Housing and file retention module for 
information@work. 

 Organise NPS account meeting at WO to progress the NPS Housing and 
Rev’s & Ben’s split with key stakeholders. Recommendation for NPS 
project team to start work as soon as possible. 

 Finalise ICT requirements and develop evaluation criteria for ITT. 
 Scoping initiated on impact of ceasing to record information on Servitor, 

contract and cost implications for Highways being sole users of the 
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system to be identified. 
 Recording on the availability and implementation of GDPR, file retention 

and disposal software across the Housing and Building Services 
systems to progress. 

 Continue to identify costs, process and resources required to deploy 
GDPR and File Retention policy on Servitor, SAM and other housing 
systems. 

Key risks 

Risk (brief description 
/consequence) 

Control/action Gross Net 

Inability to recruit/ 
assign/ retain 
appropriately skilled & 
experienced resources to 
the programme. 

Funding for resources approved 
in business case. 
 

20 20 

Inability and/or 
unwillingness to adopt 
new ways of working 
and/or technologies. 
 
Failure to realise the 
efficiencies and potential 
benefits of a new 
integrated system & 
improved service 
channels for customers. 
 

Stakeholder engagement and 
communication plan and 
comprehensive and regular 
communications with all business 
areas. 
Change management best 
practice approach and ensuring 
the business is fully involved, 
from start to end, about the goals 
of the programme. 
 
Sufficient staff training 
programme which runs alongside 
rollout of new system.  
Any areas of extreme concern or 
resistance reported to 
HSMT/BSMT and discussed as 
to what appropriate actions can 
be put into place. 
 
Ongoing positive sell from senior 
management teams to ensure 
engagement across services and 
beyond. 
 
Ongoing engagement of staff 
inputting into the programme and 

20 20 
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testing.  Co-ordinated 
communication plan for 
customers and investment into 
training for digitally excluded 
customers 

Impact of other corporate 
and/or departmental 
programmes, projects, 
initiatives or business as 
usual activities. 
 
Failure to deliver aims & 
objectives to agreed cost 
and quality. 
 
 

 Change management 
process. 

 Contingency planning. 
 Effective communication 

corporately and across 
Housing & Building Services. 

 Clarity at the end of Phase 1 
April 2018. 

 Compliance with corporate 
governance requirements plus 
high profile & commitment at 
all levels of the organisation. 

20 20 

Inability of new system to 
integrate and/or interface 
with other corporate 
and/or external systems. 
 
 

 SMART requirements. 
Comprehensive detailed ITT. 

 Clearly defined contractual 
agreement, expectations, 
requirements and selection 
criteria. 

 Technical Assurance Group. 
 Clearly identified interfaces / 

external requirements, regular 
reviews and communication 
with ongoing projects, 
corporate teams and external 
providers. 

 Lead person with an 
understanding of the needs of 
the service areas. 

20 20 

Data Migration - Inability 
and/or failure to migrate 
sufficient, accurate, good 
quality and/or unique 
data to new system. 
 
 

 Data cleansing. 
 Detailed data migration 

strategy. 
 Appropriate specialist 

involvement. 
 Lead person with an 

understanding of the needs of 
the service areas. 
 

23 23 

Lack of clear  Clear guidance from 19 19 
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procurement route, 
changes to framework. 

procurement lead on the 
routes available. 

 Understanding of the pros and 
cons of all procurement 
routes. 

 Ensuring the Programmes 
needs and aspirations are fully 
explored and met. 

 Carry out Pre Procurement 
Engagement to keep the 
Programme moving forward 

Reports to A Project board has been set up which reports into the 
HHASC Directorate Management team. 

Exec member Cllr. Helen Douglas 
Director 

responsible 

Martin Farran – Corporate Director for Health, Housing 
and Adult Social Care 

Dependencies None 
Link to paper 
if it has been 
to another 
member 
meeting (e.g. 
executive, 
council, a 
scrutiny 
committee) 

 

 


