Update of Major Projects

Over the page is a summary of the Council’s Major projects:

Please note before reviewing the “Large” project information:

The Summary of “Large” projects will evolve over time as projects
progress, are completed and new projects are initiated and is
provided to inform the committee in performing its role of risk and
assurance of the project management approach.

Any project that achieves a score of 106 or more out of 160 qualifies
as a “Large” or Major project and is included in this list.

Executive is responsible for scheme financing/policy and Scrutiny will
perform detailed reviews of any relevant project.

The status (RAG — Red, Amber or Green) is provided as an overview.
(RAG description, below, as agreed at the July 2016 A&G committee)

Green | All the elements of delivery are within acceptable parameters.

Amber | There are risks/issues with one or more elements of delivery.

There is a plan in place to bring the project back within
acceptable parameters and it is in the control of the project
team.

Red

There are issues with one or more elements of delivery and
there is no plan in place to mitigate or there is a plan emerging,
but it is out of the control of the project team

Please note the Risk register extract is not included in the report for
this period in preparation for the input of risk narrative in future
versions of the report (starting December 2019). This is to better
describe the position of challenges within the projects.



Large projects summary Previous | This period | Direction
period (RAG) of travel
Older Person’s Accommodation Same
Phase 2(ASC)
York Central Amber | Amber Same
Castle Gateway Amber Amber Same
Local Plan Amber | Amber Same
Guildhall Same
Community Stadium Same
Adult Social Care — Future Focus Same
Outer ring road (A1237) Amber Amber Same
Housing Delivery Programme Amber Amber Same
Centre of Excellence |Green |[Green | Same
Provision of School Places 2017- Amber Amber Same
2023
Housing ICT Programme [Green | Amber Worse
Smart Travel Evolution Programme | Amber Amber Same
(STEP)
Flood Risk

City Centre Access Project

Parking Review

Children in Care Residential
Commissioning

Inclusion Review

Be Independent

Procurement of MSA and Strategic
Engagement Technology Partner




Detailed Updates

Project title Older Persons’ Accommodation Programme Phase 2
Reporting November 2019

period

Description

To provide, and ensure the provision of, a range of accommodation to
address the housing (and care) needs of the city's older residents. The
Council’'s Executive on 30th July 2015 approved the Business Case for the
Older Persons' Accommodation Programme in order to prepare the city for
a 50% increase in the size of the over 75 population. This will:

« Deliver a 10 unit extension and refurbishment of Lincoln Court
Independent living scheme.

. Build a 29 unit extension to the Extra Care scheme at Marjorie Waite
Court, plus provide 4 bungalows on the site.

. Carry out community and stakeholder engagement to establish the
demand for specialist older person's housing and the issues facility
residents of the city in relation to age related housing.

. Complete procurement of a new residential care facility as part of the
wider Health and Wellbeing Campus at Burnholme; and

. Encourage the development of additional residential care capacity,
extra care and age related housing, supporting older people to
continue to live independently in their own home.

. Complete the transfer of Haxby Hall care home to a care provider who
will extend and enhance the provision on site.

« Review the Council's Independent Living stock to ensure it meets the
needs of existing and new tenants and to seek opportunities to
increase its capacity.

Overall status this period (Nov) - Overall status previous period (Oct) -

Current status

Programme Wide

1. The results of the city wide consultation into how and where our older
residents want to live are being prepared for publication. The results
have been presented to the Executive member for Adult Social Care and
Health and have been discussed by Health and Adult Social Care policy
and scrutiny committee. A meeting was also held with an Older Person's
Accommodation Stakeholder Group who discussed the results in detalil
and shared views on the actions required.




Work has begun on the development of an Older Person's
Accommodation directory in partnership with other housing providers
and Age UK York. Housing management colleagues are also
developing CYC publications to introduce residents to the
accommodation options we have available.

Burnholme Health & Wellbeing Campus

1.
2.

Care home construction progressing well.

The Sports centre redevelopment works are progressing well, work is
due for completion on 29 November with handover to GLL expected to
be on 1st January 2020.

GLL are preparing for their mobilisation of the site.

4. The pitches are establishing well and will be ready for use in September

2020.

Marjorie Waite Court extra Care scheme

1.
2.

Work is progressing well on site.

2 of the Bungalows are complete to first fix stage which will allow these
units to be used as the site office. This means that the gym building can
be demolished and construction can begin on that site.

The contractor is aiming to have the main body of the extension building
water tight by the end of the year.

The project is being delivered with residents remaining in the existing
part of the scheme. Residents are being kept informed throughout the
process, and have been supported to adapt to the building changes.

Lincoln Court

1.

Work is progressing well on site.

New Independent Sector Provision

1.

JRHT extra care properties at new Lodge are now complete, apartments
will be available for the Council to nominate tenants to in mid November.
Work is progressing well on site to construct a new care home on the
former Fordlands care home site, with the accommodation due to open
in spring 2020.

The programme has responded to a number of planning consultations
encouraging the provision of older people's accommodation within large
housing developments.

Future outlook

1.

Completion of the sports centre redevelopment work at Burnholme.




2. The results of the Older Person's Accommodation Survey being
presented to Housing and community safety policy and scrutiny

committee.

3. Publication of CYC information about Extra Care and Independent Living

Communities.

4. The Council's first nominations to extra care accommodation at New
Lodge in New Earswick.

Reports to Executive, CMT, Project Board, DMT

Exec member Cllr. Carol Runciman and ClIr Denise Craghill

Director Corporate Director of Health, Housing and Adult Social
responsible Care: Sharon Houlden

Dependencies

Burnholme Health & Wellbeing Campus
Capital Programme

Link to paper if
it has been to
another
member

Executive July 2015
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=88
40&Ver=4

Executive October 2015 - Grove House and Oakhaven

Older Persons’ Homes
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=88
42&Ver=4

Executive July 2016 Demonstrating Progress on the

Older Persons Accommodation Programme
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=93
03&Ver=4

Executive November 2016 (Willow house OPH)
http://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MI
d=9307&Ver=4

Executive December 2016 - Older Persons'

Accommodation Programme Update
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=93
08&Ver=4

Executive Feb 2017 - Sale of Land at Fordlands Road
as Part of the Older Persons’ Accommodation

Programme
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=93
10&Ver=4

Executive March 2017 - Oakhaven Extra Care Facility:

the sale of land to facilitate the development
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=93
11&Ver=4



https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4

Executive March 2017 - Burnholme: the sale of land to
facilitate the development of a Care Home; agreement
to management arrangements for the Community &

Library facilities; disposal of the Tang Hall Library site
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=93
11&Ver=4

Executive August 2017 - Investment in New Extra Care
Accommodation for Older People at Marjorie Waite
Court Following the Closure of Burton Stone Lane

Community Centre
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
190&Ver=4

Executive August 2017 - A Further Phase of the Older
Persons' Accommodation Programme Deciding the

Future of Woolnough House Older Persons' Home .
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
190&Ver=4

Executive September 2017 - Demonstrating Delivery of

the Older Persons’ Accommodation Programme
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
191&Ver=4

Executive October 2017 - Disposal of Willow House,

Walmgate, York
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
192&Ver=4

Executive December 2017 - A Further Phase of the
Older Persons’ Accommodation Programme: Deciding

the Future of Windsor House Older Persons’ Home
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
194&Ver=4

Executive January 2018 - Securing a Sustainable

Future for Haxby Hall Older Persons’ Home
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
195&Ver=4

Executive February 2018 — Disposal of Willow House
http://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=101
96&Ver=4

Executive March 2018 - Investment at Lincoln Court to
Create an Independent Living with Support Facility



https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10191&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10191&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4

http://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=101
89&Ver=4

Executive April 2018 - Deciding the Future of Morrell

House Older Persons Home

http://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=101
97&Ver=4

Executive July 2018 — Delivering Improved Sports and
Active Leisure Facilities at Burnholme
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
470&Ver=4

Executive September 2018 - Demonstrating Delivery of
the Older Persons' Accommodation Programme and

Preparing for Further Action
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
4728&\Ver=4

Executive November 2018 — A Further Phase

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
4748&Ver=4

Executive March 2019

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=11
469&Ver=4



http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10470&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10470&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11469&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11469&Ver=4

Project title York Central
Reporting November 2019
period

Description

York Central is a key strategic development site for economic growth and
housing delivery for the city. The majority of the land is in the ownership of
Network Rail and Homes England. CYC have a role to play in de-risking
the site and accelerating delivery with public sector partners. In recent
months, the site and the opportunity it presents have been positioned at all
levels of Government as a priority site for support to enable delivery of
locally-led regeneration and development schemes. The capacity for the
site to contribute to the achievement of the local plan housing targets is
also a key consideration.

Overall status this period (Nov) Overall status previous period (Oct)

Current status

« The Outline Planning Application was approved by Planning Committee
in March 2019. The Reserved Matters Application for phase 1 off plot
infrastructure is being prepared and will be submitted in February 2020.

. John Sisk Ltd have been appointed as infrastructure delivery partner for
Phase 1 Infrastructure on PCS, looking at Value Engineering,
Buildability, and risk management.

. The WY+TF Full Business Case has been conditionally approved by
WYCA.

« HIF decision awaited.

Future outlook

. Early Contractor Involvement Continues with John Sisk Ltd considering
Value Engineering, Buildability, and Risk Management for the Phase 1
Off Plot Infrastructure, to inform costs and the RMA submission.

« Rail Spur to NRM under going design development.

« Planning S106 remaining residual issues to be concluded.

« WYCA funding engagement on discharging conditions on-going.

« Discussions with Millennium Green Trust on Long Stop date revision on-

going.

Reports to York Central government structures and the Executive.
Exec member | ClIr Keith Aspen

Director Neil Ferris — Corporate Director of Economy and Place
responsible




Dependencies

Local Plan Policy, Economic Strategy, City Transport
Policy and external funding bids.

Link to paper if
it has been to
another
member

Executive December 2015 — York Central and Access

Project

http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MI1d=8844&
Ver=4

Executive July 2016 — York Central
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=9303&

Ver=4

Executive November 2016

Consultation on access options

Third party acquisitions
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=9307&
Ver=4

Executive July 2017: Project and Partnership Update

http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10188
&Ver=4

Executive November 2017 - Preferred Access Route

and Preparation for Planning
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10193

&Ver=4

Executive March 2018 - York Central Access

Construction
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10189
&Ver=4

Executive June 2018 — Masterplan and Partnership

Agreement
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10469
&Ver=4

Decision Session August 2018 — York Central Design

Guidelines
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=875&MID=10847
#A149619

Executive August 2018

York Central Update — Western Access
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10471
&Ver=4



http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8844&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8844&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10193&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10193&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10189&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=875&MID=10847#AI49619
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=875&MID=10847#AI49619
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10471&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10471&Ver=4

Executive November 2018 — York Central Enterprise

Zone investment Case
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10474
&Ver=4

Executive January 2019

York Central Partnership Legal Agreement
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10476
&Ver=4

Executive July 2019

York Central Partnership Update
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=11107
&Ver=4
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http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4

Project title | Castle Gateway
Reporting November 2019
period

Description

City of York Council (CYC) are one of the principal land owners in the area
around Piccadilly, the Eye of York, St George’s Field and the Foss Basin.
This area is being referred to as the “Castle Gateway” and many parts of
the area are underused, semi derelict or of poor quality. Many of the
properties are for sale or owned by investors and there is a risk that the
area will continue to be blighted or that important sites will be developed in
a piecemeal manner. The area is urgently in need of a fresh vision to
improve the locality and create a socially and economically sustainable
future. As the principal landowner, CYC will be instrumental in delivering a
joined-up regeneration of the area which will maximise social and economic
benefits for the City.

Overall status this period (Nov) Overall status previous period (Oct)

Current status

Work Package 1

St George's Field - The planning application for the multi-storey car park
was submitted in mid-September. This represented a major milestone in the
delivery of the Castle Gateway regeneration and followed significant
engagement with key stakeholders and statutory bodies to resolve the
constraints and issues relating to this complex site.

Castle Mills - the planning application is complete and will be submitted the
week commencing 11 November 2019. This again represents a major
milestone in the delivery of the project.

Fishergate junction improvements - WSP have submitted the outline
business case to the West Yorkshire Transport Fund for the junction
improvements and other highway interventions in the Castle Gateway. This
IS again a major project milestone as it represents a key funding source for
the Castle Gateway.

Public engagement - The summer of events designed to provide the public
brief which will shape the new public space at Castle Car Park have now
completed, and the draft public brief is in the process of being finalised for
release.

11




Delivery strategy - a report was scheduled to be taken to the Executive in
December setting out the outline business case for the whole masterplan
and the detailed business case for work package 1. However, due to the
impending general election this meeting has been cancelled, and instead it
will be taken to January’s Executive.

Future outlook

St George's Field and Castle Mills — officers will continue to respond to
any comments or objections relating to the planning applications and will
work with planning officers to resolve any issues to ensure the successful
achievement of planning permission.

Castle Gateway events - the programme of events funded through the
Leeds City Region Business Rates Pool fund will continue with the next
event launching in November. Conflux is an app based digital experience
using spoken words and imagery to explore the history and stories of the
Castle Gateway. This is a self-guided experience which is due to run for a
year.

Delivery strategy - the financial modelling and options appraisals are
ongoing to establish the recommended delivery strategy for work package 1
which, subject to Executive approval, will be taken to the Executive in
January.

Reports to The Executive sponsor for the Castle Gateway is the
Leader of the Council in his remit as Executive Member
for Finance and Performance. The Executive have
approved a whole series of recommendations over the
last three years to advance the project, with delivery of
these being the responsibility of the Castle Gateway
Working Group. This working group was established in
January 2017 and serves as the project board and
meets on a monthly basis. It is chaired by the Director
for Economy and Place, and the wider interests of the
council are represented by the Assistant Directors for
Regeneration and Asset Management; Planning and
Sustainable Development; and Transport, Highways
and the Environment. The group also has Heads of
Service for legal, finance and property.

The working group is the key interface point with wider
stakeholders, with the project manager and Assistant
Director for Regeneration and Asset Management

12




chairing the Castle Gateway Advisory Group (which
consists of key stakeholders and principal custodians of
the city) and the My Castle Gateway public engagement
partnership. The interests of the formal partnership with
York Museums Trust will also be represented by the
same individuals and outcomes and decisions fed back
in to the working group.

The Castle Gateway project manager has defined
expenditure levels under the Council’s Contract
Procedure Rules. Any decisions that are outside the
remit of previous recommendations from the Executive
are taken to the appropriate decision making route as
set out by the council’'s governance and decision
making framework. Dependent on the nature and scope
of the issue this may be an officer decision, Executive
Member decision, or require a full Executive decision.

Exec member

Cllr Nigel Ayre

Director
responsible

Neil Ferris — Corporate Director of Economy and Place

Dependencies

Local Plan Policy, City Transport Policy

Link to paper if
it has been to
another
member
meeting

Executive October 2015 - York's Southern Gateway
http://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=884
2&Ver=4

Executive November 2016 - Land Assets on Piccadilly
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=93
07&Ver=4

Executive January 2017 — Update York Castle Gateway
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=93
09&Ver=4

Executive August 2017 - Proposed Temporary Use of

Part of Castle Car Park
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
190&Ver=4

Executive April 2018 - Castle Gateway Masterplan
http://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=101
97&Ver=4

Executive October 2018 - Proposed Temporary Uses of

Part of Castle Car Park
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
4738&Ver=4
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http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9307&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10197&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10473&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10473&Ver=4

Project title Local Plan
Reporting November 2019
period

Description

The 'Local Plan' is a citywide plan which sets the overall planning vision and
the spatial land use strategy for the city. It provides a portfolio of both
housing and employments sites for at least a 15 year period and will set the
Green Belt boundaries for York. In addition it incorporates both policies and
approaches to set the context for development management decisions.
Effectively, it sets out the opportunities and policies on what will or will not
be permitted and where, including new homes and businesses.

The Local Plan must be accompanied by an infrastructure delivery plan
setting out the Council’s approach to strategic infrastructure and its funding.
All housing and employments sites included must be viable and deliverable
this is directly linked to future approaches to planning gain i.e. CiL and
S106.

In response to both the Council resolution in autumn 2014, and the
changed national and local context, officers have initiated or a series of
work streams to inform the next stages of plan production. This relates to
housing need, economic growth and the related need for employment land,
and detailed site assessments.

The production of the plan has to be in accordance with statute and national
guidance. This includes a legal requirement to work with neighbouring
authorities. It also means that the plan must be subject to Sustainability and
Environmental Assessments. It will also ultimately be subject to an
independent examination by a government inspector.

Overall status this period (Nov) Overall status previous period (Oct)

Current status

The Inspectors have now considered all of the representations made during
the consultation on the modifications, which ended on 22 July 2019. The
Inspectors are now preparing for the first stage of hearings, which will
address Duty to Co-operate, Green Belt and Housing Need. Provisional
dates have been agreed for these initial hearings to be held on selected
days over a two week period, commencing on 10 December 2019 at York
Racecourse.

Future outlook
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Appointed planning inspectors are undertaking an independent examination
of York’s Local Plan. It is now confirmed that phase 1 of hearings of the City
of York Local Plan will commence 10 December and are expected to finish
week ending 20 December.

More information about the hearings including a detailed timetable for the
sessions is available to view at: www.york.gov.uk/localplanexamination

The Local Plan sets strategic priorities for the whole city and forms the
basis for planning decisions; it must be reviewed at regular intervals to be
kept up to date.

The informal debates (hearing sessions) are discussing the principal
matters identified by the inspectors.

These sessions are covering key matters such as:

« legal compliance
. housing need
. the York Green Belt.

Participants are on an invitation basis only, but the hearings themselves are
open to members of the public to attend.

The inspectors will take into account the comments submitted to-date, as
far as they relate to soundness considerations such as whether the plan is
justified, effective and consistent with national policy.

Reports to Executive, Local Plan Working Group

Exec member | Clir. Keith Aspden, Cllr Andrew Waller and CllIr Nigel Ayre
Director Neil Ferris — Corporate Director of Economy and Place
responsible

Dependencies | Deliverability of York Central

Link to paper | Executive July 2015

if it has been https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=884
to another 0&Ver=4

member
meeting Executive June 2016

City of York Local Plan — Preferred Sites Consultation

http://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=9191
&Ver=4
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http://www.york.gov.uk/localplanexamination
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8840&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9191&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9191&Ver=4

Executive December 2016 — Update on Preferred Sites
Consultation and Next Steps

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=930
8&Ver=4

Executive January 2017 - Update on Local plan

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=930
9&Ver=4

Executive July 2017

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=101
88&Ver=4

Local Plan Working Group January 2018

http://democracy.york.gov.uk/documents/s120857/LP%20LPWG%20FIN
AL%20REPORT.pdf

Executive January 2018 - Update

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=101
95&Ver=4

Executive May 2018

City of York Local Plan — Submission

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=101
98&Ver=4

Executive September 2018
Supplementary Planning Documents to support the
emerging York Local Plan

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=104
72&Ver=4

Executive March 2019 - Update

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=104
79&Ver=4
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9309&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10479&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10479&Ver=4

Project title The Guildhall

Reporting November 2019
period

Description

City of York Council vacated the Guildhall in April 2013, moving to West
Offices as part of the Admin Accommodation programme, in order to make
approx. £1m pa savings. An evaluation of potential future uses had already
been undertaken, and following further feasibility work and review a
decision on the Future of the complex was taken by Executive in October
2015. Approval was granted for detailed project development work to
secure the future of the Guildhall as a serviced office venue; with virtual
office and business club facilities, maximising the benefits of the different
spaces within the complex, its heritage appeal, and also ensuring ongoing
council use and public access in a mixed use development.

Overall status this period (Nov) - Overall status previous period (Oct) -

Current status
Statutory Consents / Approvals

. Executive approval February 2019 to advance to the construction
stage.

« Planning and LBC approvals granted 16 Feb 17.

. Executive approval for scheme delivery 16 Mar 2017.

« Full Council approval of budget requirement 30 Mar 2017.

. Grant Agreement letter signed with WYCA 7 Apr 2017 securing
£2.347m of LGF funding from LCR LEP to support project delivery.

Project Progress

Construction commenced on the 16th of September 2019.

Future outlook.

Construction programme weeks 8-12 to include; completion of temporary
site accommodation underpinning of the north tower and partial demolition
of the south range.

Reports to The Guildhall board reports to Economy and Place DMT
and PM updates Executive member and Executive
when required for updates and approvals.

Exec member Clir Nigel Ayre
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Director
responsible

Neil Ferris — Corporate Director of Economy and Place

Dependencies

Local plan

Link to paper if
it has been to
another
member
meeting

Executive October 2015
http://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=884
2&Ver=4

Scrutiny — 13 June 2016
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=144&MI1d=9420&
Ver=4

Exec — 14 July 2016

http://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=930
3&Ver=4

Planning application links

16/01971/FULM | Alterations and refurbishment of
Guildhall complex to create conference rooms, meeting
rooms and offices, refurbishment and part rebuild of
existing south range to provide cafe and ancillary
accommodation, and erection of extension on north side
of complex to form restaurant and office accommodation
The Guildhall Coney Street York YO1 9QN

https://planningaccess.york.qgov.uk/online-
applications/applicationDetails.do?active Tab=summary&keyVal=OCD5
KESJMZKO00

16/01972/LBC | Alterations and refurbishment of
Guildhall complex to create conference rooms, meeting
rooms and offices, refurbishment and part rebuild of
existing south range to provide cafe and ancillary
accommodation, and erection of extension on north side
of complex to form restaurant and office accommodation
The Guildhall Coney Street York YO1 9ON

https://planningaccess.york.qov.uk/online-
applications/applicationDetails.do?active Tab=summary&keyVal=OCD5
LDSIMZLOO0

Executive March 2017 — The Development of the

Guildhall Complex
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=93
11&Ver=4

Executive May 2018: The Development of the Guildhall

Complex
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
198&Ver=4
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http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5KESJMZK00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5KESJMZK00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5KESJMZK00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5LDSJMZL00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5LDSJMZL00
https://planningaccess.york.gov.uk/online-applications/applicationDetails.do?activeTab=summary&keyVal=OCD5LDSJMZL00
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4

Executive February 2019: Redevelopment Tender

Evaluation & Project Business Plan Appraisal
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=11

007&Ver=4
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11007&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11007&Ver=4

Project title Community Stadium
Reporting November 2019
period

Description

The Community Stadium project will deliver a new football and rugby
stadium for professional sport and community sport and leisure facilities for
the city of York. The project also includes a new athletics facility for use by
York Athletic Club as well as many community uses and work with
community partners.

The core project objectives are to provide a new Community Stadium within
a new leisure facility complex on the grounds of the existing Huntington
Stadium / Waterworld swimming pool.

This project represents an opportunity to create one of the country’s most
far reaching community stadium complexes.

Overall status this period (Nov) - Overall status previous period (Oct) -

Current status
In the last six months of the project progress has been made as follows:

. Internal fit outs and structure are progressing.

. Tenant now secured for the lantern unit with legal agreements ready
for execution.

- Additional tenant for the lantern remainder area now being
progressed as well as gym usage.

« Build delay now confirmed on the stadium and leisure site with delay
currently being notified by the GLL consortium. This is subject to
further review and scrutiny. Confirmation of full delay and completion
is awaited from GLL.

. Original deadline of May 2019 for build completion has passed.

« Build now expected end of 2019 build completion.

. Pitch construction now complete.

. Floodlights all in and complete.

« All 3 pools complete.

« Seats now complete in 3 stands with final stand complete within 1
week.

Future outlook.

The next steps for the project are as follows:
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Seats complete by end of 20109.

Pitch construction to June 2019, now complete.

Completion of the road and connections build by end of 2019.
Completion of the commercial build by end of December 2019.
Confirmation of tenants for the commercial unit by end of 2019.
Lantern tenant now confirmed with additional tenant now progressing.
Confirmation of sponsorship and naming by end of 2019.

Stadium and leisure site build completion expected by end of 2019.
Commercial tenants fit out July 2019 to March 2020.

Stadium, Leisure and Hub Tenant fit out expected early 2020.
Stadium and leisure Site predicted open and operational early 2020.
Commercial site Cinema predicted opening December 2019 onwards,
rest to follow early 2020.

Reports to Project team report to the Director of Finance and

prepare reports to the project Board. The project Board
Chair updates Exec and Full Council when needed.
Subject to Audit and Governance scrutiny.

Exec member CllIr. Nigel Ayre

Director lan Floyd — Deputy Chief Executive & Director of
responsible Customer & Corporate Services

Dependencies Yearsley review. The continued operation of Yearsley is

Potentially linked to the DBOM contract proposed.

Link to paper if | Full Council March 2016
it has been to http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=331&MId=8836&

another Ver=4
member _
meeting Executive December 2016 — Update report

http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=9308&
Ver=4

Executive March 2017

http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=9311&
Ver=4

Executive July 2017

Community Stadium & Leisure Facilities Report

http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10406
&Ver=4

Executive October 2017

Community Stadium Project Report

http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10192
&Ver=4
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http://modgov.york.gov.uk/ieListDocuments.aspx?CId=331&MId=8836&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=331&MId=8836&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9308&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10406&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10406&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10192&Ver=4

Executive 27" September 2018

Community Stadium Project Update
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10472
&Ver=4
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http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4

Project Title | ASC - Future Focus
Reporting November 2019
period

Description

Demand for Adult Social Care rises each year. People are living longer into
old age requiring support, there are more people living longer with complex
long term conditions and there are increasing numbers of young adults in
transition to adult services with complex needs.

This increased demand for services coincides with significant financial
pressure arising from reduced Local Authority funding, legislative changes
driven by the Care Act and an increased public expectation of Adult Social
Care and rightly an expectation of high quality, personalised and flexible
support for those who are eligible for care.

The goal of health and care services is to help older, vulnerable or disabled
adults who have ongoing support needs to live well and have a good life. A
“good life” means living independently at home wherever possible, with
opportunities to spend time with other people and to do things which are
meaningful to that individual.

Current ways of supporting adults do not consistently result in everyone
achieving all of their goals and living well where they want to live. People
and families are not always helped enough to look after themselves and
each other. Services can be overly paternalistic and lack the choice and
control that services users rightly demand.

Social care is often a vital part of enabling people to live independent lives
but it is far from being the only component to enable people to live fulfilled
lives. We must be ready to have different conversations which take full
account people’s assets, strengths, knowledge and skills to build and
harness the contributions of people, their personal networks, social capital
and their local communities. This will support greater wellbeing and
independence.

The nature and scale of these challenges requires a fundamental shift in
how Adult Social Care is delivered to ensure financial sustainability and to
help those with social care needs, their families and carers have a better
quality of life.

There is an emerging consensus that community based models of social
work based on Asset Based Conversations that will support a collaborative
approach alongside communities, families and carers are the most effective
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way to approach the challenges outlined above. A review of national best
practice and emerging evidence to identify the elements of such
approaches that are likely to be of key importance for any operating model
that seeks achieve both improved lives and financial sustainability for Adult
Social Care.

To be successful this will entail:

Changing culture and reducing bureaucracy, with an emphasis on having
deeper and more specific conversations based upon what people, their
families and carers want in terms of their outcomes;

Focussing on maximising the Assets, Skills Knowledge and Strengths of
individuals and their communities in maintaining health, wellbeing and
independence and thereby helping people develop and maintain skills that
will maximise their independence in the long term;

Reaching people earlier and being more accessible in local communities;

Helping people access community solutions and improve their connections
with others to reduce isolation and loneliness;

Emphasising the importance of being highly responsive when people are in
crisis and developing a plan that helps them to regain as much
independence as possible;

Making the best use of digital and technological solutions to support
employees to be more effective and efficient in their work, and help people
lead independent lives.

Working closely with Community and Health Partners to make best use of
resources and ensure that people receive the right care, in the right place at
the right time.

Overall status this period (Nov) - Overall status previous period (Oct) -

Current status

Progress

A workshop to check scope and delivery of 3 major activity from the last 6
months of the programme was held in the last period. This entailed
examining the fit of CLS reviews, the continuing work with the Learning
Disability team, alongside visions and work streams of managing care at
crisis and the emergence of the new work stream - Preparation for
Adulthood. This was a useful session and has led to distinct planning of the
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new work stream.

LD review

Identifying reviews to be completed using review matrix. Initially starting
with people with higher cost and complexity, staff have utilised

strength based methods to identify if these can affect a positive and
beneficial outcome in either of these areas for the residents
Attendance at reviews to support with other workers with using a
strength based approach. (4 completed this month)

Continuing to support LD team with working in strength based/CLS
approach.

Supporting LD team with areas of mosaic they are not familiar with

Paper work / ICT

15" Oct 19 — CAB authorisation for change request completed

15" Oct 19 — ‘Non-production’ build of workflow completed by ICT
systems support

17" Oct 19 — UAT for non-production build completed

215 Oct 19 — System user ‘awareness’ sessions completed

24™ Oct 19 — Initial data entry of finance information into SP template —
completed

315 Oct 19 — Final technical testing of SP and other form templates in
upgraded Mosaic 5.17 environment - completed

Ongoing — validation of finance information in SP template

Ongoing — definition of arrangements for ongoing maintenance of SP
template

CLS And Review:

Continuing staff consultation on FF programme

Working alongside Mental Health management team to align FF and MH
objectives

Developing FF Programme plan and clarifying priorities

Developing innovation sites — particular work around "no permanent
placements”

Attended All Age LD strategy launch

Developing Open Dialogue Model training offer (liaison with potential
trainer)

Supported x2 test sessions for support plan paperwork

Set up regular meetings with LACs to ensure strategic overlap of
agendas/better working relationships

Work with Consultant re workforce issues in relation to strengths based
model

Attended PfA workshop and PfA planning session
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« Shadowing of TPs and ASCCT ongoing support work
. Liaison with WDU re training requirements

« Planning of peer forum

. Attendance and presentation at ASCCT away day

. Developing audit process for new approach

Additional- Preparation for Adulthood.

A vision and planning session was held for ASC members of the team to
address the brief handed down from the Assistant Directors. This now
forms a significant part of the vision and planning.

Future outlook

The following activities against the programme workstreams are due for
completion this month.

Paperwork and Systems
Agreed revised timeline for the paperwork is:

« 8" Nov 19 — Confirm go-live plans for strengths-based paperwork

« 11" Nov 19 — Send out update on go-live date for strengths-based
paperwork

« 30" Nov 19 (latest) — Complete go-live of strengths-based paperwork

LD reviews

. Peer support session-NDTI-07/11/19

. Peer support session NDTI- 02/12/2109

« Further development on forms that are sent to providers/individuals
before reviews to provide information for the meeting

« Continuing strength based reviews month to target individuals of high
and low cost and complexity

. Continuing to support LD team with working in strength based/CLS
approach

. Attending NDTI national gathering in Edinburgh 12/13th November

Strength Based reviews & CLS

« Agreeing final priorities for programme plan with senior management for

next 5 months and responsibilities outside of this
« Attendance of NDTI national gathering
. Start of Peer Practise Forum
. Start of Innovation Sites re how we provide ongoing support
« Development of supervision policy
« Application of strengths based audits to new paperwork
. Involvement with Multiple and Complex Needs project




York Model

« Starting work around how we embed strengths based approaches in
Provider contracts
. Resolving issues around Invoice Variation tasks

Preparation for Adulthood

. Agree scope of operations and use this to establish stakeholder
group, senior owner, and appoint business change manager (lead
PFA operational resource)

« Commission required Information collection and analysis to support
and detail size and make up of team

« Get commitment of resources for ongoing team

. Establish project overview of this new work stream

. Create detailed 3 month plan

A report of the options will be tabled at CMT on 20th November for
comment and direction of next steps.

Reports to

The Programme uses existing Management Structures
in the HHASC Directorate and uses DMT as its
Programme Board.

Exec member

Cllr. Carol Runciman

Director
responsible

Sharon Houlden: Corporate Director of Health, Housing
and Adult Social Care

Dependencies

Market development, Comprehensive Information,
Advice and Guidance for ASC

Link to paper if
it has been to
another
member
meeting

Additional Adult Social care Support and Resources

Executive May 2018

http://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10198&Ve
r=4
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http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4

Project title Outer Ring Road (A1237)
Reporting November 2019

period

Description

This project increases the capacity of 7 roundabouts on the ring road to
reduce orbital and radial journey times. Upgrades would be to a similar
standard to the A59 and A19 roundabouts with 3 lane approaches and 2
lane exits on the A1237. The enhancements will be designed to
accommodate future dualling where possible.

Overall status this period (Nov) Overall status previous period (Oct)

Current status

. Following acceptance by the Highway Authority (September Exec
Decision Session) of the Jcn 3 Clifton Moor design, some clarifications
on individual elements are being pursued e.g.drainage, landscaping,
NMU routes and Clifton Moor traffic analysis.

. Negotiations with landowners at Jcn 7 Monks Cross are still in
progress to enable the acquisition of land. The project team continue to
engage with the landowners and some progress has been made in the
period.

. Continuation of design and development work for upgrading Jcn 4
Wigginton Rd.

. Further work on drafting the CPO for Jcn 7 Monks Cross has been
undertaken.

. A Final Business Case for Jcn 3 Clifton Moor was prepared and
submitted to WYCA.

Future outlook

1. Continue negotiations for land acquisition at all available sites.

2. Consider impact of future dualling proposals on the junction upgrade
scheme.

3. Address outstanding design issues at Jcn 3 Clifton Moor and prepare
report to Members.

4. Seek completion of design for Jcn 4 Wigginton Road to achieve design
freeze in order to share with Members.

5. Prepare for and attend assessment meetings at WYCA about Phase 3
FBC Clifton Moor.

6. Finalise reports to CYC Executive about CPO at Jcn 7 Monks Cross.
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7. Plan and prepare for invitation to tender for junction up grade at Jcn 3

Clifton Moor.

Reports to

Project reports into the Transport board, Project
Board and Lead Members Board

Exec member

Cllr Andy D’Agorne

Director
responsible

Neil Ferris — Corporate Director of Economy and
Place

Dependencies

LTP4, Local plan

Link to paper if it
has been to
another member
meeting (e.g.
executive, council,
a scrutiny
committee)

Executive July 2017 - Proposed York Outer Ring
Road Improvements / Approach to Deliver
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MI

d=10188&Ver=4

Executive December 2018

A1237 Outer Ring Road — Dualling Update

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MlI
d=10475&Ver=4

Executive September 2019

York Outer Ring Road Improvements Update

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MlI
d=11109&Ver=4
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10188&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10475&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10475&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&Ver=4

Project title Housing Delivery Programme
Reporting November 2019

period

Description

The accelerated delivery of mixed tenure housing across multiple sites in
the city.

Overall status this period (Nov) Overall status previous period (Oct)

Current status

The multidisciplinary design team have continued to work on the Burnholme
and Duncombe Barracks sites. Information and views provided to the team
from the first public engagement events ‘Meet the Design Team' has
informed this work. Initial ideas will be presented at the stage 2 public
engagement events and residents and other interested local stakeholders
will be asked to actively contribute to the design process and to share ideas
and knowledge.

A 'Meet the Designh Team' event has been organised for the Ordnance Lane
site following Executive approval in September to progress the public
engagement and design work for this site.

The marketing for the six self build plots at Lowfield has been made live.
Residents are able to make bids on the plots until the end of November.
Open days have been arranged for some Saturdays in November for
residents to be able to see the self build plots which are for sale.

A 'Meet the Contractor' event was held in relation to the Lowfield site. This
was an opportunity for local residents to meet our appointed contractor,
Wates, and to have any queries answered before house building works
start on site.

Future outlook

. Three public engagement events will be held. One for each of the
Burnholme, Duncombe Barracks and Ordnance Lane sites. This will
enable design work to continue and will inform pre-application
discussions with the the Planning Department. This will be supported by
cost analysis and financial modelling.

« Bidding will close for the six self build plots at Lowfield and the bids
assessed.
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. Wates will take control of the Lowfield Green site and will begin to set up
their site compound.

Reports to

Project team consisting of officers at the council who will
advise on specialisms such as legal, housing, finance,
and procurement. This project team feeds into the
Housing Delivery Programme Board, which consists of
senior officers and managers. The board guides
decisions shaping the programme, setting objectives,
scope, and timelines for projects. The board reports into
the HCA as part of the partnership arrangement as well
as One Public Estate. When milestones are met the
programme will report into 'Capital and Asset Board' and
'Health, Housing and Adult Social Care' and
'Employment and Place' Management Teams for co-
ordination and major project issues. Decisions taken by
the Council Management Team followed by Executive.

Exec member

Cllr. Denise Craghill

Director
responsible

Sharon Houlden: Corporate Director of Health, Housing
and Adult Social Care

Dependencies

None

Link to paper if
it has been to
another
member
meeting

March 2017 Executive Meeting

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=93
11&Ver=4

December 2017 Executive Meeting
- Delivering Health and Wellbeing facilities for York

- Establishing a Delivery Model and the Scope of the
Programme

- Delivering the Lowfield Scheme

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
194&Ver=4

July 2018 Executive Meeting - Proposals
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
470&Ver=4

October 2018 Executive Meeting - Duncombe Barracks,
Burton Stone Lane

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
473&Ver=4

January 2019 Executive Meeting- Building More Homes
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9311&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10470&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10470&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10473&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10473&Ver=4

for York — removal of the HRA borrowing cap

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
476&Ver=4

September 2019 Executive Meeting - Housing Delivery
Programme Update

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=11109&
Ver=4
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10476&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11109&Ver=4

Project title Centre of Excellence

Reporting November 2019
period

Description
City of York Council with its partners are planning to:

a. Deliver a feasibility study to explore the opportunities and benefits of
building a Specialist Disabled Children Short Break Facility in York.

b. To expand the Family Intensive Rapid Support Team (FIRST) to
incorporate a therapeutic short break residential element and to explore
the opportunities and benefits of increasing the service offer to
neighbouring Local Authorities across the region.

The project is part of the wider development of services for disabled children
and young people across the city and provides the council with an opportunity
to:

— Invest capital in developing a ‘Disability Centre of Excellence’ which has
the potential to be a leader in innovative practice both regionally and
nationally.

— Make York Home for more disabled children and young people by
reducing out of Area placements.

— Develop and invest in service provision in order to generate future savings
and income generating potential.

— Deliver better outcomes for disabled children and young people including
those with the most complex needs.

FIRST is a specialist Clinical Psychology led service that supports families
with children/ young people who have a learning disability, autism and the
most complex behavioural needs. FIRST provides intensive assessment and
intervention for children and their family at the point of potential placement
breakdown.

The proposed Specialist Disabled Children Short Break Facility would
potentially incorporate and replace the short break residential provision
currently provided at The Glen and Glen House.

Overall status this period (Nov) - Overall status previous period (Oct) -

Current status
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Finance
« Client contingency is being monitored closely to ensure risk items and
provisional sums remain within contingency budget.
. There is an agreed payments schedule, linked to build milestones to
drawn down NHSE Transforming Care Capital Grant.

Risks
« Substation risk has been closed. Legal agreement between all parties
has been resolved and planning application is agreed.
. There is certainty to drainage risk. Additional costs have been agreed
and plans put in place to mitigate the programme delays.
« Ground risks have been significantly reduced.

Programme
. Potential delay to programme caused by risks above, all other parts of
programme are on or ahead of schedule.
« Piling has been completed.

Communication and engagement
. Regular residents newsletter agreed and circulated.
. Ward councillors are being regularly briefed.
« School issues resolved and briefed on milestones.
. School safety posters have been completed by children at Hob Moor
school.

School playing fields
. Development of the school playing fields at the back of the school as
a mitigation measure for playing fields used at the front has been
completed on time and budget.

Legal
. All outstanding legal issues have been agreed.

Governance
. Risks and decisions are been monitored, recorded and agreed
through Project Board.

Future outlook

Construction
« Continue the development of sub structure
« Substation build

Design
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« Design workshop to create design freeze
« Commission kitchen specialist

Engagement
. Nov / Dec residents newsletter
. First brick and signing steel press event with parents, children and
Lead Member
. Children's safety posters presented and put up

Governance
. Project board - financial update
. Risk update
« Audit design decisions

Reports to . The project is accountable to a Project Board chaired
by Amanda Hatton - Director CEC.

« The project Board contains representation from
Children's Social Care, Health, Education, Adult
Services and Finance.

. The project Board is accountable to CEC DMT
chaired by Amanda Hatton, Director of Children,
Education and Communities.

. The project Sponsor is Amanda Hatton.

Exec member Cllr lan Cuthbertson

Director Amanda Hatton - Corporate Director of Children,
responsible Education and Communities

Dependencies | None

Link to paper if | Executive August 2017 - Re-Commissioning a Short
it has been to Break Service for Adults with a Learning Disability

another based at Flaxman Avenue, York
member https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
meeting 190&Ver=4

Executive January 2018
Develop a Centre of Excellence for Disabled Children

and their Families in York
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
195&Ver=4

Executive April 2018 - Revised Recommendation in

Relation to the Capital Budget
http://democracy.york.gov.uk/documents/s122950/Centre%200f%20Ex
cellence%20for%20Disabled%20Children%20Executive%20Paper%20
April%202018%20Final.pdf
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10190&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10195&Ver=4
http://democracy.york.gov.uk/documents/s122950/Centre%20of%20Excellence%20for%20Disabled%20Children%20Executive%20Paper%20April%202018%20Final.pdf
http://democracy.york.gov.uk/documents/s122950/Centre%20of%20Excellence%20for%20Disabled%20Children%20Executive%20Paper%20April%202018%20Final.pdf
http://democracy.york.gov.uk/documents/s122950/Centre%20of%20Excellence%20for%20Disabled%20Children%20Executive%20Paper%20April%202018%20Final.pdf

Project title Provision of School Places
Reporting November 2019

period

Description

The need to provide sufficient school places for current and future residents
is a key statutory duty of CYC and will build an educational infrastructure for
the city by forecasting likely demand and supply of school places over the
medium term (until 2022/23).

The aims of this project are to identify where and when additional school
places will be required, and work with central government and the school
community to provide places in good or outstanding schools.

CYC is provided with some ‘Basic Need’ funding from central government
for this purpose and will need to ensure that this and other sources of
funding are used to best effect in those areas of greatest need, and to
ensure that all educational provision is sustainable in the longer term,
working with the school community.

The project represents a significant priority for City of York council in
delivering educational opportunities for residents.

Overall status this period (Nov) Overall status previous period (Oct)

Current status

Capacity

. The Autumn Sufficiency Collection took place during this period, to
enable the DfE to monitor progress towards the provision of sufficient
school places.

. ldentification and prioritisation of schools requiring a review of their net
capacity has now begun.

Communication

« There has been continued communication with elected members and
with other external partners this period. Communication with developers
of some proposed and forthcoming housing sites also continues, as does
communication with those officers overseeing the draft Local Plan and
future infrastructure plan for the city.

. Communication is also ongoing to discuss solutions to address
secondary school place requirements in the south east of the city. Issues
continue to exist around access and a consultation which will begin in
November and conclude in January will seek to address these. These
access issues will impact on the speed at which school places can be
provided.
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. Plans to increase secondary school places in the east of the city have
now been approved by the Executive Committee and communication
continues around this.

. Communication continues this month both with colleagues in Planning
and Legal Services, academies and MAT trusts and the developer, to
discuss the requirements for expansion, to make a development in the
west of the city viable.

Data Modelling
. Formal sign off of the annual SCAP process has not yet been received
and is expected later in the year.

Policy

. Delivery of a very small number of basic need funding schemes for the
current and upcoming financial year have this month reached practical
completion at schools in Primary Planning Areas 4 and 5.

. The consultation on admission arrangements for the 2021/22 school
year has now begun.

« Under advice from Legal Services the review of the S106 Policy will now
take place in December.

. The Capital Maintenance Report for 2020/21 was submitted to DMT
during this period.

Future outlook

Capacity

« Following the initial submission of the annual ‘SCAP’ return, await and
respond to any further queries from the Department for Education. This
process continues for 2019 in coordination with the DfE, with final
submission expected to take place in the Autumn term.

« Visit schools with the highest priority, to review net capacity.

Communication

. Continued engagement with local schools and academy trusts to gather
their views and identify any potential plans about how they could assist
in providing for future need.

« Continue communication regarding the proposal to address secondary
school place requirements in the Secondary Planning Area - East York.

. Continue to liaise regarding the proposal to address secondary school
place requirements in the Secondary Planning Area - South East York.

. Continue to move forward proposals to address the secondary school
place requirements in the Secondary Planning Area - West York.

. ldentify related projects that may arise as a result of this project’s
findings - particularly those at secondary level. Some initial projects
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have already been identified and these proposals are included in the
PAAPSs.

Forecasting

. Early investigations have begun to look at how to model future SEN
need across the city.

. Birth data and data from the October census will be imported into the
forecast during the next period.

Policy

. Continued work around a refined planning policy approach re: Housing
Developer Contributions (HDCs) for current and future developers is in
review with colleagues in Planning to ensure compliance with wider CYC
policy and agreements re: Local Plan.

. Work will continue on the admission arrangements for the school year
starting September 2021.

« The pupil yield delivered from recent housing developments in York, will
continue to be investigated this month.

Project Plan
. Further develop, communicate and agree the project plan.

Reports to Project is overseen by Children, Education and
Communities Directorate Management Team and
Executive Member for Children and Young People as

necessary.
Exec member CllIr lan Cuthbertson
Director Amanda Hatton — Corporate Director of Children,
responsible Education and Communities
Dependencies | Local Plan Policy, Economic Strategy, City Transport
Policy

Link to paper if | Executive February 2018
it has been to | Admission arrangement for the 2019/20 school year

another https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10
member 196&Ver=4
meeting

Executive July 2019
The Provision of School Places and Allocation of School
Capital Budgets 2019-2023 to Address Secondary

Place Pressures
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=11
107&Ver=4

Executive October 2019

38


https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4

Archbishop Holgate's School - Expansion 2020-21
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=11
111&Ver=4
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11111&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11111&Ver=4

Project title Housing ICT Program
Reporting November 2019
period

Description

The Housing ICT Programme is a major ICT enabled business
transformation and culture change programme which will deliver a new
operating model and systems for the Housing and Building Services teams
within the Housing Services Department. Procurement of a new ICT
solution will enable customer centric, holistic services to be delivered with
first point of contact resolution at a place, time and manner that suits the
customer.

Overall status this period (Nov) Overall status previous period (Oct) -

Current status

The overall programme work stream status remains at green this month as
the programme remains on track and no major issues are being
encountered.

Implementation planning is now complete and, following Programme Board
agreement, we have now baselined the Implementation Plan and have
commenced our implementation work outright.

Since the last Board meeting the Core module work package and
configuration has taken place as well as full system administration training
for key members of the programme team. Planning now continues in the
run up to configuring the repairs and maintenance, voids and rents and
arrears modules.

Recruitment continues for the two current vacant programme posts — the
Full-Stack Developer to support the Total Mobile integration and the
Programme Support Officer. A System Support Analyst and a Business
Change Agent have both joined the programme and the remaining 3
Business Change Agents will join the programme by the end of the month.

Following further Capita errors within the final draft plan, modules being
included that we hadn’t procured and a further delay to receiving the
finalised baseline implementation plan we have re-escalated project
concerns to Capita with our current Project Manager at a senior level.

No new risks or issues have been identified this month. One existing
programme risk is increasing that needs to be highlighted to Board at this
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stage (availability of a project room for the programme team affecting team

wellbeing).

Future Outlook

In the next month the programme will continue implementation of the new
ICT system and progress the business change work stream. Key activities

will be:

« Continuing detailed implementation workshops across Housing Services,
work package completion and configuration kick-offs with the supplier for
the set of modules to be configured in October

. Recruitment to the Programme Support Officer finalised

. Benefits mapping next steps agreed alongside producing the draft
business change action plan

. Implementation launch open event date agreed and planning underway
to launch implementation to the department/wider

. Programme Team move to a new office base at Swinegate Court East.

Reports to

Programme reports to the Housing ICT Programme
Board. This group is chaired by the Assistant Director
of Housing with key representatives from the HHASC
senior management team. The Programme Manager
attends the monthly HHASC Senior Management Team
(SMT) and both Housing and Building Services
department team meetings to update on the
programme.

Exec member

Cllr. Denise Craghill

Director
responsible

Sharon Houlden: Corporate Director of Health,
Housing and Adult Social Care

Dependencies

Digital Services Programme — for delivery of other inter-
dependent projects and technical resources

Link to paper if
it has been to
another
member
meeting

N/A
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Project title Smart Travel Evolution Programme — STEP

Reporting November 2019
period

Description

STEP is a programme of delivery that will prepare York for the coming
revolution in adoption of connected and autonomous vehicles and
managing whole city mobility. The project aims to achieve this by:

Improving communications to transport infrastructure and collecting more
transport data.

Building a transport data platform to assist the City to meet big data
challenges and making more of this data accessible.

Improving transport modelling, that allows us to run City wide models at
varying scales, in near real time. This allows us to understand the way the
transport network is performing and is expected to improve our transport
planning activities.

Overall status this period (Nov) Overall status previous period (Oct)

Current status

« Modelling tender evaluated.
« GLOSA tender pack completed, ready to go out.

Future outlook

« GLOSA tender to go out under TMT2.

« Modelling tender to be awarded and contract document detail worked
up for signing.

. Data platform specification to be worked on further.

Reports to The STEP board reports in to Economy and Place DMT
and PM updates executive member and Executive
when required for updates and approvals.

Key decisions are agreed by the Transport Board
before reaching executive member or Executive.

Exec member Cllr Andy D’Agorne

Director Neil Ferris — Corporate Director of Economy and Place
responsible

Dependencies The Transport Capital Programme and TSAR Project

Link to paper if
it has been to
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another
member
meeting
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Project title Flood Risk — York 5 Year Plan

Reporting November 2019
period

Description

CYC are working closely with the Environment Agency to deliver a range of
localised improvements to the cities flood defences, this work — the York
Five Year Plan — has been developed following the floods and is supported
by Government investment. In addition to this we are working with the EA
on a catchment scale study to identify opportunities for wider interventions
across the River Ouse catchment to further reduce future flood risks into the
long term.

Overall status this period (Nov) - Overall status previous period (Oct) -

Current status

« CYC continue to work closely with the EA on the delivery of the York
Flood Alleviation Scheme as part of the York Five Year Plan.

. CYC are members of the Programme Board and EA continue to
attend quarterly Executive Member for the Environment Decision
Sessions and Economy & Place Overview and Scrutiny bi-annually.

. 19 flood cells have been identified and schemes to improve existing
or build new defences are in varying stages of development in
a prioritised manner across the city to deliver the projects stated
required outcomes, as determined by Defra, to better protect 2000
homes and businesses in the city.

. The Outline Business Case has been agreed by the EA Large Project
Review Group for all 19 flood cells.

. Planning applications are being submitted for a range of cells,
construction has began on two flood cells - North Street/Memorial
Gardens and St Peters School. Planning permissions are being
considered for Clementhorpe and Clifton Ings.

Future outlook

« Planning applications for further cells to be submitted through to the
new yeatr.

« Works to the Memorial gardens site have completed ahead of
schedule, the wider North Street defences continue.

« Works to St Peters site have ceased over winter.

« Planning permissions pending on further schemes over the next few
months.
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Reports to

The Project board sits within the Environment Agency.
The Environment Agency has a formal programme
board in compliance with PRINCEZ2 methodology, CYC
are a member of the board. The lead Executive
member receives a quarterly report and it is the subject
of a bi-annual report to Economy and Place scrutiny
committee. This approach to governance has been
approved and adopted by Executive.

Exec member

Cllr Andrew Waller

Director
responsible

Neil Ferris — Corporate Director of Economy and Place

Dependencies

None

Link to paper if
it has been to
another
member
meeting

Executive February 2017: CYC Response to the
Independent Flood Inquiry

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=9310&
Ver=4
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9310&Ver=4

Project title City Centre Access

Reporting November 2019
period

Description

Project involves the feasibility and design of static and automated measures
to be implemented into the area around Spurriergate, Coney Street,
Parliament Street and York Racecourse to provide public protection from
potential vehicle attack.

The proposals follow firm Police and Counter Terror Unit advice to
implement measure to protect areas of high footfall.

The automated measures will retain vehicle access outside the footstreets
hours and allow emergency and other urgent access during footstreets
hours through a system of control by CYC.

Overall status this period (Nov) Overall status previous period (Oct)

Current status

. New Project Manager recruited internally and started in October 20109.
Overlap with interim manager agreed until 21st November.

« Most of PM time taken up in managing the issues surrounding the
temporary HVM measures for the Xmas Market and Xmas lights
switch-on including significant assistance on behalf of MiY (whose
events these are).

« Aninitial set of 6 fixed bollards have been ordered and installed
at the bottom of Parliament Street to enable removal of some of the
temporary measures in place. 8 were planned but not possible until
New Year due to stats.

. Stage 1 bidders day held and 4 tenders submitted for construction of
the permanent Phase 1 measures in 2020. These are being assessed
with consultant support.

« In principle consent granted for Wayleave for CCTV at St Sampsons
Sq - Listed Building Application now required.

« Draft Exec report was submitted for December but after
announcement of election has been postponed until January Exec,
2020.

Future outlook

. Review of Stage 1 Tenders and request for Stage 2 prices (based on
designs to date) but will exclude trial hole information.
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. Continue to liaise with MiY to ensure City centre can be operated as
normally as possible during markets period.

. Assessment of success / issues relating to Xmas HVM measures and
whether HVM for switch on event would be sufficient for the New Year
2019 event. If so, CYC to order these for New Year.

. Schedule TRial Holes for immediately after the highway works
moratorium (Jan 2020).

. Update project programme and cost breakdown based on designs to

date.

« Progress with CCTV Listed Building application.

Reports to

Programme reports to the Transport Board and is advised
by the York Counter Terrorism Working Group

There is a CYC internal working group working on the
detail. This group is chaired by the Assistant Director for
Transport, Highways and Environment.

Exec member

Cllr Andy D’Agorne

Director
responsible

Neil Ferris — Corporate Director of Economy and Place

Dependencies

None

Link to paper
if it has been
to another
member
meeting.

Executive February 2018: City Transport Access

Measures
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10196&
Ver=4

Executive September 2018: City Centre Access Update

and Priority 1 Proposals
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=10472&
Ver=4

Executive August 2019: City Centre Access Experimental
Traffic Order Conclusion and Phase 1 Proposals
http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=11108
&Ver=4
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http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10196&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10472&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11108&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11108&Ver=4

Project title Parking Review

Reporting November 2019
period

Description

This project deals relates specifically to the research, procurement and
implementation of a new parking back office system to replace the old and
soon to be out of date back office system, Parking Gateway. In turn this
new system will help to bring around a change in how parking is managed
and how our customer interact with us by taking forward a customer self-
service system, such as the purchasing of parking permits and dealing with
PCNs (Penalty Charge Notices).

More than 25% of footfall in the customer centre is for Parking related
matters. This has been attributed to complex policy, under performing IT
systems and associated processes and lack of available online services for
customers. There is an opportunity to resolve a number of issues with a
change project with an ICT back office system change.

As part of the project the council ICT team are looking into how this system
could interface with existing CYC systems, such as FMS and CRM but
looking forward, of these systems can interface with other systems such

as parking machines.

Overall status this period (Nov) - Overall status previous period (Oct) -

Current status

. Creation of project plan for implementation

. ldentification of key policy decisions required for configuration

. ldentification of key resources required for implementation

. Review and update to-be- processes

. Supplier discussions on use of Google Maps rather than the Council's
ESRI system

« Union discussions on features which will monitor CEO hot spot
activity

. Discussions regarding data retention to review the impacts on
configuration.

Future outlook

« Contract signed with supplier

« Executive Paper submitted and decisions made by Executive to
inform an change in scope

« Project kick off meeting with supplier
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« Further definition of processes based on exec paper conclusions.

Reports to

The project is steered by the Parking working group and
reports to the Transport Board

Exec member

Clir Andy D’Agorne

Director
responsible

Neil Ferris — Corporate Director of Economy and Place

Dependencies

None

Link to paper if
it has been to
another
member
meeting

Executive February 2016: Parking Review

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&M|d=8846&V
er=4
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8846&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8846&Ver=4

Project title Children in Care Residential Commissioning
Reporting November 2019

period
Description

City of York Council utilises many placement options in order to look after
children and young people who are not able to live within their immediate
birth family. City of York Council’s mainstream and short break foster
carers are recruited and trained to look after York’s most vulnerable
children and young people.

To deliver on our commitment to the Making York Home vision and the
aims of the Child in Care Strategy our priorities are;

« The recruitment of new foster carers

. The retention of the current fostering workforce, and

. Increasing the options and flexibility of other placement provisions
including residential.

Overall status this period (Nov) - Overall status previous period (Oct) -

Current status

Foster care recruitment
« Recruited 2 Agencies to develop Foster care recruitment
. One agency to develop creative messaging and one agency to
develop digital recruitment campaign
. Project implementation plans developed with agreed milestones and
KPIs

Residential
. Property specification agreed
« All property options have been explored
« Decision making protocol has been agreed
« Key stakeholders have been briefed
« Property department are highlighting buildings to purchase.
« Options for homes identified
« Ofsted contacted and briefed

Future outlook

Foster Care
« Focus groups with foster carers and children and young people
« individual interviews set up with foster carers within target audiences
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. first concepts developed for feedback

Residential

. Start the planning process
. Seek additional properties that meet specification
. Market engagement event with providers

Reports to CEC DMT and Project Board

Exec member | Cllr lan Cuthbertson

Director Amanda Hatton — Corporate Director of Children,
responsible Education and Communities

Dependencies | None

Link to paper if | Executive July 2019 - Children in Care Residential
it has beento | Commissioning Plan

another https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=11
member 107&Ver=4
meeting
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11107&Ver=4

Project title Inclusion Review

Reporting November 2019
period

Description

The purpose of the inclusion review will be to ensure that The Local
Authority and School Community work together to maximise the opportunity
for early intervention and prevention and to improve the outcomes of
children and young people with special educational needs and/or disabilities
(SEND).

The review will examine the current configuration of services and the use of
funding to support SEND to ensure that there is greater clarity and
accountability around the use and impact of resources. The pressures on
the High Needs funding block within the designated schools grant (DSG)
means that there are accelerating financial pressures in meeting the needs
of children and young people with SEND.

A key purpose of the Inclusion Review is ensuring that the pressures on
High Needs funding are being managed effectively whilst ensuring that the
local authority is able to deliver its statutory duties articulated in the
Children and Families Act, 2014 and the SEND code of practice.

Overall status this period (Nov) - Overall status previous period (Oct) -

Current status

Phase 3 of the Inclusion Review has started and a steering group
appointed. The programme plan will be developed by this group using the
recommendations from phase 2 of the review.

The strategic principles developed in stage 2 have been agreed and shared
with the Council's Executive, Schools forum and members of the York
Schools and Academies Board.

Capital works have taken place at Hob Moor Oaks primary special school
(August 2018) and capital works have been agreed to support the
development of the post 19 local education offer at Blueberry academy and
Askham Bryan College.

Expressions of interest for secondary satellite provision have been received
and a project plan is in the early stages of development.
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A feasibility study is taking place with a primary school to support the
development of a proposed primary ERP provision.

Preliminary work to review the Behaviour and Attendance Partnership
protocols and processes is underway.

A steering group has been established to oversee the academy conversion
of the Danesgate Community. This will put in place a commissioning
agreement with the South Partnership Multi-Academy Trust which will
define the future relationship between the local authority and Danesgate
when it becomes an alternative provision academy.

Future outlook

Work with IMPOWER continues to progress. Interim reporting from case
review work has indicated that overall processes are effective however,
there have been some areas where opportunities to intervene earlier,
particularly linked to SEMH would have improved outcomes.

Priorities to be taken forward are to look at establishing clearer pathways
linked to the behaviour continuum and strengthening aspects of the
graduated response for SEMH.

A focus on establishing pilot work with families to improve the preparation
for adulthood is also being scoped to improve decision making and
integrated working and to reduce the over-reliance on education 19-25.

The review of Danesgate transport has resulted in monthly savings being
delivered since September 2019. The LA is currently working with an SEN
transport consultant to review all current processes and a report will be
produced in December 2019. This will identify current strengths and options
to inform member decision making related to pressures on the General
Fund and DSG.

Reports to CEC, DMT

Exec member CllIr lan Cuthbertson

Director Amanda Hatton — Corporate Director of Children,
responsible Education and Communities

Dependencies None

Link to paper if | Executive November 2018: The Inclusion Review and
it has been to the Special Needs Capital Grant

another https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&Mld=1
member 0474&Ver=4
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10474&Ver=4

meeting

Executive August 2019: Executive Report Danesgate
Land Academy Conversion
https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=1

1108&Ver=4
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11108&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11108&Ver=4

Project title Be Independent

Reporting November 2019
period

Description

Be Independent (Bl) is the provider of the Council’s community alarm and
equipment service. This includes a 24 hour response service,

assessment and installation of equipment, telecare and assistive
technology services. These services play a key role in supporting better
outcomes for individuals either in their own homes, supported living or in
residential and nursing homes across the City. The aim is to prevent,
reduce or delay the need for care, enabling people to be as independent as
possible. Previously provided in-house, the service was externalised in
2014 and the Council supported the establishment of a social enterprise in
the form of a Community Interest Company (CIC) to deliver the service.

In June 2018 the Executive agreed to the transfer of Be Independent
service back to the Council and the direct management of Health, Housing
& Adult Social Care.

All assets and liabilities will be transferred from Be Independent to the City
of York Council and staff transfers will be agreed under TUPE.

Following the transfer which was completed in August 2018, an operational
review of the service has commenced to understand its core functions,
purpose, strengths and areas for improvement to ensure that it is
sustainable. Whilst the overarching vision for the service will be co-
produced in line with the Council's vision, a 3 month IT scoping project has
been commissioned to review the systems/processes currently in use as
this is a key priority to move the service forward.

Be Independent needs to have a robust IT infrastructure in line with CYC
protocols to enhance and grow the business, and improve the customer
experience of this Community Equipment & Response Service.

By utilising the latest technology (GDPR compliant), workers will become
agile and customers will have a seamless service from all teams including
Business Support, Response, Assessment and Control Teams, where an
overburden on paperwork is phased out. IT aims to integrate different
software systems used for call handling, stock management and financing
linked to a service manager with comprehensive performance reporting
tools. Streamlining software systems and providing teams with the
appropriate hardware (with internet connection) is a primary focus in order
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for the teams to perform efficiently and effectively. This will improve the use
of resources, develop capacity and ensure a strength based approach can
be implemented in the future.

Overall status this period (Nov) Overall status previous period (Oct)

Current status

. Findings from Business Analysis and User Research have been shared
with staff and managers at Be Independent. This was the same
presentation shared with the project board on October 2nd 20109.

« PNC 8 & Windows 10 solution has been agreed at a negotiated cost
from the supplier. Now awaiting a start date on the upgrades and time-
scales from the supplier's (Tunstall) Project Team.

. Vision & Mission Statement building has taken place during workshops
with senior management and team leaders.

« Research with customers has been identified as key to assist in
concluding the vision for Be Independent and will be brought forward
within the milestones of the project.

. Mosaic worker roles have been defined and sent to Systems Change &
Benefits Realisation.

. Information on Digital Radio trials has been received.

. Desktop engineer resource has been confirmed, recruitment for the post
has started. This will progress the work needed on device trials for
mobile teams.

. 1oT trials with Karantis360 & Grandacare are actively being progressed
in identifying individuals for the Proof of Concept.

Future outlook
Phase 1

. Concluding Be Independent's vision, mission statement.

. Start to develop Be Independent's commercial strategy.

« Understanding the options available to us in recruiting participants for
customer research with Information Governance.

« Desktop engineer to start work on laptop/device trials.

. To Be maps will be used as starting points from which changes can be
prototyped against with user research (digital radios, laptops).

« Finalising participants in Proof of Concept with Assistive Technology.

Reports to Head of ICT/Director level/ CMT/Executive
Exec member Cllr Carol Runciman

Director Sharon Houlden - Corporate Director of Health,
responsible Housing and Adult Social Care

Dependencies None
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Link to paper if it
has been to
another member

Executive June 2018 - Transfer of Be Independent to
the direct management of City of York Council

https://democracy.york.gov.uk/ieListDocuments.aspx?Cld=733&Mld=1
0469&Ver=4
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10469&Ver=4

Project title Procurement of MSA and Strategic Engagement
Technology Partner

Reporting period | November 2019

Description

To develop a specification, procure and appoint a technology provider to
deliver the City of York Council’s (CYC) essential managed network
services arrangements (MSA) this includes connectivity, voice and data
services. CYC's current MSA contract expires following an extension
period, on 31 August 2020. The contract is currently worth £2million per
year and the new contract is likely to run for at least a minimum of 10 years.

The procurement process was approved by Executive in November 2017,
and progressed proper in April 2019 after the appointment of commercial
procurement partners to support internal capacity, with the view to develop
an Invitation to Tender for both CYC and Harrogate Borough Council. The
scope of the review then changed in July 2019 to proceed to meet CYC
requirements only, due to a change in Harrogate's local

circumstances. There is continuing good relationships between the two
councils and a shared management team.

The new provider will be a strategic technical delivery partner enabling CYC
to achieve its strategy for the delivery of digital services to its residents,
businesses and partners.

Progress of the original project to date includes documenting the
requirements of both councils and production of a draft ITT. The changing
scope of the procurement has allowed a pause in proceedings to allow for
the following:

. A review of work done to date and a revision of the scope of the
project.

« Bringing the project in line with Council’s All About Projects approach

« Addressing of known risk as per independent legal and technical
advice commissioned given the time taken to date and learning from
recent procure

« Mment practice elsewhere.

The aim of this revised project is to recommence the procurement with a
robust approach and assurance that the Council can secure the best MSA
going forward given changed scope and lessons learned.

Overall status this period (Nov) - Overall status previous period (Oct) ‘ N/A
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Current status

Project board meeting 11™ of October 2019 to agree draft strategic
business case.

Gateway review completed 15" October 2019 followed by agreement
from CMT for project to proceed based on gateway recommendation.
Portfolio holder briefed on change of scope of procurement. Project
sponsor producing a report on change of scope.

Project board met again on 215 October 2019 to agree approach to
procurement , issuing of new PIN notice and supplier engagement
day.

Declaration of interest forms signed and returned by all persons with a
project role.

First two project meetings completed.

PIN notice reissued 28" October 2019 and event advertised on Event
Brite and Contract Finder and invite issued to attendees of a previous
Supplier Engagement Day.

Meeting to plan Supplier Engagement Day took place 30" October
2019 and agenda agreed.

Procurement of project assurance consultants underway.

Meeting with existing procurement partners due week commencing
November 41" 2019.

Meeting to plan video presentation for Supplier Engagement day
taking place November 6" 2019.

Future outlook

Supplier Engagement Day 22nd November

Project Assurance of specification and contract

Individual Supplier engagement interview days planned in
Review of contract and legal issues 2nd December

Reports to . Project Board chaired by a Project Sponsor and

meets on a monthly basis.
. Project Steering Group chaired by the Project
Manager meets weekly.

. Project Sponsor and Project Manager meet weekly.
« Legal and Finance/Procurement are represented at
both meetings at both strategic and operational

levels.
. Oversight is provided by the Council’'s Corporate
Project & Programmes’ manager.
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. Independent assurance provided by an external
adviser/consultant.

Exec member

Cllr Nigel Ayre

Director
responsible

lan Floyd — Deputy Chief Executive & Director of
Customer & Corporate Services

Dependencies

Link to paper if
it has been to
another member

Executive December 2017 - Procurement of ICT
Managed Services

http://modgov.york.gov.uk/ieListDocuments.aspx?Cld=733&MId=1019
4&Ver=4
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http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10194&Ver=4

